

PROCUREMENT PLAN Vietnam : Sustainable Agriculture Transformation Project**General Information**

Country: Vietnam **Bank Approval Date of the Original Procurement Plan:** 2016-08-25
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-08-28
Project ID: P145055 **GPN Date:** 2016-07-25
Project Name: Sustainable Agriculture Transformation Project
Loan / Credit No.: IDA / 57040
Executing Agency(ies): Dong Thap Province Project Management Unit

WORKS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|--|-------------------|--|-------------|------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|--------|---------------------|--------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| XL02-DT / Civil works for DARD and relevant department | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 206,000.00 | 0.00 | Pending Implementation | | | | | 2017-01-20 | | 2017-01-25 | | | | | 2017-03-08 | | 2017-04-07 | | | 2017-05-12 | | 2017-09-01 |

GOODS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| HH12-DT / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | | 58,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-02-24 | | | | | | | | | 2017-03-21 | | 2017-04-17 |
| HH10-DT / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 147,000.00 | 0.00 | Pending Implementation | | | | 2016-09-04 | | 2016-09-09 | | | | | | 2016-10-21 | | 2016-11-20 | | 2016-12-25 | | 2017-02-06 |
| HH11-DT / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 120,000.00 | 0.00 | Pending Implementation | | | | 2016-11-02 | | 2016-11-07 | | | | | | 2016-12-19 | | 2017-01-18 | | 2017-02-22 | | 2018-05-21 |
| HH13-DT / Equipment for seed center | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 105,000.00 | 0.00 | Pending Implementation | | | | 2017-02-21 | | 2017-02-26 | | | | | | 2017-04-09 | | 2017-05-09 | | 2017-06-13 | | 2017-09-01 |

NON CONSULTING SERVICES

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|-------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |

CONSULTING FIRMS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| CGS02-DT / Independent assessment of farmer adoption | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2016-10-22 | | 2017-01-22 | | 2017-03-07 | | | | | | | | 2017-04-06 | | 2017-01-11 | | 2017-07-10 | |

INDIVIDUAL CONSULTANTS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|--------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| IC03-DT / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Pending Implementation | 2016-07-26 | | 2016-09-13 | | 2016-10-04 | | 2016-10-20 | | 2017-10-14 | |
| IC01-DT / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-07-25 | | 2016-09-12 | | 2016-10-03 | | 2016-10-07 | | 2020-12-31 | |