

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** May 29, 2015
2. **Date of General Procurement Notice:** July 25, 2016
3. **Period covered by this procurement plan:** The procurement period of project covered from year June 2016 to December 2018.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

| | Procurement Method | Prior Review Threshold US\$ | Comments |
|----|---------------------|--------------------------------|----------|
| 1. | ICB and LIB (Goods) | All | |
| 2. | NCB (Goods) | Above US\$ 2,000,000 | |
| 3. | ICB (Works) | All | |
| 4. | NCB (Works) | Above US\$ 10,000,000 | |

2. **Pre-qualification.** Not applicable.
3. **Reference to (if any) Project Operational/Procurement Manual:** June 2, 2015.
4. **Any Other Special Procurement Arrangement:** None
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
|----------|---|-----------------------------------|----------|---------------------------------|----------------------------------|----------|
| Ref. No. | Description | Estimated Cost US\$ million | Packages | Domestic Preference (yes/no) | Review by Bank (Prior / Post) | Comments |
| 1 | Summary of the NCB (Works) | 2.61 | 12 | No | Prior/Post | |
| 2 | Summary of the NCB (Goods) | 4.50 | 25 | No | Prior/Post | |
| 3 | Summary of Shopping packages (Goods, Works and Non-Consulting Services) | 1.06 | 18 | No | Post | |

III. Selection of Consultants

March 29, 2017

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

| | Selection Method | Prior Review Threshold | Comments |
|----|-----------------------------|--|-----------------|
| 1. | Competitive Methods (Firms) | Above US\$1,000,000 | |
| 2. | Single Source (Firms) | For SSS, USD50,000 (Para 3.9 of Consultant Guidelines, January 2011) and all other SSS contracts. | |
| 3. | Individual | Individuals ≥ USD 0.3 million; and for essential assignments (procurement / legal consultant). For SSS, USD20,000 (Para 5.6 of Consultant Guidelines, January 2011) | |

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** Not applicable.
4. **Consultancy Assignments with Selection Methods and Time Schedule**

| 1 | 2 | 3 | 4 | 5 | 6 |
|-----------------|---|------------------------------------|-----------------|--------------------------------------|-----------------|
| Ref. No. | Description of Assignment | Estimated Cost US\$ million | Packages | Review by Bank (Prior / Post) | Comments |
| | Summary of number of contracts that will be let under QCBS | <i>1.40</i> | <i>1</i> | <i>Prior</i> | <i>QCBS</i> |
| | Summary of number of contracts that will be let under other methods | <i>8.14</i> | <i>88</i> | <i>Prior/Post</i> | <i>CQS/IC</i> |

PROCUREMENT PLAN Vietnam : Sustainable Agriculture Transformation Project

General Information

Country:

Vietnam

Bank Approval Date of the Original Procurement Plan:

2016-08-08

Revised Plan Date(s): (comma delineated, leave blank if none)

2017-03-29

Project ID:

P145055

GPB Date:

2016-07-25

Project Name: Sustainable Agriculture Transformation Project

Loan / Credit No.: IDA / 57040

Executing Agency(ies):

Project Management Unit for Component A, Central Project Management Unit for Vn-SAT, Can Tho City Project Management Unit, Tien Giang Province Project Management Unit, Gia Lai Province Project Management Unit, Dak Nong Province Project Management Unit, Long An Province Project Management Unit, Soc Trang Province Project Management Unit, Lu

WORKS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|--------|--|--------|-----------------------------|--------|---|--------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| XL17 / Upgrading office | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 65,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-02-15 | 2017-05-15 |
| XL18 / Upgrading first line seed nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-02-22 | 2017-08-21 |
| XL10 / Upgrading first line seed nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-03-27 | 2017-09-27 |
| XL15 / Upgrading of first line seed nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-04-05 | 2017-08-02 |
| XL09 / Upgrading office | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 65,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-02-03 | 2017-06-03 |
| XL16 / Upgrading of nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-09-01 | 2018-01-10 |
| XL14 / Upgrading office | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | | 65,000.00 | 0.00 | Cancelled | | | | | | | | | | | | | | | | | 2017-01-26 | 2017-05-25 |
| XL14 / Upgrading office | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 65,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | 2017-01-26 | 2017-05-26 |
| XL19 / Upgrading Nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 0.00 | Pending Implementation | | | | 2017-02-10 | | | | | | | 2017-03-23 | | | 2017-05-03 | | 2017-06-09 | | 2017-11-12 |
| XL19 / Upgrading nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 0.00 | Cancelled | | | | 2016-11-29 | | | | | | | 2017-01-09 | | | 2017-02-19 | | 2017-02-28 | | 2017-08-31 |
| XL04 / Civil works for DARD and relevant departments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Cancelled | | | | 2017-03-10 | | | | | | | 2017-04-26 | | | 2017-05-26 | | 2017-06-30 | | 2017-12-27 |
| XL04 / Civil works for DARD and relevant departments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | 2017-03-10 | | | | | | | 2017-04-26 | | | 2017-05-26 | | 2017-06-30 | | 2018-02-28 |
| XL11 / Upgrading nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 0.00 | Cancelled | | | | 2016-12-30 | | | | | | | 2017-02-24 | | | 2017-04-10 | | 2017-04-24 | | 2017-11-24 |
| XL11 / Upgrading nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 0.00 | Pending Implementation | | | | 2017-03-01 | | | | | | | 2017-04-08 | | | 2017-05-08 | | 2017-05-29 | | 2017-11-25 |
| XL02-DT / Civil works for DARD and relevant department | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Cancelled | | | | 2017-01-20 | | | | | | | 2017-03-08 | | | 2017-04-07 | | 2017-05-12 | | 2017-09-01 |
| XL02 / Civil works for DARD and relevant department | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | 2017-03-15 | | | | | | | 2017-04-15 | | | 2017-05-15 | | 2017-07-19 | | 2018-01-15 |
| XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units. | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 310,000.00 | 0.00 | Cancelled | | | | 2016-09-20 | | | | | | | 2016-11-06 | | | 2016-12-06 | | 2017-01-10 | | 2017-05-10 |
| XL03 / Civil works for DARD and relevant department | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 310,000.00 | 0.00 | Pending Implementation | | | | 2017-03-03 | | | | | | | 2017-04-19 | | | 2017-05-19 | | 2017-06-23 | | 2017-12-20 |
| XL07 / Civil works for DARD and relevant department | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | 2017-02-01 | | | | | | | 2017-03-20 | | | 2017-04-19 | | 2017-05-24 | | 2017-11-20 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|------------|---|-------|------------------|-----------------|-----------------------------|--|------------|------|------------------------|--|--|--|--|--|--|--|--|--|--|------------|------------|------------|--|--|------------|------------|------------|------------|------------|
| XL07 / Civil works for DARD and relevant departments | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Cancelled | | | | | | | | | | | 2016-09-01 | 2016-10-01 | | | | | 2016-11-12 | 2016-12-12 | 2017-01-16 | 2017-07-15 |
| XL13 / Upgrading nursery gardens | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 260,000.00 | 0.00 | Cancelled | | | | | | | | | | | | 2016-10-02 | 2017-01-02 | | | 2017-02-02 | 2017-02-16 | 2017-04-02 | 2017-09-29 | |
| XL13 / Upgrading nursery gardens | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 260,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | 2017-02-09 | 2017-02-13 | | | 2017-03-15 | 2017-04-14 | 2017-05-19 | 2017-11-15 | |
| XL06 / Civil works for DARD and relevant departments | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Cancelled | | | | | | | | | | | | 2016-10-14 | 2016-10-19 | | | 2016-11-30 | 2016-12-30 | 2017-02-03 | 2017-08-02 | |
| XL-06 / Civil works for DARD and relevant departments. | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | 2017-02-06 | 2017-02-11 | | | 2017-03-25 | 2017-04-24 | 2017-05-29 | 2017-11-25 | |

| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|---------|--------|---------|--------|---------|--------|--|--|
| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | | | | | | |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| HH04 / Office equipment | DA / 57040 | Component D: Project Management | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 134,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH05 / Communication materials | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 120,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH40 / Office equipment | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | | 90,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH09 / Software for selected renovation programs | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH09 / Equipment for seed center | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 84,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DH-HH33 / Procurement of Equipment for Laboratories | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 25,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH07 / Office equipment | DA / 57040 | Component D: Project Management | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 210,000.00 | 126,134.79 | Signed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH06 / Communication materials | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 120,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH09 / Specialized equipment for provincial seed center | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH22 / Office equipment | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 168,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH05 / Office equipment | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | | 60,000.00 | 48,567.52 | Signed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH06 / Equipment for laboratories | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 25,000.00 | 23,953.37 | Completed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH07 / Office equipment | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 61,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH08 / Equipment for laboratories | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 24,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH00 / Office equipments | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 50,000.00 | 42,940.00 | Completed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH01 / Equipment for laboratories | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 35,000.00 | 31,260.74 | Signed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| XL12 / Upgrading office | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 45,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HH19 / Communication materials | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 120,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|------------------------|-----------------|-----------------------------|------------|------------|------------------------|--|--|--|--|------------|------------|------------|------------|------------|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|--|--|------------|
| HK00 / Specialized equipments for relevant departments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 68,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2017-02-15 | | | | | | | | | 2017-04-12 | | | | 2017-07-12 | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| HK02 / Laboratory Equipments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Limited | Single Stage - One Envelope | 65,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-01-01 | | | | 2017-06-30 | | | | | | | | | | | | | | | | | | | | | | | |
| HK04 / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 62,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-12-19 | | | | 2017-02-23 | | | | | | | | | | | | | | | | | | | | | | |
| HK05 / Equipment for breeding centers | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 80,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-12-24 | | | | 2017-02-28 | | | | | | | | | | | | | | | | | | | | | | |
| HH10-DT / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 147,000.00 | 0.00 | Under Implementation | | | | | 2016-09-04 | 2016-11-07 | 2016-09-09 | | | | | | | | | | | | | | | | | | | | | | 2016-10-21 | 2016-12-14 | 2016-11-20 | | | 2016-12-25 | | | | 2017-02-09 | | | | | | | | | | | | | | | | | | | | | |
| HH11-DT / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | | | | 2016-11-02 | 2016-11-07 | | | | | | | | | | | | | | | | | | | | | | | | 2016-12-19 | 2017-01-18 | | | 2017-02-22 | | | | 2016-05-21 | | | | | | | | | | | | | | | | | | | | |
| HH13-DT / Equipment for seed center | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 105,000.00 | 0.00 | Pending Implementation | | | | | | 2017-02-21 | 2017-02-26 | | | | | | | | | | | | | | | | | | | | | | | | 2017-04-09 | 2017-05-09 | | | 2017-06-13 | | | | 2017-09-01 | | | | | | | | | | | | | | | | | | | | |
| HH15 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | | | | 2016-09-14 | 2016-10-14 | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-11-25 | 2016-12-25 | | | 2017-01-29 | | | | 2017-07-28 | | | | | | | | | | | | | | | | | | |
| HH16 / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 130,000.00 | 0.00 | Pending Implementation | | | | | | 2016-08-29 | 2016-09-13 | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-10-25 | 2016-11-24 | | | 2016-12-29 | | | | 2017-05-27 | | | | | | | | | | | | | | | | | | |
| HH18 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management | Post | Request for Bids | Open - National | Single Stage - One Envelope | 150,000.00 | 0.00 | Pending Implementation | | | | | | 2016-08-24 | 2016-08-29 | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-10-10 | 2016-11-09 | | | 2016-12-14 | | | | 2017-03-14 | | | | | | | | | | | | | | | | |
| HH-26 / Office equipment package | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 97,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-11-05 | | | | 2016-12-31 | | | | 2017-06-29 | | | | | | | | | | | | | |
| HH-14 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 77,705.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-10-30 | | | | 2016-12-23 | | | | 2017-02-21 | | | | | | | | | | | | |
| HH06 / Mua sam thiet bi van phong (PMU) va cac don vi co lien quan | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 161,000.00 | 0.00 | Cancelled | | | | | | 2016-09-01 | 2016-09-06 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-10-18 | 2016-11-17 | | | 2016-12-22 | | | | 2017-06-20 | | | | | | | | | | | | |
| HH14 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Cancelled | | | | | | 2016-09-15 | 2016-10-15 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-11-14 | 2016-11-28 | | | 2016-12-27 | | | | 2017-06-25 | | | | | | | | | | | | |
| DN-HH32 / Procurement of Office Equipment | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | 60,000.00 | 0.00 | Cancelled | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-08-29 | | | | 2016-10-10 | | | | 2017-04-08 | | | | | | | | | | |
| HH-01 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 200,000.00 | 184,835.44 | Signed | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-11-23 | 2016-11-28 | 2016-11-28 | | | | 2016-12-28 | 2016-12-28 | 2017-01-27 | 2017-01-10 | 2017-02-20 | 2017-02-10 | | | | 2017-05-21 |
| HH01 / Office equipment | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 200,000.00 | 0.00 | Cancelled | | | | | | | 2016-09-19 | 2016-09-24 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-11-05 | 2016-12-05 | | | 2017-01-09 | | | | 2017-06-08 | | | | | | | |
| HH-02 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | | | | | 2016-11-30 | 2016-12-05 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-01-16 | 2017-02-15 | | | 2017-03-22 | | | | 2016-06-22 | | | | | | | | | |
| HH02 / Communication materials | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Cancelled | | | | | | | 2016-09-19 | 2016-09-24 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-11-05 | 2016-11-29 | | | 2017-01-03 | | | | 2016-04-03 | | | | | | | |
| HH03 / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 110,000.00 | 0.00 | Cancelled | | | | | | | 2016-09-29 | 2016-09-29 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-11-10 | 2016-12-10 | | | 2017-01-15 | | | | 2017-07-06 | | | | | | | | |
| HH-03 / Equipment for laboratories | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 110,000.00 | 0.00 | Under Implementation | | | | | | | 2016-11-30 | 2016-12-26 | 2016-12-05 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-01-16 | 2017-02-15 | | | 2017-03-22 | | | | 2017-08-18 | | | | | | | | |
| DN HH32 / Description/Procurement of Office Equipment | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 60,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-11-21 | | | | 2016-12-20 | | | | 2017-01-19 | | | | | | |
| HH04 / Tool and Office equipment | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | 85,000.00 | 0.00 | Cancelled | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-09-30 | | | | 2016-11-30 | | | | 2016-12-30 | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|---|-------|------------------------|-----------------|-----------------------------|------------|------|------------------------|--|--|--|--|------------|------------|--|--|--|------------|------------|--|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|
| HH34 / Tool and Office Equipment | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 53,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | 2016-11-25 | | | | | | 2016-12-18 | 2016-12-31 | | | | | | |
| HH23 / Communication materials | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Cancelled | | | | | 2016-10-11 | 2016-10-16 | | | | 2016-12-02 | 2017-01-01 | | | | | | | | | | | | | | | | | | 2017-02-05 | 2017-08-04 | | | | | |
| HH12 / Equipment for laboratories | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 58,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-06-14 | 2017-09-14 | | | | |
| HH06 / Equipment for laboratories | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 476,000.00 | 0.00 | Cancelled | | | | | 2016-09-26 | 2016-10-01 | | | | 2016-11-02 | 2016-11-21 | | | | | | | | | | | | | | | | | | 2016-12-06 | 2017-02-06 | | | | | |
| HH06 / Equipment for laboratories | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 476,000.00 | 0.00 | Pending Implementation | | | | | 2016-12-20 | 2016-12-25 | | | | 2017-01-25 | 2017-02-24 | | | | | | | | | | | | | | | | | | | 2017-03-11 | 2017-05-10 | | | | |
| HH12-01 / Equipment for laboratories | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | 58,000.00 | 0.00 | Cancelled | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-03-21 | 2017-04-17 | | | | |
| HH016 / 2 rice transplanting machines for the provincial seed center to promote reduction in seed rates in rice cultivation | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 60,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-02-11 | 2017-04-12 | | | | |
| HH21 / Equipment for laboratories | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 407,000.00 | 0.00 | Cancelled | | | | | 2017-01-10 | 2017-01-15 | | | | 2017-02-26 | 2017-03-28 | | | | | | | | | | | | | | | | | | | 2017-05-02 | 2017-09-02 | | | | |
| HH21 / Equipment for laboratories | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 407,000.00 | 0.00 | Pending Implementation | | | | | 2017-04-03 | 2017-04-08 | | | | 2017-05-20 | 2017-06-19 | | | | | | | | | | | | | | | | | | | | 2017-07-24 | 2018-01-20 | | | |
| HH27 / Communication materials | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Cancelled | | | | | 2016-09-24 | 2016-09-29 | | | | 2016-11-10 | 2016-12-10 | | | | | | | | | | | | | | | | | | | | 2017-01-14 | 2017-07-13 | | | |
| HH27 / Communication materials | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | | | 2017-03-15 | 2017-03-20 | | | | 2017-05-01 | 2017-05-31 | | | | | | | | | | | | | | | | | | | | | 2017-07-05 | 2018-01-01 | | |
| HH-TG1 / Rice transplanters | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 20,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-04-03 | 2017-09-30 | | | |
| HH23 / Communication materials | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00 | Pending Implementation | | | | | 2017-02-28 | 2017-03-05 | | | | 2017-04-16 | 2017-05-16 | | | | | | | | | | | | | | | | | | | | | 2017-06-20 | 2017-12-17 | | |
| HH41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces) | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 48,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-01-16 | 2017-03-20 | | |
| HH44 / Equipments for supporting to MARD's agencies | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 83,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-04-22 | 2017-05-31 | | |
| HH01 / Rice transplanters | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 28,182.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2017-05-14 | 2017-07-09 | 2018-01-05 |
| HH41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces) | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Request for Quotations | Limited | Single Stage - One Envelope | 48,000.00 | 0.00 | Cancelled | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-10-25 | 2017-02-28 | |
| HH42 / Publishing materials and publication on ARP | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 15,000.00 | 0.00 | Cancelled | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 2016-10-28 | 2017-02-26 |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| CG561 / National consultant on M&E of the public expenditure restructuring | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 40,000.00 | 0.00 | Pending Implementation | 2017-04-13 | | 2017-04-27 | | 2017-06-08 | | | | | | | | | | 2017-06-30 | | | 2017-12-31 |
| CG568 / TA for PPP secretary board | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Under Implementation | 2016-10-15 | | 2016-11-05 | | 2016-12-14 | | | | | | | | | | 2017-01-11 | | | 2017-07-10 |
| CG571 / National consultant on sharing lessons learnt in selected fields | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 75,000.00 | 0.00 | Pending Implementation | 2017-05-01 | | 2017-05-22 | | 2017-06-29 | | | | | | | | | | 2017-07-28 | | | 2018-01-24 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|------------|---|-------|------------------------------------|-----------------|------------|------|------------------------|------------|------------|------------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|------------|------------|------------|------------|------------|------------|--|------------|
| COS72 / National consultant on standardization of the value chains | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Consultant Qualification Selection | Open - National | 150,000.00 | 0.00 | Pending Implementation | 2017-05-10 | 2017-05-24 | 2017-07-05 | | | | | | | | | | | | | | | | | | 2017-07-17 | | 2017-07-25 | | 2018-01-21 | | | |
| COS73 / National consultant on review of agricultural credits | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 50,500.00 | 0.00 | Pending Implementation | 2016-10-10 | 2016-10-25 | 2016-12-08 | | | | | | | | | | | | | | | | | | 2016-12-15 | | 2016-12-29 | | 2017-06-27 | | | |
| COS49 / National consultant for training need assessment | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 50,000.00 | 0.00 | Pending Implementation | 2016-08-15 | 2016-08-29 | 2016-10-07 | | | | | | | | | | | | | | | | | | 2016-10-20 | | 2017-01-17 | | 2017-03-31 | | | |
| COS70 / National consultant on TA for value chain organizations | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 150,000.00 | 0.00 | Under Implementation | 2016-10-04 | 2016-10-18 | 2016-11-29 | | | | | | | | | | | | | | | | | | 2016-12-11 | | 2016-12-21 | | 2018-03-29 | | | |
| COS74 / News and articles on ARP (websites, radios, newspapers, etc.) | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | 50,000.00 | 0.00 | Under Implementation | 2016-10-29 | 2016-09-15 | 2016-11-13 | | | | | | | | | | | | | | | | | | 2016-12-25 | | 2017-01-15 | | 2017-06-15 | | | |
| DN-COS10 / National experts on sustainable development planning and re-cultivation of coffee trees | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2016-09-09 | 2016-09-23 | 2016-10-14 | | | | | | | | | | | | | | | | | | 2016-11-11 | | 2016-12-02 | | 2017-05-31 | | | |
| COS 86 / Financial auditing project | DA / 57040 | Component D: Project Management | Prior | Consultant Qualification Selection | Open - National | 210,000.00 | 0.00 | Under Implementation | 2016-08-29 | 2016-09-16 | 2016-09-05 | | | | | | | | | | | | | | | | | | 2016-11-10 | 2017-03-03 | | 2016-12-10 | | 2016-12-30 | | 2020-12-31 |
| IC30 / Nat. Consultant on communication strategy | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | 60,000.00 | 0.00 | Pending Implementation | 2016-09-15 | 2016-10-06 | 2016-11-19 | | | | | | | | | | | | | | | | | | 2016-12-19 | | 2017-01-23 | | 2020-06-30 | | | |
| IC32 / Technical consultant | DA / 57040 | Component D: Project Management | Post | Consultant Qualification Selection | Open - National | 120,000.00 | 0.00 | Pending Implementation | 2016-09-15 | 2016-10-06 | 2016-11-19 | | | | | | | | | | | | | | | | | | 2016-12-19 | | 2017-01-23 | | 2020-06-30 | | | |
| COS92 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2016-12-01 | 2016-12-15 | 2017-01-31 | | | | | | | | | | | | | | | | | | 2017-03-15 | | 2017-03-27 | | 2020-12-31 | | | |
| COS95 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2016-06-15 | 2016-10-09 | 2016-11-17 | | | | | | | | | | | | | | | | | | 2016-12-17 | | 2017-01-21 | | 2020-12-16 | | | |
| COS96 / National consultant on improving coffee sustainable development and coffee rejuvenation plan | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2016-06-15 | 2016-10-06 | 2016-11-11 | | | | | | | | | | | | | | | | | | 2016-12-11 | | 2017-01-15 | | 2020-12-15 | | | |
| COS14 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2016-10-29 | 2016-11-20 | 2016-12-14 | | | | | | | | | | | | | | | | | | 2017-02-09 | | 2017-02-14 | | 2020-12-31 | | | |
| COS16 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 75,000.00 | 0.00 | Pending Implementation | 2016-10-15 | 2016-11-11 | 2016-11-23 | | | | | | | | | | | | | | | | | | 2017-01-08 | | 2017-01-21 | | 2020-12-31 | | | |
| COS-22 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Under Implementation | 2016-12-22 | 2017-01-12 | 2017-02-25 | | | | | | | | | | | | | | | | | | 2017-03-27 | | 2017-05-01 | | 2020-12-30 | | | |
| COS17 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Cancelled | 2016-10-01 | 2016-11-06 | 2016-11-18 | | | | | | | | | | | | | | | | | | 2017-01-12 | | 2017-01-25 | | 2020-12-31 | | | |
| COS-17 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2016-12-09 | 2017-01-06 | 2017-02-03 | | | | | | | | | | | | | | | | | | 2017-03-05 | | 2017-03-29 | | 2020-12-31 | | | |
| DN COS09 / Description/Independent Assessment of Farmer Adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2016-11-30 | 2016-12-14 | 2017-01-04 | | | | | | | | | | | | | | | | | | 2017-02-01 | | 2017-02-22 | | 2017-08-21 | | | |
| COS-13 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2016-11-30 | 2016-12-18 | 2017-02-09 | | | | | | | | | | | | | | | | | | 2017-04-02 | | 2017-04-11 | | 2020-12-31 | | | |
| COS13 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Cancelled | 2016-10-20 | 2016-11-07 | 2016-12-30 | | | | | | | | | | | | | | | | | | 2017-02-20 | | 2017-03-01 | | 2018-05-31 | | | |
| DN-COS09 / Independent Assessment of Farmer Adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Cancelled | 2016-09-08 | 2016-09-22 | 2016-10-13 | | | | | | | | | | | | | | | | | | 2016-11-10 | | 2016-12-01 | | 2017-05-30 | | | |
| COS31 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Cancelled | 2016-11-01 | 2016-11-22 | 2017-01-05 | | | | | | | | | | | | | | | | | | 2017-02-04 | | 2017-03-11 | | 2020-06-30 | | | |
| COS43 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Cancelled | 2016-09-29 | 2016-10-20 | 2016-12-03 | | | | | | | | | | | | | | | | | | 2017-01-02 | | 2017-02-06 | | 2020-12-31 | | | |
| COS-31 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Pending Implementation | 2016-12-20 | 2017-01-10 | 2017-02-23 | | | | | | | | | | | | | | | | | | 2017-03-25 | | 2017-04-29 | | 2020-06-30 | | | |
| COS01 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Cancelled | 2016-11-15 | 2016-11-29 | 2017-01-16 | | | | | | | | | | | | | | | | | | 2017-03-06 | | 2017-03-20 | | 2020-12-31 | | | |
| COS-01 / Independent assessment of farmer adoption | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Under Implementation | 2017-01-20 | 2016-12-24 | 2017-02-20 | | | | | | | | | | | | | | | | | | 2017-06-21 | | 2017-07-12 | | 2020-12-31 | | | |

| | | | | | | | | | | | | | | | | | | | | |
|--|------------|---|-------|------------------------------------|-----------------|--|------------|------|------------------------|------------|------------|------------|--|--|--|--|--|------------|------------|------------|
| QGS25 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2016-09-01 | 2016-09-05 | 2016-10-19 | | | | | | 2016-11-18 | 2016-11-25 | 2020-06-30 |
| QGS 25 / Independent assessment of farmer adoption. | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2016-12-15 | 2016-12-30 | 2017-02-13 | | | | | | 2017-03-02 | 2017-03-17 | 2020-12-31 |
| QGS02-DT / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2016-10-22 | 2017-01-22 | 2017-03-07 | | | | | | 2017-04-06 | 2017-01-11 | 2017-07-10 |
| QGS 68 / Development Management Software Pest on Rice and Coffee | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | | 140,000.00 | 0.00 | Pending Implementation | 2017-01-12 | 2017-02-22 | 2017-04-07 | | | | | | 2017-05-07 | 2017-06-11 | 2018-08-01 |
| QGS 02 / Independent evaluator consultant | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2017-01-18 | 2017-03-08 | 2017-04-03 | | | | | | 2017-05-03 | 2017-06-07 | 2020-09-30 |
| QGS37 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2017-05-02 | 2017-05-23 | 2017-07-06 | | | | | | 2017-08-05 | 2017-08-09 | 2020-12-31 |
| QGS-43 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2016-12-16 | 2017-01-06 | 2017-02-19 | | | | | | 2017-03-21 | 2017-04-25 | 2020-12-31 |
| QGS-37 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2017-02-02 | 2017-02-23 | 2017-04-08 | | | | | | 2017-05-08 | 2017-06-12 | 2020-12-31 |
| ICS / Technical consultant | DA / 57040 | Component D: Project Management | Prior | Consultant Qualification Selection | Open - National | | 120,000.00 | 0.00 | Cancelled | 2016-08-31 | 2016-10-27 | 2016-09-30 | | | | | | 2016-11-28 | 2016-12-27 | 2020-12-31 |
| QGS40 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2016-11-20 | 2016-12-11 | 2017-01-24 | | | | | | 2017-02-23 | 2017-03-30 | 2017-09-26 |
| QGS-40 / Independent assessment for farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2017-03-01 | 2017-03-22 | 2017-05-05 | | | | | | 2017-06-04 | 2017-07-09 | 2018-01-05 |
| QGS22 / Independent assessment of farmer adoption | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2016-09-28 | 2016-10-19 | 2016-12-02 | | | | | | 2017-01-01 | 2017-02-05 | 2020-12-31 |
| QGS78 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 22,500.00 | 0.00 | Cancelled | 2016-10-27 | 2016-11-10 | 2016-12-21 | | | | | | 2016-12-30 | 2017-01-16 | 2017-06-30 |
| QGS-A4 / Consultant to support economic co-operation to implement the National Assembly's Resolution on National Restructuring Plan for the 2016-2020 period and to conduct study on strengthen the agricultural production linkages following value chain | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 50,000.00 | 0.00 | Pending Implementation | 2017-05-01 | 2017-05-16 | 2017-06-26 | | | | | | 2017-07-06 | 2017-07-21 | 2018-01-17 |
| QGS-A5 / National consultant on land policy review and proposals | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 40,000.00 | 0.00 | Pending Implementation | 2017-05-03 | 2017-05-18 | 2017-06-23 | | | | | | 2017-06-30 | 2017-07-12 | 2017-12-29 |
| QGS-A7 / Review of medium term agricultural public investment and expenditure | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 155,000.00 | 0.00 | Pending Implementation | 2017-04-24 | 2017-05-09 | 2017-06-19 | | | | | | 2017-06-29 | 2017-07-12 | 2018-06-19 |
| QGS07 / National consultant on capacity and organization arrangements in some pilot PWARDS | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2017-03-27 | 2017-04-10 | 2017-05-22 | | | | | | 2017-06-02 | 2017-06-09 | 2017-11-30 |
| QGS50 / National consultant for human resources in MARD's agencies | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 90,000.00 | 0.00 | Cancelled | 2017-02-13 | 2017-02-27 | 2017-04-12 | | | | | | 2017-04-24 | 2017-05-03 | 2017-10-30 |
| QGS60 / National consultant on mid-term expenditure framework | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Consultant Qualification Selection | Open - National | | 50,000.00 | 0.00 | Cancelled | 2017-04-05 | 2017-04-19 | 2017-05-31 | | | | | | 2017-06-12 | 2017-06-26 | 2017-09-30 |
| QGS59 / National consultant for reviewing the public expenditures in ARP sector | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2017-03-01 | 2017-03-16 | 2017-04-24 | | | | | | 2017-05-04 | 2017-05-18 | 2017-11-14 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|--------|--|--------|---------------------------|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| IC47 / International consultant for services analysis | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2017-01-10 | | 2017-02-07 | | | | | 2017-02-27 | | 2017-05-31 |
| ICS3 / National consultant on livestock production for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Pending Implementation | 2016-08-15 | | 2016-09-06 | | | 2016-09-12 | | 2016-09-21 | | 2017-03-20 |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|-----------------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IC54 / National consultant on forestry for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Pending Implementation | 2016-08-15 | 2016-09-07 | 2016-09-13 | 2016-09-26 | 2017-03-25 | | | | |
| IC64 / International consultant on policy research for renovation | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open | | 150,000.00 | 0.00 | Pending Implementation | 2017-02-20 | 2017-03-21 | 2017-03-27 | 2017-04-13 | 2017-10-10 | | | | |
| IC65 / National consultant on policy research for renovation | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 45,000.00 | 0.00 | Pending Implementation | 2016-08-25 | 2016-09-17 | 2016-09-22 | 2016-09-30 | 2018-03-31 | | | | |
| IC66 / Interpreter | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 150,000.00 | 0.00 | Pending Implementation | 2016-07-01 | 2016-07-18 | 2016-07-20 | 2016-07-28 | 2020-12-31 | | | | |
| IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 7,500.00 | 0.00 | Pending Implementation | 2016-10-12 | 2016-11-04 | 2016-11-09 | 2016-12-13 | 2017-03-31 | | | | |
| IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP. | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 7,500.00 | 0.00 | Pending Implementation | 2016-10-20 | 2016-11-15 | 2016-11-18 | 2016-11-25 | 2017-02-28 | | | | |
| IC79 / Development of the guidelines on monitoring of the ARD sector public investment | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 5,000.00 | 0.00 | Under Implementation | 2016-11-01 | 2016-11-23 | 2016-11-28 | 2016-12-07 | 2017-02-28 | | | | |
| IC 80 / CPMAJ National Procurement Consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open - National | | 150,000.00 | 102,555.63 | Signed | 2016-02-22 | 2016-04-11 | 2016-08-07 | 2016-08-05 | 2016-08-29 | 2016-09-01 | 2020-12-31 | | |
| IC24 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Limited | | 60,000.00 | 0.00 | Pending Implementation | 2016-08-30 | 2016-08-31 | 2016-09-21 | 2016-10-07 | 2019-04-10 | | | | |
| IC46 / National consultant to support for the change management group | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open - National | | 75,000.00 | 64,442.70 | Signed | 2016-08-07 | 2016-08-30 | 2016-09-07 | 2016-10-12 | 2016-09-25 | 2016-11-04 | 2019-03-30 | | |
| IC51 / IEC consultant | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 75,000.00 | 0.00 | Pending Implementation | 2016-08-04 | 2016-08-25 | 2016-08-28 | 2016-09-02 | 2019-03-31 | | | | |
| IC75 / National consultant on review of land policies | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 5,000.00 | 0.00 | Pending Implementation | 2016-10-05 | 2016-10-30 | 2016-11-03 | 2016-11-09 | 2017-01-30 | | | | |
| IC81 / Coordinator and M&E | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 143,000.00 | 0.00 | Pending Implementation | 2016-07-19 | 2016-08-10 | 2016-08-17 | 2016-09-24 | 2020-12-31 | | | | |
| IC26 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Limited | | 120,000.00 | 100,320.00 | Signed | 2016-08-15 | 2016-08-16 | 2016-06-30 | 2016-09-09 | 2016-09-15 | 2016-09-16 | 2016-09-16 | 2020-12-31 | |
| IC39 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Pending Implementation | 2016-11-01 | 2016-12-20 | 2017-01-10 | 2017-02-14 | 2017-08-13 | | | | |
| DNHC12 / National Technical Consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Under Implementation | 2016-08-17 | 2016-08-25 | 2016-09-14 | 2016-09-21 | 2016-11-12 | 2016-10-12 | 2017-04-10 | | |
| DNHC11 / National Consultant on Communication Strategy | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Under Implementation | 2016-08-17 | 2016-08-09 | 2016-09-19 | 2016-09-26 | 2016-10-17 | 2017-04-15 | | | |
| IC33 / Cons. For consolidation and devt of communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 29,010.96 | Signed | 2016-09-15 | 2016-09-15 | 2016-10-31 | 2016-11-24 | 2016-11-04 | 2016-11-24 | 2016-11-18 | 2016-12-08 | 2019-11-18 |
| IC04 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 87,360.00 | Under Implementation | 2016-02-22 | 2016-09-12 | 2016-09-19 | 2016-10-05 | 2016-10-03 | 2016-10-20 | 2020-12-31 | | |
| IC19 / Cons. For consolidation and devt of communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Under Implementation | 2016-09-08 | 2016-11-10 | 2016-10-13 | 2016-10-18 | 2016-11-01 | 2019-05-01 | | | |
| IC07 / Individual consultant on consolidation and development communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 28,941.00 | Under Implementation | 2016-06-15 | 2016-09-13 | 2016-10-07 | 2016-10-18 | 2017-01-18 | 2016-11-01 | 2018-06-01 | | |
| IC08 / Individual Technical consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 120,000.00 | 66,640.00 | Signed | 2016-06-15 | 2016-07-20 | 2016-08-21 | 2016-09-12 | 2016-09-05 | 2016-09-13 | 2016-09-15 | 2016-09-15 | 2020-12-20 |
| IC33-0T / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2016-07-26 | 2016-08-30 | 2016-09-13 | 2016-10-04 | 2016-10-20 | 2017-10-14 | | | |
| IC 81 / National M & E Consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 135,000.00 | 111,073.73 | Signed | 2016-05-23 | 2016-07-29 | 2016-08-25 | 2016-09-13 | 2016-09-14 | 2016-09-30 | 2020-12-31 | | |
| IC 82 / National environmental consultant for rice | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Under Implementation | 2016-07-07 | 2016-06-30 | 2016-09-09 | 2016-10-09 | 2016-10-30 | 2020-12-31 | | | |
| IC 84 / National Social consultant for rice | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 54,720.00 | Signed | 2016-07-07 | 2016-07-08 | 2016-09-05 | 2016-09-06 | 2016-09-26 | 2016-09-09 | 2016-10-19 | 2016-10-14 | 2020-12-31 |
| IC 85 / National Social consultant for rice | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 52,360.00 | Signed | 2016-07-07 | 2016-07-08 | 2016-09-11 | 2016-09-05 | 2016-10-02 | 2016-09-09 | 2016-10-30 | 2016-10-14 | 2020-12-31 |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|---------------------------------|-----------------|--|--------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IC 83 / National environmental consultant for coffee | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2016-07-07 | 2016-09-09 | 2016-09-30 | 2016-10-30 | 2020-12-31 | | | | |
| IC36 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2016-08-26 | 2016-09-20 | 2016-10-14 | 2016-11-04 | 2016-12-09 | 2020-12-31 | | | |
| IC42 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2016-09-14 | 2016-09-29 | 2016-11-02 | 2016-11-23 | 2016-12-28 | 2019-12-28 | | | |
| IC15/ Cons. For consolidation and devt of communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 28,590.36 | Signed | 2016-07-25 | 2016-07-25 | 2016-10-05 | 2016-10-19 | 2016-10-06 | 2016-11-16 | 2016-10-14 | 2016-11-18 | 2019-04-14 |
| IC20 / Technical consultant | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 59,400.00 | 112,200.00 | Signed | 2016-06-22 | 2016-08-03 | 2016-09-27 | 2016-09-08 | 2016-10-02 | 2016-09-09 | 2016-11-01 | 2016-09-28 | 2020-12-31 |
| IC33 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2016-09-15 | 2016-11-02 | 2016-11-24 | 2016-12-09 | 2017-01-03 | 2019-06-22 | | | |
| IC16 / Technical consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 73,320.00 | 57,463.12 | Signed | 2016-06-23 | 2016-06-26 | 2016-09-28 | 2016-09-05 | 2016-10-19 | 2016-09-26 | 2016-11-12 | 2016-10-01 | 2020-12-31 |
| SSS 02 / Technical assistance | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Direct Selection | Direct | | 1,240,000.00 | 0.00 | Under Implementation | 2016-08-31 | 2016-12-20 | 2016-09-25 | | 2016-12-01 | 2020-10-30 | | | |
| IC-21 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Pending Implementation | 2017-01-28 | 2017-03-18 | 2017-04-08 | 2017-05-13 | 2020-05-13 | | | | |
| IC21 / Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Cancelled | 2016-09-29 | 2016-11-17 | 2016-12-08 | 2017-01-12 | 2020-01-09 | | | | |
| IC44 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Cancelled | 2016-06-15 | 2016-10-27 | 2016-11-03 | 2016-11-24 | 2016-12-29 | 2020-12-31 | | | |
| IC01 / Technical consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-07-26 | 2016-10-16 | 2016-11-04 | 2016-12-01 | 2020-12-31 | | | | |
| IC01-07 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Cancelled | 2016-07-25 | 2016-08-31 | 2016-09-12 | 2016-10-03 | 2016-10-07 | 2020-12-31 | | | |
| IC36 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Cancelled | 2016-08-26 | 2016-09-28 | 2016-10-14 | 2016-11-04 | 2016-12-09 | 2020-12-31 | | | |
| IC-38 / Technical consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-09-15 | 2016-11-28 | 2016-12-05 | 2016-12-30 | 2020-12-31 | | | | |
| IC-44 / Technical Consultant | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-09-29 | 2016-11-17 | 2016-12-08 | 2017-01-12 | 2020-12-31 | | | | |
| IC-35 / Technical Consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-10-27 | 2016-12-15 | 2017-01-05 | 2017-02-09 | 2020-12-31 | | | | |
| IC41 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Cancelled | 2016-09-15 | 2016-11-03 | 2016-11-24 | 2016-12-29 | 2017-06-27 | | | | |
| IC41 / Technical consultant | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2017-01-20 | 2017-03-10 | 2017-03-31 | 2017-05-05 | 2017-11-01 | | | | |
| IC-45 / International consultant to support for the change management group | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 125,000.00 | 81,968.00 | Signed | 2016-12-24 | 2016-09-23 | 2017-01-14 | 2017-01-17 | 2017-01-24 | 2016-11-29 | 2019-01-31 | | |
| IC 89 / Information Technology Consultant for developing the website and information of rice and coffee industry | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 10,000.00 | 0.00 | Pending Implementation | 2017-02-20 | 2017-04-10 | 2017-05-01 | 2017-06-05 | 2017-12-29 | | | | |
| IC23 / Technical consultant | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Cancelled | 2016-08-31 | 2016-10-19 | 2016-11-09 | 2016-12-14 | 2020-12-14 | | | | |
| IC45 / International consultant to support for the change management group | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open - National | | 125,000.00 | 0.00 | Cancelled | 2016-08-10 | 2016-09-28 | 2016-09-12 | 2016-09-20 | 2016-10-03 | 2017-03-31 | | | |
| IC-23 / Technical Consultant | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-08-30 | 2016-10-18 | 2016-11-08 | 2017-01-04 | 2020-12-31 | | | | |
| IC 90 / National consultant on project management | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 98,000.00 | 0.00 | Pending Implementation | 2017-04-03 | 2017-05-22 | 2017-06-12 | 2017-07-03 | 2020-12-31 | | | | |
| IC82 / 4 national consultants to support 4 pilot provinces involved in the ARP (Hà Tĩnh, Bình Định, Lào Cai, Quảng Trị) | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 20,000.00 | 0.00 | Cancelled | 2016-09-09 | 2016-10-04 | 2016-10-07 | 2016-10-18 | 2016-12-31 | | | | |
| IC63 / National consultant on establishment of the ARP M&E indicators set | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 7,500.00 | 0.00 | Cancelled | 2016-07-05 | 2016-07-29 | 2016-08-02 | 2016-08-10 | 2016-11-30 | | | | |
| IC58 / National consultant on result-based planning, M&E for indicators | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 5,000.00 | 0.00 | Cancelled | 2017-02-15 | 2017-03-14 | 2017-03-20 | 2017-03-29 | 2017-05-31 | | | | |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|-----------------|--|------------|------|------------------------|------------|--|------------|--|------------|--|------------|--|------------|
| IC62 / International consultant on establishment of the ARP MAE indicators set | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 75,000.00 | 0.00 | Cancelled | 2017-03-15 | | 2017-04-20 | | 2017-05-02 | | 2017-05-16 | | 2017-06-16 |
| IC48 / National consultant for services analysis | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 15,000.00 | 0.00 | Cancelled | 2017-01-10 | | 2017-02-06 | | 2017-02-10 | | 2017-02-21 | | 2017-06-20 |
| IC57 / National consultant on processing for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Cancelled | 2016-07-20 | | 2016-08-12 | | 2016-08-16 | | 2016-08-24 | | 2017-02-28 |
| IC55 / National consultant on fisheries for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Cancelled | 2017-01-20 | | 2017-02-14 | | 2017-02-20 | | 2017-02-28 | | 2017-09-27 |
| IC56 / National consultant on irrigation for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 17,500.00 | 0.00 | Cancelled | 2017-01-16 | | 2017-02-08 | | 2017-02-13 | | 2017-02-22 | | 2017-09-21 |
| IC53 / National consult to support Change Management Group (chiting) | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 64,000.00 | 0.00 | Pending Implementation | 2017-04-20 | | 2017-05-16 | | 2017-05-23 | | 2017-05-30 | | 2020-12-31 |
| IC68 / Consultant on human resources in pilot PDARDS | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 50,000.00 | 0.00 | Cancelled | 2017-02-23 | | 2017-03-15 | | 2017-03-20 | | 2017-03-27 | | 2018-11-30 |
| IC52 / International consultant for subsector restructuring plans | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open | | 225,000.00 | 0.00 | Cancelled | 2016-10-02 | | 2016-10-30 | | 2016-11-08 | | 2016-11-13 | | 2017-09-31 |
| IC60 / Review of public investment policy | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 5,000.00 | 0.00 | Cancelled | 2016-11-03 | | 2016-11-28 | | 2016-12-02 | | 2016-12-13 | | 2017-02-28 |