

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Central African Republic] [Agriculture Recovery and Agribusiness Development Support Project] [P-165855]

**Project Implementation agency:** [Ministry of Agriculture and Rural Development]

**Date of the Procurement Plan:** [July 9, 2018]

**Period covered by this Procurement Plan:** [2018-2019]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[N/A]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:** Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

**Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –** is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each***

Goods: [is not applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

**Other Relevant Procurement Information.**

*N/A*

**PROCUREMENT PLAN** Central African Republic : CAR-Agriculture Recovery and Agribusiness Development Support Project (ARADSP)

**General Information**

Country: Central African Republic Bank's Approval Date of the Original Procurement Plan: 2018-07-09  
 Revised Plan Date(s): (comma delimited, leave blank if not) 2019-01-21  
 Project ID: P165855 GPN Date: 2018-08-09  
 Project Name: CAR-Agriculture Recovery and Agribusiness Development Support Project (ARADSP)  
 Loan / Credit No: IDA / V1890  
 Executing Agency(ies) AGETIP-AGENCY

<b>WORKS</b>																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

<b>GOODS</b>																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CF-PRADAC-001-GO-RFQ / Acquisition de 5 véhicules Type 4x4 aux fins de renforcement des ressources matérielles du Ministère de l'Agriculture directement impliqués dans la préparation du projet	IDA / V1890		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		262.929.00	Signé							2018-07-21									2018-09-15	2018-12-14	
CF-PRADAC-003-GO-RFQ / Acquisition de matériels informatiques et bureautiques	IDA / V1890		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		9.865.10	Signé							2018-08-21									2018-10-16	2018-12-15	
CF-PRADAC-002-GO-RFQ / Motocyclette: Acquisition de motocyclettes en guise de renforcement des moyens logistiques dans le cadre des activités de production des semences cotonnières et vivrières au champ	IDA / V1890		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		28.292.90	Signé							2018-07-25									2018-09-19	2018-11-18	
CF-PRADAC-005-GO-RFQ / Acquisition des matériels et Equipements de bureau	IDA / V1890		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		36.497.09	Signé							2018-07-27									2018-09-21	2018-11-20	
CF-PRADAC-006-GO-RFQ / VSAT: Acquisition et installation VSAT pour les activités de préparation et coordination du projet basé au Ministère de l'Agriculture	IDA / V1890		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En cours d'exécution							2018-08-20									2018-10-15	2019-01-13	
CF-PRADAC-020-GO-RFQ / Acquisition d'un groupe électrogène au MADR	IDA / V1890		A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		0.00	En cours d'exécution							2018-12-23									2019-02-17	2019-08-16	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
CF-PRADAC-011-CS-CQS / Manuel d'exécution: Recrutement d'un Consultant de firme pour l'élaboration du manuel d'exécution du PRADAC	IDA / V1890		A posteriori	Sélection fondée sur les qualifications des consultants	Open - International		0.00	En cours d'examen	2018-08-01	2018-08-22	2018-10-05										2018-11-04					2018-12-09	2019-03-09
CF-PRADAC-021-CS-QCBS / Etudes de référence: Recrutement d'une firme pour la réalisation d'une étude de référence de PRADAC	IDA / V1890		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En attente d'exécution	2018-12-21	2019-01-11	2019-02-24					2019-03-24	2019-04-23									2019-07-02	2020-07-01

INDIVIDUAL CONSULTANTS
------------------------