

Results Matrix

Outcomes

Outcome:	1 Institutional capacities for SME development and climate transition strenghtened										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP		
1.1 Key institutions with strengthened capacities to support the technological modernization and digital transformation		Institutions strengthened (#)	0.00	2023	Final report	P	0.00	0.00	2.00	2.00	
						P(a)	0.00	0.00	2.00	2.00	
						A					
1.2 Preparation studies* (proposals, assessments, models, civil works designs, feasibility studies, and similar) to		Preparation studies (#)	0.00	2023	Final Report	P	0.00	0.00	1.00	1.00	
						P(a)	0.00	0.00	1.00	1.00	
						A					

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Studies and diagnostics						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 New databases created	Survey on MSME business dynamics in Honduras, including technological needs assessment (existing capacities and	Databases (#)	0	2023	Final Report	P	0	0	1	1	P	30000	30000	0	60000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	30000	30000	0	30000			
						A					A							
2 Instruments						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
2.1 Diagnostics and assessments completed	Diagnostic on Supporting instruments for MSME competitiveness, focusing on technological	Diagnostics (#)	0	2024	Final reports with details on the diagnostics	P	0	0	1	1	P	10000	25000	0	35000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	10000	25000	0	25000			
						A					A							
2.2 Diagnostics and assessments completed	Revision of instruments to support MSME climate transition	Diagnostics (#)	0	2024	Final Report	P	0	0	1	1	P	10000	10000	0	20000	Institutional Development	ACL	
						P(a)	0	0	1	1	P(a)	10000	10000	0	10000			
						A					A							
2.3 Action plans designed	Instruments portfolio for MSMES with gender focus	Action Plans (#)	0	2024	Final Report	P	0	0	1	1	P	0	20000	20000	40000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	0	20000	20000	40000			
						A					A							
2.4 Tools designed/strengthened	Chequeo Digital 2.0 implemented	Tools (#)	0	2024	Final report	P	0	1	0	1	P	5000	0	0	5000	Institutional Development	W2C	
						P(a)	0	1	0	1	P(a)	5000	0	0	0			
						A					A							
3 Exchange of experiences and good practices						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
3.3 Tools designed/strengthened	Data collection tools, baselines for strategic business support programs, and a monitoring platform developed and	Tools (#)	0	2024	Final Report	P	0	0	1	1	P	0	15000	5000	20000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	0	15000	5000	20000			
						A					A							
3.4 Workshops organized	Activities to promote the exchange of regional experiences in designing and implementing support instruments for	Workshops (#)	0	2024	Final Report	P	0	0	1	1	P	0	15000	5000	20000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	0	15000	5000	20000			
						A					A							

Other Cost

Total Cost

	2024	2025	2026	Total Cost
P	\$55,000.00	\$115,000.00	\$30,000.00	\$200,000.00
P(a)	\$55,000.00	\$115,000.00	\$30,000.00	\$145,000.00
A				

CRF Indicator

Standard Output Indicator