



Regional Capacity Building: Water Governance (P154856)

SOUTH ASIA | South Asia | Water Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 2 | ARCHIVED on 16-Nov-2017 | ISR29844 |

Implementing Agencies: IUCN - Asia Regional Office, IUCN India (New Delhi)

Key Dates

Key Project Dates

Bank Approval Date:15-Nov-2016

Effectiveness Date:18-Jan-2016

Original Closing Date:30-Jun-2017

Revised Closing Date:31-Jan-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of this grant is to increase availability of high quality training modules on water diplomacy and cooperative basin governance.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Moderately Satisfactory	● Satisfactory

Implementation Status and Key Decisions

Progress towards achieving the project development objective is satisfactory. The Project has become effective and an Inception Workshop and Project Advisory Group Meeting was held in July. Key contracts have been signed and dates for two national and one regional pilot training workshops have been fixed for October/November 2017. Two universities to conduct national pilot training workshops have been identified.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	● Moderate	● Moderate

Results

Project Development Objective Indicators

► Training modules developed and tested (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	7.00
Date	01-Jun-2016	22-May-2017	29-Sep-2017	31-Jan-2018

► Academic institutions that indicate interest in using the modules (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	1.00	3.00
Date	01-Jun-2016	22-May-2017	29-Sep-2017	31-Jan-2018

► Participants in the pilot testing workshops that rate the material and training content as useful (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	01-Jun-2016	22-May-2017	29-Sep-2017	31-Jan-2018

Overall Comments



Intermediate Results Indicators

►Module development workshop held (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	1.00
Date	01-Jun-2016	22-May-2017	29-Sep-2017	31-Jan-2018

►People trained in the pilot testing workshop (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	20.00
Date	01-Jun-2016	22-May-2017	29-Sep-2017	31-Jan-2018

▲Women trained in the pilot testings workshops (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	35.00

►Pilot testing workshops held (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3.00
Date	01-Jun-2016	22-May-2017	29-Sep-2017	31-Jan-2018

Overall Comments



Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P154856	TF-A3886	Effective	USD	0.42	0.42	0.00	0.15	0.27	36%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P154856	TF-A3886	Effective	13-Jan-2016	18-Jan-2016	18-Jan-2016	30-Jun-2017	31-Jan-2018

Cumulative Disbursements



Restructuring History

Level 2 Approved on 12-Jun-2017



Related Project(s)

There are no related projects.
