PROCUREMENT PLAN

Project information: Republic of Chad

Project name: Climate Resilient Agriculture and Productivity Enhancement Projet

Project Identification Code: P162956

Project Implementation agency: Ministry of Agriculture, Irrigation and Agriculture Equipment

Date of the Procurement Plan: March 2018

Period covered by this Procurement Plan: March 2018 to August 2019

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the decree No. 2417 / PR / PM / 2015 of 17 December 2015 on the public procurement code in Chad, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions;

- a) Eligible enterprises from any country may compete;
- b) The bid document requires the bidder submitting an offer / proposal to file a signed agreement, which will be attached to any contract, to confirm that it is applying and complying with the Bank's anti-corruption Guidelines including without limitation, the right of the Bank to sanction and the rights of the Bank for inspection and audit;
- (c) Contracts must have an appropriate division of tasks, risks and responsibilities;

- (d) The publication of information relating to contract award;
- (e) The right of the Bank to review the file and the procurement activities;
- (f) The existence of an effective complaint mechanism; and
- g) Management and archiving of Procurement Process files

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; Not applicable

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables] Not applicable

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Applicable.

Other Relevant Procurement Information. None

PROCUREMENT
PLAN
Chad: Climate Recilient Agriculture and Productivity Enhancement Project
General information
Country:
Chad
Banks Approved bets of the Original Procure
Receased Bits - Districts' foregrass definested les Country:
Chad
Revised Plan Date(s): (comma delineated, leave blank if none)
Project ID:
Project Name:
Climate Resilient Agriculture and Productivity Enhancement Project
Losn / Circlet No:
Climate resilience Agriculture and Productivity Enhancement Project
Climate resilience Agriculture and Productivity Enhancement Project
Climate resilience Agriculture and Productivity Enhancement Project

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docui		Prequal Evaluation	n Report	/ Justi	ng Document fication	Notice /		Bidding Do		Proposal S Opening	/ Minutes	Bid Evaluat and Recom for Av	mendation ward	Signed (Contract Compl	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	tual
TD-PROPAD-59965-CW-RFQ / Rifestilitation labo et bureaux (zone du Projet)		Project management, coordination, monitoring and evaluation and knowledge management	Post	Request for Quotations		Single Stage - One Envelope		153,000.00	0.00	Pending Implementation							2018-06-18								2018-08-13		2019-02-09	

GOODS																												
Activity Reference No. /	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c	qualification ments	Prequali Evaluatio			ng Document	Specific Pr Notice /		Bidding Do		Proposal S Opening		Bid Evalua and Recon for A		Signed (Contract	Contract (Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TD-PROPAD-59830-GO-RFB / Matthels informatiques (desktop, laptop, imprimante, scanner pho)	IDA / V1350	Project management, coordination, monitoring and evaluation and knowledge management	Post	Request for Bids	Open - National	Single Stage - One Envelope		295,319.00	0.00	Pending Implementation					2018-05-15		2018-05-20				2018-07-01		2018-07-31		2018-09-04		2019-03-03	
TD-PROPAD-59833-GO-RFB / Matifiels et fluipements de bureau (armoire mitellique , bureau, fauteuil etc)	IDA / V1350	Project management, coordination, monitoring and evaluation and knowledge management	Post	Request for Bids		Single Stage - One Envelope		210,965.00	0.00	Pending Implementation					2018-05-15		2018-05-20				2018-07-01		2018-07-31		2018-09-04		2019-03-03	
TD-PROPAD-59961-GO-RFB / fuipement Pluviomitique riseau ANAM dans les zones cibles	IDA / V1350	Supporting adoption of demand driven technologies and climate- smart agriculture	Post	Request for Bids		Single Stage - One Envelope		179,000.00	0.00	Pending Implementation					2019-01-10		2019-01-15				2019-02-26		2019-03-28		2019-05-02		2019-10-29	
TD-PROPAD-59826-GO-RFB / Acquisition des moyens roulants (viticules et motos)	IDA / V1350	Project management, coordination, monitoring and evaluation and knowledge management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,239,000.00	0.00	Pending Implementation					2018-05-15		2018-05-20				2018-07-01		2018-07-31		2018-09-04		2019-03-03	

NON CONSULTING S	BERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu		Prequa Evaluation	lification on Report	Draft Biddin / Justif	g Document ication	Specific Pr Notice / I		Bidding Docu	ments as d	Proposal Su Opening /		Bid Evaluat and Recom for Av	mendation	Signed (Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS	1																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	eference	Expression Not		Short List Request for		Request for as Is		Opening of Proposals		Evaluation Prop	of Technical	Combined Report a Negotiate	nd Draft	Signed	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TD-PROPAD-59971-CS-CQS / Recrutement d'un bureau chargé de la rélisation de Nade de faisabilité du systène E- Voucher au Tchad	IDA / V1350	Supporting adoption of demand driven technologies and climate- smart agriculture	Post	Consultant Qualification Selection	Open - International		180,000.00	0.00	Pending Implementation	2018-05-02		2018-05-23		2018-07-06								2018-08-05		2018-09-09		2019-03-08	

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitat Identified Cons	/Selected	Draft Ne Con		Signed (Contract	Contract C	Completio
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TD-PROPAD-60677-CS-INDV / Recrutement d'un consultant chargé de l'abboration d'un plan stratéjique de renforcement en capacité des OP (national)	IDA / V1350	Supporting adoption of demand driven technologies and climate- smart agriculture	Post	Individual Consultant Selection	Open		6,000.00	0.00	Pending Implementation	2018-10-10		2018-11-28		2018-12-19		2019-01-23		2019-07-22	
TD-PROPAD-59969-CS-QCBS / Recrutement d'un consultant chargé de l'laboration de l'fade de faisabilité du systène E- Extension		Supporting adoption of demand driven technologies and climate- smart agriculture	Post	Individual Consultant Selection	Open		47,000.00	0.00	Pending Implementation	2018-05-15		2018-07-03		2018-07-24		2018-08-28		2019-02-24	
TD-PROPAD-59975-CS-QCBS / Recrutement d'un consultant chargé de l'aboration d'un plan stratégique de la recherche agricole, vittinaire et zootechnique	IDA / V1350	Supporting adoption of demand driven technologies and climate- smart agriculture	Post	Individual Consultant Selection	Open		47,000.00	0.00	Pending Implementation	2018-05-07		2018-06-25		2018-07-16		2018-08-20		2019-02-16	