

FLOODS EMERGENCY RECOVERY PROJECT - Procurement Plan for Republic of Srpska, Component A&2B

Date: June 13, 2016

<i>Item:</i>	<i>Activity #</i>	<i>Activity</i>	<i>Type</i>	<i>Procurement Method</i>	<i>Packages</i>	<i>Post/Prior</i>	<i>Issue</i>	<i>Bids received</i>	<i>Contract Signed</i>	<i>Contract Completed</i>	<i>NOTE</i>
I. Component A: Emergency Disaster Recovery											
	I.A.4.2	Civil Protection Administration									
1.	I.A.4.2.1	Armoured Excavator	G	ICB	1	Post	22.06.16.	03.08.16.	17.08.16.	15.11.16.	Preparation Phase
II. Component 2B: Local infrastructure											
	II.B.1	Čelinac Mncp									
2.	II.B.1.5	Rehabilitation of Landslide	W	NCB	1	Post	15.06.16.	06.07.16.	20.07.16.	22.09.16.	Preparation Phase
	II.B.5.	Šamac Mncp									
3.	II.B.5.6	Rehabilitation of Secondary Water Supply System	W	NCB	1	Post	15.06.16.	06.07.16.	20.07.16.	02.09.16.	Preparation Phase
	II.B.6.	Novi Grad Mncp									
4.	II.B.6.5	Rehabilitation of Local Roads	W	NCB	1	Post	15.06.16.	06.07.16.	20.07.16.	02.11.16.	Preparation Phase
	II.B.7.	Bijeljina City									
5.	II.B.7.2	Rehabilitation of Water Source	W	NCB	1	Post	15.06.16.	07.07.16.	21.07.16.	04.09.16.	Preparation Phase
6.	II.B.7.4	Rehabilitation of Local Roads	W	NCB	1	Post				04.09.16.	Preparation Phase
7.	II.B.7.5	Replacement of Damaged Bridge with Construction of New Bridge	W	NCB	1	Post				04.10.16.	Preparation Phase
	II.B.18	Kotor Varoš Mncp									
8.	II.B.18.1	Rehabilitation of Town Street and Local Roads	W	NCB	1	Post	15.06.16.	07.07.16.	21.07.16.	04.09.16.	Preparation Phase

Projekat hitnog oporavka od poplava - Plan nabavki za Republiku Srpsku, Komponenta 2B

Datum: 13.6.2016. godine

R. br.	Aktivnost broj:	Aktivnost	Tip	Metod nabavke	Broj paketa	Prethodni / Naknadni pregled	Izdato	Datum prijema ponuda	Datum potpisa ugovora	Datum završetka radova	Napomena
I Komponenta A: Robe za hitan oporavak od											
	I.A.4.2	Civilna zaštita									
1.	I.A.4.2.1	Blindirani bager	R	NCB	1	Naknadni	22.06.16.	03.08.16.	17.08.16.	15.11.16.	U pripremi
II Komponenta 2B: Lokalna infrastruktura											
	II.B.2.	Opština Čelinac									
2.	II.B.2.5	Sanacija klizišta	R	NCB	1	Naknadni	15.06.16.	06.07.16.	20.07.16.	22.09.16.	U pripremi
	II.B.5.	Opština Šamac									
3.	II.B.5.6	Sanacija sekundarne vodovodne mreže	R	NCB	1	Naknadni	15.06.16.	06.07.16.	20.07.16.	02.09.16.	U pripremi
	II.B.6.	Opština Novi Grad							02.11.16.		
4.	II.B.6.5	Sanacija lokalnih puteva	R	NCB	1	Naknadni	15.06.16.	06.07.16.	20.07.16.	31.10.16.	U pripremi
	II.B.7.	Grad Bijeljina									
5.	II.B.7.2	Sanacija izvorišta	R	NCB	1	Naknadni	15.06.16.	07.07.16.	21.07.16.	04.09.16.	U pripremi
6.	II.B.7.4	Sanacija lokalnih puteva	R	NCB	1	Naknadni				04.09.16.	U pripremi
7.	II.B.7.5	Zamjena oštećenog mosta konstrukcijom novog mosta	R	NCB	1	Naknadni				04.10.16.	U pripremi
	II.B.18.	Opština Derвента									
8.	II.B.18.1	Sanacija gradske ulice i lokalnih puteva	R	NCB	1	Naknadni	15.06.16.	07.07.16.	21.07.16.	04.09.16.	U pripremi