PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from - to period]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase "and the following conditions".

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

PROCUREMENT
PLAN
Tanzania: Zanzibar Improving Quality of Basic Education Project
General Information
Country: Tanzania Bank's Approval Date of the Original Procur Bank's Approval Date of the Original Procurement Plai 2023-03-28 Revised Plan Date(s): (comma delineated, leave blank 2023-11-28 GPN Date: 2023-03-28 P178157

Project ID:

roject ID: roject Name: oan / Credit No:	IDA / 72580	proving Quality of Basi		ject			2023-03-28																						
xecuting Agency(i Ministry of Ed	ducation and Vocation	al Traiing																										
ORKS	П	1	1	1	1	1	1	1	1	Ectimated	Actual Am		_												Bid Evaluati	on Poport		_	
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH F	Procurement D ocument Type	Amount (U	ount (US\$	Process St atus	Draft Pre-	qualification ments	Prequalific ation	cation Evalu Report	Draft Bidd ent / Just	ing Docum tification	Specific Pr Notice / I	ocurement nvitation	Bidding Do	ocuments a sued	Proposal Sub Opening /	mission / Minutes	and Recomr	mendation	Signed Co	ntract	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GOODS																													
Activity Reference No. /		.1	1	1		Procurement Pro	D	Followski d Aus			D 6 D			antico Frants	D O. Dist	da - Barra	C16- P-		Distance De		B	aboutestan 1	Bid Evaluation	n Report				-	
Description	Loan / Credit N o.	Component	Review Type	Method	h h	cess	(Y/N)	ount (US\$)	(US\$)	atus	Docu	ments	ation	Report	ent / Jus	stification	Notice / I	nvitation	s Iss	ued	Opening	/ Minutes	and Recomm for Aw	ard	Signed C		Contract Co		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NON CONSULTING	SERVICES																												
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac			n Estimated Am	Actual Amount								Specific Procurement Bidding Do							Signed Contract		Contract Co	moletic		
Description	0.	Component	neview type	Metriod	h	cess	(Y/N)	ount (US\$)	(US\$)	atus		ments Actual		Report Actual		Stification	Notice / I Planned		s Iss Planned			/ Minutes	for Aw Planned	ard					
CONSULTING FIRM	IS																												
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Contract Type	Estimated Amo	Actual Amount (US\$)	Process Status	Terms of	Reference						for Proposals Opening of Teo Issued Proposals / Mi			echnical Evaluation of Techr Minutes al Proposal		Report and	Draft Neg	raft Neg Signed Conf		ontract Contract		Completion	
	0.				"		unic (03\$)	(03\$)		Planned	Actual											otiated (Contract Actual	Planned	Actual	Planned	Actual		
TZ-MOEVT-342184-CS-QCBS / Consulting Services for Desi																													
gn, Preparation of Cost Estim ate, Bidding documents and	IDA / 72580	Support Conducive Learning	Post	Quality And Cost-	Open - National		420,000.00	0.00	Under Implement	2023-04-10	2023-04-06	2023-05-01	2023-06-08	2023-06-20				2023-07-04		2023-07-24		2023-08-17	l .	023-09-21		2023-11-16			
Construction Supervision for the Proposed Extension of M oEVT Head Office and two Te	104 / 72300	Environments	1032	Based Selection	орен - насона		420,000.00	0.00	ation	1025-04-10	1023 04 00	1015-05-01	1025 00 00	1013 00 10				2023-07-04		2023-07-24		2023-00-17		.023 03 21		2023 22 20			
acher's Training Collage at M azizini Unguja and Micheweni	i i																												
TZ-MOEVT-353450-CS-CQS / Consultancy Services for Env	r ri																				·								
ronmental and Social Impact s Assessment for Proposed E		Support Conducive Learning		Consultant Qualifi																									
xtension of MoEVT Head Office e, Proposed Construction of 7 Secondary Schools and Exter	7	Environments	Post	cation Selection	Open - National		96,000.00	0.00	Canceled	2023-04-05	2023-04-06	2023-04-20	2023-05-01	2023-06-09								2023-06-29	Ι Ι'	023-08-03		2023-11-01			
sion of Teacher's Training Co lage at Mazizini Unguja and Micheweni Pemba.																													
TZ-MOEVT-364353-CS-COS /																													
Consultancy Services for Env ronmental and Social Impact s Assessment for Proposed E		L							l																				
xtension of MoEVT Head Office, Proposed Construction of 7	DA / 72580	Support Conducive Learning Environments	Post	Consultant Qualifi cation Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-05-30	2023-07-07	2023-06-20	2023-10-03	2023-07-11								2023-07-21		023-08-25		2023-11-23			
Secondary Schools and Exter sion of Teacher's Training Co	n I																												
lage at Mazizini Unguja and Micheweni Pemba.								1	-	-			-																
TZ-MOEVT-353471-CS-CQS / Consulting Services for Desig n, Preparation of Cost Estima																													
te, Bidding documents and C onstruction Supervision for the		Support Conducive Learning Environments	Post	Consultant Qualifi cation Selection	Open - National		210,000.00	0.00	Canceled	2023-04-10		2023-04-25	1	2023-06-14								2023-07-04		023-08-08		2024-11-30			
e Proposed Construction of 7 Secondary Schools in Unguja and Pemba																													
		•			1						•	1				•	1	1			1		· · · · · ·						
Activity Reference No. /	ULTANTS	.1			I Marelian Asse	I	February 4	I and the second				Lauren	to Ideal	D6 N.	Note of Co.														
Description	o.	Component	Review Type	Method	Market Approac h	Contract Type	unt (US\$)	Actual Amount (US\$)	Process Status		Reference	d/Selected	d Consultant		ict	Signed		Contract (
TZ-MOEVT-342191-CS-INDV										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
/ Employment of Individual Procurement Specialist to supp		Strengthen Systems and Su		Individual Consult					Under Implement	.]						1													
ort the implementation of the Procurement functions for fir	E IDA / 72580	pport Project Management	Prior	ant Selection	Open - National		90,000.00	0.00	ation	2023-04-10	2023-04-20	2023-05-24	1	2023-06-14		2023-07-19		2025-07-18											
st 18 months implementation of ZIQUE Project.	n																												
TZ-MOEVT-369539-CS-INDV / Individual Consultancy Serv	ri	Support Conductive I		Individual Co	Onen Internation																								
ce for Preparation and Devel opment of Construction Stra	IDA / 72580	Support Conducive Learning Environments	Post	Individual Consult ant Selection	Open - Internationa	<u>'</u>	100,000.00	0.00	Canceled	2023-06-20		2023-08-08	1	2023-08-29		2023-10-03		2024-01-01											
tegy for Education Sector Za nzibar								1		1																			
TZ-MOEVT-393255-CS-CDS / Provision of consultancy serv ices for preparation of school		Support Conducive Learning	Post	Direct Selection	Direct - National		68,000.00	0.00	Pending Impleme	2023-12-11		2023-12-21				2024-02-24		2024-08-22											
ices for preparation of school construction strategy for Zan	1	Environments	1				30,000.00	0.00	ntation	1	1	1 2023-12-21	1						l										