PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from - to period]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase "and the following conditions".

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

PROCUREMENT Tanzania: Zanzibar Improving Quality of Basic Education Project General Information

TZ-MOEVT-342191-CS-INDV / Employment of Individual Pr ocurement Specialist to supp ort the implementation of the Procurement functions for first 18 months implementation of ZIQUE Project.

TZ-MOEVT-369539-CS-INDV / Individual Consultancy Servi ce for Preparation and Devel IDA / 72580 opment of Construction Stra tegy for Education Sector Za nzibar

Strengthen Systems and Su pport Project Management

Tanzania Bank's Approval Date of the Original Procurement Plai 2023-03-28
Revised Plan Date(s): (comma delineated, leave blank 2023-10-05
P178157 GPN Date: 2023-03-28
IDA / 72580
IDA / 72580
IM Ministry of Education Project Country:

Open - National

Individual Consul ant Selection

90,000.00

100.000.00

0.00 Under Impl ation

0.00 Canceled

Project ID: Project Name: Loan / Credit No:

| ORKS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-----------------------|--|-------------|--|-----------------------|-------------------------|-----------------------------|-------------------------|-------------------------------|------------|------------------------------|--------------|---|------------------|-------------|-----------------------------------|--|-----------------------|----------------------------|------------|--|--------------|---|---------------------|---|------------------|--------------------|----------|
| Activity Reference No. / Description | Loan / Credit N o. | Component | Review Type | Method | Market Approac h | Procurement Pro cess | Prequalification (Y/N) | High SEA/SH F | Procurement I ocument Type | Amount (1) | Actual Am ount (US\$) | | Docui | ments | ation | requalification Evaluation Report | | stification | Notice / I | nvitation | s Is | sued | Opening / | / Minutes | Bid Evaluation and Recomm for Awa | nendation ard | | Contract |
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Activity Reference No. / Description | Loan / Credit N | Component | Review Type | Method | Market Approac | | | | | | | | on Prequalification Evalu | | | | | | | | | | Bid Evaluation Report and Recommendation | | | | Contract Completio | |
| Description | 0. | Component | Neview Type | Method | h | cess | (Y/N) | ount (US\$) | (US\$) | atus | Docu | ments | ation I | Report | ent / Jus | tification | Notice / | Invitation | s Iss | | | / Minutes | | Award | Signed Co | niciacc | Contract C | Jinpieuc |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | • | | | | | | | | | | | | | | | | | | | | | | | | | | |
| NON CONSULTING | SERVICES | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Activity Reference No. / | Loan / Credit N | | | I | Market Approac | Procurement Pro | Proqualification | Estimated Am | Actual Amount | Process St | Draft Pro o | ualification | Proqualific | ation Evalu | Draft Ride | ling Docum | Specific Pr | rocurement | Bidding De | cumente a | Proposal S | Euhmission / | | tion Report | | | | |
| Description | 0. | Component | Review Type | Method | h | cess | (Y/N) | ount (US\$) | (US\$) | atus | Docu | | ation I | | | tification | | Invitation | | ued | | / Minutes | | nmendation Award | Signed Co | ntract | Contract C | ompletio |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | Planned | Actual | Planned | Actual |
| | 1 | 1 | 1 | 1 | 1 | l | | l | 1 | | | l | | | | | l | | | | | | l | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| CONSULTING FIRM Activity Reference No. / | | 1 | 1 | | 1 | I | | | | | | | | I | | | | T | | | | Combined | Evaluation | | | | | |
| Description | Loan / Credit N | Component | Review Type | Method | Market Approac h | Contract Type | Estimated Amo unt (US\$) | Actual Amount (US\$) | Process Status | Terms of | Reference | | of Interest Short List a tice equest for | | | | for Proposals Opening Issued Proposal | | f Technical f / Minutes | | n of Technic oposal | Report and | d Draft Neg | Signed 0 | Contract | Contract Co | ct Completion | |
| | Ŭ. | | | | | | | | | Planned | Actual | | | | | | | | | | | Planned | Contract | Planned | Actual | Planned | Actual | |
| TZ-MOEVT-342184-CS-QCBS | | | | | | | | | | riamica | Accoun | riamica | Actual | riumicu | Actual | riamica | Account | ridillica | Accoun | riainica | Actual | ridilica | Accoun | Tidillica | Account | Harmed | Accuui | |
| Consulting Services for Desi | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| n, Preparation of Cost Estim te, Bidding documents and construction Supervision for | IDA / 72580 | Support Conducive Learning | Post | Quality And Cost- | Open - National | | 420,000.00 | 0.00 | Under Implement | 2023-04-10 | 2023-04-06 | 2023-05-01 | 2023-06-08 | 2023-06-20 | | | | 2023-07-04 | | 2023-07-24 | | 2023-08-17 | | 2023-09-21 | 2 | 023-11-16 | | |
| he Proposed Extension of M | , | Environments | | Based Selection | | | , | | ation | | | | | | | | | | | | | | | | | | | |
| EVT Head Office and two Te cher's Training Collage at M | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| zizini Unguja and Michewen | | | | | | | | | | | - | | | | | | | | | | | - | | | | | | |
| TZ-MOEVT-353450-CS-CQS / Consultancy Services for Env | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| onmental and Social Impact Assessment for Proposed E | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| tension of MoEVT Head Office , Proposed Construction of 7 | IDA / 72580 | Support Conducive Learning Environments | Post | Consultant Qualifi cation Selection | Open - National | | 96,000.00 | 0.00 | Canceled | 2023-04-05 | 2023-04-06 | 2023-04-20 | 2023-05-01 | 2023-06-09 | | | | | | | | 2023-06-29 | | 2023-08-03 | 2 | 023-11-01 | | |
| econdary Schools and Exter | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ion of Teacher's Training Co age at Mazizini Unguja and | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ticheweni Pemba. | | | | + | - | | | | + | | | | | | | | | | | | | | | | - | | | |
| TZ-MOEVT-364353-CS-CQS / Consultancy Services for Env | | | 1 | 1 | | | | | 1 | | | | | | | | | | | | | | | | | | | |
| onmental and Social Impact Assessment for Proposed E | | L | 1 | L | | | | | L | | | | | | | | | | | | | | | | | | | |
| tension of MoEVT Head Office , Proposed Construction of 7 | IDA / 72580 | Support Conducive Learning Environments | Post | Consultant Qualifi cation Selection | Open - National | | 60,000.00 | 0.00 | Under Implement ation | 2023-05-30 | 2023-07-07 | 2023-06-20 | 2023-10-03 | 2023-07-11 | | | | | | | | 2023-07-21 | | 2023-08-25 | 2 | 023-11-23 | | |
| econdary Schools and Exter | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ion of Teacher's Training Co age at Mazizini Unguja and | | | | | 1 | | | | | | | | | | | | | | | | | | | | | | | |
| ticheweni Pemba. | - | 1 | - | 1 | 1 | | | | 1 | - | 1 | - | | | | | - | - | | | | 1 | - | | | | | |
| TZ-MOEVT-353471-CS-CQS / Consulting Services for Desig | | | 1 | 1 | | | | | | | | 1 | | | 1 | | | | | | 1 | | 1 | | | | | |
| , Preparation of Cost Estima e, Bidding documents and C | IDA / 72580 | Support Conducive Learning | Post | Consultant Qualifi | Open - National | | 210,000.00 | 0.00 | Canceled | 2023-04-10 | | 2023-04-25 | | 2023-06-14 | 1 | l | | | | | 1 | 2023-07-04 | 1 | 2023-08-08 | ١ , | 024-11-30 | | |
| nstruction Supervision for the Proposed Construction of 7 | , ,2300 | Environments | I | cation Selection | apan - macional | | 210,000.00 | 0.00 | | 1023-04-10 | | 1 323 04 23 | | -323 00 14 | | | | | | | | 1023-07-04 | | 222 00 00 | | | | |
| econdary Schools in Unguja and Pemba | | | | | 1 | | | | | | | | | | | | | | | | | | | | | | | |
| по Ретра | 1 | - | | | - | l | | | | - | | | 1 | | | | | | 1 | | | ! | | | <u> </u> | | | |
| IDDUIDUIT CC | | | | | | | | | | | | | | | | | | | | 1 | | | | | | | | |
| NDIVIDUAL CONSU | | | | | I second and a second | | Follower of A | Autorit Australia | | | | to dead | | D6 N. | Note of Co. | 1 | | | | | | | | | | | | |
| Description | Loan / Credit N o. | Component | Review Type | Method | Market Approac h | Contract Type | unt (US\$) | Actual Amount (US\$) | Process Status | Terms of | Reference | | to Identifie Consultant | Draft Nego ra | | | | d Contract Contract C | | | | | | | | | | |
| | | | | | | | | | | Planned | Actual | | | | | Planned | Actual | Planned | Actual | | | | | | | | | |
| | | | | | | | | | | , riumicu | riccool | | necoul | | | | recoul | | 1 7101001 | 1 | | | | | | | | |

2023-04-10 2023-04-20 2023-05-24

2023-08-0

2023-06-20

2023-06-14

2023-08-2

2023-07-19

2023-10-03

2025-07-18

2024-01-01