

ID	WBS	Mileston	Name	Text1
0	0	No	PEP jul25	
1	1	No	1. Strengthening reproductive, maternal, and neonatal health services	
2	1.1	No	1.1. Access and use of reproductive, maternal, and neonatal health services	
69	1.2	No	1.2. Quality of reproductive, maternal and neonatal health services	
247	2	No	2. Strengthening the healthcare network	
248	2.1	No	Integrated services network for reproductive, maternal, and neonatal health revised and enabled in 3 regions	
293	2.2	No	Infrastructure improvement and procurement of equipment/supplies	
321	3	No	3. Administration, auditing, and evaluation	
322	3.1	No	3.1 Staff hired	
351	3.2	No	3.2 Monitoring, follow up and evaluation process	
430	3.3	No	3.3 External audit completed	
437	4	No	Unforeseen expenses	
438	5	Yes	Elegibility	

Duration	Start	Finish	Predecessor	Cost
1240 days	Mon 4/3/17	Fri 12/31/21		\$8,000,000
1220 days	Mon 4/3/17	Fri 12/3/21		\$2,920,000
1065 days	Mon 11/6/17	Fri 12/3/21		\$1,230,000
1210 days	Mon 4/3/17	Fri 11/19/21		\$1,690,000
1125 days	Mon 4/3/17	Fri 7/23/21		\$3,734,000
1125 days	Mon 4/3/17	Fri 7/23/21		\$984,000
605 days	Mon 4/3/17	Fri 7/26/19		\$2,750,000
1240 days	Mon 4/3/17	Fri 12/31/21		\$1,196,000
1240 days	Mon 4/3/17	Fri 12/31/21		\$984,000
1195 days	Mon 4/3/17	Fri 10/29/21		\$212,000
1090 days	Mon 10/16/17	Fri 12/17/21		\$0
1 day	Thu 1/2/20	Thu 1/2/20		\$150,000
0 days	Mon 4/3/17	Mon 4/3/17		\$0