



Mexico Reducing Inequality of Educational Opportunity Project (P149858)

LATIN AMERICA AND CARIBBEAN | Mexico | Education Global Practice |
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 26-Jan-2015 | ISR17518 |

Implementing Agencies: Consejo Nacional de Fomento Educativo (CONAFE)

Key Dates

Key Project Dates

Board Approval date:24-Oct-2014

Effectiveness Date:--

Planned Mid Term Review Date:16-May-2016

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2018

Revised Closing Date:31-Dec-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objectives of the Project are: (a) to improve parental competencies in early childhood development in targeted rural communities; and (b) increase the transition rate from the primary to the secondary education level in CONAFE-administered schools in targeted municipalities.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Early Childhood Development:(Cost \$115.97 M)

Mobile Pedagogical Support (Asesores Pedagógicos Itinerantes):(Cost \$31.41 M)

Technical Assistance, Research and Innovation:(Cost \$2.24 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Moderate



Implementation Status and Key Decisions

The Project was approved by the Board on October 24, 2014 and signing of the Loan Agreement is expected for early 2015.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Moderate
Macroeconomic	--	--	● Low
Sector Strategies and Policies	--	--	● Moderate
Technical Design of Project or Program	--	--	● Low
Institutional Capacity for Implementation and Sustainability	--	--	● Low
Fiduciary	--	--	● Low
Environment and Social	--	--	● Low
Stakeholders	--	--	● Low
Other	--	--	--
Overall	--	--	● Moderate

**Results****Project Development Objective Indicators**

▶ Score of parenting practices among caregivers of children ages 0-4, in selected states (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	9.88	--	9.88	7.42
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

▶ Transition rate from primary to secondary education for the graduates of CONAFE administered schools in selected CNCH municipalities (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	60.30	--	60.30	70.00
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

Overall Comments

Intermediate Results Indicators

▶ Level of knowledge about early childhood practices among ECD promotores (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

Comments

Indicator linked to Component 1. Baseline will be determined by survey to be administered within 6 months of Board approval.



▶ Percentage of promotores who attended at least 2 capacity building sessions in the previous operational cycle (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

Comments

Indicator linked to Component 1. Baseline will be determined by survey to be administered within 6 months of Board approval.

▶ Number of ECD service points that are established and complete the minimum number of sessions provided for by the model at national level (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	28422.00	--	28422.00	28787.00
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

Comments

Indicator linked to Component 1.

▶ Number of fathers and mothers educated, i.e. who attended at least 80 percent of the total number of sessions of the ECD model at national level (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	442846.00	--	442846.00	445766.00
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

Comments

Indicator linked to Component 1.



▶ Percentage of primary education community schools in select CNCH municipalities supported by an API (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	40.00	--	40.00	50.00
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

Comments

Indicator linked to Component 2.

▶ Percentage of APIs in select CNCH municipalities who attended at least 2 capacity building sessions in the last 11 months (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	32.00	--	32.00	90.00
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

Comments

Indicator linked to Component 2.

▶ Percentage of parents who participate in activities organized by the API and LEC at the end of the school year in community schools in selected CNCH municipalities (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	52.00	--	52.00	62.00
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

Comments

Indicator linked to Component 2.



► Time spent by the APIs in one on one remedial sessions with underperforming children during the last visit to school type A (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1hr 40min	--	1hr 40min	3hrs 20min
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

Comments

Indicator linked to Component 2.

► Focus groups among parents, teachers and community representatives in a sample of communities targeted by FORTALECE (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	10.00
Date	01-Aug-2014	--	21-Jan-2015	31-Dec-2018

Comments

Indicator linked to Component 3.

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P149858	IBRD-84480	Not Effective	USD	150.00	150.00	0.00	0.00	150.00	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P149858	IBRD-84480	Not Effective	24-Oct-2014	--	--	31-Dec-2018	31-Dec-2018

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.