

Summarized Procurement Plan

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan** *January 2017*
2. **Date of General Procurement Notice:** *21 February 2017*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year August 2016 to June 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: Procurement Risk Rating-
Substantial

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 3 million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2 million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 20 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
5.	Shopping for Works (<i>Below US\$ 200,000</i>)	<i>None</i>	
6.	Shopping for Goods (<i>Below US\$ 100,000</i>)	<i>None</i>	

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *not applicable*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150058 04/01/2010 issued by the PMU for RGEP*
5. **Any Other Special Procurement Arrangements:** *[not applicable]*

July 9, 2010

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	0	0	No	N/A	
	Summary of the ICB (Goods)	0	0	No	N/A	
	Summary of the NCB (Works)	0	0	No	N/A	
	Summary of the NCB (Goods)	0.6	1	No	Post	
	Summary of the ICB (Non-Consultant Services)	0	0	No	N/A	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1 million	QCBS & QBS & FBS
2.	Single Source (Firms)	Above US\$ 1 million	SSS
3.	Individual including Direct selection	Above US\$ 300,000	IC

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *not applicable*
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost	Packages	Review by Bank	Comments

		US\$ million		(Prior / Post)	
	Summary of number of contracts that will be let under QCBS	<i>2.387</i>	<i>3</i>	<i>Prior</i>	<i>QCBS & FBS</i>
	Summary of number of contracts that will be let under QBS	<i>5.300</i>	<i>1</i>	<i>Prior</i>	<i>QBS</i>
	Summary of number of contracts that will be let under other methods for firms	<i>1.200</i>	<i>10</i>	<i>Post</i>	<i>CQS</i>
	Summary of number of contracts with Individuals	<i>5.690</i>	<i>14</i>	<i>Post</i>	<i>IC</i>

PROCUREMENT PLAN Vietnam : Renovation of General Education Project

General Information
Country: Vietnam **Bank / Approval Date of the Original Procurement Plan:** 2017-02-22
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-03-16
Project ID: P150058 **GPN Date:**
Project Name: Renovation of General Education Project
Loan / Credit No.: IDA / 56910
Executing Agency(ies): Project Management Unit for RGEP

WORKS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
VN-PMU-RGEP-6001-CS-INDV / Natl Communications Director (1 consultant, 5 years)	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2017-02-23		2017-03-24		2017-03-28		2017-04-04		2020-12-31	
VN-PMU-RGEP-5004-CS-INDV / Natl consultants (SSTC) for curriculum development (38 consultants, 16 man-month/person)	DA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		1,358,050.00	0.00	Pending Implementation	2017-02-23		2017-04-13		2017-05-04		2017-06-08		2018-10-01	
VN-PMU-RGEP-5006-CS-INDV / Natl consultants to provide expert feedback on the GC (32 consultants, 5 days/person)	DA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		16,000.00	0.00	Pending Implementation	2017-03-01		2017-03-19		2017-03-22		2017-03-28		2017-04-25	
VN-PMU-RGEP-4978-CS-INDV / Interpreters	DA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		261,000.00	0.00	Pending Implementation	2017-02-23		2017-03-19		2017-03-22		2017-03-30		2018-09-21	
VN-PMU-RGEP-8227-CS-INDV / Natl consultants to support technique for IAB and develop research tasks	DA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-03-30		2017-05-18		2017-06-08		2017-07-13		2019-01-04	
VN-PMU-RGEP-8228-CS-INDV / Natl consultants to provide expert feedback and review on the SSC (84 consultants, 5 days/person)	DA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		42,000.00	0.00	Pending Implementation	2017-03-15		2017-04-13		2017-05-04		2017-05-23		2017-06-22	
VN-PMU-RGEP-8230-CS-INDV / Natl consultant for proposal on developing online system for teacher training	DA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-03-24		2017-05-12		2017-06-02		2017-07-07		2017-11-04	
VN-PMU-RGEP-8232-CS-INDV / National consultants for teacher training	DA / 56910	Curriculum Development	Post	Individual Consultant Selection	Open		106,000.00	0.00	Pending Implementation	2017-03-24		2017-05-12		2017-05-17		2017-06-05		2020-12-26	
VN-PMU-RGEP-8234-CS-INDV / Natl consultants for construction	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open		70,000.00	0.00	Pending Implementation	2017-03-15		2017-05-03		2017-05-24		2017-06-28		2020-12-29	
VN-PMU-RGEP-8235-CS-INDV / Natl consultant for Environment Management	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2017-03-15		2017-05-03		2017-05-24		2017-06-28		2020-12-29	
VN-PMU-RGEP-8244-CS-INDV / Natl consultant for communication technology	DA / 56910	Learning Assessment and Analysis for Continuous Improvement of Curriculum and Policy	Post	Individual Consultant Selection	Open		67,500.00	0.00	Pending Implementation	2017-03-15		2017-05-03		2017-05-24		2017-06-28		2020-12-29	