

PROCUREMENT PLAN **Mauritania : Nouadhibou Eco-Seafood Cluster Project****General Information**

Country: Mauritania **Bank / Approval Date of the Original Procurement Plan:** 2016-09-06
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-09-06

Project ID: P151058 **GPN Date:**
Project Name: Nouadhibou Eco-Seafood Cluster Project
Loan / Credit No.: IDA / D1040
Executing Agency(ies): Nouadhibou Eco-Seafood Cluster Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
01-PAZF-AON-T-2016 / Travaux de construction et équipement terminale frigorifique pour entreposage du fret à l'aéroport international de Nouadhibou	IDA / D1040	Increasing the value of seafood products produced and marketed in the seafood cluster with the participation of local actors	Prior	Request for Bids	Open - National	Single Stage - One Envelope		700,000.00	0.00	Pending Implementation					2016-11-01		2016-11-06					2016-12-18		2017-01-17		2017-02-21		2017-08-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
01-PAZF-F-2016 / Promotion marketing recrutement agence pour la réalisation video promotionnelle	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation							2016-07-20								2016-09-14		2017-03-13	
01-PAZF-F-AON-2016 / Recrutement Agence de communication charge de la conception et edition brochure portant sur les reformes Doing business 2015	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation					2016-07-15		2016-07-20					2016-08-31		2016-09-30		2016-11-04		2017-06-03
02-PAZF-F-2016 / Equipement et refecton de salle active	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,000.00	0.00	Pending Implementation							2016-07-20								2016-09-14		2017-03-13	
03-PAZF-F-2016 / Realisation Site Internet dédié au Pole halieutique de nouadhibou	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation							2016-07-20								2016-09-14		2017-03-13	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
01-PAZF-SC-2016 / Etude de l'aménagement et système information géographique du pôle halieutique	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Prior	Quality And Cost-Based Selection	Open - International		150,000.00	0.00	Pending Implementation	2016-09-01		2016-09-22		2016-11-05					2016-12-03		2017-01-02		2017-02-06		2017-03-13		2018-03-13
02-PAZF-SC-2016 / Recrutement Societe et AT sur le foncier Mise en place d'un outil de gestion fonciere du pole halieutique	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-09-01		2016-09-22		2016-11-05								2016-12-05		2017-01-09		2017-07-08	
07-PAZF-SC-2016 / Redaction et publication une vision comprehensive integrant le nouveau mode de gestion des peches au sen du pole de competitivite halieutique de Nouadhibou	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Post	Quality And Cost-Based Selection	Open - International		150,000.00	0.00	Pending Implementation	2016-09-01		2016-09-22		2016-11-05					2016-12-03		2017-01-02		2017-02-06		2017-03-13		2018-03-13
10-PAZF-SC-2016 / Recrutement d'une firme de communication pour evenement	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Prior	Consultant Qualification Selection	Open - International		320,000.00	0.00	Pending Implementation	2016-09-01		2016-09-22		2016-11-05								2016-12-05		2017-01-09		2017-07-08	
11-PAZF-SC-2016 / AT juridique	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Prior	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2016-07-15		2016-08-05		2016-09-18								2016-10-18		2016-11-22		2017-05-21	
12-PAZF-SC-2016 / Evaluation des besoins d'assainissement du PAN	IDA / D1040	Increasing the value of seafood products produced and marketed in the seafood cluster with the participation of local actors	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2016-09-01		2016-09-22		2016-11-05								2016-12-05		2017-01-09		2017-07-08	
13-PAZF-SC-2016 / Diagnostic des besoins pour la facilitation des exports au poste frontiers douanes de Nouadhibou	IDA / D1040	Increasing the value of seafood products produced and marketed in the seafood cluster with the participation of local actors	Prior	Consultant Qualification Selection	Open - International		70,000.00	0.00	Pending Implementation	2016-10-03		2016-10-24		2016-12-07								2017-01-06		2017-02-10		2017-08-09	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant	Draft Negotiated Contract	Signed Contract	Contract Completion
--------------------------------------	-------------------	-----------	-------------	--------	-----------------	---------------	-------------------------	----------------------	----------------	--------------------	--	---------------------------	-----------------	---------------------

										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
03-PAZF-SC-2016 / Formation sur les techniques de médiation et de conciliation et rédaction d'un guide pratique sur les procédures extra-jurisdictionnelles	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Pending Implementation	2016-07-01		2016-07-06		2016-07-27		2016-08-31		2017-02-27	
04-PAZF-SC-2016 / Recrutement d'un expert pour rédiger les TRS des activités de planification spatiale	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Prior	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2016-07-15		2016-07-20		2016-08-10		2016-09-14		2017-03-13	
05-PAZF-SC-2016 / Recrutement un consultant archiviste pour appuyer la CRMC	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2016-08-15		2016-08-20		2016-09-10		2016-10-15		2017-04-13	
06-PAZF-SC-2016 / Recrutement d'un consultant national pour l'appui au comité technique en charge des PPP	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Post	Individual Consultant Selection	Limited		36,000.00	0.00	Pending Implementation	2016-07-01		2016-07-06		2016-07-27		2016-08-31		2017-02-27	
08-PAZF-SC-2016 / Elaboration d'un guide pratique du droit des affaires applicable dans la Zone Franchée de Nouadhibou	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2016-10-03		2016-10-08		2016-10-29		2016-12-03		2017-06-01	
09-PAZF-SC-2016 / Etude régime foncier du pôle halieutique de la zone franche	IDA / D1040	Developing a sustainable seafood cluster in Nouadhibou	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Pending Implementation	2016-12-01		2016-12-06		2016-12-27		2017-01-31		2017-07-30	
14-PAZF-SC-2016 / SOUTIEN A L'ETABLISSEMENT GLUCHET LINGUE POUR LA FACILITATION DES EXPORTATIONS-POISSON FRAIS A NOUADHIBOU	IDA / D1040	Increasing the value of seafood products produced and marketed in the seafood cluster with the participation of local actors	Prior	Individual Consultant Selection	Limited		50,000.00	0.00	Pending Implementation	2016-09-01		2016-09-06		2016-09-27		2016-11-01		2017-04-30	