



## Essential Health Services Access Project (P149960)

EAST ASIA AND PACIFIC | Myanmar | Health, Nutrition and Population Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 23-Jan-2015 | ISR17099 |

Implementing Agencies: Ministry of Health

### Key Dates

#### Key Project Dates

Board Approval date:14-Oct-2014

Effectiveness Date:--

Planned Mid Term Review Date:01-Dec-2016

Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2019

Revised Closing Date:30-Jun-2019

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to increase coverage of essential health services of adequate quality, with a focus on maternal, newborn and child health (MNCH).

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

Component 1: Strengthening Service Delivery at the Primary Health Care Level:(Cost \$84.00 M)

Component 2: Systems Strengthening, Capacity Building, and Project Management Support:(Cost \$16.00 M)

Component 3: Contingent Emergency Response

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● High



## Implementation Status and Key Decisions

The Essential Health Services Access Project was approved by the Board of the World Bank Group on October 14, 2014. The IDA Credit is expected to be signed by the Government of Myanmar in early February 2015 and to become effective in March 2015. The first advance will occur in time for the health facility grants to be provided in the new fiscal year, which starts on April 1, 2015.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● High



Macroeconomic	--	--	● Moderate
Sector Strategies and Policies	--	--	● Substantial
Technical Design of Project or Program	--	--	● High
Institutional Capacity for Implementation and Sustainability	--	--	● High
Fiduciary	--	--	● High
Environment and Social	--	--	● High
Stakeholders	--	--	● High
Other	--	--	--
Overall	--	--	● High

## Results

### Project Development Objective Indicators

- Townships in which the township hospital and at least 60% of other Health Facilities have met a minimum readiness level of 14 out of 20 to provide essential MNCH services (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	01-Jun-2014	--	--	30-Jun-2019

- Children under 6 months who are being exclusively breast-fed (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	24.00	--	--	40.00
Date	01-Jun-2014	--	--	30-Jun-2019

- Deliveries which are followed by adequate postnatal care (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	78.00	--	--	85.00
Date	01-Jun-2014	--	--	30-Jun-2019



► Deliveries with skilled birth attendant (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	71.00	--	--	82.00
Date	01-Jun-2014	--	--	30-Jun-2019

**Overall Comments**

The Demographic and Health Survey, financed by USAID and implemented by MOH, is progressing well. The data collection is planned in the first four months of 2015 and the DHS results would validate the current baseline data for the PDO indicators.

**Intermediate Results Indicators**

► Townships where data quality assessments are carried out (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	01-Jun-2014	--	--	30-Jun-2019

► Townships in which the township hospital and atleast 80% of other health facilities have received Health Facility Grants in accordance with Project Operations Manual (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	01-Jun-2014	--	--	30-Jun-2019

► Townships where atleast 60% of the health facilities had no stock-out of supplies in the past year. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	01-Jun-2014	--	--	30-Jun-2019



► Townships in which atleast 80% of required number antenatal and postnatal visits and deliveries have been carried out by basic health staff (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	01-Jun-2014	--	--	30-Jun-2019

► Townships in which the Township Health Departments have prepared an integrated and inclusive Township Health Plans (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	01-Jun-2014	--	--	30-Jun-2019

► Essential Package of Health Services including quality standards defined, costed, approved, and publicly communicated (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	01-Jun-2014	--	--	31-Mar-2016

► Health Financing Strategy for UHC developed, approved, and communicated (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	01-Jun-2014	--	--	31-Mar-2017



► Townships in which at least 60% of midwives have been trained to deliver BeMOC and IMCI (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	01-Jun-2014	--	--	30-Jun-2019

► Communications strategy developed and implemented (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	01-Jun-2014	--	--	30-Jun-2019

► Townships in which all rural health centers and atleast 50% of subcenters have been supervised atleast twice in a fiscal year by Township Health Department using checklist (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	01-Jun-2014	--	--	30-Jun-2019

► Health Care Waste Management guidelines and policy developed and implemented (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	01-Jun-2014	--	--	30-Jun-2019



► Township in which township health department have been supervised at least twice in a fiscal year by State/Region Health Department officials using checklist (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	01-Jun-2014	--	--	30-Jun-2019

► Improved supervision (supervision standards and checklists developed) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	01-Jun-2014	--	--	31-Dec-2015

► Service readiness scorecard implemented (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	01-Jun-2014	--	--	30-Dec-2015

► Improved fund flows (recurrent) to front line health facilities--Training on guidelines developed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	01-Jun-2014	--	--	01-Apr-2015

**Overall Comments**

Facility surveys will provide the baseline for many of the supply side readiness intermediate indicators. MOH has completed data collection for the Service Availability and Readiness assessment in December 2014. We will be supporting the Service Delivery Indicator survey (done jointly with education) in July 2015, which will further complement the SARA.



**Data on Financial Performance**


**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P149960	IDA-55420	Not Effective	XDR	65.40	65.40	0.00	0.00	65.40	0%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P149960	IDA-55420	Not Effective	14-Oct-2014	--	--	30-Jun-2019	30-Jun-2019

**Cumulative Disbursements**



**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**





There are no related projects.

---