

PLAN DE PASSATION DE MARCHÉS (Partie Textuelle)

Information sur le Projet : République du Bénin – Projet des Services Décentralisés Conduits par les Communautés – Phase 2 – PPA IDA No V1180-BJ

Agence d'exécution du Projet : Ministère de la Décentralisation et de la Gouvernance Locale (MDGL)/Secrétariat des Services Décentralisés Conduits par les Communautés (SSDCC)

Date du plan de passation des marchés : 07 Décembre 2017

Période couverte par ce plan de passation des marchés : Décembre 2017 à juin 2018

Préambule

Conformément au paragraphe 5.9 du "Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (FPI)" (Juillet 2016) ("Règlement de Passation des Marchés") l'Emprunteur utilise les outils électroniques de planification et de suivi de la passation des marchés (STEP) pour préparer, valider et actualiser ses plans de passation des marchés et effectuer toutes les transactions liées à la passation des marchés du projet.

Cette partie textuelle ainsi que les tableaux du plan de passation des marchés dans STEP constituent le plan de passation des marchés du projet. Les conditions suivantes s'appliquent à toutes les activités de passation de marchés du plan de passation de marchés. Les autres éléments du plan de passation des marchés tels que requis au paragraphe 4.4 du Règlement de passation des marchés sont énoncés dans STEP.

Les Dossiers types d'appel d'offres publiés par la Banque devront être utilisés pour tous les contrats soumis à la concurrence internationale ainsi que pour tous les autres contrats spécifiés dans les tableaux du plan de passation des marchés inclus dans STEP.

Procédures nationales de passation des marchés : En accord avec le paragraphe 5.3 du Règlement de passation des marchés, au cas où la procédure de passation des marchés est retenue (telle que spécifiée dans les tableaux du plan de passation des marchés inclus dans STEP), les procédures de passation de marchés du pays considéré peuvent être appliquées.

Si l'Emprunteur utilise ses propres procédures d'appel d'offres national ouvert telles qu'énoncées dans le code des marchés publics : **Loi No 2017-04 du 19 Octobre 2017 portant Code des Marchés Publics en République du Bénin et ses textes d'application**, ces arrangements sont soumis aux dispositions du paragraphe 5.4 du Règlement de passation des marchés

Lorsque l'Emprunteur utilise d'autres procédures que l'appel d'offres national ouvert, ces procédures devront être en accord avec les dispositions du paragraphe 5.5 du Règlement de passation des marchés.

Crédit-bail tel que spécifié au paragraphe 5.10 du Règlement de Passation des marchés : Le crédit-bail peut être utilisé pour les contrats indiqués dans le Plan de passation des marchés. « *Sans objet* »

Achat de biens d'occasion tel que spécifié au paragraphe 5.11 du Règlement de Passation des Marchés est autorisé pour les contrats indiqués dans le Plan de passation des marchés. « *Sans objet* »

Préférence nationale telle que spécifiée au paragraphe 5.51 du Règlement de Passation des Marchés (*Fournitures et Travaux*).

Fournitures : *ne s'applique pas*.

Travaux : *ne s'applique pas*.

Autres informations pertinentes sur la passation des marchés

Le PSDCC étant un projet de services aux communautés, l'arrangement institutionnel prévoit la participation des communautés à la passation des marchés. Cette participation est mise en œuvre à travers l'approche DCC (Développement Conduits par les Communautés).

PROCUREMENT PLAN **Benin : Community and Local Government Basic Social Services Project**

General Information
Country: Benin **Bank:** Approval Date of the Original Procurement Plan: 2017-12-27
Project ID: P163560 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-12-27
Project Name: Community and Local Government Basic Social Services Project **GPN Date:**
Loan / Credit No.: IDA / V1180
Executing Agency(ies): COORDINATION UNIT OF THE DECENTRALIZED COMMUNITY DRIVEN SERVICES PROJECT

WORKS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BUJICP / PSDCC-39561-CW-RFQ / Pre-qualification au stade du SSDCC dans le cadre de la phase des cinq premiers années de bail	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,059.00	0.00	Pending Implementation								2018-01-09								2018-03-06		2018-09-02

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
BUJICP / PSDCC-39508-GO-RFQ / Acquisition de matériels roulements complémentaires	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		431,222.00	0.00	Pending Implementation								2017-12-11									2018-02-05		2018-08-04
BUJICP / PSDCC-39512-GO-RFQ / Acquisition de matériels informatiques complémentaires.	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,119.00	0.00	Pending Implementation								2017-12-11									2018-02-05		2018-08-04
BUJICP / PSDCC-39551-GO-RFQ / Contrat annuel Abonnement internet Mobile	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,153.00	0.00	Pending Implementation								2017-12-30									2018-02-24		2018-08-23
BUJICP / PSDCC-39556-GO-RFQ / Acquisition de fournitures au profit du PSDCC II	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,307.00	0.00	Pending Implementation								2017-12-31									2018-02-25		2018-08-24
BUJICP / PSDCC-39564-GO-RFQ / Acquisition de mobilier de bureaux en remplacement du mobilier défectueux	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,059.00	0.00	Pending Implementation								2017-12-31									2018-02-25		2018-08-24

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
BUJICP / PSDCC-39532-NC-RFQ / Contrat annuel Entretien des locaux	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,059.00	0.00	Pending Implementation								2017-12-11									2018-02-05		2018-08-04
BUJICP / PSDCC-39518-NC-RFQ / Contrat annuel Gardénage du site	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,871.00	0.00	Pending Implementation								2017-12-12									2018-02-06		2018-08-05
BUJICP / PSDCC-39520-NC-DIR / Contrat annuel Contrat de bail Siège et CP Ouhé Plateau	IDA / V1180	Project Management	Post	Direct Selection	Direct	Single Stage - One Envelope		61,639.00	0.00	Pending Implementation				2017-12-10				2017-12-15								2018-01-19		2018-07-18	
BUJICP / PSDCC-39531-NC-RFQ / Contrat annuel Maintenance des matériels informatiques	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,624.00	0.00	Pending Implementation								2017-12-16									2018-02-10		2018-08-09
BUJICP / PSDCC-39533-NC-RFQ / Contrat annuel Maintenance internet et abonnement	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,784.00	0.00	Pending Implementation								2017-12-24									2018-02-18		2018-08-17
BUJICP / PSDCC-39539-NC-RFQ / Contrat annuel Maintenance des Équipements de froid	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,892.00	0.00	Pending Implementation								2017-12-19									2018-02-13		2018-08-12
BUJICP / PSDCC-39546-NC-RFQ / Contrat annuel Assurance maladie du personnel	IDA / V1180	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,608.00	0.00	Pending Implementation								2017-12-25									2018-02-19		2018-08-16
BUJICP / PSDCC-39740-NC-DIR / Contrat annuel Abonnement téléphonique Mobile (corporat)	IDA / V1180	Project Management	Post	Direct Selection	Direct	Single Stage - One Envelope		14,495.00	0.00	Pending Implementation				2017-12-20				2017-12-25									2018-01-29		2018-07-26

CONSULTING FIRMS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BUJICP / PSDCC-39696-CS-CQS / Audit institutionnel et organisationnel du projet PSDCC	IDA / V1180	Project Management	Post	Consultant Qualification Selection	Open - National		16,365.00	0.00	Pending Implementation	2017-12-06		2017-12-27		2018-02-09							2018-03-11		2018-04-15			2018-10-12	

BUJCP / PSDCC-39692-CS-COS / Contractualisation des Agences de paiement (agences de transferts classiques et agences de transferts non classiques)	IDA / V1180	Service Delivery Grants to Communes	Post	Consultant Qualification Selection	Open - National		163,651.00	0.00	Pending Implementation	2018-01-29	2018-02-19	2018-04-04						2018-05-04		2018-06-08		2018-12-05
BUJCP / PSDCC-39720-CS-COS / Section du cabinet de recrutement du personnel complémentaire pour la deuxième phase du PSDCC	IDA / V1180	Project Management	Post	Consultant Qualification Selection	Open - National		24,548.00	0.00	Pending Implementation	2017-12-07	2017-12-28	2018-02-10						2018-03-12		2018-04-16		2018-10-13

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BUJCP / PSDCC-39722-CS-COS / Contrat du personnel du projet	IDA / V1180	Project Management	Prior	Direct Selection	Direct		922,991.00	0.00	Pending Implementation	2017-12-18		2017-12-28					2018-03-03				2018-08-30
BUJCP / PSDCC-39723-CS-INDV / Etude sur la mise à l'échelle du Programme de Filets Sociaux	IDA / V1180	Social Safety Nets	Post	Individual Consultant Selection	Open		24,548.00	0.00	Pending Implementation	2018-01-04		2018-02-22			2018-03-15		2018-04-19				2018-10-16
BUJCP / PSDCC-39724-CS-INDV / Etude sur la redéfinition des domaines/secteurs/intervention du Projet et des niveaux et types d'appui	IDA / V1180	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Open		16,365.00	0.00	Pending Implementation	2018-01-04		2018-02-22			2018-03-15		2018-04-19				2018-10-16
BUJCP / PSDCC-39725-CS-INDV / Révision du manuel de procédures de gestion financière et comptable du PSDCC	IDA / V1180	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Limited		8,183.00	0.00	Pending Implementation	2017-12-20		2017-12-25			2018-01-15		2018-02-19				2018-08-18
BUJCP / PSDCC-39727-CS-INDV / Révision du manuel d'évaluation du PSDCC	IDA / V1180	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Limited		8,183.00	0.00	Pending Implementation	2018-01-08		2018-01-13			2018-02-09		2018-03-10				2018-09-06
BUJCP / PSDCC-39729-CS-INDV / Révision du Cadre politique des personnes déficientes (CPRP) et du cadre de gestion environnementale et sociale	IDA / V1180	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Limited		16,365.00	0.00	Pending Implementation	2017-12-07		2017-12-12			2018-01-02		2018-02-06				2018-08-05
BUJCP / PSDCC-39731-CS-INDV / Renouvellement des contrats des 77 ADC	IDA / V1180	Technical Assistance and Capacity Building	Prior	Individual Consultant Selection	Direct		1,255,617.00	0.00	Pending Implementation	2018-02-05		2018-02-15			2018-03-08		2018-04-12				2018-10-09
BUJCP / PSDCC-39733-CS-INDV / Renouvellement des contrats des 12 FGB	IDA / V1180	Technical Assistance and Capacity Building	Prior	Individual Consultant Selection	Direct		195,681.00	0.00	Pending Implementation	2018-02-05		2018-02-15			2018-03-08		2018-04-12				2018-10-09