



## Disaster Risk Management Development Policy Loan with CAT DDO (P148861)

AFRICA | Seychelles | Water Global Practice |  
IBRD/IDA | Development Policy Lending | FY 2015 | Seq No: 1 | ARCHIVED on 06-Feb-2015 | ISR18195 |

Implementing Agencies:

### Key Dates

#### Key Project Dates

Board Approval date:26-Sep-2014

Effectiveness Date:31-Dec-2014

Planned Mid Term Review Date:18-May-2016

Actual Mid-Term Review Date:--

Original Closing Date:30-Sep-2017

Revised Closing Date:30-Sep-2017

### Program Development Objectives

Program Development Objective (from Program Document)

The development objective of the proposed operation is to strengthen the Government of Seychelles' Disaster Risk Management policy and reform agenda and enhance its capacity to efficiently respond to disasters.

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Moderate

### Implementation Status and Key Decisions

The operation became effective on December 31, 2014 and is moving forward as planned.



## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Low
Macroeconomic	--	--	● Low
Sector Strategies and Policies	--	--	● Low
Technical Design of Project or Program	--	--	● Low
Institutional Capacity for Implementation and Sustainability	--	--	● Moderate
Fiduciary	--	--	● Low
Environment and Social	--	--	● Low
Stakeholders	--	--	● Low
Other	--	--	● Moderate
Overall	--	--	● Moderate

## Results

### Results Indicators

#### ► Districts have updated protocols for preparedness and response (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	5.00
Date	--	--	--	--

#### ► The DRDM conducts annual drills and exercises (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2.00
Date	--	--	--	--



## ▶ Annual public DRM education and awareness campaigns are conducted. (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2.00
Date	--	--	--	--

## ▶ At least 5 contingency plans have been updated and are officially approved (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	5.00
Date	--	--	--	--

## ▶ A geospatial risk data sharing platform updated annually (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2.00
Date	--	--	--	--

## ▶ Line Ministries, agencies and private sector include risk information in their development projects (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	5.00
Date	--	--	--	--

Overall Comments

**Data on Financial Performance****Disbursements (by loan)**



Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P148861	IBRD-84390	Effective	USD	7.00	7.00	0.00	0.04	6.97	1%

### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P148861	IBRD-84390	Effective	26-Sep-2014	09-Oct-2014	31-Dec-2014	30-Sep-2017	30-Sep-2017

### Tranches

#### Restructuring History

There has been no restructuring to date.

#### Related Operations

There are no related projects.