

**Procurement Plan**  
**Republic of Armenia**  
**Grant for Preparation of the Utility Scale Solar Power Project**  
**Consulting Services**

Period covered by the Procurement Plan- August 2015- May 2017

N	Description	Number of Contracts	BID ID	Selection Method	Prior/ Post	Request for Expression date	RFP submission date	Contract Price (US\$)	Contract Price (AMD)	Originally planned Contract signing date	Planned Contract signing date	Contract Signing date	Originally Planned Contract completion date	Planned Contract completion date	Contract completion date	Consultant	Country	Status
1	Solar Resource Mapping and Site Selection for Solar PV Power Plants	1	SPP-CS-1/2015	QCBS	Prior	07-Jul-15	04-Sep-15			20-Oct-15			20-Feb-17					
2	Support for Creating Enabling Environment for Development of Solar PV	1	SPP-CS-2/2015	CQS	Prior	20-Sep-15	05-Oct-15			15-Oct-15			15-May-17					
3	Preparation of ESIA	1	SPP-CS-3/2015	CQS	Post	10-Oct-15	25-Oct-15			05-Nov-15			05-Feb-16					
4	Preparation of RPF	1	SPP-CS-4/2015	IC	Post	02-Nov-15				20-Nov-15			20-Feb-16					
5	Solar PV Project Manager	1	SPP-CS-5/2015	IC	Prior	20-Sep-15				15-Oct-15			30-May-17					
6	Feasibility Study and Transaction Advisory Services	1	SPP-CS-6/2015	QCBS	Prior	21-Aug-15	15-Sep-15			05-Nov-15			31-May-17					
7	Coordinator of training and capacity building activities	1	SPP-CS-7/2015	IC	Post	25-Sep-15				20-Oct-15			30-May-17					
8	Resource assessment and PV expert	1	SPP-CS-8/2015	IC	Post	25-Sep-15				20-Oct-15			30-May-17					
9	Power engineer	1	SPP-CS-9/2015	IC	Post	01-Oct-15				02-Nov-15			30-May-17					
10	Civil engineer	1	SPP-CS-10/2015	IC	Post	01-Oct-15				02-Nov-15			30-May-17					
11	Environmental and social expert	1	SPP-CS-11/2015	IC	Post	05-Oct-15				02-Nov-15			30-May-17					
12	Preparation of Operational Manual	1	SPP-CS-12/2016	IC	Post	10-Sep-16				10-Oct-16			30-May-17					
13	Project audits for the years 2015, 2016, 2017	1	SPP-CS-13/2016	CQS	Post	01-Feb-16	20-Feb-16			01-Mar-16			30-May-17					
	Total																	

CQS - Selection based on Consultants Qualification (Para 3.7 of Consultant's Guidelines), IC - Individual Consultant (Section V of the Consultant's Guidelines), QCBS - Quality and Cost based Selection (Paras 2.1-2.35 of the Consultant's Guidelines)

**Procurement Plan  
Republic of Armenia**

Z	Description	Number of Contracts	Lots	BID ID	Proc Method	Prior/ Post	Actual Contract Price (US\$)	Actual Contract Price (AMD)	Tender Invitation date	Bid opening Date	Originally planned Contract Signing date	Planned Contract Signing date	Contract Signing date	Originally planned completion date	Planned completion date	Contract completion date	Contractor Name	Country	Status	
1	Software necessary for solar resource assessment	1	1	SPP-G-1/2015	SH	Prior			25-Sep-15	08-Oct-15	15-Oct-15			15, October 2016						
2	PV module quality test equipment	1	1	SPP-G-2/2015	SH	Post			25-Oct-15	08-Nov-15	15-Nov-15			15 November, 2016						
3	Ground based Solar Monitoring Equipment	1	1	SPP-G-3/2015	NCB	Prior			22-Sep-15	22-Oct-15	05-Nov-15			05-Feb-16						
	Total																			

NCB - National Competitive Bidding (Paras 3.3 -3.4 of the Procurement Guidelines )

SH-Shopping ( Para. 3,5 of the Procurement Guidelines)





