

# PMR Public Report

<b>Operation Number</b>	HO-G1264	<b>Chief of Operations Validation Date</b>	10/14/25
<b>Year- PMR Cycle</b>	First period Jan-Jun 2025	<b>Division Chief Validation Date</b>	
<b>Last Update</b>	09/29/25	<b>Country Representative Validation Date</b>	
<b>PMR Validation Stage</b>	Validated by Chief of Operations		

## Basic Data

### Operation Profile

<b>Operation Name</b>	Towards a more inclusive education: "Transforming the Rural School"	<b>Loan Number</b>	GRT/GP-21677-HO
<b>Executing Agency</b>	SECRETARIA DE EDUCACION	<b>Sector/Subsector</b>	EDUCATION-PRIMARY EDUCATION
<b>Team Leader</b>	DIAZ DIAZ, ELA KORITZA	<b>Overall Stage</b>	Approved/Pending prior Legislative Approval
<b>Operation Type</b>	Investment Grants	<b>Country</b>	Honduras
<b>Lending Instrument</b>		<b>Convergence related Operation(s)</b>	
<b>Borrower</b>			

## Environmental and Social Safeguards

<b>Impacts Category</b>	C	<b>Was/Were the objective(s) of this operation reformulated?</b>	NO
<b>Safeguard Performance Rating</b>		<b>Date of approval</b>	
<b>Safeguard Performance Rating - Rationale</b>			

## Financial Data

Operations	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
HO-G1264	12,000,000	12,000,000			12,000,000	12,000,000	-	0.00%	12,000,000
Aggregated	12,000,000	12,000,000			12,000,000	12,000,000	-	0.00%	12,000,000

## Expense Categories by Loan Contract (cumulative values)

No Data Available

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.



**RESULTS MATRIX**

**Specific Development Objectives**

**RESULTS MATRIX**

**OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS**

No information available for this section



**IMPLEMENTATION STATUS AND LEARNING**

**Lesson Learned - Categories**