

PROCUREMENT PLAN				Thailand : Thailand: Partnership for Market Readiness (PMR)			
General Information							
Country:	Thailand	Bank:	Approval Date of the Original Procurement Plan:			2016-11-22	
Project ID:	P128965	Revised Plan Date(s): (comma delineated, leave blank if none)				2016-12-22	
Project Name:	Thailand: Partnership for Market Readiness (PMR)						
Loan / Credit No:	TF / 18769						
Executing Agency(ies):	Thailand Greenhouse Gas Management Organization						

WORKS																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GS-1 / Computer (3), Printer (1)	TF / 18769		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,000.00	0.00	Pending Implementation							2016-05-05								2016-06-30		2016-12-27	

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS-14 / Study on pricing mechanism for EPC unit, LCC TVERs, source of fund and incentive options for LCC TVERs buyer.	TF / 18769		Post	Quality And Cost-Based Selection	Open - International		295,000.00	0.00	Pending Implementation	2017-03-15		2017-04-05		2017-05-18				2017-06-16		2017-07-16		2017-08-20		2018-02-13		2019-05-09	
CS-9 / Energy data verification of selected D F&Bs.	TF / 18769		Prior	Quality And Cost-Based Selection	Open - International		475,000.00	0.00	Under Implementation	2016-05-01		2016-05-22		2016-07-05				2016-08-02		2016-11-25	2016-11-27	2016-12-16		2016-12-30		2018-09-29	
CS-11 / Study on GHG emission and identify potential GHG emission reduction. Develop local GHG abatement plans in 8 municipalities (Region 1)	TF / 18769		Prior	Consultant Qualification Selection	Open - International		180,000.00	0.00	Pending Implementation	2016-05-01		2016-05-22		2016-07-05							2016-12-09		2017-02-06		2018-08-05		
CS-12 / Study on GHG emission and identify potential GHG emission reduction. Develop local GHG abatement plans in 8 municipalities (Region 2).	TF / 18769		Prior	Consultant Qualification Selection	Open - International		180,000.00	0.00	Pending Implementation	2016-05-01		2016-05-22		2016-07-05							2016-12-09		2017-02-06		2018-08-05		
CS-13 / Study on GHG emission and identify potential GHG emission reduction. Develop local GHG abatement plans in 8 municipalities (Region 3). Develop GHG abatement plan guideline that include environmental and social management framework.	TF / 18769		Prior	Consultant Qualification Selection	Open - International		240,000.00	0.00	Pending Implementation	2016-05-01		2016-05-22		2016-07-05						2016-12-09		2017-01-06		2018-12-05			
CS-10 / Target setting for EPC scheme.	TF / 18769		Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Pending Implementation	2017-02-01		2017-02-22		2017-04-07							2017-05-07		2017-08-10		2019-02-01		
CS-5 / Study to propose the legal framework for establishing the ETS in Thailand.	TF / 18769		Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Pending Implementation	2017-03-01		2017-03-15		2017-04-28				2017-05-12		2017-06-11		2017-07-25		2017-09-07		2019-03-01	
CS-7 / Development of MRV system for EPC.	TF / 18769		Prior	Consultant Qualification Selection	Open - International		275,000.00	273,600.00	Under Implementation	2016-05-01		2016-05-22		2016-07-05							2016-11-25	2016-11-30	2016-12-16		2018-08-15		
CS-8 / Assessment of the D F&Bs energy management system and updating SEC for 11 sectors.	TF / 18769		Prior	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2016-05-01		2016-05-22		2016-07-05				2016-08-02		2016-11-25	2016-11-30	2016-12-16		2016-12-30		2018-06-29	
CS-6 / Study on provisions of present Law and amendments required for EPC scheme.	TF / 18769		Prior	Consultant Qualification Selection	Open - International		95,000.00	0.00	Pending Implementation	2017-02-15		2017-03-08		2017-04-21							2017-05-21		2017-07-19		2018-10-12		

INDIVIDUAL CONSULTANTS																			
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS-1 / Technical Officer for EPC scheme	TF / 18769		Post	Individual Consultant Selection	Open		56,250.00	0.00	Pending implementation	2016-02-29		2016-04-18		2016-05-09		2016-06-13		2019-02-13	

CS-2 / Technical Officer for LCC scheme	TF / 18769		Post	Individual Consultant Selection	Open		56,250.00	0.00	Pending Implementation	2016-02-29		2016-04-18		2016-05-09		2016-06-13		2019-02-13	
CS-3 / Assistant Technical Officer/Procurement	TF / 18769		Post	Individual Consultant Selection	Open		32,820.00	0.00	Pending Implementation	2016-02-29		2016-04-18		2016-05-09		2016-07-31		2019-04-02	
CS-4 / Project Accountant	TF / 18769		Prior	Individual Consultant Selection	Open		45,024.00	0.00	Pending Implementation	2016-03-31		2016-05-19		2016-06-09		2016-07-14		2019-06-29	