Authorized
ublic Disclosure

PROCUREMENT PLAN Thailand : Thailand: Partnership for Market Readiness (PMR)

PLAN	+		
General Information			
Country:	Thailand	Banks Approval Date of the Original Procurement Plan:	2016-11-22
-		Revised Plan Date(s): (comma delineated, leave blank if none)	2016-11-22
Project ID:	P128965	GPN Date:	
Project Name:	Thailand: Partnership for Market Rea	adiness (PMR)	
Loan / Credit No:	TF / 18769		
Executing Agency(les)	Thailand Greenhouse Gas Manager	nent Organization	

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docun		Prequal Evaluatio		Draft Biddin / Justifi		Specific Pro Notice / In		Bidding Doci Issue		Proposal Sul Opening /	bmission / Minutes	Bid Evaluati and Recomm for Av	mendation	Signed	Contract	Contract Completio
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actua
GOODS Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum		Prequal Evaluatio		Draft Biddin / Justifi		Specific Pro Notice / In		Bidding Doci		Proposal Sul Opening / I		Bid Evaluati and Recom for Av	mendation	Signed (Contract	Contract Completio

NON CONSULTING	SERVICES				-																							
Activity Reference No. Description	Loan / Credit No	. Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c Docu			lification on Report		ng Document lication	Specific Pr Notice / I		Bidding Doo Issu	oumento do	Proposal S Opening	ubmission /	Bid Evaluat and Recom for Av	nendation	Signed	Contract	Contract 0	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression Not		Short List Request for	and Draft r Proposals	Request fo as Is		Opening o Proposals		Evaluation Prop		Combined Report a Negotiate	Evaluation and Draft d Contract	Signed Contract		Contract C	Completie
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actu
S-6 / Study on provisions of resent Law and amendments quired for EPC scheme.	TF / 18769		Prior	Consultant Qualification Selection	Open - International		95,000.00	0.00	Pending Implementation	2017-02-01		2017-02-22		2017-04-07								2017-05-07		2017-06-11		2017-12-08	
S-7 / Development of MRV rstem for EPC.	TF / 18769		Prior	Consultant Qualification Selection	Open - International		275,000.00	0.00	Pending Implementation	2016-05-01		2016-05-22		2016-07-05								2016-11-25		2016-12-16		2018-08-15	
S-8 / Assessment of the D &Bs energy management /stem and updating SEC for 11 actors.	TF / 18769		Prior	Quality And Cost- Based Selection	Open - International		300,000.00	0.00	Pending Implementation	2016-05-01		2016-05-22		2016-07-05				2016-08-02		2016-11-25		2016-12-16		2016-12-30		2018-06-29	
S-9 / Energy data verification of elected D F&Bs.	TF / 18769		Prior	Quality And Cost- Based Selection	Open - International		475,000.00	0.00	Pending Implementation	2016-05-01		2016-05-22		2016-07-05				2016-08-02		2016-11-25		2016-12-16		2016-12-30		2018-09-29	
S-11 / Study on GHG emission nd identify potential GHG mission reduction. Develop loca HG abatement plans in 8 sunicipalities (Region 1)			Prior	Consultant Qualification Selection	Open - International		180,000.00	0.00	Pending Implementation	2016-05-01		2016-05-22		2016-07-05								2016-12-09		2017-02-06		2018-08-05	
S-12 / Study on GHG emission nd identify potential GHG mission reduction. Develop loca HG abatement plans in 8 nunicipalities (Region 2).			Prior	Consultant Qualification Selection	Open - International		180,000.00	0.00	Pending Implementation	2016-05-01		2016-05-22		2016-07-05								2016-12-09		2017-02-06		2018-08-05	
S-13 / Study on GHS emission nd identify potential GHG mission reduction. Develop loca HS abatement plans in 8 unucicipalities (Region 3). tevelop GHG abatement plan uideline that include nvironmental and social snagement framework.			Prior	Consultant Qualification Selection	Open - International		240,000.00	0.00	Pending Implementation	2016-05-01		2016-05-22		2016-07-05								2016-12-09		2017-01-06		2018-12-05	

Ac

	DIVIDUAL CONSULTANTS																								
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Terms of Reference		Terms of Reference		Terms of Reference		erms of Reference Identified/Sele Consultant		Selected	Draft Negotiated Contract		Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						