



Thailand: Partnership for Market Readiness (PMR) (P128965)

EAST ASIA AND PACIFIC | Thailand | Environment & Natural Resources Global Practice | Recipient Executed Activities | Specific Investment Loan | FY 2016 | Seq No: 1 | ARCHIVED on 30-Jun-2016 | ISR24372 |

Implementing Agencies: Thailand Greenhouse Gas Management Organization (Public Organization)

Key Dates

Key Project Dates

Bank Approval Date:31-Aug-2015

Effectiveness Date:05-Mar-2013

Original Closing Date:31-Dec-2019

Revised Closing Date:31-Dec-2019

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project development objective is to provide selected technical and analytical support to Thailand that informs policy decisions to develop readiness of market-based instruments to reduce greenhouse gas (GHG) emissions in Thailand.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

The project only recently became effective and is at too early a stage to report implementing progress.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Moderate	--	● Moderate

Results

**Project Development Objective Indicators**

►Submission of 2 core Energy Performance Certificate readiness components (target setting methodology and Monitoring, Reporting and Verification system) for DEDE's policy consideration (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	31-Aug-2015	--	22-Jun-2016	31-Dec-2019

►Local GHG Abatement Plans for 24 cities submitted to city management to inform city's priority abatement projects (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	24.00
Date	31-Aug-2015	--	22-Jun-2016	31-Dec-2019

►Submission of the legal framework recommendations to establish emission trading scheme for TGO Board's consideration (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Aug-2015	--	22-Jun-2016	31-Dec-2019

Overall Comments

Intermediate Results Indicators

►Assessment of the designated factories and buildings energy management and specific energy consumption for 11 sectors updated (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Aug-2015	--	22-Jun-2016	31-Dec-2019



►Energy data of selected designated factories and buildings verified (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Aug-2015	--	22-Jun-2016	31-Dec-2019

►Legal framework for Energy Performance Certificate (EPC) scheme recommended (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Aug-2015	--	22-Jun-2016	31-Dec-2019

►Pricing mechanism for Energy Performance Certificate unit recommended (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Aug-2015	--	22-Jun-2016	31-Dec-2018

►Local GHG Abatement Guidelines developed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Aug-2015	--	22-Jun-2016	31-Dec-2019



►Pricing mechanism for Low Carbon City unit and incentives for buyers recommended (Yes/No, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Aug-2015	--	22-Jun-2016	31-Dec-2019

►Legal framework to establish Emission Trading Scheme recommended (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Aug-2015	--	22-Jun-2016	31-Dec-2019

Overall Comments


Data on Financial Performance**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P128965	TF-12663	Closed	USD	0.35	0.35	0.00	0.35	0.00	 100%
P128965	TF-18769	Effective	USD	3.00	3.00	0.00	0.25	2.75	 8%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P128965	TF-12663	Closed	16-Nov-2012	05-Mar-2013	05-Mar-2013	31-Dec-2015	31-Dec-2015
P128965	TF-18769	Effective	05-Feb-2016	16-Feb-2016	16-Feb-2016	31-Dec-2019	31-Dec-2019

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.