

PROCUREMENT PLAN (Textual Part)

Project information: Mauritania – INAYA – P156165

Project Implementation agency: Ministère de la Santé

Date of the Procurement Plan: 1 June 2017

Period covered by this Procurement Plan: 1 June 2017-31 December 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the National Procurement Code Law 2010-044 of 22 July 2010 and its subsequent implementation decrees., such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

The use of the World Bank standard bidding documents with the amendments indicated for use under the national procurement guidelines.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – Not Applicable.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

Goods: is not applicable.

Works: is not applicable.

Other Relevant Procurement Information.

None.

PROCUREMENT PLAN **Mauritania : Health System Support**

General Information
Country: Mauritania **Bank / Approval Date of the Original Procurement Plan:** 2017-06-06
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-06-06
Project ID: P156165 **GPN Date:**
Project Name: Health System Support
Loan / Credit No.: IDA / D1890
Executing Agency(ies): INAYA

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
017/INAYA/2017 / Extension et agrandissement d'une salle d'archives		Capacity Building and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,000.00	0.00	Pending Implementation								2017-06-10									2017-08-05		2017-11-03

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
03F/INAYA/2017 / Acquisition d'un Système de gestion financière (TOUFRIC version complète ou équivalent).		Capacity Building and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,000.00	0.00	Pending Implementation								2017-06-07								2017-08-02		2017-10-01
04F/INAYA/2017 / Acquisition d'un système de gestion électronique des documents (GED)		Capacity Building and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,000.00	0.00	Pending Implementation								2017-08-02								2017-09-27		2017-11-11
05F/INAYA/2017 / Acquisition d'équipements informatiques et de matériel de la salle d'archive		Capacity Building and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation								2017-08-30								2017-10-25		2017-12-09

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
08P/INAYA/2017 / Recrutement d'un cabinet international pour la fourniture, installation et démarrage du portail et du système FBR	IDA / D1890	Capacity Building and Project Management	Post	Quality And Cost-Based Selection	Open - International		100,000.00	0.00	Pending Implementation	2017-06-15		2017-07-06		2017-08-19				2017-08-16		2017-10-16		2017-11-20		2017-12-25		2018-02-23	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual