

RFQ

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

DIR

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

UN

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

CQS

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

QCBS





SD-SLDP-6041-CS-INDV / Development of M&E software system	TF / A3002	Economic Livelihoods and Benefit Trans-passing	Post	Individual Consultant Selection	Limited		7,000.00	0.00	Pending Implementation	2017-03-30		2017-04-04		2017-04-26		2017-05-30		2017-11-26
SD-SLDP-6042-CS-INDV / Community Resolution Training	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2017-07-25		2017-07-30		2017-08-30		2017-09-24		2018-03-23
SD-SLDP-6043-CS-INDV / Project Manager	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Prior	Individual Consultant Selection	Limited		33,000.00	0.00	Pending Implementation	2017-01-31		2017-02-05		2017-02-28		2017-04-02		2017-09-29
SD-SLDP-6044-CS-INDV / Monitoring & Evaluation and Communication Specialist	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Prior	Individual Consultant Selection	Limited		25,800.00	0.00	Pending Implementation	2017-01-31		2017-02-05		2017-02-28		2017-04-02		2017-09-29
SD-SLDP-6045-CS-INDV / Procurement Specialist	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Prior	Individual Consultant Selection	Limited		32,400.00	0.00	Pending Implementation	2017-01-31		2017-02-05		2017-02-28		2017-04-02		2017-09-29
SD-SLDP-6046-CS-INDV / Safeguards and Environment Specialist	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Prior	Individual Consultant Selection	Limited		32,400.00	0.00	Pending Implementation	2017-01-31		2017-02-05		2017-02-28		2017-04-02		2017-09-29
SD-SLDP-6047-CS-INDV / Program Coordinator	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Prior	Individual Consultant Selection	Limited		43,200.00	0.00	Pending Implementation	2017-01-31		2017-02-05		2017-02-28		2017-04-02		2017-09-29
SD-SLDP-6230-CS-INDV / Financial Management Specialist	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Prior	Individual Consultant Selection	Limited		32,400.00	0.00	Pending Implementation	2017-02-05		2017-02-10		2017-03-03		2017-04-07		2017-10-04