

RFQ

| PROCUREMENT PLAN 2016-2018 | | | | | | | | | | | | | | |
|--------------------------------------------------------------------------------------------------------------|-------------|----------------------|--------------------|----------------|------------|------------------|--------------|-----------------|-------------------|-----------------------|--------------------------|------------------|----------|---------|
| Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2 | | | | | | | | | | Country: Sudan | | | | |
| Project ID : PI 58066 | | | | April. 2016 | | | | | | | | | | |
| # | Description | Estimated Cost in \$ | Procurement method | Review by Bank | Invitation | Proposal Opening | Negotiations | Draft Agreement | No-objection Date | Contract Amount in \$ | Date Agreement Signature | Final Acceptance | Executor | Remarks |
| 1 | | | | | | | | | | | | | | |
| 2 | | | | | | | | | | | | | | |
| | | 0 | | | | | | | | | | | | |

DIR

| PROCUREMENT PLAN 2016-2018 | | | | | | | | | | | | | | |
|--------------------------------------------------------------------------------------------------------------|-------------|----------------------|--------------------|----------------|------------|------------------|--------------|-----------------|-------------------|-----------------------|--------------------------|------------------|----------|---------|
| Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2 | | | | | | | | | | Country: Sudan | | | | |
| Project ID : PI 58066 | | | | April. 2016 | | | | | | | | | | |
| # | Description | Estimated Cost in \$ | Procurement method | Review by Bank | Invitation | Proposal Opening | Negotiations | Draft Agreement | No-objection Date | Contract Amount in \$ | Date Agreement Signature | Final Acceptance | Executor | Remarks |
| 1 | | | | | | | | | | | | | | |
| 2 | | | | | | | | | | | | | | |
| | | 0 | | | | | | | | | | | | |

UN

| PROCUREMENT PLAN 2016-2018 | | | | | | | | | | | | | | |
|--------------------------------------------------------------------------------------------------------------|-------------|----------------------|--------------------|----------------|------------|------------------|--------------|-----------------|-------------------|-----------------------|--------------------------|------------------|----------|---------|
| Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2 | | | | | | | | | | Country: Sudan | | | | |
| Project ID : PI 58066 | | | | April. 2016 | | | | | | | | | | |
| # | Description | Estimated Cost in \$ | Procurement method | Review by Bank | Invitation | Proposal Opening | Negotiations | Draft Agreement | No-objection Date | Contract Amount in \$ | Date Agreement Signature | Final Acceptance | Executor | Remarks |
| 1 | | | | | | | | | | | | | | |
| 2 | | | | | | | | | | | | | | |
| | | 0 | | | | | | | | | | | | |

CQS

| PROCUREMENT PLAN 2016-2018 | | | | | | | | | | | | | | |
|--------------------------------------------------------------------------------------------------------------|-------------|----------------------|--------------------|----------------|------------|------------------|--------------|-----------------|-------------------|-----------------------|--------------------------|------------------|----------|---------|
| Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2 | | | | | | | | | | Country: Sudan | | | | |
| Project ID : PI 58066 | | | | April. 2016 | | | | | | | | | | |
| # | Description | Estimated Cost in \$ | Procurement method | Review by Bank | Invitation | Proposal Opening | Negotiations | Draft Agreement | No-objection Date | Contract Amount in \$ | Date Agreement Signature | Final Acceptance | Executor | Remarks |
| 1 | | | | | | | | | | | | | | |
| 2 | | | | | | | | | | | | | | |
| | | 0 | | | | | | | | | | | | |

QCBS

PROCUREMENT PLAN Sudan : Sustainable Livelihoods for Displaced and Vulnerable Communities in Eastern Sudan: Phase 2

General Information
Country: Sudan **Bank:** Approval Date of the Original Procurement Plan: 2017-03-17
Project ID: P158066 **Revised Plan Date(s): (comma delimited, leave blank if none)** 2017-07-17
Loan / Credit No: TF / A3002 **GPN Date:** 2017-06-01
Project Name: Sustainable Livelihoods for Displaced and Vulnerable Communities in Eastern Sudan: Phase 2
Executing Agency(ies): Sustainable Livelihoods for Displaced and Vulnerable Communities in Eastern Sudan

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|----------------------------------------|--------|------------------------------------------|--------|-----------------------------|--------|-----------------------------------------|--------|----------------------------------------------------|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|--------------------------------------------------------------|-------------------|-------------------------------------------------------------------------------|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|----------------------------------------|--------|------------------------------------------|------------|-----------------------------|--------|-----------------------------------------|--------|----------------------------------------------------|--------|-----------------|--------|---------------------|------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| SD-SLDP-5989-GO-RFQ / office furniture for SPU | TF / A3002 | Development of Local Structures and Capacities (Including Project Management) | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 13,446.46 | Signed | | | | | | | 2017-02-20 | 2017-04-04 | | | | | | | | | 2017-04-17 | 2017-04-20 | 2017-10-14 |
| SD-SLDP-5992-GO-RFQ / IT and Communication equipment for SPU | TF / A3002 | Development of Local Structures and Capacities (Including Project Management) | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 19,144.19 | Signed | | | | | | | 2017-03-29 | 2017-03-20 | | | | | | | | | 2017-05-24 | 2017-04-05 | 2017-11-00 |
| SD-SLDP-10811-GO-RFQ / Supply of Outreach Materials | TF / A3002 | Development of Local Structures and Capacities (Including Project Management) | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2017-05-05 | | | | | | | | | | 2017-06-30 | | 2017-12-27 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|-------------------------------------------------------------------------------------------------------------------|-------------------|-------------------------------------------------------------------------------|-------------|------------------|-----------------|---------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|----------------------------------------|--------|------------------------------------------|--------|-----------------------------|--------|-----------------------------------------|--------|----------------------------------------------------|--------|-----------------|--------|---------------------|--------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| SD-SLDP-6013-NC-RFP / Establishment of Literacy Classes through state ministry of education | TF / A3002 | Development of Local Structures and Capacities (Including Project Management) | Post | Direct Selection | Direct | | | 0.00 | Pending Implementation | | | | | 2017-04-30 | | 2017-05-05 | | | | | | | | | | 2017-06-09 | | 2017-12-06 |
| SD-SLDP-6010-NC-OR / Technical support through State Ministry of Agriculture for Natural Resource and small works | TF / A3002 | Community Small Works Support | Post | Direct Selection | Direct | | | 0.00 | Pending Implementation | | | | | 2017-07-31 | | 2017-08-05 | | | | | | | | | | 2017-09-09 | | 2018-03-05 |
| SD-SLDP-6009-NC-OR / Technical support through state Ministry of Agriculture for Livelihoods | TF / A3002 | Economic Livelihoods and Benefit Trans-paring | Post | Direct Selection | Direct | | | 0.00 | Pending Implementation | | | | | 2017-08-08 | | 2017-08-11 | | | | | | | | | | 2017-09-15 | | 2018-03-14 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|------------------------------------------------------------------------------------|-------------------|-------------------------------------------------------------------------------|-------------|------------------------------------|-----------------|---------------|----------------------|------------------------|--------------------|------------|-------------------------------|------------|--------------------------------------------|--------|---------------------------------|------------|------------------------------------------|--------|----------------------------------|------------|----------------------------------------------------------|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| SD-SLDP-6031-CS-CQS / Recruitment of Implementing NGOs | TF / A3002 | Development of Local Structures and Capacities (Including Project Management) | Prior | Consultant Qualification Selection | Open - National | | 0.00 | Under Implementation | 2017-02-20 | 2017-03-28 | 2017-03-13 | 2017-04-06 | 2017-04-26 | | | | | | | | 2017-05-26 | | 2017-06-30 | | 2017-12-27 | |
| SD-SLDP-6037-CS-CQS / Final Project Evaluation | TF / A3002 | Development of Local Structures and Capacities (Including Project Management) | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2018-07-30 | | 2018-08-20 | | 2018-10-03 | | | | | | | | 2018-11-02 | | 2018-12-07 | | 2019-06-05 | |
| SD-SLDP-6033-CS-CQS / Capacity Need Assessment for Government Community and staffs | TF / A3002 | Development of Local Structures and Capacities (Including Project Management) | Post | Consultant Qualification Selection | Open - National | | 0.00 | Under Implementation | 2017-03-05 | 2017-05-22 | 2017-03-26 | 2017-05-28 | 2017-05-09 | | | | | | | | 2017-06-08 | | 2017-07-13 | | 2018-01-09 | |
| SD-SLDP-14546-CS-CQS / Project Mid Term Evaluation | TF / A3002 | Development of Local Structures and Capacities (Including Project Management) | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2018-01-30 | | 2018-02-20 | | 2018-04-05 | | | | | | | | 2018-05-05 | | 2018-06-09 | | 2018-12-06 | |
| SD-SLDP-10857-CS-QCBS / Comprehensive Baseline Survey | TF / A3002 | Development of Local Structures and Capacities (Including Project Management) | Prior | Quality And Cost-Based Selection | Open - National | | 0.00 | Under Review | 2017-05-15 | | 2017-06-14 | | 2017-06-14 | | | 2017-06-14 | | | | 2017-06-14 | | 2017-07-05 | | 2018-07-05 | | |
| SD-SLDP-14547-CS-QCBS / Natural Resource Management Consulting Firm | TF / A3002 | Community Small Works Support | Prior | Quality And Cost-Based Selection | Open - National | | 0.00 | Under Implementation | 2017-05-25 | | 2017-06-15 | | 2017-07-29 | | | 2017-08-26 | | | | 2017-09-25 | | 2017-10-30 | | 2017-12-04 | | 2018-12-04 |

INDIVIDUAL CONSULTANTS