

RFQ

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

DIR

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

UN

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

CQS

PROCUREMENT PLAN 2016-2018														
Grant name: Sustainable Livelihood For Displaced & Vulnerable Communities in Eastern Sudan Project - Phase 2										Country: Sudan				
Project ID : PI 58066				April. 2016										
#	Description	Estimated Cost in \$	Procurement method	Review by Bank	Invitation	Proposal Opening	Negotiations	Draft Agreement	No-objection Date	Contract Amount in \$	Date Agreement Signature	Final Acceptance	Executor	Remarks
1														
2														
		0												

QCBS





SD-SLDP-6045-CS-INDV / Procurement Specialist	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Prior	Individual Consultant Selection	Limited		32,400.00	0.00	Under Implementation	2017-01-31	2017-03-28	2017-02-05	2016-11-30	2017-02-28		2017-04-02		2017-09-29	
SD-SLDP-6046-CS-INDV / Safeguards and Environment Specialist	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Prior	Individual Consultant Selection	Limited		32,400.00	0.00	Under Implementation	2017-01-31	2017-03-28	2017-02-05	2016-11-30	2017-02-28		2017-04-02		2017-09-29	
SD-SLDP-6047-CS-INDV / Program Coordinator	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Prior	Individual Consultant Selection	Limited		43,200.00	0.00	Under Implementation	2017-01-31	2017-03-28	2017-02-05	2016-11-25	2017-02-28		2017-04-02		2017-09-29	
SD-SLDP-6230-CS-INDV / Financial Management Specialist	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Prior	Individual Consultant Selection	Limited		32,400.00	0.00	Under Implementation	2017-02-05	2017-03-28	2017-02-10	2016-10-29	2017-03-03		2017-04-07		2017-10-04	
SD-SLDP-6040-CS-INDV / Production of Project Documentary Films	TF / A3002	Development of Local Structures and Capacities (Including Project Management)	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2018-12-20		2018-12-25		2019-01-15		2019-02-19		2019-08-18	