Liberia Electricity Company Regional Emergency Solar Power Intervention Project (P179267)

(Liberia, Sierra Leone, Togo and Chad)

PROCUREMENT PLAN (Textual Part)

Project information: Regional Emergency Solar Power Intervention Project P179267

Project Implementation agency: Liberia Electricity Company

Date of the Procurement Plan: December 2022

Period covered by this Procurement Plan: December 2022 to

December 23, 2023

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (Revised November 2017, August 2018 and November 2021) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable*.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).Not Applicable.

Goods: is not applicable Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations are **Applicable**

Other Relevant Procurement Information.

The project may use the CDD procurement under this project. If required, CDD manual will be produced by the project.

PROCUREMENT PLAN Western and Central Africa : Regional Emergency Solar Power Intervention Project General Information

Western and Central Africa
Project ID:
P179267
Revised Plan Date(s): (comma delineated, leave blank 2022-12-12
GPN Date:
Cond (Tredit No:
Executing Agency(i-Liberia Electricity Corporation

WORKS

Bank's Approval Date of the Original Procurement Plai 2022-12-12
GPN Date:
2022-10-22
CPN Date:
Comma delineated, leave blank 2022-12-12
GPN Date:
2022-10-22
CPN Date:
COMMAN Date:
COMM

WO	RKS	

	WURKS																													
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	atus	Docui	ments	ation I	Report	Draft Biddi ent / Just	ification	Notice / I	nvitation	s Iss	ued	Opening .	/ Minutes	for A	ward	Signed Co	ontract	Contract C
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
г																														

GOODS

,	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docume	ents	auon kep	port	ent / justi	IIICation	Notice / II	ivitation	5 1550	ieu	Opening /	Millutes	for A	ward			Contract Co	
												Planned	Actual	Planned .	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

- 12	TON CONSOLTING	JEKTICES																											
ľ	Description Loan / Credit N o.		Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qual Documer	ification nts	Prequalifica ation R	ition Evalu Report	ent / jusi	LIIICALIOII	Notice / II	ivitation	5 155	ueu	Opening ,	/ Millutes	for A	ward			Contract C	ompletion
												Planned /	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS	3																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of R	teference	Expression Not	ice	equest for	Proposais	as is:	suea	Proposais .	/ Minutes	ai Proj	posai	otiated C	Contract				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultar		Draft Nego		Signed (Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-LEC-330832-CS-INDV / Se nior Procurement Specialist - Panel Of Experts- RESPITE		Component 4: Regional Coor dination, Institutional Streng thening, and Implementatio n Support	Post	Individual Consult ant Selection	Direct - Internation al		50,000.00	0.00	Pending Impleme ntation	2022-12-11		2022-12-21		2023-01-11		2023-02-15		2023-05-16	
LR-LEC-330831-CS-INDV / Se nior Solar PV Specialist- Pan el of Experts- RESPITE	/	Component 4: Regional Coor dination, Institutional Streng thening, and Implementatio n Support	Post	Individual Consult ant Selection	Direct - Internation al		50,000.00	0.00	Pending Impleme ntation	2022-12-13		2022-12-23		2023-01-13		2023-02-17		2023-05-18	
LR-LEC-330836-CS-INDV / Se nior BESS Specialist- Panel o f Experts- RESPITE	/	Component 4: Regional Coor dination, Institutional Streng thening, and Implementatio n Support	Post	Individual Consult ant Selection	Direct - Internation al		50,000.00	0.00	Pending Impleme ntation	2022-12-13		2022-12-23		2023-01-13		2023-02-17		2023-05-18	
LR-LEC-330829-CS-INDV / Se nior Transmission And Distrib ution (T&D) Specialist -Panel Of Experts- RESPITE		Component 4: Regional Coor dination, Institutional Streng thening, and Implementatio n Support	Post	Individual Consult ant Selection	Direct - Internation al		50,000.00	0.00	Pending Impleme ntation	2022-12-12		2022-12-22		2023-01-12		2023-02-16		2023-05-17	
LR-LEC-330837-CS-INDV / R CU Project Coordinator	/	Component 4: Regional Coor dination, Institutional Streng thening, and Implementatio n Support	Post	Individual Consult ant Selection	Direct - Internation al		40,000.00	0.00	Pending Impleme ntation	2022-12-11		2022-12-21		2023-01-11		2023-02-15		2023-05-16	
LR-LEC-330835-CS-INDV / RE SPITE Project Director -Liberi a PMO	/	Component 4: Regional Coor dination, Institutional Streng thening, and Implementatio n Support	Post	Individual Consult ant Selection	Open - Internationa I		100,000.00	0.00	Pending Impleme ntation	2022-12-13		2023-01-31		2023-02-21		2023-03-28		2023-06-26	