



PNG Addressing FSV in EI areas (P149669)

EAST ASIA AND PACIFIC | Papua New Guinea | Energy & Extractives Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 20-Jan-2017 | ISR25208 |

Implementing Agencies:

Key Dates

Key Project Dates

Bank Approval Date:13-Oct-2015

Effectiveness Date:27-Apr-2016

Original Closing Date:30-Jun-2018

Revised Closing Date:30-Jun-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The key development objectives of this project will be to:

- Reduce instances of SGBV in EI communities through prevention and awareness activities;
- Improve access to medical and social care and services for victims of SGBV through creation of dedicated facilities and training of counselors;
- Create a sustainable institutional platform for programming on SGBV issues in EI communities by strengthening partnerships between government, GBV-focused service providers, and industry;
- Establish a voluntary national anti-SGBV code of conduct for industry partners;
- Create a national policy dialogue around SGBV with a view to incorporating anti-SGBV focused measures in extractive industry Memorandums of Agreement

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory

Implementation Status and Key Decisions



- 1 . The project became effective on May 1, 2015, and a number of activities have been completed or in progress.
- 2 . PNG implementing partners attended a South-South learning tour in Suva, Fiji from May 25-30, 2016 to learn about regional best practice models in addressing FSV. The World Bank's Global Platform on Addressing Sexual and Gender Based Violence in Fragile and Conflict-affected Situations (FCS) organized the learning tour.
- 3 . A Type 2 re-structuring package is being prepared to re-structure the budget of the project to accommodate the purchase of a new vehicle to support project implementation activities.
- 4 . The project has recently hired a highly qualified project management consultant to run activities in PNG.

The project has begun vetting organizations to conduct formative research (Under Component 1) on the drivers of FSV in EI communities in PNG and identify - based on global and regional expertise - community-level approaches to FSV being employed in the country, region (for instance, by Fiji Women's Crisis Center) or other countries, which would be appropriate to pilot, to address causes of FSV in EI communities in PNG[DD1]

[DD1]Unsure if this text is appropriately placed here or if it should go in the above section under "Key Issues and Actions for Management Attention"

Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Moderate

Results

Project Development Objective Indicators

►% of police, health, psychosocial and livelihood service providers trained in survivor centered care with significant gain in knowledge as measured by pre and post tests. (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	20.00	--	20.00	80.00
Date	15-Feb-2016	--	01-Dec-2016	30-Jun-2018

►Among self-identified users of FSV services, % of survivors reporting GBV and receiving survivor centered care and referral to other services (Percentage, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	--	30.00	80.00
Date	15-Feb-2016	--	02-Dec-2016	30-Jun-2018

►% of those surveyed who think FSV is acceptable, disaggregated by sex (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	15-Feb-2016	--	02-Dec-2016	30-Jun-2018

►Number of companies that have signed on to a national EI Code of Conduct on FSV. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	7.00
Date	15-Feb-2016	--	02-Dec-2016	30-Jun-2018

Overall Comments

Intermediate Results Indicators

►Number of people who have participated in community awareness on FSV trainings in EI communities, disaggregated by gender (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	300.00
Date	15-Feb-2016	--	02-Dec-2016	30-Jun-2018



▶Number of EI-area service providers who self-identify as part of local level FSVSC (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200.00
Date	15-Feb-2016	--	02-Dec-2016	30-Jun-2018

▶Number of EI companies that have participated in 2 or more workshops on FSV Code of Conduct (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	15-Feb-2016	--	02-Dec-2016	30-Jun-2018


▶Number of PNG representatives that have participated in South-South learning exchange on FSV. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	15-Feb-2016	--	02-Dec-2016	30-Jun-2018

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P149669	TF-A0714	Effective	USD	2.63	2.63	0.00	0.45	2.18	 17%

Key Dates (by loan)



Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P149669	TF-A0714	Effective	21-Jan-2016	21-Jan-2016	27-Apr-2016	30-Jun-2018	30-Jun-2018

Cumulative Disbursements

--

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.