



REVITALIZING EDUCATION DEVELOPMENT IN SIERRA LEONE (P133070)

AFRICA | Sierra Leone | Education Global Practice |

Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 02-Dec-2014 | ISR16239 |

Implementing Agencies: Ministry of Education, Science, and Technology (MEST)

Key Dates**Key Project Dates**

Board Approval date:01-Aug-2014

Effectiveness Date:29-Sep-2014

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:28-Feb-2017

Revised Closing Date:28-Feb-2017

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to improve the learning environment in targeted schools and establish systems for monitoring of education interventions and outcomes. To do this, the Project will finance elements of the ESP that deliver intermediate results while simultaneously addressing critical issues in the system to build the foundation for better management and efficiency within the sector.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Improving the Learning Environment and Opportunities in Targeted Areas:(Cost \$16.00 M)

Strengthening Education Service Delivery:(Cost \$5.00 M)

Project Management and Supervision:(Cost \$0.95 M)

Unallocated:(Cost \$1.45 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



Implementation Status and Key Decisions

The project was approved on August 1, 2014 and became effective September 29th, 2014, disbursing the first tranche on October 23, 2014. The project core team is in place and recruitment of consultants to support the work and handle procurement is underway or being finalized. As a result of the Ebola crisis, all schools have been closed for the time being and the emergency situation does not allow for an official project launch. The Project however is moving ahead with those activities feasible under the current environment, restructuring as needed to support the education response to Ebola, namely the radio programming and the reopening of schools. The full extent of the impact on the project will only become fully apparent once the crisis is over. At that time, there may be a need for further reprogramming and an extension of the closing date.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Substantial
Macroeconomic	--	--	● Substantial
Sector Strategies and Policies	--	--	● Low
Technical Design of Project or Program	--	--	● Moderate
Institutional Capacity for Implementation and Sustainability	--	--	● Substantial
Fiduciary	--	--	● Substantial
Environment and Social	--	--	● Low
Stakeholders	--	--	● Moderate
Other	--	--	--
Overall	--	--	● Substantial

Results

Project Development Objective Indicators

- ▶ Percentage of schools that meet 60% of performance targets (Percentage, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	85.00
Date	13-Nov-2013	--	--	28-Feb-2017

Comments

► % of trained teachers using improved reading methods (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	70.00
Date	20-Nov-2013	--	--	28-Feb-2017

Comments

► TSC policy and guidelines for teacher management in use (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	13-Nov-2013	--	--	28-Feb-2017

Comments

► Direct project beneficiaries (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	900000.00
Date	13-Nov-2013	--	--	28-Feb-2017

Comments



▷ Female beneficiaries (Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	450000.00
Date	13-Nov-2013	--	--	28-Feb-2017

Comments

▶ Number of donors working with Ministry through coordinating unit (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	5.00
Date	15-Jul-2014	--	--	28-Feb-2017

Comments

Overall Comments

Intermediate Results Indicators

▶ Number of primary schools implementing grants through the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	0.00
Date	13-Nov-2013	--	--	28-Apr-2017

Comments



► Number of preprimary schools established under the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	50.00
Date	13-Nov-2013	--	--	28-Apr-2017

Comments

► % of targeted schools that received reading books through the project (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	100.00
Date	13-Nov-2013	--	--	28-Apr-2017

Comments

► Number of trained teachers under the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4500.00
Date	13-Nov-2013	--	--	28-Apr-2017

Comments

► Organogram of the TSC approved (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	13-Nov-2013	--	--	28-Apr-2017

Comments



▶ Guidelines for licensing and registration of teachers developed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	13-Nov-2013	--	--	28-Apr-2017

Comments

▶ Transfer of teacher records from MEST to TSC (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	13-Nov-2013	--	--	28-Apr-2017

Comments

▶ Learning assessment implemented (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	13-Nov-2013	--	--	28-Apr-2017

Comments

▶ Report on ESP (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Y	--	--	Y
Date	13-Nov-2013	--	--	28-Apr-2017

Comments

Overall Comments



Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P133070	TF-16568	Effective	USD	17.90	17.90	0.00	0.59	17.31	3%
P133070	TF-17720	Effective	USD	2.46	2.46	0.00	0.42	2.05	17%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P133070	TF-16568	Effective	01-Aug-2014	01-Aug-2014	29-Sep-2014	28-Feb-2017	28-Feb-2017
P133070	TF-17720	Effective	01-Aug-2014	01-Aug-2014	29-Sep-2014	28-Feb-2017	28-Feb-2017

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)



There are no related projects.
