

Procurement plan					
Romania: Health Sector Reform Project (APL2)					
DESCRIPTION (Component No. or Nos.)	No. of LOTS	Procurement method	Expected bid opening date	Contract signing date	Expected contract completion date
DISPATCH EQUIPMENT					
Procurement of EMS communication system	4	ICB	5-Mar-07	May-07	Jun-08
Consumables for communications					
GOODS (OTHER THAN DISPATCH EQUIPMENT)					
Procurement of equipment for component mother and child	15	ICB	9-Mar-07	Jul-07	Oct-08
Equipment for Emergency Room of ICU	12	ICB	14-Aug-06	Dec-06	Dec-07
Medical equipment for MPHCs - 3 of 40 units for 2007	multi	ICB			
Furniture for MPHCs	multi	S			
Equipment for NHA	1	S		Sep-07	Dec-07
Equipment for PMU	multi	S	27-Sep-06	Nov-06	Dec-06
CONSULTANT SERVICES					
Audit services for the Project accounts		LCS	25-Jan-07	Feb-07	Mar-07
Regional individual consultants (16 persons)		IndCons			

**Procurement plan
Romania: Health Sector Reform Project (APL2)**

DESCRIPTION (Component No. or Nos.)	No. of LOTS	Procurement method	Expected bid opening date	Contract signing date	Expected contract completion date
Designs for civil works (initially expertise) for 25 units selected under criteria established by PSC and TWG	3	LCS	Feb-07	Mar-07	Jun-07
Designs for civil works (initially expertise) for 35 units selected under criteria established by PSC and TWG	multi	LCS	May-07	Jun-07	Nov-07
TA for monitoring comp 1 (baseline)		LSC/CQ	Mar-07	Apr-07	Jul-07
TA for civil works for 2007(dirig)	multi	LSC/CQ	07-Mar		Dec-07
TA - loan administration	1	QCBS			
TA - multi-purpose centres	1	LSC/CQ			
TA for NHA	1	LCS/CQ	Feb-07	Dec-06	Sep-07
	1		Jan-07	Feb-09	Apr-09
TA for projects - 2007	1	LCS			
TRAINING					
Training/development activities-foreign Comp 1	1	N/A	N/A	Oct-06	Dec-07
Training/development activities-national level Comp 1	1	N/A	N/A	Oct-06	may 07
Training comp 3		NCB/S			
Workshop comp 3		NCB/S			

**Procurement plan
Romania: Health Sector Reform Project (APL2)**

DESCRIPTION (Component No. or Nos.)	No. of LOTS	Procurement method	Expected bid opening date	Contract signing date	Expected contract completion date
Trainings NHA component	1	LCS	May 07	Jun-07	Oct-07
			Sep-08	Oct-08	Feb-09
Training/development activities Comp 5	1			Mar-07	Dec-07
WORKS					
Civil works: The number of the buildings for rehabilitation will be established by the expertise results	multi	NCB	Jun-07	Jul-07	Mar-09
Rehabilitation for 17 units - emergency rooms		S			
Rehabilitation for 15 units - emergency rooms		S			
Rehabilitation for 16 units - emergency rooms		S			
Rehabilitation for 13 units - emergency rooms		S			
Rehabilitation for MPHCS	multi	S			