

## Project information :

ROMANIA  
HEALTH SECTOR REFORM PROJECT PHASE 2  
IBRD Loan 4760RO  
EIB Loan 22943 RO  
Project Management Unit APL2

Bank approval Date of the Procurement Plan :

Original: April 7, 2005

Revision 1 : June 7 , 2007

Revision 2: September 2, 2009

Revision 3 : May 19, 2010

Date of GPN : March 31, 2005

Period covered by this Procurement Plan : January , 2007 - December 15, 2013

Revision 4: March 15, 2011

Revision 5 :June 8, 2011

Revision 6: November 29, 2011

Procurement Procedures for Community Participation in Procurement: None

UPDATED PROCUREMENT PLAN : June 11, 2012

Revision 7: April 27, 2012

Ref No.	CONTRACT DESCRIPTION	CATEGORY OF EXPENDITURE	No. of LOTS	PROCUREMENT METHOD	Bank Review Prior/ Post	ESTIMATED / ACTUAL DATES						COMMENTS
						TOR/ RE/ ITQ/ BD Prepare & Submission	IFB/ BD/ ITQ / REI issue Date	Bid Opening/ Proposals submission Date	Bids Evaluation Report / Technical & Financial Evaluation Report & Award Recommendation	Contract Signing Date	Contract Completion Date	
<b>Component A - Maternity and Child Health Care</b>												
MCH1	Procurement of equipment for component mother and child	G	15	ICB	Prior							
MCH 1.1	High Level Neonatology Incubator (Package I)	G					12-Mar-07	25-Jun-07				Completed
MCH 1.2	High Level Neonatology Equipment (Package II)	G								6-Dec-07	Dec-08	Completed
MCH 1.3	High Level Neonatology Equipment (Package III)	G								14-Dec-07	Dec-08	Completed
MCH 1.4	Basic Neonatology Equipment (Package IV)	G								21-Jan-08	Jan-09	Completed
MCH 1.5	Other Neonatology Equipment (Package V)	G								14-Dec-07	Jun-09	Completed
MCH 1.6	Standard Neonatology ICU Equipment (Package VI)	G								14-Dec-07	Dec-08	Completed
MCH 1.7	General Anesthesia and ICU Equipment (Package VII)	G								1-Mar-08	Mar-09	Completed
MCH 1.8	Gynecology - Surgery (Package VIII)	G								29-Feb-08	May-09	Completed
MCH 1.9	Sterilization (Package IX)	G								28-Mar-08	May-09	Completed
MCH 1.10	Ultrasound system (Package X)	G								28-Mar-08	Mar-09	Completed
MCH 1.11	Imagistic Equipment (Package XI)	G								29-Feb-08	Feb-09	Completed
MCH 1.12	Laboratory Equipment (Package XII)	G										Re-bid ICB 8
MCH 1.13	Fetal Diagnostic Equipment (Package XIII)	G								6-May-08	May-09	Completed
MCH 1.14	Neonatal Parenteral Nutrition Equipment (Package XIV)	G								14-Dec-07	Dec-08	Completed
MCH 1.15	Monitors - (Package XV)	G										Re-Bid ICB 7
MCH2	TA for design and development of an operational manual on the maternal & neonatal referral system	CS	1	QCBS	Prior	15-Feb-08	24-Apr-08	04-Aug-08	17-Apr-09	2-Sep-09	Apr-10	Completed
MCH3	Designs for civil works (initially expertise) for 22 units selected under criteria established by PSC and TWG (1st phase)	CS	4	LCS	Prior							
MCH 3.1	Design for Moldova region (Proiect Bucuresti)	CS		LCS						26-Sep-07	Oct-13	Contract on-going
MCH 3.2	Design for Dobrogea region (Proiect Bucuresti)	CS		LCS						26-Sep-07	Oct-13	Contract on-going
MCH 3.3	Design for center of Moldova (Servcom)	CS		LCS						2-Oct-07	Oct-13	Contract on-going
MCH 3.4	Design for Ardeal region (Servcom)	CS		LCS						2-Oct-07	Oct-13	Contract on-going
MCH4	TA on developing the quality assurance system for MCH services	CS	1	QCBS	Prior	15-Feb-08	24-Apr-08	07-Aug-08	15-Apr-09	2-Sep-09	Jun-10	Completed
MCH 5.1	Technical expertise for Nord region	CS	1	LCS	Prior					26-Sep-07	Feb-08	Completed
MCH 5.2	Technical expertise for South region	CS	1	LCS	Prior					26-Sep-07	Feb-08	Completed
MCH6	Design for civil works 3 units - phase 2	CS	3	SSS	Prior							
MCH 6.1	Design OG Ploiesti hospital	CS		SSS						2-Jun-09	Sep-13	Contract on-going
MCH 6.2	Design for Maternity - County Emergency Hospital Bacau	CS		SSS						21-Apr-09	Oct-12	Contract on-going
MCH 6.3	Design for Clinical Hospital "Dr. Panait Sarbu"	CS		SSS						25-Mar-09	Dec-10	Completed
MCH 7-8	Training management service provider	CS	1	QCBS	Prior	01-Apr-08	11-Apr-08	22-Sep-08	27-Apr-09	2-Sep-09	Dec-10	Completed
MCH 9	Civil works											
MCH9/W/1	SBARCEA Ob-Gyn County Hospital Brasov	CW	1	NCB	Prior	17-May-09	2-Jun-09	29-Jul-09	1-Jun-10	9-Aug-10	Nov-13	Contract on-going
MCH9/W/2	"CUZA VODA" Ob-Gyn Clinical Hospital Iasi	CW	1	NCB	Prior	17-May-09	23-Jun-09	13-Aug-09	17-Mar-10	15-Apr-10	Jul-12	Contract on-going
MCH9/W/3	BRAILA Ob-Gyn Hospital	CW	1	NCB	Prior	17-May-09	18-Jun-09	17-Aug-09	15-Jun-10	5-Jul-11	Dec-12	Contract on-going
MCH9/W/4	SIBIU County Clinical Hospital	CW	1	NCB	Prior	17-May-09	25-Jun-09	18-Aug-09	1-Jun-10	9-Jul-10	Aug-12	Contract on-going
MCH9/W/5	CLUJ County Clinical Hospital	CW	1	NCB	Prior	17-May-09	16-Jun-09	14-Aug-09	1-Jun-10	10-Sep-10	Oct-12	Contract on-going
MCH9/W/6	BISTRITA County Hospital (MCH9/W/6-BN)	CW	2	NCB	Post	30-Jul-09	31-Aug-09	23-Oct-09	15-Sep-11	25-Jul-12	Jun-13	Contract signing
	MIERCUREA CIUC County Hospital (MCH9/W/6-MC)	CW	1	NCB	Post	15-Aug-11	17-Aug-11	8-Sep-11	22-Sep-11			Cancelled
MCH9/W/7	BOTOSANI Ob-Gyn Hospital (MCH9/W/7-BT)	CW	2	NCB	Prior	30-Jul-09	3-Sep-09	19-Oct-09	12-Aug-11	18-Nov-11	May-13	Contract on-going
	RADAUTI Municipal Hospital (MCH9/W/7-RD)	CW	1	NCB	Prior	30-Jul-09	3-Sep-09	19-Oct-09	13-Jul-11	4-Aug-11	Sep-12	Contract on-going
MCH9/W/8	"SF IOAN CEL NOU" Suceava County Hospital (MCH9/W/8-SV)	CW	2	NCB	Post	15-Aug-11	17-Aug-11	8-Sep-11	17-Nov-11	17-Nov-11	Sep-12	Contract on-going
	PIATRA NEAMT County Hospital (MCH9/W/8-PN)	CW	1	NCB	Post	15-Aug-11	17-Aug-11	8-Sep-11	22-Sep-11	17-Nov-11	Nov-12	Contract on-going
MCH9/W/9	BACAU County Hospital	CW	1	NCB	Post	25-May-11	4-Jun-11	11-Jul-11	25-Aug-11	4-Oct-11	Jul-12	Contract on-going
MCH9/W/10	CRAIOVA Emergency County Clinical Hospital	CW	1	NCB	Prior	15-Jun-11	25-Jul-11	25-Aug-11	25-Sep-11	4-Nov-11	Sep-12	Contract on-going
MCH9/W/11	PLIESTI Ob-Gyn Hospital	CW	2	NCB	Post	1-Jul-12	15-Jul-12	15-Aug-12	15-Sep-12	15-Oct-12	Aug-13	BD under preparation
	"SF IOAN" Children's Emergency Clinical Hospital Galati	CW	1	NCB	Post	1-Jul-12	15-Jul-12	15-Aug-12	15-Sep-12	15-Oct-12	Apr-13	BD under preparation
MCH9/W/12	GIURGIU County Hospital (MCH9/W/12-GR)	CW	3	NCB	Post	1-Jul-11	4-Jul-11	4-Aug-11	5-Sep-11	16-Nov-11	Aug-12	Contract on-going
	Emergency University Clinical Hospital Bucharest (MCH9/W/12-SUUB)	CW	1	NCB	Post	1-Jul-11	4-Jul-11	4-Aug-11	5-Sep-11	28-Feb-12	Feb-13	Contract on-going
	SF PANTELIMON Emergency Clinical Hosp. Buch. (MCH9/W/12-SFPB)	CW	1	NCB	Post	1-Jul-11	4-Jul-11	4-Aug-11	5-Sep-11	14-Feb-12	Dec-12	Contract on-going
MCH9/W/13	ONESTI Municipal Hospital	CW	1	NCB	Post	31-Jul-11	18-Jan-12	5-Mar-12	25-Apr-12	25-Jul-12	Jun-13	Contract signing
MCH9/W/14	ORADEA County Clinical Hospital	CW	1	NCB	Post	15-Aug-11	15-Mar-12	17-Apr-12	17-May-12	25-Jul-12	Jun-13	Contract signing
MCH9/W/15	TG MURES Emergency County Clinical Hospital	CW	1	NCB	Post	22-Jun-12	25-Jun-12	25-Jul-12	15-Aug-12	15-Sep-12	Oct-13	BD under preparation
	2% (Taxes 0.10 and 0.70%)											
MCH10	TA for civil works (site supervision)	CS	1	QCBS	Prior	11-Mar-09	23-Mar-09	24-Jun-10	8-Nov-10	30-Jun-11	Dec-13	Contract on going
MCH11	TA - MCH Health Workforce Planning and Management Reform	CS	1	QCBS	Prior	14-Mar-08	05-May-08	29-Sep-08	20-Apr-09			Cancelled
MCH 12	Procurement of equipment for component mother and child - Phase II	G	7	ICB	Prior							
MCH12.1	LOT I : Neonatal Equipment	G								26-Jan-11	22-Jun-11	Completed
MCH12.2	LOT II : Gynecology - Surgery	G								18-Feb-11	18-Jul-11	Completed
MCH12.3	LOT III: Vacuum Equipment	G				15-Jul-09	10-Sep-09	20-May-10	14-Apr-11	20-Jul-11	17-Dec-11	Completed
MCH12.4	LOT IV : Screening Equipment for new born	G								19-Jul-11	16-Dec-11	Completed
MCH12.5	LOT V : Gynecology equipment	G								20-Jan-11	20-Jun-11	Completed
MCH12.6	LOT VI : Surgical Instruments for Gynecology (re-bid ICB 15)	G				11-Jun-12	25-Jun-12	25-Jul-12	25-Aug-12	25-Sep-12	15-Dec-12	Re-bid ICB 15
MCH12.7	LOT VII : Eq for Treatment and final elimination of hazardous biomedical and health-care waste	G								15-Nov-10	13-May-11	Completed
MCH 13	TA - Elaboration of Bidding documents for Civil works	CS	1	CQ	Prior		18-Aug-08	01-Nov-08	01-Dec-08	19-Mar-09	Sep-12	Contract on-going
MCH 14	Neonatal and ICU monitors (re-bid package XV ICB 2)	G		ICB	Prior							
MCH 14.1	LOT I - Neonatal and Cardio - respiratory monitor	G	1		Prior	1-May-08	19-Aug-08	24-Oct-08	11-Feb-09	28-Jul-09	Nov-09	re-bid ICB 2 (completed)
MCH 14.2	LOT II - ICU and post operative Care units monitor for Adults -OG medium performance	G	1		Prior	1-May-08	19-Aug-08	24-Oct-08	11-Feb-09	6-Aug-09	Dec-09	re-bid ICB 2 (completed)
MCH15	Laboratory Equipment (re bid Package XII ICB 2)	G	1	ICB	Prior	1-May-09	17-Jun-09	17-Aug-09	14-Oct-10	26-Jan-11	Dec-11	Completed (ICB 8)
MCH16	Local training programmes in Neonatology field	TR	1		Post							Completed
<b>Component B - Emergency services</b>												
EMS1	Procurement of EMS communication system (including additional quantities)	DE /9	1	ICB	Prior					28-Aug-07	Aug-10	Completed
EMS2	Procurement of GPS Subsystem and AVL server	DE /9	1	ICB	Prior					11-Sep-07	Dec-10	Completed
EMS3	Consumables for communications	G										Cancelled
EMS4	Equipment for Emergency Room of ICU:	G	12	ICB	Prior		31-May-06	14-Aug-06				
EMS 4.1	Package 1 - Interhospital transportation	G								13-Nov-06	Dec-07	Completed
EMS 4.2	Package 2- Monitoring defibrillation	G								20-Nov-06	Dec-07	Completed
EMS 4.3	Package 3 - Analysers	G								22-Nov-06	Dec-07	Completed
EMS 4.4	Package 4 - Immobilization	G								11-Dec-06	Dec-07	Completed
EMS 4.5	Package 5 Ventilation and Spirometry	G								14-Mar-07	Dec-07	Completed
EMS 4.6	Package 6 - Neonatology and patient heating device	G								28-Nov-06	Dec-07	Completed
EMS 4.7	Package 7 - Radiology	G								26-Feb-07	Dec-07	Completed
EMS 4.8	Package 8 - Ultrasonography	G								20-Mar-07	Dec-07	Completed
EMS 4.9	Package 9 - Basic examination/ investigation devices	G								10-Nov-06	Dec-07	Completed
EMS 4.10	Package 10 - Endoscopy- Bronchoscopy	G								20-Nov-06	Dec-07	Completed
EMS 4.11	Package 11 - Resuscitation and airway management	G								28-Nov-06	Dec-07	Completed
EMS 4.12	Package 12 - Volumetric perfusion devices	G								7-Nov-06	Dec-07	Completed
EMS5	Scale up monitoring capacity in ICU of 37 hospitals (Neonatal and ICU monitors ICB 7)	G	2	ICB	Prior							Completed
EMS 5.1	LOT III - ICU monitoring System for adult and pediatric use	G				1-May-08	19-Aug-08	24-Oct-08	15-Jan-10	23-Jul-10	Nov-10	Completed
EMS 5.2	LOT IV - ICU monitors	G				1-May-08	19-Aug-08	24-Oct-08	11-Feb-09	9-Jun-09	Oct-09	Completed
EMS6	Equip multi-trauma operating theaters at up to 8 regional hospitals	G	1	ICB	Prior							Cancelled
EMS7	Procurement of six manequins for establishing 6 ultrasonography training centers for ER	G	1	DC	Prior	5-May-08	21-May-08	4-Jul-08	15-Nov-08	11-Dec-08	Mar-09	Completed
EMS8	Improve the ventilation and monitoring capacity of 6 county/regional hospitals (addendum 1 contract package 5 and addendum 2 package 2)	G	2	DC	Prior					1-Dec-07	Feb-08	Completed
EMS9	Procurement of equipment for 193 small municipal and rural hospitals	G	7	ICB	Prior							Completed
EMS 9.1	Lot I - Intra-hospital transportation	G				17-Mar-08	26-May-08	16-Jul-08	14-Aug-08	23-Mar-09	Sep-09	Completed
EMS 9.2	LOT II - Monitoring, defibrillation and EKG	G				17-Mar-08	26-May-08	16-Jul-08	21-Aug-09	15-Oct-09	Feb-10	Completed

Ref No.	CONTRACT DESCRIPTION	CATEGORY OF EXPENDITURE	No. of LOTS	PROCUREMENT METHOD	Bank Review Prior/ Post	ESTIMATED / ACTUAL DATES						COMMENTS	
						TOR/ RE/ ITQ/ BD Prepare & Submission	IFB/ BD/ ITQ / REI issue Date	Bid Opening/ Proposals submission Date	Bids Evaluation Report / Technical & Financial Evaluation Report & Award Recommendation	Contract Signing Date	Contract Completion Date		
EMS 9.3	LOT III - Immobilization	G				17-Mar-08	26-May-08	16-Jul-08	14-Aug-08	25-Mar-09	Sep-09	Completed	
EMS 9.4	LOT IV - Ventilation and spirometry	G				17-Mar-08	26-May-08	16-Jul-08	14-Aug-08	17-Nov-08	Apr-09	Completed	
EMS 9.5	LOT V - Basic investigation - examination devices	G				17-Mar-08	26-May-08	16-Jul-08	14-Aug-08	14-Nov-08	Apr-09	Completed	
EMS 9.6	LOT VI - Resuscitation and airway management	G				17-Mar-08	26-May-08	16-Jul-08	14-Aug-08	14-Apr-09	Oct-09	Completed	
EMS 9.7	LOT VII - Volumetric perfusion devices	G				17-Mar-08	26-May-08	16-Jul-08	14-Aug-08	11-Dec-08	Apr-09	Completed	
EMS10	Implement a telemedicine pilot for trauma/emergency cases in 1 county	G	2	ICB	Prior								
EMS 10.1	LOT I - Emergency Telemedicine audio-video conference system	G				10-Mar-08	29-May-08	25-Jul-08	17-Aug-08	14-Nov-08	Jun-09	Completed	
EMS 10.2	LOT II - Emergency Telemedicine data system	G				10-Mar-08	29-May-08	25-Jul-08	17-Aug-08	14-Nov-08	Jun-09	Completed	
EMS11	Equipment for registration - telecommunication system	G	1	ICB	Prior	10-Mar-08	2-Jun-08	23-Jul-08	10-Aug-08	5-Dec-08	Jun-09	Completed	
EMS12	Equipment for Paging system	G	2	ICB	Prior								
EMS 12.1	LOT I - Local paging Systems	G				13-Mar-08	2-Jun-08	23-Jul-08	10-Aug-08	19-Nov-08	May-10	Completed	
EMS 12.2	LOT II - Regional paging Systems	G				13-Mar-08	2-Jun-08	23-Jul-08	10-Aug-08	19-Nov-08	Jul-10	Completed	
EMS13	Rehabilitation of emergency room	CW											
EMS 13.1	Medical fluids installations for County Hosp Tg Jiu	CW	1	S	Post					21-Nov-07	Dec-07	Completed	
EMS 13.2	Medical fluids installations for County Hosp ALEXANDRIA	CW	1	S	Post					21-Nov-07	Dec-07	Completed	
EMS 13.3	Medical fluids installations for Child Hosp BOTOSANI	CW	1	S	Post					21-Nov-07	Sep-11	Completed	
EMS 13.4	Medical fluids installations for Emergency County Hosp Tg MURES	CW	1	S	Post					21-Nov-07		Cancelled	
EMS 13.5	Medical fluids installations for County Hosp BRAILA	CW	1	S	Post					21-Nov-07	Aug-08	Completed	
EMS 13.6	Medical fluids installations for County Hosp CALARASI	CW	1	S	Post					21-Nov-07	May-08	Completed	
EMS 13.7	Medical fluids installations for County Hosp CONSTANTA	CW	1	S	Post					21-Nov-07	Dec-10	Completed	
EMS 13.8	Medical fluids installations for Child Hosp PLOIESTI	CW	1	S	Post					21-Nov-07	Dec-08	Completed	
EMS 13.9	Medical fluids installations for County Emergency Hosp SLOBOZIA	CW	1	S	Post					21-Nov-07	Apr-09	Completed	
EMS 13.10	Medical fluids installations for County Emergency Hosp SLOBOZIA (Phase 2)	CW	1	S	Post							Cancelled	
EMS 13.11	Medical fluids installations for County Hosp SATU MARE	CW	1	S	Post					21-Nov-07		Cancelled	
EMS 13.12	Medical fluids installations for County Hosp SATU MARE (PHASE 2)	CW	1	S	Post							Cancelled	
EMS 13.13	Medical fluids installations for County Hosp VASLUI	CW	1	S	Post					21-Nov-07	Sep-08	Completed	
EMS 13.14	Medical fluids installations for Pediatric Hosp SIBIU	CW	1	S	Post					21-Nov-07	Dec-07	Completed	
EMS 13.15	Civil works for County Hosp BRAILA	CW	1	S	Post					21-Nov-07	Jun-08	Completed	
EMS 13.16	Civil works for Pediatric Clinical Hosp SIBIU	CW	1	S	Post					21-Nov-07	Dec-07	Completed	
EMS 13.17	Civil works for County Hosp GIURGIU	CW	1	S	Post					21-Nov-07	Apr-08	Completed	
EMS 13.18	Civil works for Pediatric Hosp BRASOV	CW	1	S	Post					21-Nov-07	Dec-07	Completed	
EMS 13.19	Civil works for Emergency County Hosp Tg MURES	CW	1	S	Post					21-Nov-07		Cancelled	
EMS 13.20	Civil works for County Hosp SUCEAVA	CW	1	S	Post					21-Nov-07	Apr-08	Completed	
EMS 13.21	Civil works for County Hosp TIMISOARA	CW	1	S	Post					21-Nov-07	Dec-07	Completed	
EMS 13.22	Civil works for Emergency County Hosp VASLUI	CW	1	S	Post					21-Nov-07	Sep-08	Completed	
EMS 13.23	Civil works for Pediatric Hosp PLOIESTI	CW	1	S	Post					21-Nov-07	Dec-07	Completed	
EMS 13.24	Civil works for County Hosp SATU MARE	CW	1	S	Post					21-Nov-07	Mar-08	Completed	
EMS 13.25	Civil works for County Hosp VALCEA	CW	1	S	Post					21-Nov-07	Dec-07	Completed	
EMS 13.26	Civil works for Oradea children hospital	CW	1	S	Post					21-Nov-07		Cancelled	
EMS 13.27	Civil works for Emergency County Hosp VASLUI	CW	1	S	Post					16-Jul-08	Dec-08	Completed	
EMS 14	Civil works for ERU SMURD Targu Mures hospital	CW	1	NCB	Prior	15-Feb-10	30-Jul-10	20-Aug-10	8-Nov-10	11-Jan-11	Jul-12	Contract on-going	
EMS15	Design Rehabilitation of emergency room Tg. Mures (Pro Design)	CS	1	SSS	Prior	25-Feb-09		15-Mar-09	10-Apr-09	15-May-09	Jul-12	Contract on-going	
EMS16	Consultant for multi-trauma rooms	CS	1	IC	Post							Cancelled	
EMS17	Manual "Emergency medicine"	G	1	S	Post					22-Dec-08	Apr-09	Completed	
EMS18	Manual "First-aid"	G	1	S	Post	01-Jun-09	17-Aug-09	01-Sep-09	15-Sep-09	15-Oct-09	Dec-09	Completed	
EMS19	Dispatch training	TR	1	SSS	Prior							Cancelled	
EMS20	Training for 190 emergency hospitals	TR	1	CQ	Post							Cancelled	
EMS21	Establish a monitoring and evaluation framework for telemedicine pilot	CS	1	CQ	Post							Cancelled	
EMS22	Ambulance for contagious patients	G	1	ICB	Prior							Cancelled	
EMS23	Equipment purchase for Ambulance and SMURD Personnel Training Centers (ICB 11)	G	10	ICB	Prior	15-Mar-11	15-Apr-11	02-Jul-11	15-Aug-11				
EMS23.1	Basic Cardio-pulmonary Simulator	G								30-Nov-11	Dec-11	Completed	
EMS23.2	I.V. Simulator	G								30-Nov-11	Mar-12	Completed	
EMS23.3	Basic Cardio-pulmonary Simulator with Digital Evaluation System and Semi-automatic defibrillator simulator	G								22-Nov-11	Dec-11	Completed	
EMS23.4	Intubation Simulator	G								23-Nov-11	Mar-12	Completed	
EMS23.5	Accessories for Simulator	G								22-Nov-11	Feb-12	Completed	
EMS23.6	Advanced Cardio-pulmonary Resuscitation Simulator	G								23-Nov-11	Dec-11	Completed	
EMS23.7	Multifunctional Advanced Neo-natal Simulator (resuscitation-trauma)	G								27-Sep-11	Dec-11	Completed	
EMS23.8	Multifunctional Advanced Adult Simulator - wireless (cable free) coordinated with remote control	G								27-Sep-11	Dec-11	Completed	
EMS23.9	Multifunctional Advanced Adult static Simulator (resuscitation-trauma)	G								27-Sep-11	Dec-11	Completed	
EMS23.10	Multifunctional Advanced Baby Simulator (resuscitation-trauma)	G								27-Sep-11	Dec-11	Completed	
EMS24	Update the existing telemedicine system for imaging data transmission and telemedicine system extending from the other regions, with the connection between County Hospitals and Regional Center in that region -ICB 12	G	3	ICB	Prior	28-Apr-11	16-Jun-11	17-Aug-11					
EMS24.1	Lot I: Upgrade and extension of the existing Emergency Telemedicine Audio -Video Conference System	G				28-Apr-11	16-Jun-11	17-Aug-11	5-Nov-11	23-Dec-11	Jul-12	Contract on-going	
EMS24.2	Lot II: Extension of the Emergency Telemedicine Data System	G				28-Apr-11	16-Jun-11	17-Aug-11	5-Nov-11	29-Dec-11	Jul-12	Contract on-going	
EMS24.3	Lot III: Emergency Telemedical Imaging System	G				28-Apr-11	16-Jun-11	17-Aug-11	5-Nov-11	29-Dec-11	Jul-12	Contract on-going	
EMS25	Procurement of equipment for emergency rooms, intensive care and cardiology units (UPU Tg. Mures Emergency County Hospital, ERs county hospitals) - ICB 10	G	6	ICB	Prior	15-Mar-11	30-May-11	15-Jul-11					
EMS25.1	Lot I: Intra-hospital transportation	G								22-Jul-11	27-Sep-11	Jan-12	Completed
EMS25.2	LOT II : Monitoring and ECG	G								8-Aug-11	30-Sep-11	Dec-11	Completed
EMS25.3	LOT III : Ventilation Equipment	G								22-Jul-11	27-Sep-11	Dec-11	Completed
EMS25.4	LOT IV : Resuscitation, airway management and Immobilization	G								22-Jul-11	24-Oct-11	Dec-11	Completed
EMS25.5	LOT V : Tomography equipment	G								2-Sep-11	27-Sep-11	Mar-12	Completed
EMS25.6	LOT VI : Radiology Equipment (ICB 14 rebid)	G								20-Sep-11	7-Nov-11	Apr-12	Completed (re -bid ICB 14)
EMS26	Weak - currents installation equipment for TG. Mures emergency clinical county hospital	G											
EMS26.1	Surveillance and Control Systems	G	1	S	Post		10-Feb-12	24-Feb-12	6-Jun-12	29-Jun-12	Aug-12	Contract signing	
EMS26.2	Communication Equipment	G	1	S	Post		20-Feb-12	05-Mar-12	15-Apr-12	5-May-12	Jun-12	Completed	
EMS26.3	Network and Telephony Equipment	G	1	S	Post		27-Feb-12	14-Mar-12	15-Apr-12	5-May-12	Jun-12	Completed	
EMS27	Hospital beds - Tg. Mures ICU	G	1	S	Post		22-May-12	06-Jun-12	25-Jun-12	6-Jul-12	Aug-12	Bids evaluation	
EMS27.1	Infusion pumps, docking stations for syringe pumps and Hypo and hyper thermia system	G	1	S	Post		22-May-12	06-Jun-12	11-Jun-12	29-Jun-12	Aug-12	Contract signing	
<b>Component C - Primary Health Care</b>													
PHC1	TA for assesment of the addressability of the subloans for family doctors from rural and small urban areas monitoring and evaluation framework	CS	1	CQ	Post					26-Sep-06	Dec-06	Completed	
PHC2	TA for developing a beneficiary map	CS	1	CQ	Post					28-Mar-08	Dec-08	Completed	
PHC3	TA shorterm for improving a rural strategy for primary healthcare	CS	1	QCBS	Prior	01-Jun-09	15-Sep-09	28-Oct-10	15-Jun-11	4-Oct-11	Feb-12	Completed	
PHC4	Rehabilitation works for the influenza vaccine production unit at the Cantacuzino Institute	CW	1	NCB	Post		26-Sep-11	08-Nov-11	16-Nov-11	29-Dec-11	May-12	Completed	
PHC5	Rehabilitation of the aseptic ampoule sealing and filling station at the Cantacuzino Institute	CW	1	NCB	Prior	31-Jan-11	23-Mar-11	11-May-11	10-Jun-11	5-Aug-11	Aug-12	Contract on-going	
PHC6	Modification of the filling line at the Cantacuzino Institute	G	2	ICB	Prior	27-Jun-11	20-Jul-11	12-Sep-11	09-Apr-12	1-Jul-12	Dec-12	Bids evaluation	
PHC7	Site Supervisor for the rehabilitation works (vaccin production unit and sealing and filling station)	CS	1	SSS	Prior					26-Sep-11	Aug-12	Contract on-going	
PHC8	Designs for the vaccine production upgrade at the Cantacuzino Institute	CS	1	SSS	Prior	31-Jan-11				19-Apr-11	Aug-12	Contract on-going	
PHC9	Equipment for BSL3 at Cantacuzino Institute	G	2	NCB	Post		1-Jul-12	1-Aug-12	10-Aug-12	1-Sep-12	Oct-12	TS preparation	
PCH10	TA for BSL3 certification	CS	1	CQ	Post		1-Jul-12	15-Jul-12	25-Jul-12	10-Aug-12	Oct-12	TS preparation	
<b>Component D - National Health Accounts and Planning</b>													
NHA 1	TA for National Health Accounts	CS	1	LCS	Prior	18-Aug-08	23-Oct-08	12-Aug-09	30-Nov-09	5-Feb-10	Sep-10	Completed	
NHA2	TA for informal payments assessment	CS	1	CQ	Prior							Cancelled	
<b>Component E - Project Management</b>													
PM1	Mobile phone	OC	1	S	Post							Completed	
PM2	IT equipment for PMU	OC	1	S	Post							Completed	
PM3	E-mail Server	OC	1	S	Post							Completed	
PM4	Registration device	OC	1	S	Post							Completed	
PM5	Electric and electronic device	OC	1	S	Post							Completed	
PM6	Office Furniture	OC	1	S	Post							Completed	
PM7	PMU office furniture (iron cabinet)	OC	1	S	Post							Completed	
PM8	Other equipment (to be contracted)	OC	Multiple	S	Post							Completed	
PM9	Audit services 2005	CS	1	LCS	Prior					28-Feb-06	Apr-06	Completed	
PM10	Audit services 2006	CS	1	LCS	Prior					10-May-07	Jul-07	Completed	
PM11	Audit services 2007	CS	1	LCS	Prior					8-Jul-08	Oct-08	Completed	
PM12	Audit services 2008	CS	1	LCS	Prior					17-Jun-09	Aug-09	Completed	

Ref No.	CONTRACT DESCRIPTION	CATEGORY OF EXPENDITURE	No. of LOTS	PROCUREMENT METHOD	Bank Review Prior/ Post	ESTIMATED / ACTUAL DATES						COMMENTS
						TOR/ REI/ ITQ/ BD Prepare & Submission	IFB/ BD/ ITQ/ REI issue Date	Bid Opening/ Proposals submission Date	Bids Evaluation Report / Technical & Financial Evaluation Report & Award Recommendation	Contract Signing Date	Contract Completion Date	
PM13	Audit services 2009	CS	1	LCS	Prior	28-Dec-09	15-Feb-10	15-Mar-10	07-May-10	01-Jun-10	30-Jun-10	Completed
PM14.1	Audit services 2010	CS	1	LCS	Prior		21-Feb-11	21-Mar-11	15-Apr-11	01-May-11	14-Jun-11	Completed
PM14.2	Audit services 2011	CS	1	LCS	Prior		13-Feb-12	20-Mar-12	15-Apr-12	08-Jun-12	08-Jul-12	Contract on-going
PM14.3	Audit services 2012 -2013	CS	1	LCS	Post		17-Sep-12	15-Oct-12	15-Nov-12	10-Dec-12	15-Apr-13	
PM15	Local monitoring - region 6, 7 (01.02.07 - 31.12.07)	CS	3	IC	Post						Dec-11	Completed
PM16	Local monitoring - region 1, 2 ( 01.02.07 - 31.12.07)	CS	3	IC	Post						Dec-11	Completed
PM17	Local monitoring - region 4, 5	CS	3	IC	Post						Dec-11	Completed
PM18	Local monitoring - region 3 and Bucuresti	CS	3	IC	Post						Dec-11	Completed
PM19	Other consultants (to be contracted)	OC	1	IC	Post	11-Jun-12	12-Jun-12	27-Jun-12	13-Jul-12	25-Jul-12	15-Dec-13	Procedure initiated
PM20	Communication Strategy	CS	1	CQ	Post	1-Feb-08	29-Mar-08			9-Jul-08	Dec-08	Completed
PM21	Public Information Campaign	CS	1	FBS	Prior	24-Mar-09	6-May-09	9-Jul-09	22-Jul-09			Cancelled
PM22	Information, Education and Communication Campaign on the Health Sector Reforms in Romania	CS	1	QCBS	Prior	24-May-10	10-Jan-11	7-Jul-11	25-Aug-11	9-Apr-12	Oct-12	Contract on-going
PM23	Legal TA for drafting health reform legislation	CS	1	CQ	Post							Cancelled
PM24	Legal assistance for PMU	CS	1	CQ	Post					23-Jun-08	15-Dec-12	On-going
PM25	Translation services (completed)	CS	1		Post							Completed
PM26	Translation services (second)	CS	1		Post					11-Sep-07	15-Dec-12	On-going
PM27	Accounting software	CS	1		Post							Completed
PM28	TA for INTRASTAT	CS	1		Post					24-Feb-07	15-Dec-12	On-going
PM29	CIEL TA for accountability	CS	1		Post						15-Dec-12	On-going
PM30	Evaluation committee members	CS	Multiple	IC	Post						15-Dec-12	On-going
PM31	Logistique services for PMU	OC	Multiple	S	Post						Dec-12	
PM32	Training for PMU staff (completed)	TR	1		Prior						Dec-11	Completed
PM33	Training for the PMU staff (to be completed)	TR	Multiple		Prior						Dec-12	
PM34	Consumables, communication , supplies for PMU	OC	Multiple	S	Post						Dec-11	Completed
PM34.1	Consumables, communication , supplies for PMU	OC	Multiple	S	Post						Dec-12	
PM35	Advertising services	OC	1	S	Post					26-Feb-08	Dec-10	Completed
PM35.1	Advertising services	OC	1	S	Post					18-Mar-11	15-Dec-12	On-going
PM36	PMU staff (completed)	OC	Multiple	IC	Prior						Dec-11	Completed
PM37	PMU staff (on-going)	OC	Multiple	IC	Prior						15-Dec-13	On-going
PM38	TA for Package of Health Services	CS	1	SSS	Prior					7-Nov-11	Dec-11	Completed
PM39	TA for DPL/RBF/PforR	CS	Multiple	QCBS	Prior							Cancelled
PM40	Multifunctional for PMU	OC	1	S	Post				21-Apr-11	31-May-11	Jul-11	Completed
PM41	Notebooks for PMU	OC	1	S	Post					20-Jul-11	Aug-11	Completed
PM42	E-signature PMU	OC	1	S	Post					4-Jul-11	Aug-12	Completed
PM43	TA for HTA training	CS	1	QCBS	Prior	15-Jul-12	20-Jul-12	20-Aug-12	20-Sep-12	15-Oct-12	Dec-12	
PM44	TA for an impact study of the new health law	CS	1	IC	Prior	15-Jul-12	20-Jul-12	20-Aug-12	20-Sep-12	15-Oct-12	Dec-12	