

PROCUREMENT PLAN **Angola : Angola Statistics Project**

General Information
Country: Angola **Bank / Approval Date of the Original Procurement Plan:** 2016-10-27
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-10-27
Project ID: P157671 **GN Date:**
Project Name: Angola Statistics Project
Loan / Credit No.:
Executing Agency(ies): National Statistics Institute

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AO-INE-2350-NC-RFQ / Fleet Management		Data Production and Dissemination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		54,000.00	0.00	Pending Implementation								2016-11-07								2016-12-16		2017-12-01

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AO-INE-2286-CS-LCS / External Audit		Project Management	Post	Least Cost Selection	Open - National		70,000.00	0.00	Pending Implementation	2016-11-01		2016-11-18		2016-12-30				2017-01-19		2017-02-13		2017-03-27		2017-04-25		2018-04-24	
AO-INE-2285-CS-LCS / Internal Audit		Project Management	Post	Least Cost Selection	Open - National		160,000.00	0.00	Pending Implementation	2016-11-14		2016-11-29		2016-12-28				2017-01-18		2017-02-08		2017-03-15		2017-04-13		2018-04-08	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AO-INE-2200-CS-INDV / Financial Management Specialist		Project Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-10-31		2016-12-06		2016-12-21		2017-01-25		2018-02-19	
AO-INE-2202-CS-INDV / Procurement Specialist		Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-10-31		2016-12-12		2016-12-27		2017-01-31		2018-02-25	
AO-INE-2217-CS-INDV / IT specialist		Data Production and Dissemination	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2016-10-31		2016-12-20		2017-01-19		2017-02-23		2017-08-22	
AO-INE-2283-CS-INDV / Evaluation Specialist		Project Management	Post	Individual Consultant Selection	Open		39,000.00	0.00	Pending Implementation	2016-11-01		2016-12-13		2017-01-03		2017-02-01		2018-02-26	
AO-INE-2349-CS-INDV / IT Specialist (RAP)		Data Production and Dissemination	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2016-11-21		2016-12-29		2017-01-19		2017-02-17		2017-05-18	
AO-INE-2436-CS-INDV / Sample Specialist		Data Production and Dissemination	Post	Individual Consultant Selection	Open		45,000.00	0.00	Pending Implementation	2016-10-24		2016-11-21		2016-12-06		2016-12-23		2017-03-23	
AO-INE-2440-CS-INDV / Sample Specialist (Rap)		Data Production and Dissemination	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2016-11-14		2016-12-21		2017-01-09		2017-02-07		2017-05-08	
AO-INE-2449-CS-INDV / Consultant Technical Advisory		Data Production and Dissemination	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2016-11-21		2016-12-26		2017-01-13		2017-02-07		2017-08-06	
AO-INE-2450-CS-INDV / Consultant Technical Advisory		Data Production and Dissemination	Post	Individual Consultant Selection	Open		45,000.00	0.00	Pending Implementation	2016-10-31		2016-12-06		2016-12-23		2017-01-20		2018-02-14	