

PROCUREMENT PLAN

Project information: URUGUAY – P159771 – Providing Quality Education in Uruguay

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

PROCUREMENT PLAN Uruguay : Improving the Quality of Initial and Primary Education In Uruguay

General Information
Country: Uruguay **Bank / Approval Date of the Original Procurement Plan:** 2017-05-11
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-06-06
Project ID: P159771 **GPN Date:**
Project Name: Improving the Quality of Initial and Primary Education in Uruguay
Loan / Credit No.: IBRD / 86750
Executing Agency(ies): National administration of Public Education

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UY-ANEP-14469-CW-RFB ESC RIVERA 2017 / Refacció y Rehabilitaci3n en Escuelas - Departamento de Rivera	IBRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation					2017-09-01		2017-09-01					2017-10-02		2017-10-12		2018-01-20		2019-01-15
UY-ANEP-14467-CW-RFB ESC SAN JOSE 2017 / Refacció y Rehabilitaci3n Escuelas - Departamento de San Jose	IBRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,000,000.00	0.00	Pending Implementation					2017-09-01		2017-09-05					2017-10-06		2017-10-16		2018-01-24		2019-01-19
UY-ANEP-14470-CW-RFB ESC LAS PIEDRAS 2017 / Rehabilitaci3n y Refacció Escuelas Las Piedras, Departamento de Canelones	IBRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation					2017-08-01		2017-08-01					2017-09-01		2017-09-11		2017-12-20		2018-12-15
UY-ANEP-14484-CW-RFB ESC78 PAYSANDU 2017 / Otr3 Refacció y Rehabilitaci3n Esc 87 Dep de Paysandú	IBRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation					2017-01-13		2017-01-13					2017-02-15		2017-03-15		2017-07-07		2018-07-01
UY-ANEP-14500-CW-RFB ESC 16 TYRES 2017 / Obras en Escuelas - Departamento de Treinta y Tres	IBRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation					2017-03-27		2017-03-31					2017-05-12		2017-05-19		2017-08-31		2018-05-31
UY-ANEP-14469-CW-RFB ESC 160 MDEO 2017 / Refacció y Rehabilitaci3n Escuelas 160 Montevideo	IBRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		530,000.00	0.00	Pending Implementation					2017-06-15		2017-06-26					2017-07-27		2017-08-06		2017-11-14		2018-11-09
UY-ANEP-14480-CW-RFB ESC 8 FLORIDA 2017 / Otr3 Refacció y Ampliaci3n Esc 8 Dep. de Florida	IBRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation					2017-03-27		2017-03-31					2017-05-12		2017-05-19		2017-08-31		2018-05-31
UY-ANEP-14465-CW-RFB ESC 17 MALDONADO / Refacció y Rehabilitaci3n Escuelas 17 Gregorio Azar3s Departamento Maldonado	IBRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		921,000.00	0.00	Pending Implementation					2017-06-01		2017-06-01					2017-07-02		2017-07-12		2017-10-20		2018-10-15

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UY-ANEP-14475-GO-RFQ CORTINAS 2017 / Cortinas, Alfombras y colchonetas	IBRD / 86750	Primary Education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,800.00	0.00	Pending Implementation												2017-08-23				2017-09-15		2017-11-01
UY-ANEP-14480-GO-RFQ EQ AUDIOWISUAL 2017 / Equipamiento Audiovisual	IBRD / 86750	Primary Education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,000.00	0.00	Pending Implementation												2017-07-24				2017-08-16		2017-10-16
UY-ANEP-14485-GO-RFQ FOTOCOPIAS 2017 / 80.000 Fococopias para Formaci3n en Servicio 2017	IBRD / 86750	Primary Education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,220.00	0.00	Pending Implementation												2017-03-16				2017-03-29		2017-12-31
UY-ANEP-14488-GO-RFQ ESCURRIDORES 2017 / 30 escumbrones de acero inoxidable	IBRD / 86750	Primary Education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	0.00	Pending Implementation												2017-05-17				2017-06-02		2017-07-05
UY-ANEP-14573-GO-RFQ-COL ANDARIEGA 2017 / 21 Bibliotecas y carros para almohadones	IBRD / 86750	Primary Education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation												2017-05-17				2017-05-31		2017-06-14
UY-ANEP-14717-GO-RFQ LIBROS TECNICO 2017 / Libros T3cnicos para los Equipos de Cultura Institucional, Matem3ticas y Ciencias Sociales	IBRD / 86750	Primary Education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,500.00	0.00	Pending Implementation												2017-05-22				2017-06-15		2017-08-14
UY-ANEP-14478-GO-RFB EQ SEMI IND 2017 / Equipamiento Semi Industrial	IBRD / 86750	Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		230,000.00	0.00	Pending Implementation					2017-07-07		2017-07-12					2017-08-14		2017-08-24		2017-09-04		2017-11-15
UY-ANEP-14481-GO-RFB MOB DIRECCION 2017 / Mobiliario Direcci3n y Sala de Maestros ETC	IBRD / 86750	Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2017-07-03		2017-07-08					2017-08-07		2017-08-17		2017-09-18		2017-11-15
UY-ANEP-14479-GO-RFB MOB ESCOLAR 2017 / Mobiliario Escolar	IBRD / 86750	Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		550,000.00	0.00	Pending Implementation					2017-05-17		2017-05-26					2017-06-26		2017-07-06		2017-10-16		2018-01-14

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents as Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion	
UY-ANEP-14483-GO-RFB VALLA 2017 / Vigilia y Utensilios para cocina	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation				2017-02-09	2017-02-09		2017-03-13	2017-04-03	2017-07-13	2017-09-27
UY-ANEP-14477-GO-RFB EQ INFORM 2017 / Equipamiento Informático	BRD / 86750	Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation				2017-07-18	2017-07-23		2017-08-23	2017-09-04	2017-10-05	2017-12-31
UY-ANEP-14804-GO-RFB PLATOS ETC 2017 / Platos hondos 15.000 y Platos llanos 8.000 para ETC	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		96,000.00	0.00	Pending Implementation				2017-05-12	2017-05-15		2017-06-14	2017-06-19	2017-07-03	2017-10-02

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
UY-ANEP-14561-NC-RFQ-INSPECTORES 2017 / Jornada de Inspectores TC - 2 jornadas/añ - 115 personas	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,000.00	0.00	Pending Implementation								2017-05-15								2017-06-06	2017-12-05		
UY-ANEP-14487-NC-RFQ-FORMADORES 2017 / 8 Encuentros de Formadores de TC de junio a diciembre - 45 participantes por fecha	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		48,000.00	0.00	Pending Implementation								2017-05-15								2017-06-06	2017-12-31		
UY-ANEP-14716-NC-RFQ-GESTION ESC NUEVAS / 2017 - 4 Encuentros Gestión Escuelas Nuevas de TC - 90 participantes	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,900.00	0.00	Pending Implementation								2017-03-08								2017-03-24	2017-07-15		
UY-ANEP-14718-NC-RFQ-ENCUENTRO DIR 2017 / Encuentro 27 Junio 2017 Directores de Montevideo y Canelones con equipo de Cultura Institucional	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,800.00	0.00	Pending Implementation								2017-05-22								2017-06-05	2017-06-27		
UY-ANEP-14562-NC-RFQ-DIRECTORES 2017 / Jornada Directores - 2 jornadas/añ - 140 personas	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,000.00	0.00	Pending Implementation								2017-05-15								2017-06-06	2017-11-07		
UY-ANEP-14802-NC-RFB-CONGRESO ETC 2017 / Congreso de Tiempo Completo 2017	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Request for Bids	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation				2017-06-01				2017-06-05		2017-07-05					2017-07-17	2017-07-27	2017-08-31		
UY-ANEP-14338-NC-RFQ / Jornadas apoyo a la Coordinación de Tiempo Completo del CEIP - Junio 2017	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,500.00	0.00	Pending Implementation								2017-05-17								2017-05-29	2017-06-01		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UY-ANEP-14569-CS-INDV-AS TERMOQ 2017 / Asesoría Técnica. Eventos Técnicos	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Pending Implementation	2017-06-01	2017-06-01		2017-06-01		2017-06-01			2017-12-29	
UY-ANEP-14803-CS-INDV-SARAVIA / Carola Saravia, consultora Técnica Gestión Cultural	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		7,500.00	0.00	Pending Implementation	2017-05-12	2017-05-15		2017-05-18		2017-06-19			2017-09-19	
UY-ANEP-14559-CS-CDS-THE LEARNING 2017 / Desarrollo y gestión de sistema de Información para la detección temprana de debilidades en el desarrollo escolar de los niños de Inicial -añ 2107 (The Learning Bar)	BRD / 86750	Monitoring and Evaluation System	Post	Direct Selection	Direct		120,000.00	0.00	Pending Implementation	2017-05-22	2017-05-22				2017-09-05			2017-12-31	
UY-ANEP-14571-CS-INDV-DIRECT OBRA 2017 / 8 Directores de Obra para obras a Iniciar 2017	BRD / 86750	Primary Education	Post	Individual Consultant Selection	Limited		48,500.00	0.00	Pending Implementation	2017-06-01	2017-06-01		2017-06-01		2017-06-01			2017-12-29	
UY-ANEP-14482-CS-INDV/MARTA SOUTO 2017 / Asesor externo para Formación en Servicio Dra. Marta Souto	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		1,400.00	0.00	Pending Implementation	2017-06-14	2017-06-19		2017-06-26		2017-07-03			2017-08-31	

UY-ANEP-14556-CS-INDV-UCP 2017 / Coordinación Administrativa 1 contrato junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		119,064.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14555-CS-INDV-UCP 2017 / Equipamiento 2 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		359,672.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14553-CS-INDV-UCP 2017 / Adquisiciones 4 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		776,072.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14558-CS-INDV-UCP 2017 / Asesoramiento Jurídico 1 Contrato junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		169,276.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14557-CS-INDV-UCP 2017 / Apoyo Metodológico 3 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		395,296.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14552-CS-INDV-UCP 2017 / Programación y Monitoreo 3 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		483,820.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14551-CS-INDV-UCP 2017 / Planta Física 19 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		3,362,686.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14550-CS-INDV-UCP 2017 / Formación en Servicio 1 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		388,337.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14554-CS-INDV-UCP 2017 / Finanzas y Desembolsos 1 contrato junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		225,700.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14563-CS-INDV-AS CIVILES 2017 / 5 Asesores Técnicos Eventuales Ingenieros Civiles	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		33,000.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2017-12-29
UY-ANEP-14548-CS-INDV-UCP 2017 / División Investigación Evaluación y Estadística 2 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		314,292.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14564-CS-INDV-AS ELECTRICOS 2017 / 5 Asesores Técnicos Eventuales - Ingenieros Electricos	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		18,700.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2017-12-29
UY-ANEP-14568-CS-INDV-AS SANTARIOS 2017 / 5 Asesores Técnicos Eventuales Ingenieros Sanitarios	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		10,900.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2017-12-29
UY-ANEP-14566-CS-INDV-AS AGRIMENSORES 2017 / 5 Asesores Técnicos Eventuales Ingenieros Agrimensores	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		4,700.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2017-12-29
UY-ANEP-14567-CS-INDV- METRAJISTAS 2017 / 5 Asesores Técnicos Eventuales Metrajistas	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		3,700.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2017-12-29
UY-ANEP-16521-CS-CQS / Coordinador Investigación Diagnóstico de Género 30 Hs.	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Open		26,000.00	0.00	Pending Implementation	2017-06-19		2017-08-25	2017-09-04	2018-09-04
UY-ANEP-16523-CS-INDV / 2 Investigadora para el proyecto de Investigación " Diagnóstico de Género "	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Open		31,500.00	0.00	Pending Implementation	2017-06-19	2017-08-18	2017-08-25	2017-09-04	2018-09-04
UY-ANEP-16524-CS-INDV / Ayudante para Investigación " Diagnóstico de Género "	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Open		8,700.00	0.00	Pending Implementation	2017-06-19	2017-08-18	2017-08-25	2017-09-04	2018-09-04