



## Strengthening Rights and Economies of Adat and Local Communities (P156473)

EAST ASIA AND PACIFIC | Indonesia | Environment & Natural Resources Global Practice |  
Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 15-Jun-2017 | ISR28605 |

Implementing Agencies: Samdhana Institute Indonesia, Samdhana Institute Indonesia

### Key Dates

#### Key Project Dates

Bank Approval Date:16-Mar-2017

Effectiveness Date:--

Planned Mid Term Review Date:13-May-2019

Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2021

Revised Closing Date:30-Jun-2021

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To improve the capacity of participating indigenous peoples and local communities (IPLCs) to engage in tenure security processes and livelihood opportunities from sustainable management of forests and land

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

Subgrants to Strengthen IPLC Capacity to Enhance Tenure Security and Improve Livelihoods:(Cost \$3.99 M)

Inform Policy Processes and Dialogue:(Cost \$0.55 M)

Project Management, Monitoring and Evaluation, and Institutional Development:(Cost \$1.79 M)

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial

### Implementation Status and Key Decisions



The project is yet to become effective as of June 9, 2017

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Substantial	--	● Substantial
Technical Design of Project or Program	● Moderate	--	● Moderate
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Substantial	--	● Substantial
Stakeholders	● Moderate	--	● Moderate
Other	--	--	--
Overall	● Substantial	--	● Substantial

## Results

### Project Development Objective Indicators

#### ► 1. Participating IPLCs submit evidence for recognition of tenure to the government (Number). (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30.00
Date	15-Mar-2017	--	09-Jun-2017	30-Jun-2021

#### ► 2. Participants in the capacity development activities with increased role in the FIP and other REDD + processes at local, national, or global levels (Percentage). (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	60.00
Date	15-Mar-2017	--	09-Jun-2017	30-Jun-2021



► 3. DGM Program participants who benefit (monetary or non-monetary) from livelihood only grant activities, disaggregated by gender (Number). (Number (Thousand), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	700.00
Date	15-Mar-2017	--	09-Jun-2017	30-Jun-2021

▲ DGM Program participants who benefit (monetary or non-monetary) from livelihood only grant activities - female (Number (Thousand), Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	210.00
Date	14-Mar-2017	--	09-Jun-2017	30-Jun-2021

#### Overall Comments

The project is yet to become effective, hence there is no change in the indicators

#### Intermediate Results Indicators

► 1.1 Participating IPLCs aware of tenure processes/map validation processes at the local level (Percentage). (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	75.00
Date	15-Mar-2017	--	09-Jun-2017	30-Jun-2021



► Participants in consultation activities during project implementation (number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	60.00
Date	15-Mar-2017	--	09-Jun-2017	30-Jun-2021

▲ Participants in consultation activities during project implementation - female (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	60.00
Date	15-Mar-2017	--	09-Jun-2017	30-Jun-2021

► 1.3 Number of community investment plans developed in participatory manner (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20.00
Date	13-Mar-2017	--	09-Jun-2017	30-Jun-2017

► 2.1. Participating IPLCs who share lessons/experience from the project in regional/national policy dialogues on the FIP and other REDD+ processes (Number) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	75.00
Date	13-Mar-2017	--	09-Jun-2017	30-Jun-2017



## ▶ Grievances registered related to delivery of project benefits addressed (%) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	13-Mar-2017	--	09-Jun-2017	30-Jun-2017

## ▲ Grievances related to delivery of project benefits that are addressed (number) (Number, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00

## Overall Comments

The project is yet to become effective, hence there is no change in the indicators

## Data on Financial Performance


## Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P156473	TF-A4242	Not Effective	USD	6.33	6.33	0.00	0.00	6.33	0%

## Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P156473	TF-A4242	Not Effective	16-Mar-2017	--	--	30-Jun-2021	30-Jun-2021

## Cumulative Disbursements



## Restructuring History

There has been no restructuring to date.

## Related Project(s)

There are no related projects.