



## KYRGYZ REP IMPLEMENTATION OF NSDS (P144874)

EUROPE AND CENTRAL ASIA | Kyrgyz Republic | Governance Global Practice |  
Recipient Executed Activities | Technical Assistance Loan | FY 2015 | Seq No: 1 | ARCHIVED on 16-May-2016 | ISR23430 |

Implementing Agencies: National Statistical Committee of the Kyrgyz Republic

### Key Dates

#### Key Project Dates

Bank Approval Date:03-Feb-2015

Effectiveness Date:23-Jun-2015

Original Closing Date:30-Jun-2018

Revised Closing Date:30-Jun-2018

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of the proposed KGSTAT project is to support and facilitate production and dissemination of reliable and timely statistics in a cost-effective manner, in accordance with international standards and in response to user needs, by modernizing and streamlining the processes in the NSC to ensure that it has sufficient resources in terms of human resources, essential tools and infrastructure.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

### Implementation Status and Key Decisions

The **National Statistic Committee of the Kyrgyz Republic (NSC)** continues successfully implementing the project, although progress to-date is slower than expected. This is due to difficulties at the beginning of implementation period related to building capacity in the project implementation team. Nevertheless, the Project Management Group (PMG) has completed several important tasks leading toward contracting the Twinning Partner for project implementation, purchasing the ICT and printing equipment, and implementing other smaller activities.



## Risks

### Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Moderate	--	● Moderate

## Results

### Project Development Objective Indicators



►Statistical Capacity of the state according to the World Bank Bulletin Board (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	84.40	--	82.20	86.00
Date	31-Dec-2013	--	06-May-2016	31-Dec-2019

Overall Comments

**Intermediate Results Indicators**

►Adequate statistical legislation that covers UN fundamental principles of official statistics is in place and functional. (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	The score of 20 was established based on the U.S. Census Bureau assessment.(Scores range from 0 to 24)	--	Activities will be conducted under the Twinning partnership. For the current date activities under the component were developed and included in the TOR for twinning partnership.	The score = 22.
Date	--	--	--	--

►Mechanisms for effective inter-agency coordination are established and operational. (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	There is no such mechanism.	--	Initial steps toward establishing such mechanism are being made.	The Advisory Council with members of the public and private sectors that advises the NSC, meets regularly and works effectively.
Date	01-Sep-2015	--	30-Apr-2016	--



►User satisfaction surveys are conducted regularly, user satisfaction rates have increased by 40% at the end of the project. (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	to be defined.	--	n/a	User satisfaction surveys are conducted annually; user satisfaction rates have increased by 40% compared to the baseline.
Date	--	--	30-Apr-2016	--

►IT capacity for operations is adequate and maintained (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Practically all IT systems and equipment are outdated.	--	Contract for ICT equipment is awarded.	IT capacity (hardware and software) for operations is adequate and maintained.
Date	31-Aug-2015	--	30-Apr-2016	--

►Printing facility is adequate for production of the NSC publications (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Printing facility is outdated	--	RFP was issued, but no satisfactory proposal received. RFP is reissued.	Printing facility is adequate for production of NSC publications submitted
Date	--	--	30-Apr-2016	--



► Compliance with internationally accepted standards and classifications (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Limited compliance with internationally accepted standards and classifications.	--	n/a	NSC is in full compliance with the internationally accepted standards and classifications
Date	31-Aug-2015	--	--	--

► Adoption of the electronic data collection (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	no regular electronic data collection	--	n/a	Electronic data collection is adopted and used.
Date	31-Aug-2015	--	--	--

► Data quality assurance framework and quality assurance is established and functions. (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	there is no state of the art QAF	--	--	Data quality assurance framework and quality assurance working group is established and functioning. (Data errors are reduced and regular reviews are conducted).
Date	31-Aug-2015	--	--	--



► Establishment and proper updates of statistical registers (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	TBD	--	n/a	Statistical registers are established and regularly updated.
Date	--	--	--	--

► Improved specialized knowledge of the core staff. (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	there is limited number of staff with sufficient knowledge in areas of census/survey data collection, analysis, evaluation, and dissemination.	--	n/a	sufficient number of core staff specialized in all areas of census/survey collection data collection, analysis, evaluation, and dissemination
Date	31-Aug-2015	--	--	--

► HR management framework established and functions (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	There is no properly functioning HR management framework that includes recruitment, training programs, and performance management.	--	--	Management framework for human resources (including recruitment, training programs, and performance management) is in place and functioning well.
Date	31-Aug-2015	--	--	--

Overall Comments

**Data on Financial Performance**


**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P144874	TF-17862	Effective	USD	2.50	2.50	0.00	0.34	2.16	14%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P144874	TF-17862	Effective	04-Feb-2015	04-Feb-2015	23-Jun-2015	30-Jun-2018	30-Jun-2018

**Cumulative Disbursements**



**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**



There are no related projects.

---