

Capacity Building Department Grant TF057505-LE 2008 2008 2009 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Ap Thu 21/02/08 Mon 03/03/08 Evaluation of submitted proposal 04 Mar ____15 Mar Tue 04/03/08 Sat 15/03/08 Invite selected firm to negotiate the contract Sat 26/04/08 Fri 02/05/08 26 Apr 02 May Award of contract to selected firm 05 May _____02 Jun Mon 05/05/08 Mon 02/06/08 Progress Report Mon 02/06/08 Sat 28/06/08 02 Jun _______28 Jun Task 1: Structure of the Finance cell Thu 10/07/08 Sat 11/10/08 Establishment of Finance Cell 10 Jul 🔭 Wed 30/07/08 Fri 31/10/08 30 Jul ____ Task 2: TOR for 3 studies 31 Oct Thu 26/02/09 Thu 31/12/09 Stage 2:The Municipal Finance Cell Implementation For Three Studies procurment For 3 Studies (QCBS) Thu 26/02/09 Thu 31/12/09 26 Feb 🔻 Advertising / submittal of "EOI" Thu 26/02/09 Fri 27/03/09 26 Feb _______27 Mar Wed 01/04/09 Sun 31/05/09 Establishment of short list for RFP Issuance of RFP(s) to short-listed consultants Tue 02/06/09 Sun 14/06/09 Submittal of technical-financial proposals Evaluation of submitted technical proposals Mon 20/07/09 Mon 10/08/09 20 Jul ______10 Aug 11 Aug _____07 Sep Final evaluation of combined technical and Contract negotiations and award of contract to Tue 08/09/09 Thu 31/12/09 Completion Of Studies Thu 21/01/10 Thu 02/09/10 21 Jan Tue 01/05/07 Fri 31/12/10 Setting up and Operating the Municipa **Observatory** Consultant Procurment Method QCBS Tue 01/05/07 Tue 01/05/07 01 May T₆01 May Preparing the draft and final TOR and EOI Wed 02/05/07 Mon 25/06/07 02 May ______25 Jun 26 Jun ____07 Jul Sending TOR and EOI to World Bank and receive N.O. Tue 26/06/07 Sat 07/07/07 16 Jul 12 Aug Advertising / Request for Expression of Interest Mon 16/07/07 Sun 12/08/07 long List Selection -Evaluation for Establishment of Short Mon 13/08/07 Sat 29/09/07 13 Aug 👛 _____29 Sep Sending Evaluation for Establishment of Short List to World Wed 03/10/07 Thu 18/10/07 Bank and receive N.O. 03 Oct _____18 Oct Preparing of the RFP Mon 13/08/07 Sat 29/09/07 13 Aug ______29 Sep 03 Oct 02 Nov Sending RFP to World Bank and receive N.O. Wed 03/10/07 Fri 02/11/07 Issuance of RFP(s) to short-listed Consultants Sat 03/11/07 Thu 15/11/07 03 Nov 15 Nov Fri 16/11/07 Mon 17/12/07 16 Nov _____17 Dec Submittal of Technical - Financial Proposals 18 Dec ______22 Jan Final Evaluation of Technical Proposal Tue 18/12/07 Tue 22/01/08 Sending Technical Evaluation to the World Bank and receive N.O. 23 Jan _____ 12 Feb Wed 23/01/08 Tue 12/02/08 Wed 23/01/08 Fri 31/12/10 Re-bidding Process 23 Jan ____06 Feb Modifying the TOR and EOI Wed 23/01/08 Wed 06/02/08 07 Feb _____19 Feb Sending Modified TOR to World Bank and receive N.O. Thu 07/02/08 Tue 19/02/08 20 Feb 26 Mar Advertising Request for Expression of Interest Wed 20/02/08 Wed 26/03/08 long List Selection -Evaluation for Establishment of Short Thu 27/03/08 Tue 15/04/08 27 Mar _____15 Apr Sending Evaluation for Establishment of Short List to World Bank and receive N.O. Wed 16/04/08 Mon 28/04/08 16 Apr ______28 Apr Issuance of RFP(s) to short-listed Consultants Tue 29/04/08 Wed 21/05/08 29 Apr _____21 May 22 May 23 Jun Submittal of Technical - Financial Proposals Thu 22/05/08 Mon 23/06/08 Evaluation of Technical Proposal Tue 24/06/08 Tue 01/07/08 24 Jun 👗 01 Jul Sending Technical Evaluation to the World Bank and Wed 02/07/08 Wed 09/07/08 02 Jul 👗 09 Jul 10 Jul 📩 20 Jul Final Evaluation of Combined Technical and Financial Thu 10/07/08 Sun 20/07/08 Sending Final Evaluation to the World Bank and receive Mon 21/07/08 Wed 30/07/08 N.O. 21 Jul 📩 30 Jul Award of contracts to Selected Firm Thu 31/07/08 Tue 16/09/08 17 Sep Wed 17/09/08 Thu 29/01/09 Software preparing and testing -Technical files/TOR for Fri 30/01/09 Mon 15/02/10 15 Feb Tue 16/02/10 Tue 01/06/10 Training and Operational Phase PCU Monitoring of Operating Municipal Observatory Wed 02/06/10 Fri 31/12/10 Project: Capacity Building action plan