



Results Matrix

Outcomes

| Outcome: | 1 Implementation of operation BL-L1048 moves forward according to planning | | | | | | | | | | |
|--|--|-----------------|----------|---------------|----------------------------------|------|--------|--------|--------|--------|--|
| Indicators | Flags* | Unit of Measure | Baseline | Baseline Year | Means of verification | 2025 | 2026 | 2027 | EOP | | |
| 1.1 PMR cycles are rated as satisfactory | | PMR % | 0.00 | 2024 | PMR cycles rated as satisfactory | P | 100.00 | 100.00 | 100.00 | 100.00 | |
| | | | | | | P(a) | 100.00 | 100.00 | 100.00 | 100.00 | |
| | | | | | | A | | | | | |

CRF Indicator

Outputs: Annual Physical and Financial Progress

| 1 Institutional Strengthening and Technical Support for the efficiency and quality improvement challenge. | | | | | | Physical Progress | | | | | Financial Progress | | | | | Theme | Fund | Flags | | |
|---|---|-----------------|----------|---------------|-----------------------|-------------------|------|------|------|-----|--------------------|------|------|-------|-------|-------|-------|----------------------------|-----|--|
| Outputs | Output Description | Unit of Measure | Baseline | Baseline Year | Means of verification | 2024 | 2025 | 2026 | 2027 | EOP | 2024 | 2025 | 2026 | 2027 | EOP | | | | | |
| 1.1 Training workshops delivered | Training to strengthen technical, institutional and operational capacity within the MOHW regarding the multi-component | Workshops (#) | 0 | 2024 | Attendance Records | P | 0 | 1 | 2 | 2 | 5 | P | 0 | 8500 | 17000 | 17000 | 42500 | Institutional Development | W2E | |
| | | | | | | P(a) | 0 | 1 | 2 | 2 | 5 | P(a) | 0 | 8500 | 17000 | 17000 | 42500 | | | |
| | | | | | | A | | | | | | A | | | | | | | | |
| 1.2 Diagnostics and assessments completed | Studies for improving efficiency in the provision of healthcare | Diagnostics (#) | 0 | 2024 | Project reports | P | 0 | 0 | 1 | 2 | 3 | P | 0 | 0 | 19500 | 45000 | 64500 | Institutional Development | W2E | |
| | | | | | | P(a) | 0 | 0 | 1 | 2 | 3 | P(a) | 0 | 0 | 19500 | 45000 | 64500 | | | |
| | | | | | | A | | | | | | A | | | | | | | | |
| 1.3 Institutional development plan implemented | Technical assistance to strengthen institutional and operational capacities related with digital health | Plans (#) | 0 | 2024 | Project reports | P | 0 | 0 | 1 | 0 | 1 | P | 0 | 0 | 26000 | 0 | 26000 | Institutional Development | W2E | |
| | | | | | | P(a) | 0 | 0 | 1 | 0 | 1 | P(a) | 0 | 0 | 26000 | 0 | 26000 | | | |
| | | | | | | A | | | | | | A | | | | | | | | |
| 2.1 Training workshops delivered | Training and technical assistance to strengthen operational and managerial capacities related to the adaptation of | Workshops (#) | 0 | 2024 | Project reports | P | 0 | 1 | 2 | 2 | 5 | P | 0 | 11000 | 22000 | 22000 | 55000 | Sustainable Infrastructure | W2E | |
| | | | | | | P(a) | 0 | 1 | 2 | 2 | 5 | P(a) | 0 | 11000 | 22000 | 22000 | 55000 | | | |
| | | | | | | A | | | | | | A | | | | | | | | |
| 2.2 Diagnostics and assessments completed | Studies to improve the provision of primary healthcare including access barriers for vulnerable groups to strengthen evidence based | Diagnostics (#) | 0 | 2024 | Project reports | P | 0 | 0 | 1 | 0 | 1 | P | 0 | 0 | 36000 | 0 | 36000 | Social Development | W2E | |
| | | | | | | P(a) | 0 | 0 | 1 | 0 | 1 | P(a) | 0 | 0 | 36000 | 0 | 36000 | | | |
| | | | | | | A | | | | | | A | | | | | | | | |
| 3.1 Monitoring and Supervision Reports completed | | Documents (#) | 0 | 2024 | Project reports | P | 1 | 1 | 1 | 1 | 4 | P | 0 | 9000 | 12000 | 0 | 21000 | Health | W2E | |
| | | | | | | P(a) | | | | | 0 | P(a) | 0 | 9000 | 12000 | 0 | 21000 | | | |
| | | | | | | A | | | | | | A | | | | | | | | |
| 3.2 Printing material and other operational costs | | Documents (#) | 0 | 2024 | Project reports | P | 1 | 1 | 1 | 1 | 4 | P | | 1000 | 4000 | 0 | 5000 | Health | W2E | |
| | | | | | | P(a) | | | | | 0 | P(a) | | 1000 | 4000 | 0 | 5000 | | | |
| | | | | | | A | | | | | | A | | | | | | | | |

Other Cost

Total Cost

| | 2024 | 2025 | 2026 | 2027 | Total Cost |
|------|------|-------------|--------------|-------------|--------------|
| P | | \$29,500.00 | \$136,500.00 | \$84,000.00 | \$250,000.00 |
| P(a) | | \$29,500.00 | \$136,500.00 | \$84,000.00 | \$250,000.00 |
| A | | | | | |

CRF Indicator

Standard Output Indicator