

Results Matrix

Outcomes

Outcome:	1 Institutional and operational capacities of CENAM strengthened to support project execution and metrology service delivery										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP
1.1 Strategy developed to strengthen CENAM's institutional and operational capacities.		Strategies	0.00	2026	Final Report	P	0.00	0.00	0.00	1.00	
						P(a)	0.00	0.00	0.00	1.00	
						A					

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Strengthening institutional and management capacity						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	2028	2029	EOP	2026	2027	2028	2029	EOP					
1.1 Action plans designed	Project implementation plan that defines project coordination, the assignment of roles and responsibilities, a	Action Plans (#)	0	2026	Consultant Report	P	0	1	0	0	1	P	0	15000	0	0	15000	Institutional Development	P3B	
						P(a)	0	1	0	0	1	P(a)	0	15000	0	0	15000			
						A						A								
1.2 Strategies designed	Project operational strategy and support for its initial implementation, aimed at establishing	Strategies (#)	0	2026	Consultant Report	P	0	1	0	0	1	P	0	20000	0	0	20000	Institutional Development	P3B	
						P(a)	0	1	0	0	1	P(a)	0	20000	0	0	20000			
						A						A								
1.3 Strategies designed	A strategy for monitoring results and providing support during initial implementation, aimed at strengthening the	Strategies (#)	0	2026	Consultant Report	P	0	1	0	0	1	P	0	20000	0	0	20000	Institutional Development	P3B	
						P(a)	0	1	0	0	1	P(a)	0	20000	0	0	20000			
						A						A								
2 Metrology extension and strengthening of CENAM's service model						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	2028	2029	EOP	2026	2027	2028	2029	EOP					
2.1 Strategies designed	Metrology outreach strategy and support for its initial implementation to facilitate the transfer, adoption and effective	Strategies (#)	0	2026	Consultant Report	P	0	0	1	0	1	P	0	0	20000	0	20000	Institutional Development	P3B	
						P(a)	0	0	1	0	1	P(a)	0	0	20000	0	20000			
						A						A								
2.2 Action plans designed	Institutional coordination plan aimed at strengthening CENAM's collaboration mechanisms with national and	Action Plans (#)	0	2026	Consultant Report	P	0	0	1	0	1	P	0	0	15000	0	15000	Institutional Development	P3B	
						P(a)	0	0	1	0	1	P(a)	0	0	15000	0	15000			
						A						A								
2.3 Workshops organized	Workshops, site visits, and guidance to support the initial implementation of the metrology outreach strategy and the	Workshops (#)	0	2026	Workshop agenda	P	0	0	0	1	1	P	0	0	0	10000	10000	Institutional Development	P3B	
						P(a)	0	0	0	1	1	P(a)	0	0	0	10000	10000			
						A						A								

Other Cost

Total Cost

	2026	2027	2028	2029	Total Cost
P		\$55,000.00	\$35,000.00	\$10,000.00	\$100,000.00
P(a)		\$55,000.00	\$35,000.00	\$10,000.00	\$100,000.00
A					