

Agreed by the Recipient, dated November 9, 2004  
 KYRGYZ REPUBLIC: Rural Education Project (P078976)  
 ORIGINAL ACTIVITIES UNDER THE PROJECT DATA  
 PROCUREMENT PLAN - GOODS AND WORKS

Bid No.	Bid Ref	Type	No. of packages	Method	Contract Price Estimate (US\$'000)	Specific Procurem. Notice	Bidder Short List	Draft Bidding Docs.	Invitat. To Bidder	Bid Opening	Bid Eval. Report	Recomnd For Ctr. Awd.	Contract Signature	Contract Completion	Prior Review
	<b>Component 3 – Textbooks and Learning Materials</b>														
1	Textbooks and Teacher's Guides	G	1	ICB	160,000	6/5/05	n/a	5/6/2005	6/5/05	9/3/05	12/2/05	1/1/06	2/5/2006	5/6/2006	PR
2	Textbooks and Teacher's Guides	G	1	ICB	316,000	6/5/05	n/a	5/6/2005	6/5/05	9/3/05	12/2/05	1/1/06	2/5/2006	5/6/2006	PR
3	Textbooks and Teacher's Guides	G	1	ICB	161,000	3/1/06	n/a	2/14/2006	3/1/06	4/15/06	6/14/06	6/19/06	7/4/2006	12/15/2005	PR
4	Textbooks and Teacher's Guides	G	1	ICB	324,200	3/1/06	n/a	2/14/2006	3/1/06	4/15/06	6/14/06	6/19/06	7/4/2006	6/15/2006	PR
5	Office equipment	G	1	Shopping	25,000	n/a	3/21/2005	3/21/2005	3/31/2005	4/15/2005	4/30/2005	5/5/05	5/20/2005	9/20/2005	PR
6	Customized software	G	1	SSS	22,200								5/20/2005	6/20/2005	PR
7	Office Furniture	G	1	Shopping	11,100	n/a	3/21/2005	3/21/2005	3/31/2005	4/15/2005	4/30/2005	5/5/05	5/20/2005	9/20/2005	
8	Learning materials and Teacher's Guides	G	200	DC	1,500,000	3/1/06	n/a	2/14/2006	3/1/06	4/15/06	6/14/06	6/19/06	7/4/2006	12/15/2005	PR
	<b>Component 4 – Student Assessment</b>														
9	Office equipment	G	1	Shopping	18,330	n/a	5/16/2005	5/16/2005	5/26/2005	6/10/2005	6/25/2005	6/30/05	7/15/2005	8/15/2005	
10	High-capacity photocopier and Optical Mark Reader + softwares	G	1	Shopping	126,000	n/a	9/11/2005	9/11/2005	9/21/2005	10/6/2005	10/21/2005	10/26/05	11/10/2005	1/15/2006	PR
11	Office furniture	G	1	Shopping	10,000	n/a	5/16/2005	5/16/2005	5/26/2005	6/10/2005	6/25/2005	6/30/05	7/15/2005	8/15/2005	
	<b>Component 5 – Education Budgeting and Strategic Planning</b>														
12	Office refurbishment	W	1	Shopping	22,100	n/a	3/11/2005	3/11/2005	3/21/2005	4/5/2005	4/20/2005	4/25/05	5/10/2005	7/10/2005	
13	Office equipment	G	1	Shopping	53,300	n/a	5/21/2005	5/21/2005	5/31/2005	6/15/2005	6/30/2005	7/5/05	7/20/2005	9/20/2005	PR
14	Office furniture	G	1	Shopping	27,800	n/a	5/21/2005	5/21/2005	5/31/2005	6/15/2005	6/30/2005	7/5/05	7/20/2005	9/20/2005	



**Agreed by the Recipient, dated November 9, 2004**  
**KYRGYZ REPUBLIC: Rural Education Project (P078976)**  
**ORIGINAL ACTIVITIES UNDER THE PROJECT DATA**  
**PROCUREMENT PLAN - CONSULTANT SERVICES**

Bid No:	Bid Ref	Type	No: of Slices/items/packages	Method	Total Bid Est. (US\$'000)	Exp. Of Interest	Finaliz. Of TOR	Short List Of Cons.	Request For Proposals	RFP Issued	Invitat. To Sel. Firm	Technical Proposal Opening	Eval.Of Technical Proposal	Final Eval. Report	Receipt Of Draft Contract	Award of Contract/ Signature
<b>Component 1 – Improved Teacher Incentives</b>																
1	Teacher Performance Mgt. Policy. Policy Development. Dissemination of Policy	CS	2	QBS	213,800	01/22/05	02/21/05	02/21/05	02/21/05	02/26/05	n/a	03/28/05	04/17/05	05/07/05	05/17/05	06/01/05
2	Staff Training (Trainers for Principals, Trainers for Teachers)	CS	2	QBS	311,200	04/05/05	05/05/05	05/05/05	05/05/05	05/10/05	n/a	06/09/05	06/29/05	07/19/05	07/29/05	08/13/05
3	Developing National criteria for Salary Categories	CS	2	INDV	63,400	06/21/05	06/26/05	07/06/05	n/a	n/a	n/a	n/a	n/a	07/21/05	08/05/05	08/15/05
4	Improved Salary Scale, Education Finance Specialist	CS	3	INDV	25,400	04/26/05	05/01/05	05/11/05	n/a	n/a	n/a	n/a	n/a	05/26/05	06/10/05	06/20/05
5	Improved Student Performance Measures	CS	4	INDV	82,500	07/22/05	07/27/05	08/06/05	n/a	n/a	n/a	n/a	n/a	08/21/05	09/05/05	09/15/05
<b>Component 2 – School Grants for Improved Teaching and Learning</b>																
6	Training of School & Assistance to School & Evaluation Teams	CS	1	QCBS	361,400	12/31/04	01/30/05	01/30/05	01/30/05	02/04/05	n/a	03/06/05	03/26/05	04/15/05	04/25/05	05/10/05
7	School Report Cards	CS	1	INDV	21,200	03/16/05	03/21/05	03/31/05	n/a	n/a	n/a	n/a	n/a	04/15/05	04/30/05	05/10/05
<b>Component 3 – Textbooks and Learning Materials</b>																
8	Textbook Specialist Support	CS	2	INDV	128,100	03/16/05	03/21/05	03/31/05	n/a	n/a	n/a	n/a	n/a	04/15/05	04/30/05	05/10/05
9	Design of Fund Structure	CS	2	INDV	64,000	04/26/05	05/01/05	05/11/05	n/a	n/a	n/a	n/a	n/a	05/26/05	06/10/05	06/20/05
10	Changing Regulatory Framework	CS	2	CQ	18,900	04/16/05	05/06/05	05/01/05	n/a	n/a	05/11/05	n/a	n/a	n/a	06/10/05	06/20/05
11	Textbook Rental Fund, Director	CS	1	INDV	18,900	01/14/05	01/19/05	01/29/05	n/a	n/a	n/a	n/a	n/a	02/13/05	02/28/05	03/10/05
12	Textbook Rental Fund, Administrator	CS	1	INDV	15,100	01/14/05	01/19/05	01/29/05	n/a	n/a	n/a	n/a	n/a	02/13/05	02/28/05	03/10/05





Contract Co mpletion	Prior Review
	PR
	PR
	PR
	PR
	PR
	PR
	PR

	PR
	PR
	PR
	PR
	PR
	PR
	PR
	PR
	PR
	PR
	PR
	PR
	PR
	PR
