

## Procurement Plan

### I. General

#### 1. Project Information

Country	:	Bhutan
Borrower	:	Watershed Management Division, Department of Forests and Park Services, Ministry of Agriculture and Forests
Project Name	:	Bhutan REDD Readiness
Project No.	:	P150177

#### 2. Bank's Approval Date of the Procurement Plan : January 15, 2018

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

### II. Goods, Works and Non consulting Services

#### 1. Prior Review Threshold

Method of Procurement	Thresholds for Method (USD equivalent)	Prior Review Threshold (USD)
ICB (Goods)	> 200,000 USD	All contracts above 100,000
NCB ( Goods)	> USD 30,000 and up to USD 200,000	
Shopping (Goods)	Up to USD 30,000	
ICB (Non-Consulting Services)	> 200,000 USD	All contract above 100,000
NCB (Non-Consulting Services)	< 200,000 USD	

Direct Contracting	No Threshold; meet paragraph 6.8, 6.9 and 6.10 of regulations	
--------------------	---	--

**Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified depending on the risk assessment and implementation of mitigation measures.**

**In the case of contracts subject to prior review**, before granting / agreeing to (a) a material extension of the stipulated time for performance of a contract; or (b) any substantial modification or waiver of the scope of services or other significant changes to the terms and conditions of such that the contract, including issuing; or (c) any change variation order or orders under such contract amendment (except in cases of extreme urgency) which would in aggregate, singly or combined with all variation orders or amendments previously issued, increase the original contract amount of the contract by more than 15% (fifteen percent); or (d) the proposed termination of the original price contract, the Borrower shall seek the Bank's no objection to the proposed extension, modification, or change order.

A copy of all amendments to the contract shall be furnished to the Bank for its record.

**2. Prequalification**

Not Applicable

**3. Reference to Project operational/Procurement Manual**

Standard Bidding Documents agreed between Project and Bank will be used for all works, consultancy and goods procurements.

**4. Any Other Special Procurement Arrangements:**

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. Requirements for national open competitive procurement include the following:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance

- with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
  - e. publication of contract award information;
  - f. rights for the Bank to review procurement documentation and activities;
  - g. an effective complaints mechanism; and
  - h. maintenance of records of the Procurement Process..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

II. **Domestic Preference.** Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

The bid evaluation will be carried out as per agreed timeline in the Procurement Activity Schedule

### III. Selection of Consultant

#### 1. Prior Review Threshold

Method of Procurement	Threshold (USD Equivalent)	Prior Review Threshold
(a) Quality and Cost Based Selection	No threshold	All Contracts above 70,000 USD for Consultant Firms  All contracts above 50,000 USD for Individual Consultants.
(b) Quality Based Selection	No threshold	
(c) Selection Made Under a Fixed Budget	No threshold	
(d) Least Cost Selection	No threshold	
(e) Selection Based on Consultant's Qualifications	< 100,000	
(f) Single Source Selection of firms	As per Section VII of regulations (para 7.13 to 7.15)	
(g) Selection of Individual Consultants	No threshold	

**Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified.**

In the case of contracts subject to prior review, before agreeing to: (a) an extension of the stipulated time for performance of a contract; (b) any substantial modification of the scope of services, substitutions of key experts, or other significant changes to the terms and conditions of the contract; or (c) the proposed termination of the contract, the Borrower shall seek the Bank's no objection. A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Short List comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 200,000 equivalent per contract, may comprise entirely of national consultants.

**PROCUREMENT PLAN** Bhutan : Bhutan REDD Readiness

**General Information**

Country: Bhutan Bank's Approval Date of the Original Procurement Plan: 2016-05-31  
 Revised Plan Date(s) (comma delimited, leave blank if none): 2020-05-12  
 Project ID: P150177 GPN Date: 2016-09-20  
 Project Name: Bhutan REDD Readiness  
 Loan / Credit No: TF / 19030, TF / A8108  
 Executing Agency(ies): Watershed Management Division, Department of Forests and Park Services

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SE/ASH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BT-WMD-S3609-CW-RFP / Reinforce existing oil structure and create gaps for Project Management Office(PMO) by National Land Commission	TF / A8108		Post	Request for Bids	Limited	Single Stage - One Envelope				11,764.71	11,449.47	Completed					2018-11-30	2018-08-10	2018-12-05	2018-08-14			2019-01-16	2018-09-28	2019-02-15	2018-10-15	2019-03-22	2018-11-14	2019-09-18

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BT-WMD-138-GO-RPQ / Procurement of CHN & S analyzer	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	92,462.00	Completed							2018-05-31								2018-07-05	2018-07-28	2018-08-31	2017-10-17
FEMD/R-PPNFI/2017-2018/02 / Printing of National Forest Inventory Report Volume II	TF / 19030		Post	Direct Selection	Direct			18,461.83	0.00	Cancelled			2018-03-08	2018-06-12		2018-05-30									2018-07-04		2018-12-31	
BT-WMD-37728-GO-RPQ / Printing of REDD+ related documents, LELC 2016, Forest and Nature Conservation Rules and Regulations 2017	TF / 19030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,078.92	0.00	Cancelled						2018-01-06									2018-03-03		2018-08-30	
BT-WMD-37723-GO-RPQ / Procurement of 5 Laptops, 1 computer, three hard drives	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Cancelled						2017-12-18	2017-11-20								2018-02-10		2018-08-09	
BT-WMD-37725-GO-RPQ / Procurement of Computer and Peripherals	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,538.48	0.00	Cancelled						2017-12-30									2018-02-24		2018-08-23	
BT-WMD-37729-GO-RPQ / Procurement of Video conference system, TV screen and system, Projector, and Camera and a printer	TF / 19030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,846.15	0.00	Cancelled						2017-12-30									2018-02-24		2018-08-23	
BT-WMD-52583-GO-DIR / Procurement of vehicles around (5 nos)	TF / 19030		Prior	Direct Selection	Direct			135,000.00	0.00	Cancelled			2018-04-12			2018-04-17									2018-05-22		2018-11-18	
BT-WMD-54238-GO-RPQ / Procurement of heavy duty multipurpose machine for printing and phototyping for Director office	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Cancelled						2018-04-05	2018-05-05								2018-05-31		2018-11-27	
BT-WMD-54346-GO-RPQ / Procurement of furniture for WMD and field office	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Cancelled						2018-04-06									2018-06-01		2018-11-28	
BT-WMD-61120-GO-RPQ / Procurement of EGM5 Portable CO2 Gas Analyser to measure CO2 concentration and Soil CO2 office	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		11,560.00	5,385.55	Completed						2018-05-12	2018-03-30								2018-07-07	2018-05-07	2019-01-03	2018-05-28









BT-WMD-118309-GO-RFQ / Procurement of soil sample storing plastic containers	TP / 19030	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,000.00	1,518.91	Under Implementati on													2019-06-14	2019-06-20												2019-08-09	2019-08-24	2020-02-05	2019-08-28																						
BT-WMD-118313-GO-DIR / Procurement of new Desktop computer by NCD	TP / A8108	Post	Direct Selection	Direct		300.00	237.44	Completed														2019-08-09	2019-08-07	2019-08-14	2019-08-07											2019-07-19	2019-08-07	2020-01-15	2019-08-07																				
BT-WMD-118315-GO-DIR / Procurement of 30 water bag for firefighting by FPED	TP / A8108	Post	Direct Selection	Direct		16,000.00	13,477.92	Completed															2019-08-09	2019-06-11	2019-06-14	2019-06-13												2019-07-19	2019-06-21	2020-01-15	2019-06-21																		
BT-WMD-118317-GO-DIR / Procurement of 16 water proof multiparameter tester by WMD	TP / 19030	Post	Direct Selection	Direct		7,000.00	0.00	Pending Implementati on															2019-08-09		2019-06-14														2019-07-19		2020-01-15																		
BT-WMD-118320-GO-DIR / Procurement of two high spec laptops by UNWICER	TP / A8108	Post	Direct Selection	Direct		2,770.00	0.00	Pending Implementati on															2019-08-09		2019-06-14													2019-07-19		2020-01-15																			
BT-WMD-118383-GO-DIR / Procurement of training materials (four sub panels) to develop local capacity for glass production by Royal Academy	TP / A8108	Post	Direct Selection	Direct		4,650.00	0.00	Pending Implementati on																															2019-08-02		2020-01-29																		
BT-WMD-118389-GO-DIR / Procurement of training materials to develop local capacity for glass production, minor 10 by Royal Academy	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,350.00	0.00	Pending Implementati on																																2019-08-28		2020-03-28																	
BT-WMD-124385-GO-RFQ / Properties and assessment (2 Numbers) by National Land Commission	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,000.00	0.00	Pending Implementati on																																		2019-08-29		2020-03-27															
BT-WMD-124386-GO-RFQ / Hand held GPS (10 Numbers) by National Land Commission	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,000.00	0.00	Pending Implementati on																																			2019-08-29		2020-03-27														
BT-WMD-124387-GO-RFQ / WiFi routers (5 Numbers) by National Land Commission	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,000.00	0.00	Pending Implementati on																																			2019-08-29		2020-03-27														
BT-WMD-124402-GO-RFQ / Procurement of 17 Laptops by National Land Commission Secretariat	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,000.00	0.00	Pending Implementati on																																				2019-08-05		2020-03-28													
BT-WMD-134106-GO-RFQ / Procurement of 2 docking stations for Lenovo X1 Carbon Laptops	TP / A8108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,000.00	0.00	Pending Implementati on																																				2019-09-28		2020-05-21													
BT-WMD-138474-GO-DIR / Procurement of 25 (24 docking for field offices for forest information system and 1 for Department) and 2 docking screens for WMD by WMD	TP / A8108	Post	Direct Selection	Direct		16,000.00	502.03	Completed																																							2019-10-14	2019-08-11	2019-10-19	2020-02-01					2019-11-23	2020-03-27	2020-05-21	2020-03-27	
BT-WMD-138477-GO-DIR / Procurement of 2 printers (1 for Department, 1 for Sector YPD) by WMD	TP / A8108	Post	Direct Selection	Direct		1,000.00	0.00	Pending Implementati on																																							2019-10-14		2019-10-19					2019-11-23		2020-05-21			
BT-WMD-138485-GO-RFQ / Procurement of 8 hard drive (1 TB for data back up for WMD)	TP / A8108	Post	Direct Selection	Direct		1,200.00	0.00	Pending Implementati on																																							2019-10-14		2019-10-19					2019-11-23		2020-05-21			
BT-WMD-140133-GO-DIR / Procurement of laptops (4 numbers) by FPED	TP / A8108	Post	Direct Selection	Direct		4,498.93	1,303.89	Completed																																								2019-12-09	2019-06-11	2019-12-14	2019-12-19					2020-01-18	2019-12-24	2020-07-18	2019-12-24
BT-WMD-140155-GO-RFQ / Procurement of Rack pack (8 numbers)	TP / A8108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	893.00	0.00	Pending Implementati on																																											2020-02-15		2020-08-13						

BT-WMD-159892-GO-DER / Procurement of Printers (6 nos) by FFED	TP / AB108	Post	Direct Selection	Direct			1,404.00	1,303.00	Completed						2019-12-23	2019-06-11	2019-12-28	2019-12-19					2020-02-01	2019-12-24	2020-07-30	2019-12-24	
BT-WMD-151980-GO-RFQ / Procurement of TDR150 Soil Water Sensor by UWCKER, Darda	TP / AB108	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,753.00	0.00	Pending Implementation								2020-01-04						2020-02-29		2020-08-27		
BT-WMD-151991-GO-RFQ / Procurement of TDR4 Soil data logger by UWCKER, Darda	TP / AB108	Post	Request for Quotations	Open - National	Single Stage - One Envelope		625.00	0.00	Pending Implementation								2020-01-04						2020-02-29		2020-08-27		
BT-WMD-151983-GO-RFQ / Procurement of Muffle Furnace Sh26202cm by UWCKER, Darda	TP / AB108	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,040.00	0.00	Pending Implementation								2020-01-04						2020-02-29		2020-08-27		
BT-WMD-151983-GO-DER / Procurement of high specific bitlogs (54 numbers) by FFED for conduct of NFI and data storage and transfer in the field by inventory crews	TP / AB108	Post	Direct Selection	Direct			53,526.00	0.00	Pending Implementation						2020-01-01		2020-01-06						2020-02-10		2020-08-08		
BT-WMD-151984-GO-DER / Procurement of Data management system for NFI in field offices desktop computer (26 numbers) by FFED	TP / AB108	Post	Direct Selection	Direct			14,260.00	0.00	Pending Implementation						2020-01-01		2020-01-06						2020-02-10		2020-08-08		
BT-WMD-151986-GO-DER / Procurement of 210 numbers each of head light and sleeping mat for conduct of NFI by FRMD	TP / AB108	Post	Direct Selection	Direct			4,226.00	0.00	Pending Implementation						2020-01-01		2020-01-06						2020-02-10		2020-08-08		
BT-WMD-151987-GO-DER / Procurement of rain gauge 10 number for NFI field crews by FRMD	TP / AB108	Post	Direct Selection	Direct			3,540.00	0.00	Pending Implementation						2020-01-01		2020-01-06						2020-02-10		2020-08-08		
BT-WMD-151985-GO-RFQ / Procurement of GPS 64 nos for conduct of NFI by FRMD	TP / AB108	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,000.00	0.00	Pending Implementation								2020-01-06						2020-03-02		2020-08-29		
BT-WMD-151989-GO-DER / Procurement of Laptop Bag (54 nos) and 64 numbers four men tent for conduct of NFI by FRMD	TP / AB108	Post	Direct Selection	Direct			19,533.00	0.00	Pending Implementation						2020-01-01		2020-01-06						2020-02-10		2020-08-08		
BT-WMD-151979-GO-DER / Procurement of 64 numbers each of clinometer, compass and four men tent and 210 numbers of head light for conduct of NFI by FRMD	TP / AB108	Post	Direct Selection	Direct			22,878.00	0.00	Pending Implementation						2020-01-01		2020-01-06						2020-02-10		2020-08-08		
BT-WMD-151980-GO-DER / Procurement of 210 numbers of each of magnesium boat and pouch for NFI field crews by FRMD	TP / AB108	Post	Direct Selection	Direct			10,464.00	0.00	Pending Implementation						2020-01-01		2020-01-06						2020-02-10		2020-08-08		
BT-WMD-151982-GO-DER / Procurement of 210 numbers each of Buck Sack Bag and Bag Pack for NFI field crews by FRMD	TP / AB108	Post	Direct Selection	Direct			8,050.00	0.00	Pending Implementation						2020-01-01		2020-01-06						2020-02-10		2020-08-08		
BT-WMD-151985-GO-RFTU / Procurement of android tablets (100 nos) and SD Card 64 GB(128GB (120 nos) for conduct of National Forest Inventory (NFI) by FRMD	TP / AB108	Post	Request for Bids	Open - National	Single Stage - One Envelope		39,205.70	0.00	Pending Implementation						2020-01-01		2020-01-06					2020-02-17	2020-03-18	2020-04-22		2020-10-19	
BT-WMD-151984-GO-RFQ / Procurement of Power bank (20000mah) (100 nos) for conduct of National Forest Inventory (NFI) by FRMD	TP / AB108	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,143.00	0.00	Pending Implementation								2020-01-06						2020-03-02		2020-08-29		

BT-WMD-151887-GO-RFB / Procurement of 64 numbers each of measuring tape, diameter tape, screw, demolition, increment laser, back gauge, measuring scale, ruler, prying chisel and hammer by FEMD	TP / A8108	Post	Request for Bids	Open - National	Single Stage - One Envelope	35,200.00	0.00	Pending Implementation			2020-01-01	2020-01-06			2020-02-17	2020-03-18	2020-04-22	2020-10-19			
BT-WMD-151890-GO-RFB / Procurement of 64 numbers of metal detector for conduct of NFI by FEMD	TP / A8108	Post	Request for Bids	Open - National	Single Stage - One Envelope	52,115.00	0.00	Pending Implementation			2020-01-01	2020-01-06			2020-02-17	2020-03-18	2020-04-22	2020-10-19			
BT-WMD-151890-GO-RFQ / Procurement of siloplastic sheet (120 mm), 250 numbers each of sleeping bags, water bottles, knife, messup (printed with NFI), rain jacket (printed with NFI) and survival kit and solar life (GD Lite) for conduct of NFI by FEMD	TP / A8108	Post	Request for Bids	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation			2020-01-01	2020-01-06			2020-02-17	2020-03-18	2020-04-22	2020-10-19			
BT-WMD-152151-GO-RFQ / Procurement of Aluminium witness tags (100kg/ 30000 pieces), Aluminium pit centre tags (200kg/ 30000 pieces), Aluminium tree tags (200kg/ 60000 pieces), Iron rod (scrimmed) for pit centre (100 kg / 30000 pieces) for conduct of NFI by FEMD	TP / A8108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,000.00	0.00	Pending Implementation									2020-03-02	2020-08-29			
BT-WMD-152153-GO-RFQ / Procurement of soil sampling frame (60x60x), aluminium nails (100kg/ 60000 pieces) by FEMD	TP / A8108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	6,000.00	0.00	Pending Implementation									2020-03-02	2020-08-29			
BT-WMD-152159-GO-RFQ / Procurement of Hanging Weighing Scale(6kg),Straight edged saw (64cm),Small hand shovel(64cm),Polythene bags (100kg),Labeling pens (5000),Flagging tags(500 rolls),Bags (3000),Mudlin bags (2000 bags),Turpentine with preservative (5000),Shovel(64cm) by FEMD	TP / A8108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation									2020-03-02	2020-08-29			
BT-WMD-151885-GO-RFB / Procurement of 64 numbers of typewriter for conduct of NFI by FEMD	TP / A8108	Prior	Request for Bids	Open - National	Single Stage - One Envelope	17,142.85	0.00	Under Implementation			2020-01-01	2020-02-04	2020-01-06	2020-02-12		2020-02-17	2020-03-09	2020-03-18	2020-04-27	2020-04-22	2020-10-19
BT-WMD-153386-GO-RFB / Procurement of 24 sets of Global Water flow probes and 4 sets of OTY MP Pro Flow meter by WMD	TP / A8108	Post	Request for Bids	Open - National	Single Stage - One Envelope	75,000.00	0.00	Pending Implementation			2020-01-20	2020-01-25			2020-03-07	2020-04-06	2020-05-11	2020-11-07			
BT-WMD-153397-GO-RFB / Procurement of Optic USB Base Station(2),Hohe BC13 ringrange with pendant screw sensor(25),Hohe pro V2 Logger with accelerometer(25),Hohe solar radiation sheet(8/25),Hohe pro V2 batteries(150),CR2032 ringrange batteries(150) by WMD	TP / A8108	Post	Request for Bids	Open - National	Single Stage - One Envelope	35,000.00	0.00	Pending Implementation			2020-01-20	2020-01-25			2020-03-07	2020-04-06	2020-05-11	2020-11-07			
BT-WMD-153547-GO-RFQ / Procurement of PC2 tester calibration solution (500 ml) (56 mm)	TP / A8108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,600.00	0.00	Pending Implementation									2020-03-21	2020-09-17			
BT-WMD-159746-GO-RFQ / Procurement of Dig tank materials and accessories for demonstration on wood preservative addition by UNWICK	TP / A8108	Post	Request for Quotations	Open - International	Single Stage - One Envelope	2,675.00	0.00	Pending Implementation									2020-08-25	2020-12-22			

BT-WMD-159786-GO-RFQ / Procurement of dehumidifier for demonstrating dehumidification procedure in an enclosed timber chamber by UWICER	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		500.00	0.00	Pending Implementation			2020-04-30									2020-06-25	2020-12-22			
BT-WMD-159787-GO-RFQ / Procurement of dehumidification dry kiln materials for demonstrating simple, inexpensive and effective method of drying timbers by UWICER	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,490.00	0.00	Pending Implementation			2020-04-30										2020-06-25	2020-12-22		
BT-WMD-153146-GO-RFQ / Procurement of PCS Taster (25 mm) by WMD	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,200.00	0.00	Pending Implementation			2020-01-25										2020-03-21	2020-09-17		
BT-WMD-160091-GO-RFQ / Procurement of Pwood for slip tank construction by UWICER	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		500.00	0.00	Pending Implementation			2020-06-30										2020-08-25	2021-02-21		
BT-WMD-160328-GO-RFQ / Procurement of 3 high specification laptop for use in data analysis for NFI by FEMD	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,500.00	0.00	Pending Implementation			2020-02-29										2020-04-25	2020-10-22		
BT-WMD-160329-GO-RFQ / Procurement of 4 computer monitor for use by FEMD for NFI and FMU data cleaning and analysis by FEMD	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,000.00	0.00	Pending Implementation			2020-02-29										2020-04-25	2020-10-22		
BT-WMD-160330-GO-DIR / Procurement of one smartphone for NFI by FEMD	TP / AB108		Post	Direct Selection	Direct			1,800.00	0.00	Pending Implementation			2020-02-24										2020-04-04	2020-10-01		
BT-WMD-160321-GO-DIR / Procurement of 14 high specification laptops for NFI and FMU by FEMD	TP / AB108		Post	Direct Selection	Direct			14,000.00	0.00	Pending Implementation			2020-02-24										2020-04-04	2020-10-01		
BT-WMD-160333-GO-RFQ / Procurement of one video conferencing Television Screen 60 inch or more ) by FEMD	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,500.00	0.00	Pending Implementation			2020-02-29										2020-04-25	2020-10-22		
BT-WMD-160335-GO-DIR / Procurement of training materials (timber logs) for demonstration on wood preservation from NRDCL by UWICER	TP / AB108		Post	Direct Selection	Direct			508.00	0.00	Pending Implementation			2020-02-24										2020-04-04	2020-10-01		
BT-WMD-165007-GO-DIR / Procurement of 4 Laptops 0 for WMD and 1 for SFED by WMD	TP / AB108		Post	Direct Selection				4,500.00	0.00	Pending Implementation			2020-03-23										2020-03-23	2020-03-21		
BT-WMD-165009-GO-DIR / Procurement of 3 Desktop Computer by Sandrup Jongkhar TPD	TP / AB108		Post	Direct Selection				1,600.00	0.00	Pending Implementation			2020-03-23										2020-03-23	2020-03-21		
BT-WMD-168885-GO-DIR / Procurement of 5 CISCO network boxes for the National Forest Monitoring System of the Department by WMD	TP / AB108		Post	Direct Selection	Direct			1,780.00	351.37	Completed			2020-04-23	2020-03-01	2020-04-28	2020-04-20							2020-06-02	2020-04-30	2020-11-20	2020-04-27
BT-WMD-169085-GO-DIR / Procurement of 27 sets of water back pump by FEMD	TP / AB108		Post	Direct Selection	Direct			7,044.00	0.00	Pending Implementation			2020-04-23										2020-06-02	2020-11-20		
BT-WMD-171201-GO-DIR / Procurement of 40 numbers of four men tent to conduct of NFI by FEMD	TP / AB108		Post	Direct Selection	Direct			5,800.00	0.00	Pending Implementation			2020-05-01										2020-06-10	2020-12-07		

BT-WMD-171286-GO-DER / Procurement of 40 numbers each of black rock bag and log jack for NFI field coves by FRMD	TP / AB108		Post	Direct Selection	Direct																																				2020-06-10	2020-12-07
BT-WMD-171287-GO-DER / Procurement of 30 android tablet for field data collection by FRMD	TP / AB108		Post	Direct Selection	Direct																																				2020-06-10	2020-12-07
BT-WMD-171288-GO-DER / Procurement of 30 Power bank (20000mAh) a for conduct of National Forest Inventory (NFI) by FRMD	TP / AB108		Post	Direct Selection	Direct																																				2020-06-10	2020-12-07
BT-WMD-171289-GO-RFPQ / Procurement of 200 handles of ropes for conduct of NFI by FRMD	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope			800.00																																2020-07-01	2020-12-28
BT-WMD-171272-GO-RFPQ / Procurement of GPS batteries (100 pairs) for operating GPS by FRMD	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope			1,430.00																																2020-07-01	2020-12-28
BT-WMD-171273-GO-RFPQ / Procurement of video conferencing 80" TV screen equipment for FRMD by FRMD	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope			2,000.00																																2020-07-01	2020-12-28
BT-WMD-171275-GO-DER / Procurement of 40 numbers of head light by FRMD	TP / AB108		Post	Direct Selection	Direct																																				2020-06-10	2020-12-07
BT-WMD-171276-GO-DER / Procurement of 40 numbers of sleeping mat by FRMD	TP / AB108		Post	Direct Selection	Direct																																				2020-06-10	2020-12-07
BT-WMD-171279-GO-RFPQ / Procurement of Geological compass and hammer by WMD	TP / AB108		Post	Request for Quotations	Open - National	Single Stage - One Envelope			14,940.00																																2020-07-01	2020-12-28
BT-WMD-171246-GO-DER / Procurement of field boots for conduct of NFI (250 pairs) by FRMD	TP / AB108		Post	Direct Selection	Direct																																				2020-06-26	2020-12-21
BT-WMD-171248-GO-DER / Procurement of Gumboots for conduct of NFI (250 pairs) by FRMD	TP / AB108		Post	Direct Selection	Direct																																				2020-06-26	2020-12-21
BT-WMD-171249-GO-DER / Procurement of rain gear (240 numbers ) for conduct of NFI by FRMD	TP / AB108		Post	Direct Selection	Direct																																				2020-06-26	2020-12-21
BT-WMD-171252-GO-DER / Procurement of 100 numbers of two men tents for conduct of NFI by FRMD	TP / AB108		Post	Direct Selection	Direct																																				2020-05-17	2020-05-17
BT-WMD-171253-GO-DER / Procurement of 100 numbers of 3 men tents for conduct of NFI by FRMD	TP / AB108		Post	Direct Selection	Direct																																				2020-06-26	2020-12-21

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre- qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion															
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual												
BT-WMD-04140-NC-RFPQ / Workshop with core working group on FRFL	TP / 19010		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00		0.00	Cancelled																														2018-03-20	2018-11-11

BT-WMD-70846-NC-RFQ / Training on LULU using High-Resolution Imaging Classification for 10 officials (ITC, Netherlands) from National Land Commission.	TP / AB108	Post	Request for Quotations	Limited	Single Stage - One Envelope	35,294.12	1,908.97	Under Implementation												2018-12-05	2018-10-12							2019-01-30	2019-07-29			
BT-WMD-70848-NC-RFQ / Training on MCDA - AHP for 8 officials in South Korea from National Land Commission	TP / AB108	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Cancelled													2019-05-06	2019-05-29							2019-07-01	2019-12-28		
BT-WMD-70849-NC-RFQ / LULU evaluation training using CNSS & web based GIS for surveyors, planners and survey engineers (Singapore) for 15 officials from National Land Commission.	TP / AB108	Post	Request for Quotations	Limited	Single Stage - One Envelope	37,903.24	0.00	Cancelled													2019-06-06								2019-08-01	2020-01-28		
BT-WMD-81781-NC-RFQ / Ex-country overseas location yet to be finalized) capacity building on Carbon budgeting and allometric equation development for 8 officials from Ugen Waqabach Institute for Conservation and Environmental Research	TP / AB108	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,600.00	0.00	Cancelled													2019-01-06								2019-03-03	2019-08-30		
BT-WMD-81784-NC-RFQ / Ex-country overseas location yet to be finalized) capacity building on Dendrochronological Software application in tree-ring science for 2 Officials from Ugen Waqabach Institute for Conservation and Environmental Research	TP / AB108	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,600.00	0.00	Cancelled													2019-01-07								2019-03-04	2019-08-31		
BT-WMD-86090-NC-RFQ / Workshop on Project Management and Leadership along with field visits at Industrial Advancement Academy of the Philippines in Manila for 10 officials from the SFED and WMD under Department of Forest and Park Services	TP / AB108	Post	Request for Quotations	Limited	Single Stage - One Envelope	23,078.00	888.89	Signed													2018-11-24	2018-12-08							2019-01-19	2018-12-12	2019-07-18	
BT-WMD-86094-NC-RFQ / Institutional visit to Community based forest enterprises initiatives along with field visits in Philippines/ Indonesia/ Myanmar for 3 officials from the Social Forestry & Extension Division under Department of Forest and Park Services	TP / AB108	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,692.00	0.00	Cancelled													2019-04-27								2019-06-22	2019-12-19		
BT-WMD-86096-NC-RFQ / Workshop on Environmental text book for class 9 and 10 by Royal Education Council (REC)	TP / 19030	Post	Request for Quotations	Limited	Single Stage - One Envelope	33,000.00	49.35	Completed													2018-12-20	2018-12-23							2019-02-14	2018-12-28	2019-08-13	2019-01-18
BT-WMD-86046-NC-DIR / Ex-country Overseas institute /capacity building on wood based technology for use officials from Royal Academy for a period of 3 to 6 months	TP / AB108	Post	Direct Selection	Direct		15,384.60	0.00	Cancelled						2019-12-01							2019-12-06								2020-01-10	2020-07-08		
BT-WMD-89941-NC-RFQ / Training workshop on record keeping of procurement and budget discussions	TP / 19030	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	512.04	Under Implementation													2018-12-18	2019-01-01							2019-02-13	2019-08-12		

BT-WMD-94973-NC-DIR / Ex-country study tour at S&K Incorporation Co. Limited Bangkok for 4 officials from Siamas Territorial Field Division under Department of Forest and Park Service	TP / A8108	Post	Direct Selection	Direct			7,152.00	0.00	Cancelled			2019-01-20	2019-01-25							2019-03-01	2019-08-28		
BT-WMD-92107-NC-DIR / Training on general budget, revenue and public expenditure management through development of multi-face curriculum for one Budget Assistant II under Finance Division, Ministry of Agriculture and Forest at South Asian Institute of Technology, Nepal	TP / A8108	Post	Direct Selection	Direct			3,278.00	0.00	Cancelled			2019-02-18	2019-02-21							2019-03-30	2019-09-28		
BT-WMD-95972-NC-RFQ / Consultative meeting with Association of Wood Based Industries, NEDCL, BIFL and Forest Divisions to discuss on guidelines on timber extraction and distribution modalities, issuance of forestry clearance for establishment of WBEs by FIMSD	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	102.91	Completed				2019-01-30	2019-01-25						2019-03-27	2019-01-29	2019-09-23	2019-02-03
BT-WMD-95974-NC-RFQ / Visit to 6th International Trade Fair for Furniture Production Technologies, Woodworking Machinery, Tools, Fixings, Accessories, Raw Materials and Products at India expo center and Mori, Greater Noida, India from March 13-16 2019	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	278.05	Completed			2019-02-13	2019-02-25							2019-04-10	2019-02-28	2019-10-07	2019-03-18
BT-WMD-95975-NC-RFQ / Visit to ICTMDD Nepal by the field staffs under Training & Dugana Forest Division, Department of Forest & Park Services to learn on forest management and related issues	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,400.00	0.00	Cancelled				2019-01-30							2019-03-27		2019-09-23	
BT-WMD-95988-NC-DIR / Ex-country training workshop for Development of a National Wetland Inventory Framework for Bhutan at Institute for Land, Water and Society (ILWS) in Oxford, UK for 3 officials from WMD, under Department of Forest and Park Service	TP / A8108	Post	Direct Selection	Direct			30,000.00	0.00	Cancelled			2019-02-25	2019-03-02							2019-04-08		2019-10-03	
BT-WMD-96017-NC-RFQ / Budgeting & Accounting training for one official (B&A accountant) from MoAF at Philippines	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,790.00	0.00	Cancelled				2019-02-20							2019-04-17		2019-10-14	
BT-WMD-78847-NC-RFQ / Exchange program/workshop in Switzerland (green timber landscape with Bhutan) for 8 officials from National Land Commission	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Cancelled				2019-02-20	2019-04-15						2019-04-17		2019-10-14	
BT-WMD-96028-NC-RFQ / In-house Public consultation meeting for 35 participant and Printing of management plan for developing LRPMP (Forest inventory for assessment of volume, basal area and number of tree per hectare) by Developing Range Office under Manager TFD	TP / A8108	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,307.00	0.00	Cancelled				2019-02-04							2019-04-03		2019-09-30	

BT-WMD-96024-NC-RFQ / In-country training on NWFP, SLMP and LFMP for 40 farmers by Menager Territorial Field Division, under Department of Forest and Park Services.	TP / AB108		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,815.00	0.00	Cancelled												2019-02-06						2019-04-03	2019-09-30		
BT-WMD-96026-NC-RFQ / In-country training on power chain saw operators for 40 farmers at Thernongle Jach's watershed by Menager Territorial Field Division, under Department of Forest and Park Services.	TP / AB108		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,077.00	0.00	Cancelled																			2019-04-03	2019-09-30	
BT-WMD-96021-NC-RFQ / Awareness in-country meeting on forest fire, waste management, climate change and PNCR 2017 to 20 officials under Menager Territorial Field Division, under Department of Forest and Park Services.	TP / AB108		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,539.00	0.00	Cancelled																				2019-05-30	2019-09-30

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
BT-WMD-136-CS-INDV / consultancy services for REDD+ study	TP / 19030		Prior	Quality And Cost-Based Selection	Open - International		100,000.00	0.00	Cancelled	2016-06-05		2016-06-26		2016-08-09						2016-09-06	2016-10-06			2016-11-10		2016-12-15	2017-12-15			
BT-WMD-1790-CS-QBS / Consultancy on YES	TP / 19030		Prior	Quality Based Selection	Open - International		380,000.00	0.00	Cancelled	2016-09-29		2016-10-13		2016-09-22		2016-11-24					2016-12-22	2016-10-17	2017-01-21	2017-09-30	2017-02-26		2017-03-27	2018-03-27		
BT-WMD-2908-CS-QBS / Hiring of Consultant for work on SESA package	TP / 19030		Prior	Quality Based Selection	Open - International		380,000.00	314,600.00	Signed	2016-10-31		2016-11-21		2016-12-13		2017-01-04					2017-02-01	2017-03-03	2017-09-30	2017-04-02	2017-11-10	2017-05-07	2017-05-18	2018-05-07		
BT-WMD-2945-CS-QBS / Consultancy work on National REDD+ Strategy and Action Plan, Benefit Sharing and Fund mobilization	TP / 19030		Prior	Quality Based Selection	Open - International		150,000.00	0.00	Cancelled	2016-11-04		2016-11-23		2017-01-08		2016-12-30					2017-02-05	2016-12-25	2017-03-07		2017-04-06		2017-05-11	2018-05-11		
BT-WMD-4504-CS-QBS / Work package on YES	TP / 19030		Prior	Quality Based Selection	Open - International		380,000.00	214,817.00	Signed	2016-12-13		2016-12-13		2016-12-13							2016-12-13	2016-12-14	2016-12-31	2016-12-19	2017-11-01	2017-01-18	2017-02-28	2018-03-12		
BT-WMD-5128-CS-QCBS / Consultancy on PCBEM	TP / 19030		Post	Quality And Cost-Based Selection	Open - National		70,000.00	0.00	Cancelled	2017-07-24	2017-08-25	2017-08-14	2018-03-08	2017-09-27	2017-10-30						2017-10-25	2018-03-02	2017-11-24		2017-12-29		2018-02-02	2019-02-02		
WMD472017-2018/08 / Feedback and Grievance Redress mechanism	TP / 19030		Post	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Cancelled	2017-11-23	2017-08-23	2017-12-14	2018-05-05	2018-01-27	2017-11-30						2018-02-24	2017-12-25	2018-03-26		2018-04-30		2018-06-04	2019-06-04		
BT-WMD-52173-CS-FBS / Project Support Officer for REDD+ Secretariat	TP / 19030		Post	Fixed Budget Selection	Open - National		20,000.00	0.00	Cancelled	2018-03-09		2018-03-30		2018-05-13							2018-05-10	2018-07-10			2018-06-14		2018-09-18	2019-09-18		
BT-WMD-52198-CS-QBS / Consultancy work on National REDD+ strategy Package	TP / 19030		Post	Quality Based Selection	Open - International		150,000.00	154,839.00	Signed	2018-03-12	2018-10-25	2018-04-02	2018-03-29	2018-05-16	2018-12-09						2018-06-13	2018-12-25	2018-07-13	2017-01-02	2018-08-12	2017-01-02	2018-09-18	2017-04-24	2019-09-16	
BT-WMD-95517-CS-QCBS / Hiring of consulting firm for the developing the Feedback and Grievance redress Mechanism for REDD+ Program of Rhodas by WMD FPU	TP / AB108		Post	Quality And Cost-Based Selection	Open - National		70,000.00	36,693.55	Signed	2019-03-04	2017-07-18	2019-03-25		2019-05-08	2017-10-30						2019-06-05	2017-12-25	2019-07-05	2019-01-07	2019-08-09	2019-01-07	2019-09-13	2020-09-12		
BT-WMD-101028-CS-QCBS / Hiring of consultants for development of Green design for DaFFS Buildings by Forest, Protection and Enforcement Division, DaFFS FPU	TP / AB108		Post	Quality And Cost-Based Selection	Open - National		36,153.45	0.00	Pending Implementation	2019-05-15		2019-06-05		2019-07-19							2019-08-16	2019-09-15			2019-10-20		2019-11-24	2020-11-23		



BT-WMD-104842-CS-QBS / Hire Consultancy Firm to develop Spatial Decision Support System (SDSS) for DaFFS to assist in awarding forestry clearance by Forest Resources Management Division, DaFFS	TP / AB108		Post	Quality Based Selection	Open - National		150,000.00	0.00	Cancelled	2019-03-30	2019-04-20	2019-06-01		2019-07-01	2019-07-31	2019-08-30	2019-10-04	2020-10-03			
BT-WMD-114391-CS-CQS / Hire Consultancy firm to develop a spatially-enabled knowledge base and a decision support system to support DaFFS in issuing forestry clearance in Bhutan by Forest Resources Management Division	TP / AB108		Prior	Consultant Qualification Selection	Open - International		101,900.00	152,234.00	Signed	2019-06-09	2019-06-28	2019-06-30	2019-07-09	2019-08-13	2019-11-08		2019-09-12	2019-12-03	2019-10-17	2019-12-16	2020-04-14
BT-WMD-120485-CS-CQS / Hiring of consultancy for carrying out assessment of plantations in the Country by SFED	TP / AB108		Post	Consultant Qualification Selection	Open - National		21,076.92	0.00	Cancelled	2019-10-14	2019-11-04	2019-12-18				2020-01-17	2020-02-21			2020-08-19	
BT-WMD-09244-CS-QCBS / Hire consultant to conduct cost benefit analysis on Chhuan & develop marketing strategies by Royal Academy	TP / AB108		Post	Consultant Qualification Selection	Open - National		8,307.70	0.00	Cancelled	2019-12-01	2019-12-22	2020-02-04				2020-03-05	2020-04-09			2020-10-06	
BT-WMD-109084-CS-CQS / Hiring of Consultancy for the development of Investment and Implementation Plan for the National REED+ Strategy & Action Plan of Bhutan	TP / AB108		Prior	Consultant Qualification Selection	Open - National		80,000.00	0.00	Under Implementation	2020-04-23	2020-05-02	2020-05-14	2020-05-04	2020-06-27		2020-07-27	2020-08-31			2021-02-27	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BT-WMD-127-CS-INDV / Consultancy work on Drivers study	TP / 19030		Prior	Individual Consultant Selection	Open - National		130,000.00	130,125.00	Completed	2016-05-31		2016-05-31	2016-06-01	2016-06-05	2016-09-28	2016-07-10	2016-06-08	2017-01-08	2017-01-30
BT-WMD-1478-CS-CDS / Site sourcing of FAO to develop FRELABV for PCFP REED+ Readiness Program of Bhutan	TP / 19030		Prior	Direct Selection	Direct		210,000.00	260,500.00	Signed	2016-09-09		2016-09-19	2016-09-25			2016-11-23	2017-03-14	2017-05-22	
BT-WMD-21669-CS-INDV / Legal Consultant (National) for Subagochi	TP / 19030		Post	Individual Consultant Selection	Open		15,000.00	11,572.70	Completed	2017-07-24	2017-05-23	2017-09-11	2017-07-19	2017-10-02	2017-07-27	2017-11-06	2017-07-28	2018-05-05	2017-12-30
FREM/R-FPNF/13/2017-2018/01 / Hiring of Experts for production of National Forestry Inventory report Volume II	TP / 19030		Post	Individual Consultant Selection	Direct		9,290.76	0.00	Cancelled	2016-03-30		2016-04-09		2016-04-30		2016-06-04		2016-12-01	
BT-WMD-2578-CS-INDV / Consultancy on Grievance Redress Mechanism for REED+	TP / 19030		Post	Individual Consultant Selection	Open		11,707.00	0.00	Cancelled	2016-11-01	2016-10-07	2016-12-20		2017-01-10		2017-02-14		2017-08-13	
BT-WMD-66617-CS-INDV / Hiring of a National Consultant for evaluation & revision of National Community Forestry Strategy	TP / AB108		Post	Individual Consultant Selection	Open		26,000.00	22,816.40	Completed	2018-06-19		2018-06-07	2018-06-02	2018-06-28	2018-08-14	2018-10-02	2018-09-11	2019-03-31	2019-07-09
BT-WMD-71214-CS-INDV / Hiring of a National Consultant for review and revision of National Strategy for the development of New wood forest products in Bhutan	TP / AB108		Post	Individual Consultant Selection	Limited		30,000.00	16,719.93	Completed	2018-06-01	2018-06-30	2018-06-06	2018-10-19	2018-08-27	2018-11-23	2018-10-01	2018-11-27	2019-03-30	2019-10-31

BT-WMD-76647-CS-INDV / Hiring of Consultant for the evaluation and revision of the National Plantation Strategy for Bhutan, 2010' by Social Forestry Extension Division	TP / AB108		Post	Individual Consultant Selection	Limited		30,000.00	18,754.39	Completed	2018-08-15	2018-11-16	2018-08-20	2019-01-09	2018-10-11	2019-01-21	2018-11-15	2019-02-20	2019-05-14	2019-08-28
BT-WMD-80240-CS-CDS / Hire experts to conduct onsite training on nursery and seedlings by Royal Academy	TP / AB108		Post	Direct Selection	Direct		35,076.00	0.00	Pending Implementation	2019-01-01		2019-01-13				2019-03-17		2019-09-13	
BT-WMD-101014-CS-CDS / Hiring of services of two experts from United States Department of Agriculture (USDA), Forest Service and Soil Conservation Service to develop SOP for MFRS by Forest Protection and Enhancement Division, DaPFS PU	TP / AB108		Post	Direct Selection	Direct		14,054.00	0.00	Pending Implementation	2019-05-21		2019-05-31				2019-08-04		2020-01-31	
BT-WMD-101029-CS-CDS / Hiring of consultants (Green) mandated to enhance the FPMMS by Forest Resources Management Division, DaPFS PU	TP / AB108		Post	Direct Selection	Direct		8,860.31	5,782.85	Signed	2019-02-25	2019-02-26	2019-03-07	2019-02-28			2019-05-11	2019-04-01	2019-11-07	
BT-WMD-101059-CS-INDV / Hiring of one National Legal Consultant to support international consultancy work on SESA and ESMF by WMD	TP / 19030		Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2019-02-28	2017-05-01	2019-04-18		2019-06-09		2019-06-13		2019-12-10	
BT-WMD-101276-CS-CDS / Hiring consultant Professor Timothy Gordon Gregoire from Yale University, USA for a period of 3-6 months to provide technical assistance and development of re measurement guidelines for plots unable to relocate in future necessary by FPMED	TP / AB108		Post	Direct Selection	Direct		17,000.00	0.00	Pending Implementation	2019-03-20		2019-03-30				2019-06-03		2019-11-30	
BT-WMD-142190-CS-INDV / Hiring of consultancy for carrying out Impact Assessment of Forest Plantations in the Country by SFED	TP / AB108		Post	Individual Consultant Selection	Open		14,085.00	15,618.18	Signed	2019-11-04	2019-11-12	2019-12-23	2020-02-12	2020-01-13	2020-03-02	2020-02-17	2020-03-19	2020-06-15	
BT-WMD-159784-CS-CDS / Hire expert to conduct onsite training wood preservation on onsite training on use of less preferred timber species by UWYCER	TP / AB108		Post	Direct Selection	Direct		8,572.00	0.00	Pending Implementation	2020-03-31		2020-04-10				2020-06-14		2020-12-11	
BT-WMD-101022-CS-INDV / Hiring of individual consultant to carry out Gender assessment and action plan by WMD	TP / AB108		Post	Individual Consultant Selection	Open		20,000.00	0.00	Cancelled	2019-05-02		2019-06-20		2019-07-11		2019-08-15		2020-02-11	
BT-WMD-101014-CS-INDV / Hiring of two individual consultants to develop proposal for mobilizing fund for REDD+ Strategy implementation by WMD	TP / AB108		Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2019-05-02		2019-06-20		2019-07-11		2019-08-15		2020-02-11	