

Procurement Plan

I. General

1. Project Information

Country	:	Bhutan
Borrower	:	Watershed Management Division, Department of Forests and Park Services, Ministry of Agriculture and Forests
Project Name	:	Bhutan REDD Readiness
Project No.	:	P150177

2. Bank's Approval Date of the Procurement Plan : January 15, 2018

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

II. Goods, Works and Non consulting Services

1. Prior Review Threshold

Method of Procurement	Thresholds for Method (USD equivalent)	Prior Review Threshold (USD)
ICB (Goods)	> 200,000 USD	All contracts above 100,000
NCB (Goods)	> USD 30,000 and up to USD 200,000	
Shopping (Goods)	Up to USD 30,000	
ICB (Non-Consulting Services)	> 200,000 USD	All contract above 100,000
NCB (Non-Consulting Services)	< 200,000 USD	

Direct Contracting	No Threshold; meet paragraph 6.8, 6.9 and 6.10 of regulations	
--------------------	---	--

Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified depending on the risk assessment and implementation of mitigation measures.

In the case of contracts subject to prior review, before granting / agreeing to (a) a material extension of the stipulated time for performance of a contract; or (b) any substantial modification or waiver of the scope of services or other significant changes to the terms and conditions of such that the contract, including issuing; or (c) any change variation order or orders under such contract amendment (except in cases of extreme urgency) which would in aggregate, singly or combined with all variation orders or amendments previously issued, increase the original contract amount of the contract by more than 15% (fifteen percent); or (d) the proposed termination of the original price contract, the Borrower shall seek the Bank's no objection to the proposed extension, modification, or change order.

A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Prequalification

Not Applicable

3. Reference to Project operational/Procurement Manual

Standard Bidding Documents agreed between Project and Bank will be used for all works, consultancy and goods procurements.

4. Any Other Special Procurement Arrangements:

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. Requirements for national open competitive procurement include the following:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance

- with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
 - e. publication of contract award information;
 - f. rights for the Bank to review procurement documentation and activities;
 - g. an effective complaints mechanism; and
 - h. maintenance of records of the Procurement Process..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

II. **Domestic Preference.** Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

The bid evaluation will be carried out as per agreed timeline in the Procurement Activity Schedule

III. Selection of Consultant

1. Prior Review Threshold

Method of Procurement	Threshold (USD Equivalent)	Prior Review Threshold
(a) Quality and Cost Based Selection	No threshold	All Contracts above 70,000 USD for Consultant Firms All contracts above 50,000 USD for Individual Consultants.
(b) Quality Based Selection	No threshold	
(c) Selection Made Under a Fixed Budget	No threshold	
(d) Least Cost Selection	No threshold	
(e) Selection Based on Consultant's Qualifications	< 100,000	
(f) Single Source Selection of firms	As per Section VII of regulations (para 7.13 to 7.15)	
(g) Selection of Individual Consultants	No threshold	

Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified.

In the case of contracts subject to prior review, before agreeing to: (a) an extension of the stipulated time for performance of a contract; (b) any substantial modification of the scope of services, substitutions of key experts, or other significant changes to the terms and conditions of the contract; or (c) the proposed termination of the contract, the Borrower shall seek the Bank's no objection. A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Short List comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 200,000 equivalent per contract, may comprise entirely of national consultants.

PROCUREMENT PLAN Bhutan : Bhutan REDD Readiness

General Information

Country: Bhutan **Bank's Approval Date of the Original Procurement Plan:** 2016-05-31
Revised Plan Date(s): (comma delimited, leave blank if no) 2020-10-20
Project ID: P150177 **GFN Date:** 2016-09-20
Project Name: Bhutan REDD Readiness
Loan / Credit No: TF / 19030, TF / A6108
Executing Agency(ies): Watershed Management Division, Department of Forests and Park Services

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SE/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BT-WMD-5309-CW-RFB / Revisit existing old structures and create signs for Forest Management Office(FMO) by National Land Commission	TF / A6108		Post	Request for Bids	Limited	Single Stage - One Envelope				11,764.71	11,449.47	Completed					2018-11-30	2018-08-18	2018-12-05	2018-08-14			2019-01-16	2018-09-28	2019-02-15	2018-10-15	2019-03-31	2018-11-14	2019-09-18

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
BT-WMD-138-GO-RFQ / Procurement of CHN & S analyzer	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	92,492.00	Completed							2018-05-31								2018-07-08	2018-07-28	2018-08-31	2017-10-17	
FEMD-B-FVAFV13/2017-201802 / Printing of National Forest Inventory Report Volume II	TF / 19030		Post	Direct Selection	Direct			18,461.53	0.00	Cancelled				2018-03-06	2018-06-12	2018-05-30										2018-07-04		2018-12-31	
BT-WMD-37728-GO-RFQ / Printing of REDD+ related documents, LILE 2016, Forest and Nature Conservation Rules and Regulations 2017	TF / 19030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,076.92	0.00	Cancelled						2018-01-06										2018-03-03		2018-08-30	
BT-WMD-37723-GO-RFQ / Procurement of 5 Laptops, 1 computer, three hard drives	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Cancelled						2017-12-16	2017-11-20									2018-02-10		2018-08-09	
BT-WMD-37724-GO-RFQ / Procurement of Computer and Peripherals	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,538.48	0.00	Cancelled						2017-12-30										2018-02-24		2018-08-31	
BT-WMD-37729-GO-RFQ / Procurement of Video conference system, TV screen and system, Projector, and Camera and a printer	TF / 19030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,846.15	0.00	Cancelled						2017-12-30										2018-02-24		2018-08-31	
BT-WMD-52683-GO-DIR / Procurement of vehicles around (5 nos)	TF / 19030		Price	Direct Selection	Direct			130,000.00	0.00	Cancelled				2018-04-12	2018-04-17											2018-05-22		2018-11-18	
BT-WMD-54298-GO-RFQ / Procurement of heavy duty multipurpose machines for printing and photographing for Director office	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Cancelled						2018-04-05	2018-05-05									2018-05-31		2018-11-07	
BT-WMD-54344-GO-RFQ / Procurement of furniture for WMD and field office	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Cancelled						2018-04-06										2018-06-01		2018-11-28	
BT-WMD-61100-GO-RFQ / Procurement of ECM-5 Portable CO2 Gas Analyzer to measure CO2 sequestration and Soil CO2 efflux	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		11,569.00	9,185.55	Completed						2018-05-12	2018-03-30								2018-07-07	2018-05-07	2019-01-03	2018-05-28	

BT-WMD-124385-GO-RFQ / Head held GPS 100 Numbers by National Land Commission	TP / A6108		Post	Request for Quotation	Limited	Single Stage - One Envelope	3,000.00	0.00	Pending Implementation												2019-08-04								2019-09-29	2020-05-27																																		
BT-WMD-124387-GO-RFQ / WIFI routers (5 Numbers) by National Land Commission	TP / A6108		Post	Request for Quotation	Limited	Single Stage - One Envelope	1,000.00	0.00	Pending Implementation													2019-08-04								2019-09-29	2020-05-27																																	
BT-WMD-124482-GO-RFQ / Procurement of 17 Laptops by National Land Commission. Secretariat	TP / A6108		Post	Request for Quotation	Limited	Single Stage - One Envelope	14,000.00	0.00	Pending Implementation																						2019-08-05	2020-05-28																																
BT-WMD-131108-GO-RFQ / Procurement of 2 docking stations for Lenovo X1 Carbon Laptops	TP / A6108		Post	Request for Quotation	Open - National	Single Stage - One Envelope	1,000.00	0.00	Pending Implementation																							2019-09-25	2020-05-21																															
BT-WMD-138474-GO-DR / Procurement of 25 (24 desktops for field offices for forest information systems and 1 for Department) and 2 desktop screens for WMD by WMD	TP / A6108		Post	Direct Selection	Direct		16,000.00	602.03	Completed			2019-10-14	2019-09-11	2019-10-19	2020-02-03																		2019-11-23	2020-05-27	2020-05-21	2020-03-27																												
BT-WMD-138485-GO-RFQ / Procurement of 9 hard drives (1 TB) for data back up for WMD	TP / A6108		Post	Direct Selection	Direct		1,200.00	0.00	Pending Implementation				2019-10-14		2019-10-19																			2019-11-23	2020-05-21																													
BT-WMD-148133-GO-DR / Procurement of laptops (4 numbers) by FRMD	TP / A6108		Post	Direct Selection	Direct		4,498.93	1,303.80	Completed				2019-12-09	2019-08-11	2019-12-14	2019-12-19																				2020-01-18	2019-12-24	2020-07-16	2019-12-24																									
BT-WMD-150982-GO-DR / procurement of Printers (6 nos) by FRMD	TP / A6108		Post	Direct Selection	Direct		1,404.00	1,303.80	Completed				2019-12-23	2019-08-11	2019-12-28	2019-12-19																						2020-02-01	2019-12-24	2020-07-30	2019-12-24																							
BT-WMD-151080-GO-RFQ / Procurement of TSM100 Soil Water Sensor by UWICKER, Duha	TP / A6108		Post	Request for Quotation	Open - National	Single Stage - One Envelope	1,753.00	0.00	Pending Implementation																													2020-01-04		2020-08-27																								
BT-WMD-151081-GO-RFQ / Procurement of TMS 4 Soil data logger by UWICKER, Duha	TP / A6108		Post	Request for Quotation	Open - National	Single Stage - One Envelope	625.00	0.00	Pending Implementation																															2020-01-04		2020-08-27																						
BT-WMD-151082-GO-RFQ / Procurement of Multi-Purpose 2000mAh by UWICKER, Duha	TP / A6108		Post	Request for Quotation	Open - National	Single Stage - One Envelope	1,040.00	0.00	Pending Implementation																																	2020-01-04		2020-08-27																				
BT-WMD-151085-GO-DR / Procurement of high specific laptops (54 numbers) by FRMD for conduct of NFI and data storage and transfer in the field by inventory crews	TP / A6108		Post	Direct Selection	Direct		13,528.00	0.00	Pending Implementation																																		2020-01-01		2020-01-06					2020-02-10		2020-08-08												
BT-WMD-151086-GO-DR / Procurement of Data management system for NFI in field offices desktop computer (26 numbers) by FRMD	TP / A6108		Post	Direct Selection	Direct		14,260.00	0.00	Pending Implementation																																			2020-01-01		2020-01-06					2020-02-10		2020-08-08											
BT-WMD-151086-GO-DR / Procurement of 210 numbers each of head light and sleeping mat for conduct of NFI by FRMD	TP / A6108		Post	Direct Selection	Direct		4,228.00	0.00	Pending Implementation																																						2020-01-01		2020-01-06					2020-02-10		2020-08-08								
BT-WMD-151087-GO-DR / Procurement of rain gear 10 number for NFI field crews by FRMD	TP / A6108		Post	Direct Selection	Direct		2,540.00	0.00	Pending Implementation																																								2020-01-01		2020-01-06					2020-02-10		2020-08-08						
BT-WMD-151088-GO-RFQ / Procurement of GPS 664 nos for conduct of NFI by FRMD	TP / A6108		Post	Request for Quotation	Open - National	Single Stage - One Envelope	32,000.00	0.00	Pending Implementation																																												2020-01-01		2020-01-06					2020-03-02		2020-08-29		
BT-WMD-151089-GO-DR / Procurement of Laptop Bag (54 nos) and 64 numbers four men tool for conduct of NFI by FRMD	TP / A6108		Post	Direct Selection	Direct		18,511.00	0.00	Pending Implementation																																														2020-01-01		2020-01-06					2020-02-10		2020-08-08

ET-WMD-151979-GO-DHR / Procurement of 64 numbers each of clinometer, compass and four store tent and 210 numbers of head light for conduct of NFI by FEMD	TP / A6108	Post	Direct Selection	Direct		22,878.00	0.00	Pending Implementation										2020-01-01	2020-01-06						2020-03-10	2020-08-08					
ET-WMD-151982-GO-DHR / Procurement of 210 numbers each of Buck Bag, Bag and Bag Pack for NFI field crew by FEMD	TP / A6108	Post	Direct Selection	Direct		8,050.00	0.00	Pending Implementation										2020-01-01	2020-01-08						2020-03-10	2020-08-08					
ET-WMD-151985-GO-RFB / Procurement of aerial tablet (150 mm) and SD Card 64 GB/128GB (128 mm) for conduct of National Forest Inventory (NFI) by FEMD	TP / A6108	Post	Request for Bids	Open - National	Single Stage - One Envelope	30,265.70	0.00	Pending Implementation										2020-01-01	2020-01-08					2020-03-17	2020-03-15	2020-04-22	2020-10-19				
ET-WMD-151986-GO-RFQ / Procurement of Power bank (20000mAh) (100 mm) for conduct of National Forest Inventory (NFI) by FEMD	TP / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,143.00	0.00	Pending Implementation											2020-01-08						2020-03-02	2020-08-29					
ET-WMD-151987-GO-RFB / Procurement of 64 numbers each of measuring tape, diameter tape, crown dissector, increment borer, bark gauge, measuring scale, ruler, pruning shears and hammer by FEMD	TP / A6108	Post	Request for Bids	Open - National	Single Stage - One Envelope	35,200.00	0.00	Pending Implementation										2020-01-01	2020-01-06					2020-03-17	2020-03-15	2020-04-22	2020-10-19				
ET-WMD-151988-GO-RFB / Procurement of 64 numbers of metal detector for conduct of NFI by FEMD	TP / A6108	Post	Request for Bids	Open - National	Single Stage - One Envelope	52,115.00	0.00	Pending Implementation										2020-01-01	2020-01-06					2020-03-17	2020-03-15	2020-04-22	2020-10-19				
ET-WMD-151990-GO-RFQ / Procurement of alpenin (about 120 mm), 250 numbers each of alpenin bags, water bottle, knife, raincoat (printed with NFI), rain jacket (printed with NFI) and survival kit and solar line (GD Line) for conduct of NFI by FEMD	TP / A6108	Post	Request for Bids	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation										2020-01-01	2020-01-08					2020-03-17	2020-03-15	2020-04-22	2020-10-19				
ET-WMD-152151-GO-RFQ / Procurement of Aluminum witness tags (100kg/ 30000 pieces), Aluminum pins (200kg/ 30000 pieces), Aluminum tree tags (250kg/ 80000 pieces), Iron rod (circular) for pins (100 kg / 20000 pieces) for conduct of NFI by FEMD	TP / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,000.00	0.00	Pending Implementation											2020-01-06						2020-03-02	2020-08-29					
ET-WMD-152153-GO-RFQ / Procurement of soil sampling frame (60cm), aluminum nails (450kg/ 80000 pieces) by FEMD	TP / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	8,000.00	0.00	Pending Implementation											2020-01-08						2020-03-02	2020-08-29					
ET-WMD-152159-GO-RFQ / Procurement of Hanging Weighing Scale(8kg),Straight edge saw (60cm),Small hand saw(60cm),Polythene bags (200kg),Labeling pens (500ml),Paging tape(300 m),Bags (500m),Metal bags (5000 bags),Tarpaulin with grommet (500meter),Steel(6cm) by FEMD	TP / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation											2020-01-06						2020-03-02	2020-08-29					
ET-WMD-151988-GO-RFB / Procurement of 64 numbers of hypsometer for conduct of NFI by FEMD	TP / A6108	Prior	Request for Bids	Open - National	Single Stage - One Envelope	117,142.85	138,196.21	Signed										2020-01-01	2020-02-04	2020-01-06	2020-02-12			2020-03-17	2020-03-09	2020-03-16	2020-04-27	2020-04-22	2020-05-15	2020-10-19	
ET-WMD-152386-GO-RFB / Procurement of 24 sets of Global Water flow probe and 4 sets of OTF-367 Pro-Flow meter by WMD	TP / A6108	Post	Request for Bids	Open - National	Single Stage - One Envelope	75,000.00	74,837.85	Completed										2020-01-20	2020-03-06	2020-01-25				2020-03-07	2020-04-03	2020-04-16	2020-04-08	2020-05-11	2020-05-04	2020-11-07	2020-06-19

BT-WMD-15187-GO-RFB / Procurement of Optic USB Base Station (2) 1500 MHz ringgauge with pendant event sensor (2) 1500 pro V2 Logger with accessories (2) 1500 color redution ab4625) 1500 pro V2 batteries (100) CR2032 ringgauge batteries (100) by WMD	TP / A6108		Past	Request for Bids	Open - National	Single Stage - One Envelope	35,000.00	28,041.02	Completed	2020-01-20	2020-02-06	2020-02-25	2020-03-07	2020-04-03	2020-04-16	2020-04-08	2020-05-11	2020-04-27	2020-11-07	2020-06-19
BT-WMD-15167-GO-RFQ / Procurement of PCR master calibration solution (500 ml) (56 use)	TP / A6108		Past	Request for Quotes	Open - National	Single Stage - One Envelope	1,600.00	4,597.29	Signed			2020-01-25					2020-03-21	2020-05-12	2020-09-17	2020-06-19
BT-WMD-15076-GO-RFQ / Procurement of Dip tack materials and accessories for demonstration on wood preservative addition by UWICKER	TP / A6108		Past	Request for Quotes	Open - International	Single Stage - One Envelope	2,857.00	0.00	Pending Implementati on			2020-04-30					2020-05-25		2020-12-02	
BT-WMD-15076-GO-RFQ / Procurement of dehumidifier for demonstrating dehumidification procedure in an enclosed timber chamber by UWICKER	TP / A6108		Past	Request for Quotes	Open - National	Single Stage - One Envelope	500.00	0.00	Pending Implementati on			2020-04-30					2020-05-25		2020-12-02	
BT-WMD-15076-GO-RFQ / Procurement of dehumidification dry kiln materials for demonstrating simple, inexpensive and effective method of drying timbers by UWICKER	TP / A6108		Past	Request for Quotes	Open - National	Single Stage - One Envelope	2,400.00	0.00	Pending Implementati on			2020-04-30					2020-05-25		2020-12-02	
BT-WMD-15166-GO-RFQ / Procurement of PCR tester (8 use) by WMD	TP / A6108		Past	Request for Quotes	Open - National	Single Stage - One Envelope	11,200.00	5,478.92	Completed			2020-01-25					2020-03-21	2020-05-12	2020-09-17	2020-06-19
BT-WMD-16009-GO-RFQ / Procurement of Plywood for dip tack construction by UWICKER	TP / A6108		Past	Request for Quotes	Open - National	Single Stage - One Envelope	500.00	0.00	Pending Implementati on			2020-06-30					2020-06-25		2021-02-01	
BT-WMD-16028-GO-RFQ / Procurement of 3 high specification laptops for use in data analysis for NFI by FRMD	TP / A6108		Past	Request for Quotes	Open - National	Single Stage - One Envelope	7,500.00	0.00	Pending Implementati on			2020-02-29					2020-04-25		2020-10-02	
BT-WMD-16028-GO-RFQ / Procurement of 4 computer monitor for use by FRMD for NFI and FMI data cleaning and analysis by FRMD	TP / A6108		Past	Request for Quotes	Open - National	Single Stage - One Envelope	2,000.00	0.00	Pending Implementati on			2020-02-29					2020-04-25		2020-10-02	
BT-WMD-16033-GO-DIR / Procurement of one macbook pro for NFI by FRMD	TP / A6108		Past	Direct Selection	Direct		1,800.00	0.00	Pending Implementati on	2020-02-24		2020-02-29					2020-04-04		2020-10-01	
BT-WMD-16033-GO-DIR / Procurement of 14 high specification laptops for NFI and FMI by FRMD	TP / A6108		Past	Direct Selection	Direct		14,000.00	0.00	Pending Implementati on	2020-02-24		2020-02-29					2020-04-04		2020-10-01	
BT-WMD-16033-GO-RFQ / Procurement of one video condensing Television Screen (80 inch or more) by FRMD	TP / A6108		Past	Request for Quotes	Open - National	Single Stage - One Envelope	4,500.00	0.00	Pending Implementati on			2020-02-29					2020-04-25		2020-10-02	
BT-WMD-16033-GO-DIR / Procurement of training materials timber logs for demonstration on wood preservation from NRDCL by UWICKER	TP / A6108		Past	Direct Selection	Direct		508.00	0.00	Pending Implementati on	2020-02-24		2020-02-29					2020-04-04		2020-10-01	
BT-WMD-16037-GO-DIR / Procurement of 4 Laptop G5 for WMD and 1 for SFSD by WMD	TP / A6108		Past	Direct Selection			4,500.00	1,070.77	Completed	2020-03-23	2019-06-11	2020-03-23	2020-06-15				2020-03-23	2020-06-15	2020-03-23	2020-09-24
BT-WMD-16039-GO-DIR / Procurement of 3 Desktop Computer by Sandrup Janghar TPD	TP / A6108		Past	Direct Selection			1,600.00	0.00	Pending Implementati on	2020-03-23		2020-03-23					2020-03-23		2020-03-23	

BT-WMD-16807-GO-DER / Procurement of one three in one printer and one printer for WMD by WMD	TP / A6108		Post	Direct Selection	Direct				520.00	285.32	Completed													2020-06-22	2019-12-16	2020-06-27	2020-06-15									2020-06-01	2020-06-15	2021-01-26	2020-06-16										
BT-WMD-16909-GO-DER / Procurement of 8 hard drives for data storage for the National Forest Monitoring System by FEMD	TP / A6108		Post	Direct Selection	Direct				500.00	0.00	Pending Implementation																											2020-08-01		2021-01-26									
BT-WMD-15180-GO-DER / Procurement of 210 numbers of each of magnus box and gunshot for NFI field crews by FEMD	TP / A6108		Post	Direct Selection	Direct				16,484.00	0.00	Cancelled																												2020-02-10		2020-08-06								
BT-WMD-15017-GO-DER / Procurement of 18 value proof multi-parameter tester by WMD	TP / 19000		Post	Direct Selection	Direct				7,000.00	0.00	Cancelled																												2019-07-19		2020-01-15								
BT-WMD-17202-GO-DER / Procurement of 100 numbers of two man tent for conduct of NFI by FEMD	TP / A6108		Post	Direct Selection					5,858.00	0.00	Cancelled																												2020-05-17		2020-05-17								
BT-WMD-14135-GO-RFP / Procurement of Duck pack (18 numbers)	TP / A6108		Post	Request for Quotation	Open - National	Single Stage - One Envelope			692.00	0.00	Cancelled																												2020-02-15		2020-08-23								
BT-WMD-10424-GO-RFP / Procurement of materials for the training on spring steel revival and management at Lhaling watershed. This including payment for local experts by WMD	TP / A6108		Post	Request for Quotation	Limited	Single Stage - One Envelope			4,385.00	0.00	Cancelled																													2019-05-18		2019-11-14							
BT-WMD-13847-GO-DER / Procurement of 2 printers (1 for Department, 1 for Science TPD) by WMD	TP / A6108		Post	Direct Selection	Direct				1,000.00	0.00	Cancelled																														2019-10-14		2019-10-19		2019-11-23		2020-05-31		
BT-WMD-15115-GO-RFP / Procurement of 2 GPS, 2 wedge prism and 5 diameter tape by Jigna Khoser State Nature Reserve - DaFPQ which is under the workplace of FIU	TP / A6108		Post	Request for Quotation	Limited	Single Stage - One Envelope			1,100.00	0.00	Cancelled																														2019-03-11				2019-05-06		2019-11-02		
BT-WMD-8229-GO-RFP / Procurement of one Arcos measuring system by Ugrun Waaghtak Institute for Conservation and Environment	TP / A6108		Post	Request for Quotation	Open - National	Single Stage - One Envelope			10,000.00	0.00	Cancelled																																	2019-01-04				2019-08-26	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																				
BT-WMD-5449-NC-RFP / Workshop with core working group on PREL	TP / 19000		Post	Request for Quotation	Limited	Single Stage - One Envelope		3,000.00	0.00	Cancelled																																	2018-03-20				2018-05-15		2018-11-11			
BT-WMD-76946-NC-RFP / Training on LULUCF using Object Based Image Classification for 10 officials (T.C, Netherlands) from National Land Commission.	TP / A6108		Post	Request for Quotation	Limited	Single Stage - One Envelope		35,294.12	1,908.97	Under Implementation																																			2018-12-05		2018-10-12		2019-01-30		2019-07-29	
BT-WMD-76946-NC-RFP / Training on MELCA - AHP for 8 officials in South Korea from National Land Commission	TP / A6108		Post	Request for Quotation	Limited	Single Stage - One Envelope		20,000.00	0.00	Cancelled																																			2019-05-08		2019-05-29		2019-07-01		2019-12-28	

BT-WMD-76849-NC-RPQ / LILL' validation training using QGIS & web based GIS for surveyors, planners and survey engineers (Singapore) for 15 officials from National Land Commission.	TP / A/108		Post	Request for Quotation	Limited	Single Stage - One Envelope		37,043.24	0.00	Cancelled			2019-06-06						2019-06-01	2020-01-28		
BT-WMD-83781-NC-RPQ / Ex-country overseas location yet to be finalized capacity building on Carbon budgets and allometric equation development for 5 officials from Uguen Wangchuk Institute for Conservation and Environmental Research	TP / A/108		Post	Request for Quotation	Limited	Single Stage - One Envelope		7,650.00	0.00	Cancelled			2019-01-06						2019-03-03	2019-08-30		
BT-WMD-83783-NC-RPQ / Ex-country overseas location yet to be finalized capacity building on Dendrochronological software application in tree-ring science for 2 Officials from Uguen Wangchuk Institute for Conservation and Environmental Research	TP / A/108		Post	Request for Quotation	Limited	Single Stage - One Envelope		7,650.00	0.00	Cancelled			2019-01-07						2019-03-04	2019-08-31		
BT-WMD-88895-NC-RPQ / Workshop on Project Management and Leadership along with field visits at Industrial Adhikaram Academy of the Philippines in Manila for 10 officials from the SFED and WMD under Department of Forest and Park Service	TP / A/108		Post	Request for Quotation	Limited	Single Stage - One Envelope		23,976.00	889.53	Signed			2018-11-24	2018-12-04					2019-01-19	2019-12-12	2019-07-18	
BT-WMD-88984-NC-RPQ / Institutional visit to Community based forest enterprises initiative along with field visits in Philippines /Indonesia/ Myanmar for 3 officials from the Social Forestry & Extension Division under Department of Forest and Park Service	TP / A/108		Post	Request for Quotation	Limited	Single Stage - One Envelope		7,602.00	0.00	Cancelled			2019-04-27						2019-06-22	2019-12-19		
BT-WMD-89596-NC-RPQ / Workshop on Environmental test book for class 9 and 10 by Ropy Education Council (REC)	TP / 19000		Post	Request for Quotation	Limited	Single Stage - One Envelope		13,000.00	69.35	Completed			2018-12-20	2018-12-23					2019-02-14	2018-12-26	2019-08-13	2019-01-18
BT-WMD-89948-NC-DR / Ex-country (European institute)capacity building on wood based technology for one officials from Royal Academy for a period of 3 to 6 months	TP / A/108		Post	Direct Selection	Direct			15,384.80	0.00	Cancelled			2019-12-01	2019-12-06					2020-01-10		2020-07-06	
BT-WMD-89941-NC-RPQ / Training workshop on correct keeping of procurement and budget documents	TP / 19000		Post	Request for Quotation	Limited	Single Stage - One Envelope		10,000.00	512.64	Under Implementation			2018-12-19	2019-01-01					2019-02-13		2019-08-12	
BT-WMD-84073-NC-DR / Ex-country study tour at SK incorporation Co. Limited Bangkok for 4 officials from Santos Technical Field Division under Department of Forest and Park Service	TP / A/108		Post	Direct Selection	Direct			7,152.00	0.00	Cancelled			2019-01-20	2019-01-25					2019-03-01		2019-08-28	
BT-WMD-92107-NC-DR / Training on general budget, revenue and public expenditure management through development of multi-face curriculum for one Budget Assistant II under Finance Division, Ministry of Agriculture and Forest at South Asian Institute of Technology, Nepal	TP / A/108		Post	Direct Selection	Direct			3,275.00	0.00	Cancelled			2019-02-18	2019-02-23					2019-03-30		2019-09-28	

BT-WMD-0012-NC-RPQ / Consultative meeting with Association of Wood Based Industries, NEDCL, BEPL and Forest Division to discuss on guidelines on timber extraction and distribution modalities, issuance of forestry clearance for establishment of WBIs by FBMG	TP / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	14,000.00	102.91	Completed											2019-01-30	2019-01-28						2019-03-27	2019-01-29	2019-09-21	2019-02-03				
BT-WMD-0014-NC-RPQ / Visit to 6th International Trade Fair for Furniture Production Technologies, Woodworking Machinery, Tools, Fixings, Accessories, Raw Materials and Products at India expo center and Mart, Greater Noida, India from March 15-16 2019	TP / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	276.05	Completed											2019-02-11	2019-02-25						2019-04-10	2019-02-26	2019-10-07	2019-03-18				
BT-WMD-0015-NC-RPQ / Visit to ICDRD Singh by field staffs under Training & Degree Forest Division, Department of Forest & Park Services to learn on forest management and related issues	TP / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	18,400.00	0.00	Cancelled											2019-01-30							2019-03-27		2019-09-21					
BT-WMD-0068-NC-DR / Ex-country training workshop for Development of a National Wetland Inventory framework for Bhutan at Institute for Land, Water and Society (ILWS) in Oxford, UK for 3 officials from WMD, under Department of Forest and Park Services	TP / A6108		Post	Direct Selection	Direct		30,000.00	0.00	Cancelled																			2019-02-25	2019-05-02		2019-04-06	2019-10-01		
BT-WMD-00617-NC-RPQ / Budgeting & Accounting training for one official (REGD) also recruitment from MAF at Philippines	TP / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	3,790.00	0.00	Cancelled																				2019-02-20		2019-04-17	2019-10-31		
BT-WMD-7047-NC-RPQ / Exchange program/workshop @ Switzerland given similar landscape with Bhutan for 4 officials from National Land Commission	TP / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Cancelled																					2019-02-20	2019-04-11		2019-04-17	2019-10-14
BT-WMD-00208-NC-RPQ / In-house Public consultation meeting for 15 participant and Printing of management plan for developing LFMP (Forest inventory for assessment of volume, basal area and number of tree per hectare) by Grouping Range Officer under Mungar TFD	TP / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	2,307.00	0.00	Cancelled																					2019-02-06		2019-04-03	2019-09-30	
BT-WMD-00114-NC-RPQ / In-country training on NWFP, RLMP and LFMP for 40 farmers by Mungar Territorial Field Division, under Department of Forest and Park Services.	TP / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	4,615.00	0.00	Cancelled																					2019-02-06		2019-04-03	2019-09-30	
BT-WMD-00206-NC-RPQ / In-country training on power chainsaw operators for 40 farmers at Thomaung, Jabab watershed by Mungar Territorial Field Division, under Department of Forest and Park Services.	TP / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	3,077.00	0.00	Cancelled																					2019-02-06		2019-04-03	2019-09-30	
BT-WMD-00211-NC-RPQ / Awareness in-country meeting on forest fire, waste management, climate change and PNCER 2017 to 20 officials under Mungar Territorial Field Division, under Department of Forest and Park Services.	TP / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	1,538.00	0.00	Cancelled																					2019-02-02		2019-03-30	2019-09-26	

CONSULTING FIRMS																											
Activity Reference No. / Description	Lot / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BT-WMD-136-CS-INDV / consultancy review for REDD+ study	TP / 1900		Prior	Quality And Cost-Based Selection	Open - International		108,000.00	0.00	Cancelled	2016-06-05		2016-06-26		2016-08-09					2016-09-06		2016-10-06		2016-11-10		2016-12-15		2017-12-15
BT-WMD-1700-CS-QBS / Consultancy on VES	TP / 1900		Prior	Quality Based Selection	Open - International		380,000.00	0.00	Cancelled	2016-09-30		2016-10-11	2016-09-22	2016-11-04					2016-12-22	2016-10-17	2017-01-21	2017-09-15	2017-02-20		2017-03-27		2018-03-27
BT-WMD-2068-CS-QBS / Hiring of Consultant for work on SESA package	TP / 1900		Prior	Quality Based Selection	Open - International		380,000.00	338,600.00	Signed	2016-10-31		2016-11-21	2016-12-13	2017-01-04					2017-02-01		2017-03-03	2017-09-22	2017-04-02	2017-11-10	2017-05-07	2017-05-18	2018-05-07
BT-WMD-2965-CS-QBS / Consultancy work on National REDD+ Strategy and Action Plan, Benefit Sharing and Fund mobilization	TP / 1900		Prior	Quality Based Selection	Open - International		150,000.00	0.00	Cancelled	2016-11-04		2016-11-25		2017-01-06	2016-12-20				2017-02-05	2016-12-25	2017-03-07		2017-04-08		2017-05-11		2018-05-11
BT-WMD-4500-CS-QBS / Work package on VES	TP / 1900		Prior	Quality Based Selection	Open - International		380,000.00	214,517.00	Signed	2016-12-13		2016-12-13		2016-12-13					2016-12-13	2016-12-14	2016-12-21	2016-12-19	2017-11-01	2017-01-16	2017-02-28	2018-05-12	
BT-WMD-21286-CS-QCBS / Consultancy on PGDM	TP / 1900		Past	Quality And Cost-Based Selection	Open - National		70,000.00	0.00	Cancelled	2017-07-24	2017-08-23	2017-08-14	2018-05-06	2017-09-27	2017-10-30				2017-10-26	2018-03-02	2017-11-24		2017-12-29		2018-02-02		2019-02-02
WMD-472017-2014/06 / Feedback and Grievance Redress mechanism	TP / 1900		Past	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Cancelled	2017-11-25	2017-08-25	2017-12-14	2018-05-05	2018-01-27	2017-11-20				2018-02-24	2017-12-25	2018-03-28		2018-04-30		2018-06-04		2019-06-04
BT-WMD-52073-CS-FBS / Project Support Officer for REDD+ Secretariat	TP / 1900		Past	Fixed Budget Selection	Open - National		20,000.00	0.00	Cancelled	2018-03-09		2018-03-30		2018-05-13					2018-06-10		2018-07-10		2018-08-14		2018-09-18		2019-09-18
BT-WMD-52088-CS-QBS / Consultancy work on National REDD+ strategy Package	TP / 1900		Past	Quality Based Selection	Open - International		150,000.00	156,028.00	Signed	2018-03-12	2018-10-25	2018-04-02	2018-03-29	2018-05-18	2018-12-09				2018-06-13	2018-12-25	2018-07-13	2017-01-02	2018-05-12	2017-01-02	2018-09-18	2017-04-24	2019-09-16
BT-WMD-55017-CS-QCBS / Hiring of consulting firm for the developing the Feedback and Grievance redress Mechanism for REDD+ Program of States by WMD-FIU	TP / A/108		Past	Quality And Cost-Based Selection	Open - National		70,000.00	36,692.55	Signed	2019-03-04	2017-07-18	2019-03-25		2019-05-06	2017-10-30				2019-06-05	2017-12-25	2019-07-05	2019-01-07	2019-08-09	2019-01-07	2019-09-13	2019-05-13	2020-08-12
BT-WMD-101028-CS-QCBS / Hiring of consultants for development of Green design for DaFPS Buildings by Forest Protection and Enforcement Division, DaFPS-FIU	TP / A/108		Past	Quality And Cost-Based Selection	Open - National		36,153.85	0.00	Pending Implementation	2019-05-15		2019-06-05		2019-07-19					2019-06-16		2019-09-15		2019-10-20		2019-11-24		2020-11-23
BT-WMD-109402-CS-QBS / Hire Consultancy Firm to develop Spatial Decision Support System (SDSS) for DaFPS to assist in averting forest clearance by Forest Resource Management Division, DaFPS	TP / A/108		Past	Quality Based Selection	Open - National		150,000.00	0.00	Cancelled	2019-03-30		2019-04-20		2019-06-03					2019-07-01		2019-07-31		2019-08-30		2019-10-04		2020-10-03
BT-WMD-114391-CS-QBS / Hire Consultancy firm to develop a spatially-enabled knowledge base and a decision support system to support DaFPS in issuing forest clearance to States by Forest Resource Management Division	TP / A/108		Prior	Consultant Qualification Selection	Open - International		101,900.00	182,234.00	Signed	2019-06-09	2019-06-28	2019-06-30	2019-07-09	2019-08-13	2019-11-06								2019-09-12	2019-12-03	2019-10-17	2019-12-16	2020-04-14
BT-WMD-138465-CS-QBS / Hiring of consultancy for carrying out assessment of plantation in the Country by SFED	TP / A/108		Past	Consultant Qualification Selection	Open - National		23,076.92	0.00	Cancelled	2019-10-14		2019-11-04		2019-12-16									2020-01-17		2020-02-21		2020-08-19
BT-WMD-89244-CS-QCBS / Hire consultant to conduct cost benefit analysis on Glutan & develop marketing strategies by Royal Academy	TP / A/108		Past	Consultant Qualification Selection	Open - National		8,267.70	0.00	Cancelled	2019-12-01		2019-12-22		2020-02-04									2020-03-05		2020-04-09		2020-10-06

BT-WMD-16008-CS-CDS / Hiring of Consultancy for the development of Investment and Implementation Plan for the National REDD+ Strategy & Action Plan of Bhutan	TP / A/108	Prior	Consultant Qualification Selection	Open - National		80,000.00	0.00	Under Implementation	2020-04-23	2020-05-02	2020-05-14	2020-05-04	2020-06-07	2020-10-02									2020-07-27	2020-10-09	2020-08-31	2021-08-27
---	------------	-------	------------------------------------	-----------------	--	-----------	------	----------------------	------------	------------	------------	------------	------------	------------	--	--	--	--	--	--	--	--	------------	------------	------------	------------

INDIVIDUAL CONSULTANTS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
BT-WMD-157-CS-INDV / Consultancy work on Drivers study.	TP / 19000		Prior	Individual Consultant Selection	Open - National		130,000.00	130,125.00	Completed	2016-05-31		2016-05-31	2016-06-01	2016-06-05	2016-09-26	2016-07-10	2016-06-08	2017-01-06	2017-01-30							
BT-WMD-1470-CS-CDS / Sale sourcing of FAO to develop FREELABRY for PCFP REDD+ Business Program of Bhutan	TP / 19000		Prior	Direct Selection	Direct		200,000.00	200,500.00	Signed	2016-09-09		2016-09-19	2016-09-25			2016-11-23	2017-03-16	2017-05-22								
BT-WMD-1390a-CS-INDV / Legal Consultant (National) for Subgrants	TP / 19000		Past	Individual Consultant Selection	Open		15,000.00	11,572.70	Completed	2017-07-24	2017-05-23	2017-09-11	2017-07-19	2017-10-02	2017-07-27	2017-11-06	2017-07-28	2018-05-05	2017-12-30							
FEMDS-PPNPN15/2017-2018/01 / Hiring of Experts for production of National Forestry Inventory report Volume II	TP / 19000		Past	Individual Consultant Selection	Direct		9,250.74	0.00	Cancelled	2018-03-30		2018-04-09	2018-04-30			2018-06-04		2018-12-01								
BT-WMD-2378-CS-INDV / Consultancy on Extension Budget Mechanism for REDD+	TP / 19000		Past	Individual Consultant Selection	Open		13,707.00	0.00	Cancelled	2016-11-01	2016-10-07	2016-12-20		2017-01-10		2017-02-14		2017-06-13								
BT-WMD-6607-CS-INDV / Hiring of a National Consultant for evaluation & revision of National Community Forestry Strategy	TP / A/108		Past	Individual Consultant Selection	Open		26,000.00	22,816.40	Completed	2018-06-19		2018-06-07	2018-08-02	2018-08-28	2018-08-14	2018-10-02	2018-09-13	2019-03-31	2019-07-09							
BT-WMD-7125a-CS-INDV / Hiring of a National Consultant for review and revision of National Strategy for the development of Non-wood forest products in Bhutan	TP / A/108		Past	Individual Consultant Selection	Limited		30,000.00	16,711.93	Completed	2018-09-01	2018-05-20	2018-08-06	2018-10-19	2018-09-27	2018-11-23	2018-10-01	2018-11-27	2019-03-30	2019-10-31							
BT-WMD-75647-CS-INDV / Hiring of Consultant for the evaluation and revision of the National Plantation Strategy for Bhutan, 2010' by Social Forestry Extension Division	TP / A/108		Past	Individual Consultant Selection	Limited		30,000.00	16,754.29	Completed	2018-09-15	2018-11-16	2018-09-20	2019-03-09	2018-10-11	2019-01-21	2018-11-15	2019-02-20	2019-05-14	2019-09-28							
BT-WMD-89060-CS-CDS / Hire experts to conduct media training on forestry and recreation by Royal Academy	TP / A/108		Past	Direct Selection	Direct		35,076.00	0.00	Pending Implementation	2019-01-01		2019-01-11				2019-03-17		2019-09-13								
BT-WMD-10102a-CS-CDS / Hiring of services of two experts from China State Department of Agriculture (CSDA), Forest Service and Red Cross Resources to develop SOP for MTFES by Forest Protection and Enhancement Division, DaFPS PU	TP / A/108		Past	Direct Selection	Direct		14,054.00	0.00	Pending Implementation	2019-05-21		2019-05-21				2019-08-04		2020-01-31								
BT-WMD-10102b-CS-CDS / Hiring of consultants Green mandated to enhance the FEMES by Forest Resource Management Division, DaFPS PU	TP / A/108		Past	Direct Selection	Direct		8,560.31	6,782.65	Signed	2019-02-25	2019-02-26	2019-03-07	2019-03-26			2019-05-11	2019-04-01	2019-11-07								
BT-WMD-142190-CS-INDV / Hiring of consultancy for 2022/23 soil Impact Assessment of Forest Plantations in the Country by SFED	TP / A/108		Past	Individual Consultant Selection	Open		14,085.00	15,618.16	Signed	2019-11-04	2019-11-12	2019-12-23	2020-02-12	2020-01-13	2020-03-02	2020-02-17	2020-03-10	2020-08-15								

BT-WMD-100764-CS-CDS / Hire expert to conduct on-site training and preservation or seed training on use of less preferred timber species by UNWICKS	TP / A6108		Post	Direct Selection	Direct		8,872.00	0.00	Pending Implementation	2020-03-31		2020-04-10			2020-06-14	2020-12-11
BT-WMD-101032-CS-INDV / Hiring of individual consultant to carry out Gender assessment and action plan by WMD	TP / A6108		Post	Individual Consultant Selection	Open		20,000.00	0.00	Cancelled	2019-05-02		2019-06-20	2019-07-11	2019-06-15		2020-02-11
BT-WMD-101034-CS-INDV / Hiring of two individual consultants to develop proposal for mobilizing fund for REDD+ Strategy implementation by WMD	TP / A6108		Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2019-05-02		2019-06-20	2019-07-11	2019-06-15		2020-02-11
BT-WMD-100276-CS-CDS / Hiring consultant Professor Timothy Gardner Oregon from Yale University, USA for a period of 3-6 months to provide technical assistance and development of re measurement guidelines for plots unable to relocate in future inventory by FIMD	TP / A6108		Post	Direct Selection	Direct		17,000.00	0.00	Cancelled	2019-03-20		2019-03-30		2019-06-03		2019-11-30
BT-WMD-101039-CS-INDV / Hiring of one National Level Consultant to support international consultancy work on SESA and ESMF by WMD	TP / 19030		Post	Individual Consultant Selection	Open		15,000.00	0.00	Cancelled	2019-02-26	2017-05-01	2019-04-18	2019-05-09	2019-06-13		2019-12-31