

## Procurement Plan

### I. General

#### 1. Project Information

Country	:	Bhutan
Borrower	:	Watershed Management Division, Department of Forests and Park Services, Ministry of Agriculture and Forests
Project Name	:	Bhutan REDD Readiness
Project No.	:	P150177

#### 2. Bank's Approval Date of the Procurement Plan : January 15, 2018

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

### II. Goods, Works and Non consulting Services

#### 1. Prior Review Threshold

Method of Procurement	Thresholds for Method (USD equivalent)	Prior Review Threshold (USD)
ICB (Goods)	> 200,000 USD	All contract above 2 million
NCB ( Goods)	> USD 30,000 and up to USD 200,000	
Shopping (Goods)	Up to USD 30,000	
ICB (Non-Consulting Services)	> 200,000 USD	All contract above 1.0 million
NCB (Non-Consulting Services)	< 200,000 USD	

Direct Contracting	No Threshold; meet paragraph 6.8, 6.9 and 6.10 of regulations	
--------------------	---	--

**Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified depending on the risk assessment and implementation of mitigation measures.**

**In the case of contracts subject to prior review**, before granting / agreeing to (a) a material extension of the stipulated time for performance of a contract; or (b) any substantial modification or waiver of the scope of services or other significant changes to the terms and conditions of such that the contract, including issuing; or (c) any change variation order or orders under such contract amendment (except in cases of extreme urgency) which would in aggregate, singly or combined with all variation orders or amendments previously issued, increase the original contract amount of the contract by more than 15% (fifteen percent); or (d) the proposed termination of the original price contract, the Borrower shall seek the Bank's no objection to the proposed extension, modification, or change order.

A copy of all amendments to the contract shall be furnished to the Bank for its record.

**2. Prequalification**  
Not Applicable

**3. Reference to Project operational/Procurement Manual**  
Standard Bidding Documents agreed between Project and Bank will be used for all works, consultancy and goods procurements.

**4. Any Other Special Procurement Arrangements:**

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. Requirements for national open competitive procurement include the following:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance

- with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
  - e. publication of contract award information;
  - f. rights for the Bank to review procurement documentation and activities;
  - g. an effective complaints mechanism; and
  - h. maintenance of records of the Procurement Process..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

II. **Domestic Preference.** Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

The bid evaluation will be carried out as per agreed timeline in the Procurement Activity Schedule

### III. Selection of Consultant

#### 1. Prior Review Threshold

Method of Procurement	Threshold (USD Equivalent)	Prior Review Threshold
(a) Quality and Cost Based Selection	No threshold	All Contracts above 2 million USD for Consultant Firms  All contracts above \$0.4 million USD for Individual Consultants.
(b) Quality Based Selection	No threshold	
(c) Selection Made Under a Fixed Budget	No threshold	
(d) Least Cost Selection	No threshold	
(e) Selection Based on Consultant's Qualifications	< 100,000	
(f) Single Source Selection of firms	As per Section VII of regulations (para 7.13 to 7.15)	
(g) Selection of Individual Consultants	No threshold	

**Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified.**

In the case of contracts subject to prior review, before agreeing to: (a) an extension of the stipulated time for performance of a contract; (b) any substantial modification of the scope of services, substitutions of key experts, or other significant changes to the terms and conditions of the contract; or (c) the proposed termination of the contract, the Borrower shall seek the Bank's no objection. A copy of all amendments to the contract shall be furnished to the Bank for its record.

- Short List comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 200,000 equivalent per contract, may comprise entirely of national consultants.

**PROCUREMENT PLAN** Bhutan : Bhutan REDD Readiness

**General Information**

**Country:** Bhutan **Bank's Approval Date of the Original Procurement Plan:** 2016-05-31  
**Revised Plan Date(s):** (comma delimited, leave blank if no) 2020-01-21  
**Project ID:** P150177 **GPN Date:** 2016-09-20  
**Project Name:** Bhutan REDD Readiness  
**Loan / Credit No.:** TF / 19030, TF / A6108  
**Executing Agency(ies):** Watershed Management Division, Department of Forests and Park Services

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
											BT-WMD-83809-CW-RFP / Renovate existing old structure and create space for Project Management Office(PMO) by National Land Commission	TF / A6108		Past	Request for Bids	Limited	Single Stage - One Envelope		11,794.71	11,449.47	Completed					2018-11-30		2018-12-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
											BT-WMD-138-GO-RFQ / Procurement of CHN & S analyzer	TF / 19030		Past	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	92,462.00	Completed							2016-05-31
FRMIDR-PPNFI/3/2017-2018/02 / Printing of National Forest Inventory Report Volume II	TF / 19030		Past	Direct Selection	Direct		18,461.53	0.00	Cancelled					2018-03-06		2018-05-30									2018-07-04		2018-12-31	
BT-WMD-37728-GO-RFQ / Printing of REDD+ related documents, LULUC 2016, Forest and Nature Conservation Rules and Regulations 2017	TF / 19030		Past	Request for Quotations	Open - National	Single Stage - One Envelope		23,076.92	0.00	Cancelled							2018-01-06								2018-03-03		2018-06-30	
BT-WMD-37723-GO-RFQ / Procurement of 5 Laptops, 1 computer, three hard drives	TF / 19030		Past	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Cancelled							2017-12-16								2018-02-10		2018-06-09	
BT-WMD-37725-GO-RFQ / Procurement of Computer and Peripherals	TF / 19030		Past	Request for Quotations	Limited	Single Stage - One Envelope		1,538.46	0.00	Cancelled							2017-12-30								2018-02-24		2018-06-23	
BT-WMD-37729-GO-RFQ / Procurement of Video conference system: TV screen and system, Projector, and Camera and a printer	TF / 19030		Past	Request for Quotations	Open - National	Single Stage - One Envelope		13,846.15	0.00	Cancelled							2017-12-30								2018-02-24		2018-06-23	
BT-WMD-52583-GO-DIR / Procurement of vehicles around G no)	TF / 19030		Prior	Direct Selection	Direct		135,000.00	0.00	Cancelled					2018-04-12		2018-04-17									2018-05-22		2018-11-18	
BT-WMD-54226-GO-RFQ / Procurement of heavy duty multipurpose machine for printing and photocopying for Director office	TF / 19030		Past	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Cancelled							2018-04-05								2018-05-31		2018-11-27	

BT-WMD-54246-GO-RFQ / Procurement of furniture for WMD and field offices	TF / 19030	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Canceled											2018-04-06			2018-06-01		2018-11-28
BT-WMD-81223-GO-RFQ / Procurement of EGM-5 Portable CO2 Gas Analyser to measure CO2 sequestration and Soil CO2 efflux	TF / 19030	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,569.00	9,185.55	Completed											2018-05-12			2018-07-07		2018-01-03
BT-WMD-77184-GO-RFQ / Procurement CCTV set by Wangshu Territorial Division (Under Department of Forest and Park Services)	TF / A6108	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,780.00	2,977.31	Completed											2019-01-04			2019-03-01		2019-08-28
BT-WMD-77187-GO-RFQ / Procurement of 1 Samsung 43inch LED monitor, 4 desktop, 1 laptop(mid-end), 1 laptop (low-end), 4 scanner, 2 Backup hard drive and 4 printers by Wangshu Territorial Division(under Department of Forest and Park Services)	TF / A6108	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,892.00	2,470.30	Completed											2019-01-04			2019-03-01		2019-08-28
BT-WMD-77702-GO-RFQ / Procurement of 2 laptops, 3 GPS, wedge prism, 5 DBH tape, etc by Wangshu Territorial Division(under Department of Forest and Park Services)	TF / A6108	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,736.00	0.00	Under Implementation											2018-12-06			2019-01-31		2019-07-30
BT-WMD-83260-GO-RFQ / Procurement of one lab microtome for wood anatomy study by Ugyen Wangchuck Institute for Conservation and Environment	TF / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,500.00	2,805.48	Completed											2019-01-04			2019-03-01		2019-08-28
BT-WMD-83265-GO-RFQ / Procurement of one Lap tops and computer peripherals by Ugyen Wangchuck Institute for Conservation and Environment	TF / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,500.00	0.00	Under Implementation											2020-01-04			2020-02-29		2020-08-27
BT-WMD-71554-GO-DIR / Procurement of 5 Isuzu vehicles by department of Forests and Park Services for forest fire and law enforcement activities	TF / A6108	Post	Direct Selection	Direct			85,000.00	16,410.45	Completed				2018-11-30		2018-12-05								2019-01-09		2019-07-08
BT-WMD-89247-GO-DIR / Purchase of training materials(Purchase of laminated timbers from Natural Resources Development Corporation Limited) by Royal Academy	TF / A6108	Post	Direct Selection	Direct			31,215.00	0.00	Pending Implementation				2019-01-01		2019-01-06								2019-02-10		2019-08-09
BT-WMD-89249-GO-DIR / Procurement of training materials to develop local capacity for glulam production, joinery and erection procedures from Hangzhou Tech Drying Equipment Co. Ltd., China by Royal Academy	TF / A6108	Post	Direct Selection	Direct			31,846.00	0.00	Pending Implementation				2019-01-01		2019-01-06								2019-02-10		2019-08-09

BT-WMD-80185-GO-RPQ / Procurement of Forest Inventory Equipment ( 6 tablets and 7 power banks) by Forest Resource Management Division under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,207.69	2,208.38	Completed											2019-01-12					2019-03-09			2019-09-05	
BT-WMD-83808-GO-RFB / Procurement of one e- cognition software for object- based image analysis by National Land Commission	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope		29,900.00	0.00	Under Implementati on			2019-02-01	2019-02-06												2019-03-20	2019-04-19	2019-05-24	2019-11-20	
BT-WMD-84052-GO-RFB / Procurement of 6 working table,2 double bookshelf,10 normal office table,4 computer standard table,1 safe triple door, 1 sofa single,2 orghuman altar with head rest office chair and 1 centre table by National Land Commission.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,270.29	5,670.09	Signed				2019-02-06														2019-04-03	2019-09-30	
BT-WMD-83259-GO-RPQ / Procurement of one Atrics measuring system by Uyem Wangchuk Institute for Conservation and Environment	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Under Implementati on																2019-01-04		2019-03-01	2019-08-28	
BT-WMD-94061-GO-RFB / Procurement of 1 i mac,3 mac book pro,2 color printer (3 in 1) and 1 printer (3 in 1) and accessories by National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		18,235.59	0.00	Under Implementati on				2019-03-12														2019-05-07	2019-11-03	
BT-WMD-66726-GO-RFB / Procurement of equipment (Work station - his specification) by National Land Commission	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope		112,089.94	11,754.88	Signed			2019-03-04	2019-03-11												2019-04-22	2019-06-11	2019-06-27	2019-12-24	
BT-WMD-101015-GO-RPQ / Procurement of 2 GPS, 5 wedge prism and 5 diameter tape by Jigme Khazir Street Nature Reserve , DaFPS which is under the workplan of PIU	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,100.00	0.00	Pending Implementati on				2019-03-11														2019-05-06	2019-10-02	
BT-WMD-101021-GO-RPQ / Procurement of extension kits and field gears like sleeping bags and mats done by UWICER - under the DaFPS PIU for the field staff based around the 20 dzoenghags	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		811.00	0.00	Under Implementati on				2019-03-09														2019-05-04	2019-10-31	
BT-WMD-101022-GO-RPQ / Procurement of one ashlet apparatus, complete increment borer, 10 Diameter Tape, 10 Measuring Tape, 6 Swiss made Secateurs ,8 swiss made Pruning Saw,4 Chainsaw bar Steel, 4 Chainsaw chain all a part of research biomass equipment procured by UWICER,DaFPS	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,190.00	0.00	Under Implementati on																	2019-03-09		2019-05-04	2019-10-31

BT-WMD-101023-GO-DIR / Procurement of 500 Numbers fire suppression systems from Tachi Gatsbel Enterprise by Forest Protection and Enforcement Division (FPED), DaFPS PUI	TF / A6108		Part	Direct Selection	Direct		33,800.00	0.00	Under Implementati on												2019-02-25	2019-03-02						2019-04-06	2019-10-03			
BT-WMD-71842-GO-DIR / Procurement of one toyota coaster bus (4 cylinder/27 seater) by National Land Commission	TF / A6108		Part	Direct Selection	Direct		89,705.88	76,281.41	Completed																				2018-09-08	2019-03-07		
BT-WMD-101018-GO-RPQ / Procure office equipment (5 Chairs and 2 Bookshelves) for WMD PUI	TF / A6108		Part	Direct Selection	Direct		1,800.00	0.00	Cancelled																				2019-04-27	2019-10-24		
BT-WMD-104088-GO-RPQ / Procurement of one heavy duty machine for Directorate Section, DaFPS	TF / 19030		Part	Request for Quotations	Limited	Single Stage - One Envelope	3,075.00	2,473.41	Completed																				2019-03-16	2019-05-11	2019-11-07	
BT-WMD-104243-GO-RPQ / Procurement of materials for the training on spring shed revival and management at Liholog watershed, Puro including payment for local experts by WMD	TF / A6108		Part	Request for Quotations	Limited	Single Stage - One Envelope	4,385.00	0.00	Pending Implementati on																				2019-03-23	2019-05-18	2019-11-14	
BT-WMD-104844-GO-RPQ / Procurement of one high end workstation and one Uninterruptible Power Supply (UPS) Back up by Forest Resources Management Division.	TF / A6108		Part	Request for Quotations	Limited	Single Stage - One Envelope	5,200.00	0.00	Cancelled																				2019-04-20	2019-06-15	2019-12-12	
BT-WMD-107038-GO-RPQ / Procurement of 2 laptops for Forest Resources Management Division, DaFPS	TF / A6108		Part	Request for Quotations	Limited	Single Stage - One Envelope	3,800.00	0.00	Pending Implementati on																				2019-04-03	2019-05-29	2019-11-25	
BT-WMD-102219-GO-RPQ / Procurement one Stevens HydraProbe II and one ECME Rugged Transport Case to measure Soil & water temperature by Ugwen Wangchuck Institute for Conservation and Environmental Research, DaFPS	TF / A6108		Part	Request for Quotations	Limited	Single Stage - One Envelope	689.00	3,341.71	Completed																				2019-03-30	2019-05-25	2019-11-21	
BT-WMD-101056-GO-RPQ / Procurement of 120 Android Tablet for SMART patrolling in the parks and forest divisions by Nature Conservation Division, DaFPS PUI	TF / A6108		Part	Request for Quotations	Limited	Single Stage - One Envelope	30,769.00	0.00	Under Implementati on																				2019-04-27	2019-06-22	2019-12-19	
BT-WMD-110295-GO-DIR / Procurement of 200 Helmet, 200 Goggles, 200 Mask, 200 fire rake, 100 Head light, 100 Patang by Forest Protection & Enforcement Division (FPED)	TF / A6108		Part	Direct Selection	Direct		2,400.00	0.00	Pending Implementati on																				2019-04-22	2019-04-27	2019-06-01	2019-11-28
BT-WMD-101016-GO-RPQ / Procurement of Two 60" TV screens, 2 video conferencing system(1 for WMD and 1 for Director office), 2 projectors by WMD, which is the Project Implementing Unit(PUI)	TF / A6108		Part	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	13,651.26	Under Implementati on																				2019-05-18	2019-07-13	2020-01-09	



BT-WMD-113884-GO-RFQ / Purchase of Equipment: data loggers with accessories (HOBOfor Temp/RH, HOBO rain gauges, HOBO solar radiation shields, batteries (data logger and rain gauge), Optic USB base station, Water quality testers by WMD	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,692.00	7,842.24	Under Implementati on											2019-05-15				2020-01-06					
BT-WMD-113879-GO-DIR / Procurement of 9 laptops7 for NCD,1 for PEBMD ,1 for WMD) by WMD	TF / A6108		Post	Direct Selection	Direct			20,000.00	0.00	Pending Implementati on											2019-05-10				2019-05-15			2019-06-19		2019-12-16
BT-WMD-113880-GO-DIR / Procurement of 10 printer11 for SFED,3 for WMD,6 for FPED) by WMD	TF / A6108		Post	Direct Selection	Direct			2,700.00	971.16	Completed											2019-05-10				2019-05-15			2019-06-19		2019-12-16
BT-WMD-113885-GO-DIR / Procurement of 6 high end computer for FPED	TF / A6108		Post	Direct Selection	Direct			4,200.00	0.00	Pending Implementati on											2019-05-10				2019-05-15			2019-06-19		2019-12-16
BT-WMD-113887-GO-RFQ / Procurement of 2 high-spe laptops(FRMD and WMD) and two docking device by WMD	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,153.00	4,519.28	Under Implementati on															2019-05-15			2019-07-10		2020-01-06
BT-WMD-114065-GO-DIR / Procurement of 2 color printers by WMD	TF / A6108		Post	Direct Selection	Direct			800.00	333.49	Completed											2019-05-10				2019-05-15			2019-06-19		2019-12-16
BT-WMD-114067-GO-DIR / Procurement of 2 projectors by WMD	TF / A6108		Post	Direct Selection	Direct			1,600.00	1,406.73	Completed											2019-05-10				2019-05-15			2019-06-19		2019-12-16
BT-WMD-118009-GO-RFQ / Procurement of soil sample storing plastic containers	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	1,518.01	Under Implementati on															2019-06-14			2019-08-09		2020-02-05
BT-WMD-118113-GO-DIR / Procurement of one Desktop computer by NCD	TF / A6108		Post	Direct Selection	Direct			300.00	237.44	Signed											2019-06-09				2019-06-14			2019-07-19		2020-01-15
BT-WMD-118115-GO-DIR / Procurement of 36 water bag for firefighting by FPED	TF / A6108		Post	Direct Selection	Direct			16,000.00	0.00	Pending Implementati on											2019-06-09				2019-06-14			2019-07-19		2020-01-15
BT-WMD-118117-GO-DIR / Procurement of 16 water proof multi-parameter tester by WMD	TF / 19030		Post	Direct Selection	Direct			7,000.00	0.00	Pending Implementati on											2019-06-09				2019-06-14			2019-07-19		2020-01-15
BT-WMD-118220-GO-DIR / Procurement of two high specs laptops by UWICER	TF / A6108		Post	Direct Selection	Direct			2,770.00	0.00	Pending Implementati on											2019-06-09				2019-06-14			2019-07-19		2020-01-15
BT-WMD-118233-GO-DIR / Procurement of training materials (four sided planners) to develop local capacity for glulam production by Royal Academy	TF / A6108		Post	Direct Selection	Direct			4,650.00	0.00	Pending Implementati on											2019-06-23				2019-06-28			2019-08-02		2020-01-29
BT-WMD-118292-GO-DIR / Procurement of training materials to develop local capacity for glulam production, scissor lift by Royal Academy	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		15,350.00	0.00	Pending Implementati on															2019-08-03			2019-08-28		2020-03-26

BT-WMD-124363-GO-RPQ / Projectors and accessories (2 Numbers) by National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Pending Implementation					2019-08-04				2019-09-29		2020-03-27
BT-WMD-124365-GO-RPQ / Hand held GPS (10 Numbers) by National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Pending Implementation					2019-08-04				2019-09-29		2020-03-27
BT-WMD-124367-GO-RPQ / WIFI routers (5 Numbers) by National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	0.00	Pending Implementation					2019-08-04				2019-09-29		2020-03-27
BT-WMD-124862-GO-RPQ / Procurement of 17 Laptops by National Land Commission Secretariat	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation					2019-08-05				2019-09-30		2020-03-28
BT-WMD-134106-GO-RPQ / Procurement of 2 docking stations for Lenovo X1 Carbon Laptops	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	0.00	Pending Implementation					2019-09-28				2019-11-23		2020-05-21
BT-WMD-138474-GO-DIR / Procurement of 25 (25) desktops for field offices for forest information system and 1 for Department) and 2 desktop screens for WMD by WMD	TF / A6108		Post	Direct Selection	Direct			16,000.00	0.00	Pending Implementation				2019-10-14	2019-10-19				2019-11-23		2020-05-21
BT-WMD-138477-GO-DIR / Procurement of 2 printers (1 for Department, 1 for Samse TFD) by WMD	TF / A6108		Post	Direct Selection	Direct			1,000.00	0.00	Pending Implementation				2019-10-14	2019-10-19				2019-11-23		2020-05-21
BT-WMD-138485-GO-RPQ / Procurement of 8 hard drives (1 TB) for data backup for WMD	TF / A6108		Post	Direct Selection	Direct			1,200.00	0.00	Pending Implementation				2019-10-14	2019-10-19				2019-11-23		2020-05-21
BT-WMD-148153-GO-DIR / Procurement of laptops (4 numbers) by FPED	TF / A6108		Post	Direct Selection	Direct			4,498.93	0.00	Pending Implementation				2019-12-09	2019-12-14				2020-01-18		2020-07-16
BT-WMD-148155-GO-RPQ / Procurement of Backpack (18 numbers)	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		693.00	0.00	Pending Implementation					2019-12-21				2020-02-15		2020-08-13
BT-WMD-150892-GO-DIR / procurement of Printers (6 nos) by FPED	TF / A6108		Post	Direct Selection	Direct			1,404.00	0.00	Pending Implementation				2019-12-23	2019-12-28				2020-02-01		2020-07-30
BT-WMD-151869-GO-RPQ / Procurement of TDR150 Soil Water Sensor by UWICER, Darla	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,753.00	0.00	Pending Implementation					2020-01-04				2020-02-29		2020-08-27
BT-WMD-151861-GO-RPQ / Procurement of TMS-4 Soil data logger by UWICER, Darla	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		625.00	0.00	Pending Implementation					2020-01-04				2020-02-29		2020-08-27
BT-WMD-151862-GO-RPQ / Procurement of Muffle Furnace 30x20x20cm by UWICER, Darla	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,340.00	0.00	Pending Implementation					2020-01-04				2020-02-29		2020-08-27
BT-WMD-151863-GO-DIR / Procurement of high specific laptops (4 numbers) by FRMD for conduct of NFI and data storage and transfer in the field by inventory crew	TF / A6108		Post	Direct Selection	Direct			53,538.00	0.00	Pending Implementation				2020-01-01	2020-01-06				2020-02-10		2020-08-08

BT-WMD-151964-GO-DIR / Procurement of Data management system for NFI in field offices desktop computer (26 numbers) by FRMD	TF / A6108		Post	Direct Selection	Direct		14,290.00	0.00	Pending Implementation				2020-01-01	2020-01-06								2020-02-10	2020-08-08
BT-WMD-151966-GO-DIR / Procurement of 210 numbers each of head light and sleeping mat for conduct of NFI by FRMD	TF / A6108		Post	Direct Selection	Direct		4,226.00	0.00	Pending Implementation				2020-01-01	2020-01-06								2020-02-10	2020-08-08
BT-WMD-151967-GO-DIR / Procurement of rain gear 10 number for NFI field crews by FRMD	TF / A6108		Post	Direct Selection	Direct		3,540.00	0.00	Pending Implementation				2020-01-01	2020-01-06								2020-02-10	2020-08-08
BT-WMD-151968-GO-RFQ / Procurement of GPS (64 nos) for conduct of NFI by FRMD	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope	32,000.00	0.00	Pending Implementation													2020-03-02	2020-08-29
BT-WMD-151969-GO-DIR / Procurement of Laptop Bag (54 nos) and 64 numbers four men tent for conduct of NFI by FRMD	TF / A6108		Post	Direct Selection	Direct		19,532.00	0.00	Pending Implementation				2020-01-01	2020-01-06								2020-02-10	2020-08-08
BT-WMD-151978-GO-DIR / Procurement of 64 numbers each of clinometer, compass and four men tent and 210 numbers of head light for conduct of NFI by FRMD	TF / A6108		Post	Direct Selection	Direct		22,878.00	0.00	Pending Implementation				2020-01-01	2020-01-06								2020-02-10	2020-08-08
BT-WMD-151980-GO-DIR / Procurement of 210 numbers of each of magnum boot and gumboot for NFI field crews by FRMD	TF / A6108		Post	Direct Selection	Direct		10,464.00	0.00	Pending Implementation				2020-01-01	2020-01-06								2020-02-10	2020-08-08
BT-WMD-151982-GO-DIR / Procurement of 210 numbers each of Ruck Sack Bag and Bag Pack for NFI field crews by FRMD	TF / A6108		Post	Direct Selection	Direct		8,050.00	0.00	Pending Implementation				2020-01-01	2020-01-06								2020-02-10	2020-08-08
BT-WMD-151983-GO-RFB / Procurement of android tablet (100 nos) and SD Card 64 GB/128GB (120 nos) for conduct of National Forest Inventory (NFI) by FRMD	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope	39,285.70	0.00	Pending Implementation				2020-01-01	2020-01-06	2020-02-17	2020-03-18	2020-04-22						2020-10-19
BT-WMD-151984-GO-RFQ / Procurement of Power bank (20000mah) (100 nos) for conduct of National Forest Inventory (NFI) by FRMD	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,142.00	0.00	Pending Implementation					2020-01-06								2020-03-02	2020-08-29
BT-WMD-151987-GO-RFB / Procurement of 64 numbers each of measuring tape, diameter tape, crown densitometer, increment borer, bark gauge, measuring scale, ruler, pruning shears and hammer by FRMD	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope	35,200.00	0.00	Pending Implementation				2020-01-01	2020-01-06	2020-02-17	2020-03-18	2020-04-22						2020-10-19
BT-WMD-151988-GO-RFB / Procurement of 64 numbers of metal detector for conduct of NFI by FRMD	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope	52,115.00	0.00	Pending Implementation				2020-01-01	2020-01-06	2020-02-17	2020-03-18	2020-04-22						2020-10-19

BT-WMD-151990-GO-RFQ / Procurement of silpaulin sheet (150 nos), 250 numbers each of sleeping bags ,water bottles , knife, suncap (printed with NFI), rain jacket (printed with NFI) and survival kit and solar lite (GD Lite) for conduct of NFI by FRMD	TF / A6108	Post	Request for Bids	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation							2020-01-01	2020-01-06					2020-02-17	2020-03-18	2020-04-22	2020-10-19
BT-WMD-152151-GO-RFQ / Procurement of Aluminium witness tags (400kg/ 30000 pieces), Aluminium plot centre tags (200kg/ 30000 pieces), Aluminium tree tags (200kg/ 60000 pieces), Iron rod (customized) for plot centre (100 kg / 30000 pieces) for conduct of NFI by FRMD	TF / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,000.00	0.00	Pending Implementation								2020-01-06							2020-03-02	2020-08-29
BT-WMD-152153-GO-RFQ / Procurement of soil sampling frame (64Nos), aluminium nails (400kg/ 60000 pieces) by FRMD	TF / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	8,000.00	0.00	Pending Implementation								2020-01-06							2020-03-02	2020-08-29
BT-WMD-152159-GO-RFQ / Procurement of Hanging Weighing Scale(64n),Straight edged saw (64n),Small hand shovels(64n),Polythene bags (200kg),Labeling pens (500n),Flagging tape(500 rolls),Rope (30m),Mulin bags (2000 bags),Tarpaulin with grommet (300batta),Sieves(64n) by FRMD	TF / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation								2020-01-06							2020-03-02	2020-08-29
BT-WMD-151885-GO-RFB / Procurement of 64 numbers of hypometer for conduct of NFI by FRMD	TF / A6108	Prior	Request for Bids	Open - National	Single Stage - One Envelope	137,142.85	0.00	Pending Implementation							2020-01-01	2020-01-06					2020-02-17	2020-03-18	2020-04-22	2020-10-19
BT-WMD-152366-GO-RFB / Procurement of 24 sets of Global Water flow probes and 4 sets of OTF MP Pro Flow meter by WMD	TF / A6108	Post	Request for Bids	Open - National	Single Stage - One Envelope	75,000.00	0.00	Pending Implementation							2020-01-20	2020-01-25					2020-03-07	2020-04-06	2020-05-11	2020-11-07
BT-WMD-152367-GO-RFB / Procurement of Optic USB Base Station(12),Holo RG3 rain gauge with pendant event sensor(25),Hobo pro V2 Logger with accessories(25),Hobo solar radiation shield(25),Hobo pro V2 batteries(150),CR2032 rain gauge batteries(150) by WMD	TF / A6108	Post	Request for Bids	Open - National	Single Stage - One Envelope	35,000.00	0.00	Pending Implementation							2020-01-20	2020-01-25					2020-03-07	2020-04-06	2020-05-11	2020-11-07
BT-WMD-153546-GO-RFQ / Procurement of PCS toster (25 nos)	TF / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,200.00	0.00	Pending Implementation								2020-01-25							2020-03-21	2020-08-17
BT-WMD-153547-GO-RFQ / Procurement of PCS toster calibration solution (500 ml) (56 nos)	TF / A6108	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,600.00	0.00	Pending Implementation								2020-01-25							2020-03-21	2020-08-17

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

BT-WMD-54249-NC-EPQ / Workshop w/ core working group on FREL	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Cancelled											2018-03-20							2018-05-15				2018-11-11																									
BT-WMD-70948-NC-EPQ / Training on LULC using Object Based Image Classification for 10 officials (ITC, Netherlands) from National Land Commission.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		35,294.12	1,906.97	Under Implementation																							2018-12-05				2019-01-30				2019-07-29																
BT-WMD-70949-NC-EPQ / Training on MCDA - AHP for 4 officials in South Korea from National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Cancelled																														2019-05-04				2019-07-01				2019-12-28									
BT-WMD-70949-NC-EPQ / LULC validation training using GIS & web based GIS for surveyors, planners and survey engineers (Singapore) for 15 officials from National Land Commission.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		37,963.24	0.00	Cancelled																																			2019-06-06				2019-08-01				2020-01-28				
BT-WMD-83781-NC-EPQ / Ex-country/overseas location yet to be finalized) capacity building on Carbon budgeting and allometric equation development for 5 officials from Ugyen Wangchuck Institute for Conservation and Environmental Research	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,650.00	0.00	Cancelled																																					2019-01-08				2019-03-03				2019-08-30		
BT-WMD-83784-NC-EPQ / Ex-country/overseas location yet to be finalized)capacity building on Dendrochronological Software application in tree-ring science for 2 Officials from Ugyen Wangchuck Institute for Conservation and Environmental Research	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,650.00	0.00	Cancelled																																					2019-01-07				2019-03-04				2019-08-31		
BT-WMD-86093-NC-EPQ / Workshop on Project Management and Leadership along with field visits at Industrial Advancement Academy of the Philippines in Manila for 10 officials from the SPED and WMD under Department of Forest and Park Services	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		23,076.00	868.59	Signed																																						2018-11-24				2019-01-19				2019-07-18	
BT-WMD-86094-NC-EPQ / Institutional visit to Community based forest enterprises initiatives along with field visits in Philippines/ Indonesia/ Myanmar for 3 officials from the Social Forestry & Extension Division under Department of Forest and Park Services	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,692.00	0.00	Cancelled																																					2019-04-27				2019-06-22				2019-12-19		
BT-WMD-88996-NC-EPQ / Workshop on Environmental text book for class 9 and 10 by Royal Education Council (REC)	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		33,000.00	69.35	Completed																																							2018-12-20				2019-02-14				2019-06-13

BT-WMD-89246-NC-DIR / Ex-country (European Institute Capacity building on wood based technology for one officials from Royal Academy for a period of 3 to 6 months	TF / A6108	Post	Direct Selection	Direct		15,384.60	0.00	Cancelled				2019-12-01	2019-12-06					2020-01-10	2020-07-08
BT-WMD-89941-NC-EFQ / Training workshop on record keeping of procurement and budget discussions	TF / 19030	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	512.04	Under Implementati on					2018-12-19					2019-02-13	2019-06-12
BT-WMD-94073-NC-DIR / Ex-country study tour at SK Incorporation Co. Limited Bangkok for 4 officials from Sanitae Territorial Field Division under Department of Forest and Park Service	TF / A6108	Post	Direct Selection	Direct		7,152.00	0.00	Cancelled				2019-01-20	2019-01-25					2019-03-01	2019-05-28
BT-WMD-92107-NC-DIR / Training on general budget, revenue and public expenditure management through development of multi-face curriculum for one Budget Assistant II under Finance Division, Ministry of Agriculture and Forest at South Asian Institute of Technology, Nepal	TF / A6108	Post	Direct Selection	Direct		3,278.00	0.00	Cancelled				2019-02-18	2019-02-23					2019-03-30	2019-09-26
BT-WMD-95972-NC-EFQ / Consultative meeting with Association of Wood Based Industries, NRDCI, BBPL and Forest Divisions to discuss on guidelines on timber extraction and distribution modalities, issuance of forestry clearance for establishment of WBIs by FIRMD	TF / A6108	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,000.00	102.91	Completed					2019-01-30					2019-03-27	2019-09-23
BT-WMD-95974-NC-EFQ / Visit to 6th International Trade Fair for Furniture Production Technologies, Woodworking Machinery, Tools, Fittings, Accessories, Raw Materials and Products at India expo center and Mart, Greater Noida, India from March 13-16 2019	TF / A6108	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	278.05	Completed					2019-02-13					2019-04-10	2019-10-07
BT-WMD-95975-NC-EFQ / Visit to ICIMOD Nepal by the field staffs under Training & Dagana Forest Division, Department of Forests & Park Services to learn on forest management and related issues	TF / A6108	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,400.00	0.00	Cancelled					2019-01-30					2019-03-27	2019-09-23
BT-WMD-95988-NC-DIR / Ex-country training workshop for Development of a National Wetland inventory framework for Bhutan at Institute for Land, Water and Society (ILWS) in Oxford, UK for 3 officials from WMD, under Department of Forest and Park Services	TF / A6108	Post	Direct Selection	Direct		30,000.00	0.00	Cancelled				2019-02-25	2019-03-02					2019-04-06	2019-10-03

BT-WMD-96617-NC-EPQ / Budgeting & Accounting training for one official (REDD plus accountant) from MoAF at Philippines	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,790.00	0.00	Canceled																		2019-02-20						2019-04-17				2019-10-14
BT-WMD-76947-NC-EPQ / Exchange program/workshop @ Switzerland (given similar landscape with Bhutan) for 8 officials from National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Canceled																		2019-02-20						2019-04-17				2019-10-14
BT-WMD-96028-NC-EPQ / In-house Public consultation meeting for 35 participant and Printing of management plan for developing LFMP (Forest inventory for assessment of volume, land area and number of tree per hectare) by Gyleshing Range Office under Mongar TFD	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,307.00	0.00	Canceled																		2019-02-06						2019-04-03				2019-09-30
BT-WMD-96024-NC-EPQ / In-country training on SWFP, SLMP and LFMP for 40 farmers by Mongar Territorial Field Division, under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,615.00	0.00	Canceled																		2019-02-06						2019-04-03				2019-09-30
BT-WMD-96026-NC-EPQ / In-country training on power chain saw operators for 40 farmers at Themangl-Jahab watershed by Mongar Territorial Field Division, under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,077.00	0.00	Canceled																		2019-02-06						2019-04-03				2019-09-30
BT-WMD-96021-NC-EPQ / Awareness in-country meeting on forest fire, waste management, climate change and FNCR 2017 to 20 officials under Mongar Territorial Field Division, under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,538.00	0.00	Canceled																		2019-02-02						2019-03-30				2019-09-26

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BT-WMD-136-CS-INDV / consultancy services for REDD+ study	TF / 19030		Prior	Quality And Cost-Based Selection	Open - International		108,000.00	0.00	Canceled	2016-06-05		2016-06-26		2016-09-09					2016-09-06		2016-10-06				2016-11-10		2016-12-15		2017-12-15
BT-WMD-1786-CS-QBS / Consultancy on VES	TF / 19030		Prior	Quality Based Selection	Open - International		380,000.00	0.00	Canceled	2016-09-20		2016-10-11		2016-11-24					2016-12-22		2017-01-21				2017-02-20		2017-03-27		2018-03-27
BT-WMD-2908-CS-QBS / Hiring of Consultant for work on SESA package	TF / 19030		Prior	Quality Based Selection	Open - International		380,000.00	318,600.00	Signed	2016-10-31		2016-11-21		2017-01-04					2017-02-01		2017-03-03				2017-04-02		2017-05-07		2018-05-07
BT-WMD-2985-CS-QBS / Consultancy work on National REDD+ Strategy and Action Plan, Benefit Sharing and Fund mobilization	TF / 19030		Prior	Quality Based Selection	Open - International		150,000.00	0.00	Canceled	2016-11-04		2016-11-25		2017-01-08					2017-02-05		2017-03-07				2017-04-06		2017-05-11		2018-05-11

BT-WMD-4506-CS-QBS / Work package on VES	TF / 19030		Prior	Quality Based Selection	Open - International		380,000.00	214,617.00	Signed	2016-12-13		2016-12-13		2016-12-13		2016-12-14		2016-12-19		2017-01-16		2018-03-12	
BT-WMD-21286-CS-QCBS / Consultancy on PGRM	TF / 19030		Past	Quality And Cost-Based Selection	Open - National		70,000.00	0.00	Cancelled	2017-07-24		2017-08-14		2017-09-27		2017-10-25		2017-11-24		2017-12-29		2018-02-02	2019-02-02
WMD/47/2017-2018/06 / Feedback and Grievance Redress mechanism	TF / 19030		Past	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Cancelled	2017-11-23		2017-12-14		2018-01-27		2018-02-24		2018-03-26		2018-04-30		2018-06-04	2019-06-04
BT-WMD-52573-CS-FBS / Project Support Officer for REDD+ Secretariat	TF / 19030		Past	Fixed Budget Selection	Open - National		20,000.00	0.00	Cancelled	2018-03-09		2018-03-30		2018-05-13		2018-06-10		2018-07-10		2018-08-14		2018-09-18	2019-09-18
BT-WMD-52298-CS-QBS / Consultancy work on National REDD+ strategy Package	TF / 19030		Past	Quality Based Selection	Open - International		150,000.00	156,838.00	Signed	2018-03-12		2018-04-02		2018-05-16		2018-06-13		2018-07-13		2018-08-12		2018-09-16	2019-09-16
BT-WMD-95517-CS-QCBS / Hiring of consulting firm for the developing the Feedback and Grievance redress Mechanism for REDD+ Program of Bhutan by WMD PIU	TF / A6108		Past	Quality And Cost-Based Selection	Open - National		70,000.00	36,683.25	Signed	2019-03-04		2019-03-25		2019-05-08		2019-06-05		2019-07-05		2019-08-09		2019-09-13	2020-09-12
BT-WMD-101028-CS-QCBS / Hiring of consultants for development of Green design for DaFPS Buildings by Forest Protection and Enforcement Division, DaFPS PIU	TF / A6108		Past	Quality And Cost-Based Selection	Open - National		36,153.85	0.00	Pending Implementation	2019-05-15		2019-06-05		2019-07-19		2019-08-16		2019-09-15		2019-10-20		2019-11-24	2020-11-23
BT-WMD-104942-CS-QBS / Hire Consultancy Firm to develop Spatial Decision Support System (SDSS) for DaFPS to assist in awarding forestry clearance by Forest Resources Management Division, DaFPS	TF / A6108		Past	Quality Based Selection	Open - National		150,000.00	0.00	Cancelled	2019-03-30		2019-04-20		2019-06-03		2019-07-01		2019-07-31		2019-08-30		2019-10-04	2020-10-03
BT-WMD-114391-CS-CQS / Hire Consultancy firm to develop a spatially-enabled knowledge base and a decision support system to support DaFPS in issuing forestry clearance in Bhutan by Forest Resource Management Division	TF / A6108		Prior	Consultant Qualification Selection	Open - International		101,900.00	152,234.00	Signed	2019-06-09		2019-06-30		2019-08-13						2019-09-12		2019-10-17	2020-04-14
BT-WMD-138465-CS-CQS / Hiring of consultancy for carrying out assessment of plantations in the Country by SFED	TF / A6108		Past	Consultant Qualification Selection	Open - National		23,076.92	0.00	Cancelled	2019-10-14		2019-11-04		2019-12-18						2020-01-17		2020-02-21	2020-08-19
BT-WMD-89244-CS-QCBS / Hire consultant to conduct cost benefit analysis on Ghulam & develop marketing strategies by Royal Academy	TF / A6108		Past	Consultant Qualification Selection	Open - National		8,307.70	0.00	Cancelled	2019-12-01		2019-12-22		2020-02-04						2020-03-05		2020-04-09	2020-10-06

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
BT-WMD-137-CS-INDV / Consultancy work on Drivers study.	TF / 19030		Prior	Individual Consultant Selection	Open - National		130,000.00	130,125.00	Completed	2016-05-31		2016-05-31		2016-06-05		2016-07-10		2017-01-06				



BT-WMD-1470-CS-CDS / Sole sourcing of FAO to develop FREL/MHV for PCPF REDD+ Readiness Program of Bhutan	TF / 19030		Prior	Direct Selection	Direct		210,000.00	260,600.00	Signed	2016-09-09	2016-09-19			2016-11-23	2017-05-22
BT-WMD-21669-CS-INDV / Legal Consultant (National) for Safeguards	TF / 19030		Past	Individual Consultant Selection	Open		15,000.00	11,572.70	Completed	2017-07-24	2017-09-11	2017-10-02		2017-11-06	2018-05-05
FRMD/R-PPNFI/3/2017- 2018/01 / Hiring of Experts for production of National Forestry Inventory report Volume II	TF / 19030		Past	Individual Consultant Selection	Direct		9,230.76	0.00	Cancelled	2018-03-30	2018-04-09	2018-04-30		2018-06-04	2018-12-01
BT-WMD-2378-CS-INDV / Consultancy on Grievance Redress Mechanism for REDD+	TF / 19030		Past	Individual Consultant Selection	Open		13,707.00	0.00	Cancelled	2016-11-01	2016-12-20	2017-01-10		2017-02-14	2017-08-13
BT-WMD-6667-CS-INDV / Hiring of a National Consultant for evaluation & revision of National Community Forestry Strategy	TF / A6108		Past	Individual Consultant Selection	Open		26,000.00	22,816.40	Completed	2018-06-19	2018-08-07	2018-08-28		2018-10-02	2019-03-31
BT-WMD-71254-CS-INDV / Hiring of a National Consultant for review and revision of National Strategy for the development of Non-wood forest products in Bhutan	TF / A6108		Past	Individual Consultant Selection	Limited		30,000.00	16,711.93	Completed	2018-08-01	2018-08-06	2018-08-27		2018-10-01	2019-03-30
BT-WMD-75647-CS-INDV / Hiring of Consultant for the evaluation and revision of the National Plantation Strategy for Bhutan, 2010' by Social Forestry Extension Division	TF / A6108		Past	Individual Consultant Selection	Limited		30,000.00	16,754.39	Completed	2018-09-15	2018-09-20	2018-10-11		2018-11-15	2019-05-14
BT-WMD-89240-CS-CDS / Hire experts to conduct onsite training on joinery and erections by Royal Academy	TF / A6108		Past	Direct Selection	Direct		35,076.00	0.00	Pending Implementation	2019-01-01	2019-01-11			2019-03-17	2019-09-13
BT-WMD-101024-CS-CDS / Hiring of services of two experts from United State Department of Agriculture (USDA), Forest Service and Red Castle Resource to develop SOP for MTRB by Forest Protection and Enhancement Division, DaFPS PIU	TF / A6108		Past	Direct Selection	Direct		14,054.00	0.00	Pending Implementation	2019-05-21	2019-05-31			2019-08-04	2020-01-31
BT-WMD-101028-CS-CDS / Hiring of consultants (Green e-solution) to enhance the FIRMS by Forest Resources Management Division, DaFPS PIU	TF / A6108		Past	Direct Selection	Direct		8,560.31	5,782.85	Signed	2019-02-25	2019-03-07			2019-05-11	2019-11-07
BT-WMD-101032-CS-INDV / Hiring of individual consultant to carry out Gender assessment and action plan by WMD	TF / A6108		Past	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2019-05-02	2019-06-20	2019-07-11		2019-08-15	2020-02-11
BT-WMD-101034-CS-INDV / Hiring of two individual consultants to develop proposal for mobilizing fund for REDD+ Strategy implementation by WMD	TF / A6108		Past	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2019-05-02	2019-06-20	2019-07-11		2019-08-15	2020-02-11

BT.WMD-101059-CS-INDV / Hiring of one National Legal Consultant to support international consultancy work on SESA and ESMP by WMD	TF / 19030		Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2019-02-28		2019-04-18		2019-05-09		2019-06-13		2019-12-10
BT.WMD-102276-CS-CDS / Hiring consultant Professor Timothy Gordon Gregoire from Yale University, USA for a period of 3-6 months, to provide technical assistance and development of re-measurement guidelines for plots unable to relocate in future inventory by FRMD	TF / A6108		Post	Direct Selection	Direct		17,000.00	0.00	Pending Implementation	2019-03-20		2019-03-30				2019-06-03		2019-11-30
BT.WMD-142190-CS-INDV / Hiring of consultancy for carrying out Impact Assessment of Forest Plantations in the Country by SFED	TF / A6108		Post	Individual Consultant Selection	Open		14,085.00	0.00	Under Implementation	2019-11-04		2019-12-23		2020-01-13		2020-02-17		2020-08-15