

Procurement Plan

I. General

1. Project Information

Country	:	Bhutan
Borrower	:	Watershed Management Division, Department of Forests and Park Services, Ministry of Agriculture and Forests
Project Name	:	Bhutan REDD Readiness
Project No.	:	P150177

2. Bank's Approval Date of the Procurement Plan : January 15, 2018

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

II. Goods, Works and Non consulting Services

1. Prior Review Threshold

Method of Procurement	Thresholds for Method (USD equivalent)	Prior Review Threshold (USD)
ICB (Goods)	> 200,000 USD	All contract above 2 million
NCB (Goods)	> USD 30,000 and up to USD 200,000	
Shopping (Goods)	Up to USD 30,000	
ICB (Non-Consulting Services)	> 200,000 USD	All contract above 1.0 million
NCB (Non-Consulting Services)	< 200,000 USD	

Direct Contracting	No Threshold; meet paragraph 6.8, 6.9 and 6.10 of regulations	
--------------------	---	--

Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified depending on the risk assessment and implementation of mitigation measures.

In the case of contracts subject to prior review, before granting / agreeing to (a) a material extension of the stipulated time for performance of a contract; or (b) any substantial modification or waiver of the scope of services or other significant changes to the terms and conditions of such that the contract, including issuing; or (c) any change variation order or orders under such contract amendment (except in cases of extreme urgency) which would in aggregate, singly or combined with all variation orders or amendments previously issued, increase the original contract amount of the contract by more than 15% (fifteen percent); or (d) the proposed termination of the original price contract, the Borrower shall seek the Bank's no objection to the proposed extension, modification, or change order.

A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Prequalification

Not Applicable

3. Reference to Project operational/Procurement Manual

Standard Bidding Documents agreed between Project and Bank will be used for all works, consultancy and goods procurements.

4. Any Other Special Procurement Arrangements:

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. Requirements for national open competitive procurement include the following:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance

- with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
 - e. publication of contract award information;
 - f. rights for the Bank to review procurement documentation and activities;
 - g. an effective complaints mechanism; and
 - h. maintenance of records of the Procurement Process..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

II. **Domestic Preference.** Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

The bid evaluation will be carried out as per agreed timeline in the Procurement Activity Schedule

III. Selection of Consultant

1. Prior Review Threshold

Method of Procurement	Threshold (USD Equivalent)	Prior Review Threshold
(a) Quality and Cost Based Selection	No threshold	All Contracts above 2 million USD for Consultant Firms All contracts above \$0.4 million USD for Individual Consultants.
(b) Quality Based Selection	No threshold	
(c) Selection Made Under a Fixed Budget	No threshold	
(d) Least Cost Selection	No threshold	
(e) Selection Based on Consultant's Qualifications	< 100,000	
(f) Single Source Selection of firms	As per Section VII of regulations (para 7.13 to 7.15)	
(g) Selection of Individual Consultants	No threshold	

Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified.

In the case of contracts subject to prior review, before agreeing to: (a) an extension of the stipulated time for performance of a contract; (b) any substantial modification of the scope of services, substitutions of key experts, or other significant changes to the terms and conditions of the contract; or (c) the proposed termination of the contract, the Borrower shall seek the Bank's no objection. A copy of all amendments to the contract shall be furnished to the Bank for its record.

- Short List comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 200,000 equivalent per contract, may comprise entirely of national consultants.

PROCUREMENT PLAN Bhutan : Bhutan REDD Readiness

General Information

Country: Bhutan **Bank's Approval Date of the Original Procurement Plan:** 2016-05-31
Revised Plan Date(s): (comma delineated, leave blank if no) 2020-01-06
Project ID: P150177 **GFN Date:** 2016-09-20
Project Name: Bhutan REDD Readiness
Loan / Credit No: TF / 19030, TF / A6108
Executing Agency(ies): Watershed Management Division, Department of Forests and Park Services

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
											BT-WMD-S809-CW-RPB / Renovate existing old structure and create space for Project Management Office(PMO) by National Land Commission	TF / A6108		Post	Request for Bids	Limited	Single Stage - One Envelope		11,764.71	11,449.47	Completed					2018-11-30			2018-12-05	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
											BT-WMD-138-GO-RPQ / Procurement of CHN & S analyzer	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	92,462.00	Completed							2016-05-31	
FRMDR-PPNFI02017-2018/02 / Printing of National Forest Inventory Report Volume II	TF / 19030		Post	Direct Selection	Direct		18,461.53	0.00	Canceled					2018-03-06			2018-05-30									2018-07-04			2018-12-31
BT-WMD-3728-GO-RPQ / Printing of REDD+ related documents, LULC 2016, Forest and Nature Conservation Rules and Regulations 2017	TF / 19030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,076.92	0.00	Canceled							2018-01-06									2018-03-03			2018-08-30
BT-WMD-3725-GO-RPQ / Procurement of 5 Laptops, 1 computer, three hard drives	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Canceled							2017-12-16									2018-02-10			2018-08-09
BT-WMD-3725-GO-RPQ / Procurement of Computer and Peripherals	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,538.46	0.00	Canceled							2017-12-30									2018-02-24			2018-08-23
BT-WMD-3729-GO-RPQ / Procurement of Video conference system, TV screen and system, Projector, and Camera and a printer	TF / 19030		Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,846.15	0.00	Canceled							2017-12-30									2018-02-24			2018-08-23
BT-WMD-2583-GO-DIR / Procurement of vehicles around (2 nos)	TF / 19030		Prior	Direct Selection	Direct		135,000.00	0.00	Canceled					2018-04-12			2018-04-17									2018-05-22			2018-11-18

BT-WMD-54286-GO-RFQ / Procurement of heavy duty multipurpose machine for printing and photocopying for Director office	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled										2018-04-05								2018-05-31	2018-11-27						
BT-WMD-54286-GO-RFQ / Procurement of furniture for WMD and field offices	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Canceled																			2018-06-01	2018-11-28					
BT-WMD-61220-GO-RFQ / Procurement of BEMS Portable CO2 Gas Analyser to measure CO2 sequestration and Soil CO2 efflux	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope		11,569.00	9,185.55	Completed																			2018-05-12	2018-07-07	2019-01-03				
BT-WMD-77186-GO-RFQ / Procurement CCTV set by Wangshu Territorial Division (Under Department of Forest and Park Services)	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		12,790.00	2,977.21	Completed																				2019-01-04	2019-03-01	2019-08-28			
BT-WMD-77187-GO-RFQ / Procurement of 1 Samsung 42inch LED monitor, 4 scanner, 1 laptop (15-inch), 4 scanner, 2 Backup hard drive and 4 printers by Wangshu Territorial Division (under Department of Forest and Park Services)	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,892.00	2,470.30	Completed																					2019-01-04	2019-03-01	2019-08-28		
BT-WMD-77702-GO-RFQ / Procurement of 2 laptops, 3 GPS, wedge prism, 5 DBH tape, etc by Wangshu Territorial Division (under Department of Forest and Park Services)	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,746.00	0.00	Under Implementati on																					2018-12-06	2019-01-31	2019-07-30		
BT-WMD-8280-GO-RFQ / Procurement of one lab microtome for wood anatomy study by Ugyen Wangchuk Institute for Conservation and Environment	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,500.00	2,805.48	Completed																					2019-01-04	2019-03-01	2019-08-28		
BT-WMD-8285-GO-RFQ / Procurement of one Lap tops and computer peripherals by Ugyen Wangchuk Institute for Conservation and Environment	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,500.00	0.00	Under Implementati on																					2020-01-04	2020-02-29	2020-08-27		
BT-WMD-71554-GO-DIR / Procurement of 5 Jeeps vehicles by department of Forests and Park Services for forest fire and law enforcement activities	TF / A6108		Post	Direct Selection	Direct			85,000.00	16,410.45	Completed																					2018-11-30	2018-12-05	2019-01-09	2019-07-08	
BT-WMD-89247-GO-DIR / Purchase of training materialsPurchase of laminated timbers from Natural Resources Development Corporation (Limited) by Royal Academy	TF / A6108		Post	Direct Selection	Direct			31,215.00	0.00	Pending Implementati on																						2019-01-01	2019-01-06	2019-02-10	2019-08-09

BT-WMD-89249-GO-DR / Procurement of training materials to develop local capacity for glulam production, joinery and erection procedures from Hangzhou Tech Drying Equipment Co. Ltd., China by Royal Academy	TF / A6108		Post	Direct Selection	Direct		31,846.00	0.00	Pending Implementation					2019-01-01	2019-01-06						2019-02-10	2019-08-09
BT-WMD-83185-GO-RFQ / Procurement of Forest Inventory Equipment (6 tablets and 7 power banks) by Forest Resource Management Division under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	2,307.69	2,209.28	Completed						2019-01-12						2019-02-09	2019-09-05
BT-WMD-83808-GO-RFB / Procurement of one e-cognition software for object-based image analysis by National Land Commission	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope	28,900.00	0.00	Under Implementation					2019-02-01	2019-02-06	2019-03-20	2019-04-19				2019-05-24	2019-11-20
BT-WMD-94652-GO-RFB / Procurement of 6 working table,2 double bookshelf,10 normal office table,4 computer standard table,1 sofa, triple seater, 1 sofa, single,2 ergonom elite with head rest office chair and 1 centre table by National Land Commission.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	7,270.29	5,670.09	Signed						2019-02-06						2019-04-03	2019-09-30
BT-WMD-83259-GO-RFQ / Procurement of one Atrix measuring system by Ugyen Wangchuck Institute for Conservation and Environment	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope	10,000.00	0.00	Under Implementation						2019-01-04						2019-03-01	2019-08-28
BT-WMD-94691-GO-RFB / Procurement of 1 i mac,3 mac book pro,2 color printers (3 in 1) and 1 printer G in 1) and accessories by National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	18,235.29	0.00	Under Implementation						2019-01-12						2019-05-07	2019-11-03
BT-WMD-66730-GO-RFB / Procurement of equipment (Work station - hi-specification) by National Land Commission	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope	112,069.94	11,754.88	Signed					2019-03-04	2019-03-11	2019-04-22	2019-06-11				2019-06-27	2019-12-24
BT-WMD-101015-GO-RFQ / Procurement of 2 GPS, 5 wedge prism and 5 diameter tape by Jigme Khazar Strict Nature Reserve, DaFPS which is under the workplan of FIU	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	1,100.00	0.00	Pending Implementation						2019-03-11						2019-05-08	2019-11-02
BT-WMD-101021-GO-RFQ / Procurement of extension kits and field gears like sleeping bags and mats done by UWICER - under the DaFPS FIU-for the field staff based around the 20 dzongkhags	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	811.00	0.00	Under Implementation						2019-03-09						2019-05-04	2019-10-31

BT-WMD-101022-GO-RPQ / Procurement of one soilnet apparatus, complete increment borer, 10 Diameter Tape, 10 Measuring Tape, 6 Swiss made Secateurs .S swiss made Pruning Saw.4 Chainsaw bar Steel, 4 Chainsaw chain all a part of research biomass equipment procured by UWICER/D3FPS	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,190.00	0.00	Under Implementati on				2019-03-09					2019-05-04	2019-10-31
BT-WMD-101023-GO-DIR / Procurement of 500 Numbers fire suppression systems from Tashi Gatsal Enterprise by Forest Protection and Enforcement Division (FPED), D3FPS PIU	TF / A6108		Post	Direct Selection	Direct		33,800.00	0.00	Under Implementati on				2019-02-25	2019-03-02					2019-04-06	2019-10-03
BT-WMD-71842-GO-DIR / Procurement of one toyota coaster bus (4 cylindrs/27 seater) by National Land Commission	TF / A6108		Post	Direct Selection	Direct		89,705.88	76,281.41	Completed				2018-07-30	2018-08-04					2018-09-08	2019-03-07
BT-WMD-101018-GO-RPQ / Procure office equipment (5 Chairs and 2 Bookshelves) for WMD. PIU	TF / A6108		Post	Direct Selection	Direct		1,800.00	0.00	Cancelled				2019-03-18	2019-03-23					2019-04-27	2019-10-24
BT-WMD-104088-GO-RPQ / Procurement of one heavy duty machine for Directorate Section, D3FPS	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope	3,075.00	2,473.41	Completed					2019-03-16					2019-05-11	2019-11-07
BT-WMD-104243-GO-RPQ / Procurement of materials for the training on spring shed revival and management at Lobling watershed, Puro including payment for local experts by WMD	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	4,295.00	0.00	Pending Implementati on					2019-03-23					2019-05-18	2019-11-14
BT-WMD-104944-GO-RPQ / Procurement of one high end workstation and one Uninterruptible Power Supply (UPS) Back up by Forest Resources Management Division.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	5,200.00	0.00	Cancelled					2019-04-20					2019-06-15	2019-12-12
BT-WMD-107038-GO-RPQ / Procurement of 2 laptops for Forest Resources Management Division, D3FPS	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	3,800.00	0.00	Pending Implementati on					2019-04-03					2019-05-29	2019-11-25
BT-WMD-102219-GO-RPQ / Procurement one Stevens HydraProbe II and one EGM5 Rugged Transport Case to measure Soil & water temperature by Ugen Wanchuck Institute for Conservation and Environmental Research,D3FPS	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	689.00	3,341.71	Completed					2019-03-30					2019-05-25	2019-11-21
BT-WMD-101056-GO-RPQ / Procurement of 120 Android Tablet for SMART patrolling in the parks and forest divisions by Nature Conservation Division, D3FPS PIU	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	30,769.00	0.00	Under Implementati on					2019-04-27					2019-06-22	2019-12-19

BT-WMD-110295-GO-DIR / Procurement of 200 Helmet, 200 Goggles, 200 Mask, 200 fire rake, 100 Head light, 100 Patang by Forest Protection & Enforcement Division (FPED)	TF / A6108		Post	Direct Selection	Direct		2,400.00	0.00	Pending Implementati on						2019-04-22										2019-06-01		2019-11-28
BT-WMD-101016-GO-RPQ / Procurement of Two 60" TV screens, 2 video conferencing system1 for WMD and 1 for Director office), 2 projectors by WMD, which is the Project Implementing Unit(FIU)	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	0.00	Under Implementati on																	2019-07-13	2020-01-09
BT-WMD-110884-GO-RPQ / Purchase of Equipment: data loggers with accessories (HOBOfor TempRH, HOBO rain gaugs, HOBO solar radiation shields, batteries (data logger and rain gaugs), Optic USB base station, Water quality testers by WMD	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	7,892.00	0.00	Under Implementati on																	2019-07-10	2020-01-06
BT-WMD-110879-GO-DIR / Procurement of 9 laptop ⁷ for NCD, 1 for FRMD, 1 for WMD) by WMD	TF / A6108		Post	Direct Selection	Direct		20,000.00	0.00	Pending Implementati on						2019-05-10											2019-06-19	2019-12-16
BT-WMD-110880-GO-DIR / Procurement of 10 printer ¹ for SFED, 3 for WMD, 6 for FPED) by WMD	TF / A6108		Post	Direct Selection	Direct		2,700.00	971.16	Completed						2019-05-10											2019-06-19	2019-12-16
BT-WMD-110885-GO-DIR / Procurement of 6 high end computer for FPED	TF / A6108		Post	Direct Selection	Direct		4,200.00	0.00	Pending Implementati on						2019-05-10											2019-06-19	2019-12-16
BT-WMD-110887-GO-RPQ / Procurement of 2 high-spec laptops(FRMD and WMD) and two docking device by WMD	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	6,153.00	0.00	Under Implementati on																	2019-07-10	2020-01-06
BT-WMD-114085-GO-DIR / Procurement of 2 color printers by WMD	TF / A6108		Post	Direct Selection	Direct		800.00	333.49	Completed						2019-05-10											2019-06-19	2019-12-16
BT-WMD-114087-GO-DIR / Procurement of 2 projectors by WMD	TF / A6108		Post	Direct Selection	Direct		1,600.00	1,406.73	Completed						2019-05-10											2019-06-19	2019-12-16
BT-WMD-110009-GO-RPQ / Procurement of soil sample storing plastic containers	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope	3,000.00	1,518.01	Under Implementati on																	2019-06-14	2020-02-05
BT-WMD-110313-GO-DIR / Procurement of one Desktop computer by NCD	TF / A6108		Post	Direct Selection	Direct		300.00	237.44	Signed						2019-06-09											2019-07-19	2020-01-15
BT-WMD-110315-GO-DIR / Procurement of 36 water bag for firefighting by FPED	TF / A6108		Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementati on						2019-06-09											2019-07-19	2020-01-15
BT-WMD-110317-GO-DIR / Procurement of 16 water proof multi-parameter tester by WMD	TF / 19030		Post	Direct Selection	Direct		7,000.00	0.00	Pending Implementati on						2019-06-09											2019-07-19	2020-01-15

BT-WMD-118230-GO-DR / Procurement of two high specs laptops by UWICER	TF / A6108		Post	Direct Selection	Direct		2,770.00	0.00	Pending Implementation											2019-06-09			2019-06-14						2019-07-19	2020-01-15		
BT-WMD-118383-GO-DR / Procurement of training materials (four sided planners) to develop local capacity for glulam production by Royal Academy	TF / A6108		Post	Direct Selection	Direct		4,650.00	0.00	Pending Implementation																				2019-08-03	2020-01-29		
BT-WMD-118382-GO-DR / Procurement of training materials to develop local capacity for glulam production, scissor lift by Royal Academy	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	15,350.00	0.00	Pending Implementation																				2019-09-24	2020-03-26		
BT-WMD-124363-GO-RPQ / Projectors and accessories (2 Numbers) by National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	6,000.00	0.00	Pending Implementation																				2019-08-04	2019-09-29	2020-03-27	
BT-WMD-124365-GO-RPQ / Hand held GPS (10 Numbers) by National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	3,000.00	0.00	Pending Implementation																				2019-08-04	2019-09-29	2020-03-27	
BT-WMD-124367-GO-RPQ / WIFI routers (5 Numbers) by National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	1,000.00	0.00	Pending Implementation																				2019-08-04	2019-09-29	2020-03-27	
BT-WMD-124862-GO-RPQ / Procurement of 17 Laptops by National Land Commission Secretariat	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	14,000.00	0.00	Pending Implementation																				2019-08-05	2019-09-30	2020-03-28	
BT-WMD-134106-GO-RPQ / Procurement of 2 docking stations for Lenovo X1 Carbon Laptops	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,000.00	0.00	Pending Implementation																				2019-09-28	2019-11-23	2020-05-21	
BT-WMD-138474-GO-DR / Procurement of 25 24 desktops for field offices for forest information system and 1 for Department and 2 desktop screens for WMD by WMD	TF / A6108		Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation																				2019-10-14	2019-10-19	2019-11-23	2020-05-21
BT-WMD-138477-GO-DR / Procurement of 2 printers (1 for Department, 1 for Santos TFD) by WMD	TF / A6108		Post	Direct Selection	Direct		1,000.00	0.00	Pending Implementation																				2019-10-14	2019-10-19	2019-11-23	2020-05-21
BT-WMD-138485-GO-RPQ / Procurement of 8 hard drives (1 TB) for data back up for WMD	TF / A6108		Post	Direct Selection	Direct		1,200.00	0.00	Pending Implementation																				2019-10-14	2019-10-19	2019-11-23	2020-05-21
BT-WMD-148153-GO-DR / Procurement of laptops (4 numbers) by FPED	TF / A6108		Post	Direct Selection	Direct		4,498.93	0.00	Pending Implementation																				2019-12-09	2019-12-14	2020-01-18	2020-07-16
BT-WMD-148155-GO-RPP / Procurement of Back pack (18 numbers)	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope	680.00	0.00	Pending Implementation																				2019-12-21	2020-02-15	2020-08-13	
BT-WMD-150892-GO-DR / procurement of Printers (6 nos) by FPED	TF / A6108		Post	Direct Selection	Direct		1,404.00	0.00	Pending Implementation																				2019-12-23	2019-12-28	2020-02-01	2020-07-30

BT-WMD-151960-GO-RPQ / Procurement of TDR150 Soil Water Sensor by UWICER, Darla	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,753.00	0.00	Pending Implementation						2020-01-04					2020-02-29	2020-08-27
BT-WMD-151961-GO-RPQ / Procurement of TMS4 Soil data logger by UWICER, Darla	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope	625.00	0.00	Pending Implementation						2020-01-04					2020-02-29	2020-08-27
BT-WMD-151962-GO-RPQ / Procurement of Muffle Furnace 30x20x20cm by UWICER, Darla	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,040.00	0.00	Pending Implementation						2020-01-04					2020-02-29	2020-08-27
BT-WMD-151983-GO-DIR / Procurement of high specific lablogs (14 numbers) by FRMD for conduct of NFI and data storage and transfer in the field by inventory crews	TF / A6108		Post	Direct Selection	Direct		53,538.00	0.00	Pending Implementation				2020-01-01		2020-01-06					2020-02-10	2020-08-08
BT-WMD-151984-GO-DIR / Procurement of Data management system for NFI in field offices desktop computer (26 numbers) by FRMD	TF / A6108		Post	Direct Selection	Direct		14,280.00	0.00	Pending Implementation				2020-01-01		2020-01-06					2020-02-10	2020-08-08
BT-WMD-151966-GO-DIR / Procurement of 210 numbers each of head light and sleeping mat for conduct of NFI by FRMD	TF / A6108		Post	Direct Selection	Direct		4,226.00	0.00	Pending Implementation				2020-01-01		2020-01-06					2020-02-10	2020-08-08
BT-WMD-151967-GO-DIR / Procurement of rain gears 10 number for NFI field crews by FRMD	TF / A6108		Post	Direct Selection	Direct		3,540.00	0.00	Pending Implementation				2020-01-01		2020-01-06					2020-02-10	2020-08-08
BT-WMD-151985-GO-RPQ / Procurement of GPS (64 nos) for conduct of NFI by FRMD	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope	32,000.00	0.00	Pending Implementation						2020-01-06					2020-03-03	2020-08-29
BT-WMD-151969-GO-DIR / Procurement of Laptop Bag (54 nos) and 64 numbers four men tent for conduct of NFI by FRMD	TF / A6108		Post	Direct Selection	Direct		19,533.00	0.00	Pending Implementation				2020-01-01		2020-01-06					2020-02-10	2020-08-08
BT-WMD-151979-GO-DIR / Procurement of 64 numbers each of clinometer, compass and four men tent and 210 numbers of head light for conduct of NFI by FRMD	TF / A6108		Post	Direct Selection	Direct		22,878.00	0.00	Pending Implementation				2020-01-01		2020-01-06					2020-02-10	2020-08-08
BT-WMD-151890-GO-DIR / Procurement of 210 numbers of each of magnum boot and gumboot for NFI field crews by FRMD	TF / A6108		Post	Direct Selection	Direct		10,464.00	0.00	Pending Implementation				2020-01-01		2020-01-06					2020-02-10	2020-08-08
BT-WMD-151882-GO-DIR / Procurement of 210 numbers each of Ruck Sack Bag and Bag Pack for NFI field crews by FRMD	TF / A6108		Post	Direct Selection	Direct		8,050.00	0.00	Pending Implementation				2020-01-01		2020-01-06					2020-02-10	2020-08-08

BT-WMD-151983-GO-RFB / Procurement of alcohol table (100 nos) and SD Card 64 (GB)128GB (120 nos) for conduct of National Forest Inventory (NFI) by FRMD	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope		39,285.70	0.00	Pending Implementation			2020-01-01	2020-01-06		2020-02-17	2020-03-18	2020-04-22	2020-10-19
BT-WMD-151984-GO-RFB / Procurement of Power bank (20000amp) (100 nos) a for conduct of National Forest Inventory (NFI) by FRMD	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,143.00	0.00	Pending Implementation			2020-01-06					2020-03-02	2020-08-29
BT-WMD-151987-GO-RFB / Procurement of 64 numbers each of measuring tape, diameter taps, crown diameter, increment bore, bark gauge, measuring scale, ruler, pruning shears and hammer by FRMD	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope		35,200.00	0.00	Pending Implementation			2020-01-01	2020-01-06		2020-02-17	2020-03-18	2020-04-22	2020-10-19
BT-WMD-151988-GO-RFB / Procurement of 64 numbers of metal detector for conduct of NFI by FRMD	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope		52,115.00	0.00	Pending Implementation			2020-01-01	2020-01-06		2020-02-17	2020-03-18	2020-04-22	2020-10-19
BT-WMD-151990-GO-RFB / Procurement of silpaulin sheet (120 nos), 250 numbers each of sleeping bags, water bottles , knife, sunsop (printed with NFI), rain jacket (printed with NFI) and survival kit and solar lite (GID Lite) for conduct of NFI by FRMD	TF / A6108		Post	Request for Bids	Open - National	Single Stage - One Envelope		48,000.00	0.00	Pending Implementation			2020-01-01	2020-01-06		2020-02-17	2020-03-18	2020-04-22	2020-10-19
BT-WMD-152151-GO-RFB / Procurement of Aluminium witness tags (400kg/ 30000 pieces), Aluminium plot centre tags (200kg/ 30000 pieces), Aluminium tree tags (200kg/ 60000 pieces), Iron rod (customized) for plot centre (100 kg / 30000 pieces) for conduct of NFI by FRMD	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,000.00	0.00	Pending Implementation			2020-01-06					2020-03-02	2020-08-29
BT-WMD-152153-GO-RFB / Procurement of soil sampling frame (64Nos), aluminium nails (400kg/ 60000 pieces) by FRMD	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation			2020-01-06					2020-03-02	2020-08-29
BT-WMD-152159-GO-RFB / Procurement of Hanging Weighing Scales(60),Straight edged saw (64n),Small hand saw(64n),Polythene bags (200kg),Labeling pens (500n),Flagger tags(500 rolls),Rope (300n),Muslin bags (2000 bags),Tarpaulin with grommet (300n),Sieves(64n) by FRMD	TF / A6108		Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation			2020-01-06					2020-03-02	2020-08-29

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre- qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

BT-WMD-54248-NC-RFQ / Workshop wit core working group on FREL	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope	3,000.00	0.00	Cancelled						2018-03-20			2018-05-15	2018-11-11
BT-WMD-76946-NC-RFQ / Training on LULC using Object Based Image Classification for 10 officials (TTC, Netherlands) from National Land Commission.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	35,294.12	1,906.97	Under Implementation						2018-12-05			2019-01-30	2019-07-29
BT-WMD-76948-NC-RFQ / Training on MCDA - AHP for 8 official in South Korea from National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Cancelled						2019-05-06			2019-07-01	2019-12-28
BT-WMD-76949-NC-RFQ / LULC validation training using GNSS & web based GIS for surveyors, planners and survey engineers (Singapore) for 15 officials from National Land Commission.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	37,963.24	0.00	Cancelled						2019-06-06			2019-08-01	2020-01-28
BT-WMD-83781-NC-RFQ / Ec-country/overseas location yet to be finalized) capacity building on Carbon budgeting and allometric equation development for 5 officials from Ugyen Wangchuck Institute for Conservation and Environmental Research	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	7,650.00	0.00	Cancelled						2019-01-06			2019-03-03	2019-08-30
BT-WMD-83784-NC-RFQ / Ec-country (overseas location yet to be finalized)capacity building on Dendrochronological Software application in tree-ring science for 2 Officials from Ugyen Wangchuck Institute for Conservation and Environmental Research	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	7,650.00	0.00	Cancelled						2019-01-07			2019-03-04	2019-08-31
BT-WMD-86093-NC-RFQ / Workshop on Project Management and Leadership along with field visits at Industrial Advancement Academy of the Philippines in Manila for 10 officials from the SPED and WMD under Department of Forest and Park Services	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	23,076.00	868.59	Signed						2018-11-24			2019-01-19	2019-07-18
BT-WMD-86094-NC-RFQ / Institutional visit to Community based forest enterprises initiatives along with field visits in Philippines/ Indonesia/ Myanmar for 3 officials from the Social Forestry & Extension Division under Department of Forest and Park Services	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope	7,692.00	0.00	Cancelled						2019-04-27			2019-06-22	2019-12-19
BT-WMD-88096-NC-RFQ / Workshop on Environmental text book for class 9 and 10 by Royal Education Council (REC)	TF / 19030		Post	Request for Quotations	Limited	Single Stage - One Envelope	33,000.00	69.35	Completed						2018-12-20			2019-02-14	2019-08-13

BT-WMD-89246-NC-DIR / Eco-country (European institute)Capacity building for on wood based technology for one officials from Royal Academy for a period of 3 to 6 months	TF / A6108		Post	Direct Selection	Direct			15,384.60	0.00	Cancelled										2019-12-01	2019-12-06			2020-01-10	2020-07-08				
BT-WMD-89941-NC-RFQ / Training workshop on record keeping of procurement and budget discussions	TF / 15030		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	512.04	Under Implementati on															2019-02-13	2019-08-12			
BT-WMD-94072-NC-DIR / Eco-country study tour at SK incorporation Co. Limited Bangkok for 4 officials from Santae Territorial Field Division under Department of Forest and Park Service	TF / A6108		Post	Direct Selection	Direct			7,152.00	0.00	Cancelled																2019-01-30	2019-01-25	2019-03-01	2019-08-28
BT-WMD-92107-NC-DIR / Training on general budget, revenue and public expenditure management through development of multi-face curriculum for one Budget Assistant II under Finance Division, Ministry of Agriculture and Forest at South Asian Institute of Technology, Nepal	TF / A6108		Post	Direct Selection	Direct			3,278.00	0.00	Cancelled																2019-02-18	2019-02-23	2019-03-30	2019-09-26
BT-WMD-95972-NC-RFQ / Consultative meeting with Association of Wood Based Industries, NIBEC, BBPL and Forest Division to discuss on guidelines on timber extraction and distribution modalities, issuance of forestry clearance for establishment of WBIs by FRMD	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	102.91	Completed																2019-01-30	2019-03-27	2019-09-23	
BT-WMD-95974-NC-RFQ / Visit to 6th International Trade Fair for Furniture Production Technologies, Woodworking Machinery, Tools, Fittings, Accessories, Raw Materials and Products at India expo center and Mart, Greater Noida, India from March 13-16 2019	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	278.05	Completed																2019-01-13	2019-04-10	2019-10-07	
BT-WMD-95975-NC-RFQ / Visit to KIMOD Nepal by the field staff under Thering & Dapeng Forest Division, Department of Forests & Park Services to learn on forest management and related issues	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		18,400.00	0.00	Cancelled																2019-01-30	2019-03-27	2019-09-23	
BT-WMD-95988-NC-DIR / Eco-country training workshop for Development of a National Wetland inventory framework for Britain at Institute for Land, Water and Society (ILWS) in Oxford, UK for 3 officials from WMD, under Department of Forest and Park Services	TF / A6108		Post	Direct Selection	Direct			30,000.00	0.00	Cancelled																2019-02-25	2019-03-02	2019-04-06	2019-10-03

BT-WMD-96617-NC-RFQ / Budgeting & Accounting training for one official (REDD plus accountant) from MoAF at Philippines	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,790.00	0.00	Cancelled							2019-02-20			2019-04-17	2019-10-14
BT-WMD-70947-NC-RFQ / Exchange program/workshop @ Switzerland (from similar landscape with Blustan) for 5 officials from National Land Commission	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Cancelled							2019-02-20			2019-04-17	2019-10-14
BT-WMD-96029-NC-RFQ / In-house Public consultation meeting for 15 participant and Printing of management plan for developing LFMP (Forest inventory for assessment of volume, basal area and number of tree per hectare) by Gylpeshing Range Office under Mongar TFD	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,307.00	0.00	Cancelled							2019-02-06			2019-04-03	2019-09-30
BT-WMD-96024-NC-RFQ / In-country training on NWFP, SLMP and LFMP for 40 farmers by Mongar Territorial Field Division, under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,615.00	0.00	Cancelled							2019-02-06			2019-04-03	2019-09-30
BT-WMD-96026-NC-RFQ / In-country training on power chainsaw operators for 40 farmers at Themanaghi-Jalab watershed by Mongar Territorial Field Division, under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,077.00	0.00	Cancelled							2019-02-06			2019-04-03	2019-09-30
BT-WMD-96021-NC-RFQ / Awareness in-country meeting on forest fire, waste management, climate change and FNCRR 2017 to 20 officials under Mongar Territorial Field Division, under Department of Forest and Park Services.	TF / A6108		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,538.00	0.00	Cancelled							2019-02-02			2019-03-30	2019-09-26

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BT-WMD-136-CS-INDV / consultancy services for REDD+ study	TF / 19030		Prior	Quality And Cost-Based Selection	Open - International		108,000.00	0.00	Cancelled	2016-06-05	2016-06-26		2016-08-09					2016-09-06		2016-10-06		2016-11-10		2016-12-15		2017-12-15	
BT-WMD-1790-CS-QBS / Consultancy on VES	TF / 19030		Prior	Quality Based Selection	Open - International		380,000.00	0.00	Cancelled	2016-09-20	2016-10-11		2016-11-24					2016-12-22		2017-01-21		2017-02-29		2017-03-27		2018-03-27	
BT-WMD-2908-CS-QBS / Hiring of Consultant for work on SESA package	TF / 19030		Prior	Quality Based Selection	Open - International		380,000.00	318,600.00	Signed	2016-10-31	2016-11-21		2017-01-04					2017-02-01		2017-03-03		2017-04-02		2017-05-07		2018-05-07	

BT-WMD-2985-CS-QBS / Consultancy work on National REDD+ Strategy and Action Plan, Benefit Sharing and Fund mobilization	TF / 19030	Prior	Quality Based Selection	Open - International		150,000.00	0.00	Canceled	2016-11-04	2016-11-25	2017-01-08			2017-02-06	2017-03-07	2017-04-06	2017-05-11	2018-05-11
BT-WMD-4569-CS-QBS / Work package on VES	TF / 19030	Prior	Quality Based Selection	Open - International		280,000.00	214,517.00	Signed	2016-12-13	2016-12-13	2016-12-13			2016-12-13	2016-12-14	2016-12-19	2017-01-16	2018-03-12
BT-WMD-21296-CS-QCBS / Consultancy on PGRM	TF / 19030	Post	Quality And Cost- Based Selection	Open - National		70,000.00	0.00	Canceled	2017-07-24	2017-08-14	2017-09-27			2017-10-25	2017-11-24	2017-12-29	2018-02-02	2019-02-02
WMD47/2017-2018/06 / Feedback and Grievance Redress mechanism	TF / 19030	Post	Quality And Cost- Based Selection	Open - National		80,000.00	0.00	Canceled	2017-11-23	2017-12-14	2018-01-27			2018-02-24	2018-03-26	2018-04-30	2018-06-04	2019-06-04
BT-WMD-52573-CS-FBS / Project Support Office for REDD+ Secretariat	TF / 19030	Post	Fixed Budget Selection	Open - National		20,000.00	0.00	Canceled	2018-03-09	2018-03-30	2018-05-13			2018-06-10	2018-07-10	2018-08-14	2018-09-18	2019-09-18
BT-WMD-52598-CS-QBS / Consultancy work on National REDD+ strategy Package	TF / 19030	Post	Quality Based Selection	Open - International		150,000.00	156,838.00	Signed	2018-03-12	2018-04-02	2018-05-16			2018-06-13	2018-07-13	2018-08-12	2018-09-16	2019-09-16
BT-WMD-85617-CS-QCBS / Hiring of consulting firm for the developing the Feedback and Grievance Redress Mechanism for REDD+ Program of Bhutan by WMD PIU	TF / A6108	Post	Quality And Cost- Based Selection	Open - National		70,000.00	0.00	Under Implementation	2019-03-04	2019-03-25	2019-05-08			2019-06-05	2019-07-05	2019-08-09	2019-09-13	2020-09-12
BT-WMD-101028-CS-QCBS / Hiring of consultants for development of Green design for DoFPS Building by Forest Protection and Enforcement Division, DoFPS PIU	TF / A6108	Post	Quality And Cost- Based Selection	Open - National		26,153.85	0.00	Pending Implementation	2019-05-15	2019-06-05	2019-07-19			2019-08-16	2019-09-15	2019-10-20	2019-11-24	2020-11-23
BT-WMD-104842-CS-QBS / Hire Consultancy Firm to develop Spatial Decision Support System (SDSS) for DoFPS to assist in awarding forestry clearance by Forest Resource Management Division, DoFPS	TF / A6108	Post	Quality Based Selection	Open - National		150,000.00	0.00	Canceled	2019-03-30	2019-04-20	2019-06-03			2019-07-01	2019-07-31	2019-08-30	2019-10-04	2020-10-03
BT-WMD-114391-CS-CQS / Hire Consultancy firm to develop a spatially-enabled knowledge base and a decision support system to support DoFPS in issuing forestry clearance in Bhutan by Forest Resource Management Division	TF / A6108	Prior	Consultant Qualification Selection	Open - International		101,800.00	152,234.00	Signed	2019-06-09	2019-06-30	2019-08-13					2019-09-12	2019-10-17	2020-04-14
BT-WMD-138465-CS-CQS / Hiring of consultancy for carrying out assessment of plantations in the Country by SFED	TF / A6108	Post	Consultant Qualification Selection	Open - National		23,076.92	0.00	Canceled	2019-10-14	2019-11-04	2019-12-18					2020-01-17	2020-02-21	2020-08-19
BT-WMD-89244-CS-QCBS / Hire consultant to conduct cost benefit analysis on Gluhan & develop marketing strategies by Royal Academy	TF / A6108	Post	Consultant Qualification Selection	Open - National		8,307.70	0.00	Canceled	2019-12-01	2019-12-22	2020-02-04					2020-03-05	2020-04-09	2020-10-06

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BT-WMD-137-CS-INDV / Consultancy work on Drivers study.	TF / 19030		Prior	Individual Consultant Selection	Open - National		130,000.00	130,125.00	Completed	2016-05-31		2016-05-31		2016-06-05		2016-07-10		2017-01-06	
BT-WMD-1470-CS-CDS / Sole sourcing of FAO to develop FREL/MRV for PCPP REED+ Readiness Program of Bhutan	TF / 19030		Prior	Direct Selection	Direct		210,000.00	260,500.00	Signed	2016-09-09		2016-09-19				2016-11-23		2017-05-22	
BT-WMD-21609-CS-INDV / Legal Consultant (National) for Safeguards	TF / 19030		Post	Individual Consultant Selection	Open		15,000.00	11,572.70	Completed	2017-07-24		2017-09-11		2017-10-02		2017-11-06		2018-05-06	
FRMDR-PPNFI3-2017-201801 / Hiring of Experts for production of National Forestry Inventory report Volume II	TF / 19030		Post	Individual Consultant Selection	Direct		9,230.76	0.00	Cancelled	2018-03-30		2018-04-09		2018-04-30		2018-06-04		2018-12-01	
BT-WMD-2378-CS-INDV / Consultancy on Grievance Redress Mechanism for REED+	TF / 19030		Post	Individual Consultant Selection	Open		13,707.00	0.00	Cancelled	2016-11-01		2016-12-20		2017-01-10		2017-02-14		2017-08-13	
BT-WMD-46637-CS-INDV / Hiring of a National Consultant for evaluation & revision of National Community Forestry Strategy	TF / A6108		Post	Individual Consultant Selection	Open		26,000.00	22,816.40	Completed	2018-06-19		2018-08-07		2018-08-28		2018-10-02		2019-03-31	
BT-WMD-71254-CS-INDV / Hiring of a National Consultant for review and revision of National Strategy for the development of Non-wood forest products in Bhutan	TF / A6108		Post	Individual Consultant Selection	Limited		30,000.00	16,711.93	Completed	2018-08-01		2018-08-06		2018-08-27		2018-10-01		2019-03-30	
BT-WMD-75647-CS-INDV / Hiring of Consultant for the evaluation and revision of the National Plantation Strategy for Bhutan, 2010' by Social Forestry Extension Division	TF / A6108		Post	Individual Consultant Selection	Limited		30,000.00	16,754.39	Completed	2018-09-15		2018-09-20		2018-10-11		2018-11-15		2019-05-14	
BT-WMD-89240-CS-CDS / Hire experts to conduct onsite training on joinery and erections by Royal Academy	TF / A6108		Post	Direct Selection	Direct		35,076.00	0.00	Pending Implementation	2019-01-01		2019-01-11				2019-03-17		2019-09-13	
BT-WMD-101024-CS-CDS / Hiring of services of two experts from United State Department of Agriculture (USDA), Forest Service and Red Castle Resource to develop SOP for MTBS by Forest Protection and Enhancement Division, DaFPS PUI	TF / A6108		Post	Direct Selection	Direct		14,054.00	0.00	Pending Implementation	2019-05-21		2019-05-31				2019-08-04		2020-01-31	
BT-WMD-101029-CS-CDS / Hiring of consultants (Green e-solution) to enhance the FIRMS by Forest Resources Management Division, DaFPS PUI	TF / A6108		Post	Direct Selection	Direct		8,560.31	5,782.85	Signed	2019-02-25		2019-03-07				2019-05-11		2019-11-07	

BT-WMD-101032-CS-INDV / Hiring of individual consultant to carry out Gender assessment and action plan by WMD	TF / A6108		Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2019-05-02		2019-06-20		2019-07-11		2019-08-15		2020-02-11
BT-WMD-101034-CS-INDV / Hiring of two individual consultants to develop proposal for mobilizing fund for REDD+ Strategy implementation by WMD	TF / A6108		Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2019-05-02		2019-06-20		2019-07-11		2019-08-15		2020-02-11
BT-WMD-101059-CS-INDV / Hiring of one National Legal Consultant to support international consultancy work on SESA and ESMP by WMD	TF / 19030		Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2019-02-28		2019-04-18		2019-05-09		2019-06-13		2019-12-10
BT-WMD-102276-CS-CDS / Hiring consultant Professor Timothy Gordon Gregoire from Yale University, USA for a period of 3-6 months, to provide technical assistance and development of re measurement guidelines for plots unable to relocate in future inventory by FRMD	TF / A6108		Post	Direct Selection	Direct		17,000.00	0.00	Pending Implementation	2019-03-20		2019-03-30				2019-06-03		2019-11-30
BT-WMD-142190-CS-INDV / Hiring of consultancy for carrying out Impact Assessment of Forest Plantations in the Country by SPED	TF / A6108		Post	Individual Consultant Selection	Open		14,085.00	0.00	Under Implementation	2019-11-04		2019-12-22		2020-01-13		2020-02-17		2020-08-15