

Public Disclosure Authorized

Public Disclosure Authorized

Public Disclosure Authorized

Item	Description of components/sub components/services	Type	No of packs	Proc Method	Cost estimate	LOI	Issue of TOR, RFP	Bids Props Quotes	Eval	Start contract	End contract	Remarks
	C. Strengthening Primary Health Care in Selected Rayons											
1	Feasibility study on possibility of establishing solar power systems (or solar module) in health facilities of 6 pilot rayons	S	1	Ind	5.0	Mar.09	Mar.09	Apr.09	Apr.09	Apr.09	May.09	TOR prior review
2	Development of project design and cost estimates for rehabilitation of premises in the OHD Sughd oblast and the premises (building of MOH) located in Dushanbe	S	1	CQS	15.0	Mar.09	Mar.09	Apr.09	Apr.09	Apr.09	June.09	TOR prior review
Component D.4	D.4. Project Management											
1	Project Audit on Grant #H-195TJ -2008	S	1	LCS	10.0					Apr-08	Jun-08	block audit
	Total				30.00							

Item	Description of components/sub components/services/goods/works/training	Type	No of packs	Proc Method	Cost estimate	SPN	Issue of BD, ITQ	Bids Props Quotes	Eval	Start contract	End contract	Remarks
Component A.1.	A.1. Strengthening Policy, Planning and Donor Coordination in the Ministry of Health											
1	Materials & supplies for HPAU, WGS and PR&C Unit	G	1	SH	20.0	N/A	Mar.09	Mar.09	Apr.09	Apr.09	Apr.09	Post review
B.2.2.	Hospital Management & BBP											
1	Computer & office equipment for Hospitals & PHC Departments in 13 rayons Sughd oblast	G	1	ICB	560.0	Nov.08	Nov.08	Dec.08	Jan.09	Apr.09	Sep.09	Prior review
2	Computer & office equipment for Hospitals & PHC Departments in 23 rayons Khatlon oblast	G	1	ICB	710.0	Nov.08	Nov.08	Dec.08	Jan.09	Apr.09	Sep.09	Prior review
3	Replicating adjusted mini-reference books of ICD-10 (International Clasification of Deseases) in 41 rayons for PHC and hospital doctors	G	1	SH	32.80	N/A	Mar.09	Mar.09	Apr.09	Apr.09	May.09	Post review
4	Network and Computer equipment for Sughd OHD	G	1	SH	20.0	N/A	Aug.09	Aug.09	Aug.09	Sep.09	Oct.09	Post review
C.3.3.	Strengthening PHC training											
1	Stationery for trainees	G	1	SH	9.0	N/A	Apr.09	Apr.09	Apr.09	May.09	May.09	Post review
	Total				1,351.8							