



Obsolete Pesticides Management Project (P131778)

AFRICA | Cote d'Ivoire | Environment & Natural Resources Global Practice |
 Global Environment Project | Specific Investment Loan | FY 2016 | Seq No: 1 | ARCHIVED on 04-Dec-2015 | ISR21611 |

Implementing Agencies: Ministry of Environment, Urban Health and Sustainable Development

Key Dates

Key Project Dates

Bank Approval Date:25-Aug-2015

Effectiveness Date:--

Planned Mid Term Review Date:20-Aug-2018

Actual Mid-Term Review Date:--

Original Closing Date:--

Revised Closing Date:--

Global Environmental Objectives

Global Environmental Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to improve the management of obsolete pesticides and associated wastes in Côte d'Ivoire by the Government and other stakeholders.

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Regulatory and institutional framework:(Cost \$1.90 M)

Management of obsolete pesticides and associated wastes:(Cost \$6.50 M)

Promotion of alternatives to chemical pesticides:(Cost \$0.70 M)

Project management:(Cost \$1.70 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of GEO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



Implementation Status and Key Decisions

The project was signed on October 20 2015 and is not yet effective. The deadline for meeting effectiveness conditions is January 20 2016.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Moderate	--	● Moderate
Macroeconomic	● Low	--	● Low
Sector Strategies and Policies	● Low	--	● Low
Technical Design of Project or Program	● Moderate	--	● Moderate
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Moderate	--	● Moderate
Environment and Social	● Substantial	--	● Substantial
Stakeholders	● Moderate	--	● Moderate
Other	--	--	--
Overall	● Substantial	--	● Substantial

Results

Global Environmental Objective Indicators

► Data on OPs and associated wastes publicly accessible(Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	80.00
Date	01-Jul-2015	--	--	30-Oct-2020



► POPs&pops waste destroyed,disposed or contained in environmentally sound manner(Metric ton, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	250.00
Date	01-Jul-2015	--	--	30-Oct-2020

▲ OPs and associated waste safely contained at targeted sites(Metric ton, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	100.00
Date	01-Jul-2015	--	--	30-Oct-2020

▲ OPs and associated waste safely disposed of(Metric ton, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	150.00
Date	01-Jul-2015	--	--	30-Oct-2020

► Direct project beneficiaries(Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	100000.00
Date	01-Jul-2015	--	--	30-Oct-2020



▾ Female beneficiaries(Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	50.00

Overall Comments

Intermediate Results Indicators

▶ National strategy for management of OPs and associated wastes implemented (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0	--	--	3
Date	01-Jul-2015	--	--	30-Oct-2020

▶ Pesticides Committee functional (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	01-Jul-2015	--	--	30-Oct-2020

▶ Effective regulatory framework for obsolete pesticides and associated wastes (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	01-Jul-2015	--	--	30-Oct-2020



► Inventory of obsolete pesticides and associated wastes (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	01-Jul-2015	--	--	30-Oct-2020

► MIS on obsolete pesticides and associated wastes established and functional (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	01-Jul-2015	--	--	30-Oct-2020

► Implementation of pilots on alternatives to chemical pesticides (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	01-Jul-2015	--	--	30-Oct-2020

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.