PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, National Quality Infrastructure Development Project,

P 160279

Project Implementation agency: Ministry of Science and Technology

Date of the Procurement Plan: March 14, 2017

Period covered by this Procurement Plan: March 29, 2018

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Proclamation 649/2009 of the Federal Democratic Republic of Ethiopia, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks and liabilities;
- e. publication of contract award information;

- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

PROCUREMENT
PLAN
Ethiopia: Ethiopia: National Quality infrastructure Development Project
General Information
Country: Ethiopia
Banka Approval Date of the Original Procure
Banka Banka Approval Date of the Original Procure
Banka B

Ethiopia Banks Approval Date of the Original Procurement Plan: 2017-03-21
P160279 GPN Date:
Ethiopia: National Quality Infrastructure Development Project

Project ID: P160279
Project Name: Ethiopia: National Quality Infrastructur
Loan / Credit No:
Discuting Agancylles): Ministry of Science and Technology

WORKS
Activity Dof

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum	ualification nents	Prequal Evaluation	lification on Report	Draft Biddin / Justif	g Document ication	Specific Procuremen Notice / Invitation	Bidding E	Ocuments as ssued	Proposal S Opening	Submission / / Minutes	Bid Evalua and Recom for A	tion Report nmendation ward	Signed C	Contract	Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
, and the second second																											

Activity Reference Description	No./ Loan / Credit No	. Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)														mendation ward				ompletion
										Planned	Actual	Planned	Actual	Planned	Actual												

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)																		
										Planned	Actual																

CONSULTING FIRMS	•																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Re			ice	Requestion	Proposais	85 15	sueu	Proposais	/ Iviriutes	Piop	Jusai	Negotiate	d Contract				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSUI	TANTS																		
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Invitation Invitation Identified Cons	/Selected ultant	Con	egotiated stract	Signed (Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOST-9966-CS-INDV / Recruitment of Financial Management Specialist for the Project Implementation unit (PIU)	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		66,430.00	0.00	Pending Implementation	2017-03-21		2017-04-11		2017-04-14		2017-05-01		2018-04-29	
ET-MOST-9986-CS-IWDV / Recruitment of Procurement Specialist for Ethiopian NQI Development Project Implementation Office		Component 3: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		66,430.00	0.00	Pending Implementation	2017-03-21		2017-04-11		2017-04-14		2017-05-01		2018-04-29	
ET-MOST-10128-CS-INDV / Recruitment of Monitoring and Evaluation Specialist for PIU under Ethiopian NQI developmen Project	d.	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		66,430.00	0.00	Pending Implementation	2017-03-21		2017-04-11		2017-04-14		2017-05-01		2018-04-29	
ET-MOST-10129-CS-INDV / Recruitment of Safeguard Specialist		Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		53,144.00	0.00	Pending Implementation	2017-03-21		2017-04-11		2017-04-14		2017-05-01		2018-04-29	
ET-MOST-10135-CS-INDV / Recruitment of project officer		Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		39,858.00	0.00	Pending Implementation	2017-03-21		2017-04-11		2017-04-14		2017-05-01		2018-04-29	
ET-MOST-10136-CS-INDV / Recruitment of an Accountant		Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		31,887.00	0.00	Pending Implementation	2017-03-21		2017-04-11		2017-04-14		2017-05-01		2018-04-29	
ET-MOST-10727-CS-INDV / Recruitment of project Coordinator		Component 3: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		106,289.00	0.00	Pending Implementation	2017-03-23		2017-05-06		2017-05-09		2017-05-23		2018-05-23	