

## PROCUREMENT PLAN (Textual Part)

**Project information: Ethiopia, National Quality Infrastructure Development Project,  
P 160279**

**Project Implementation agency:** Ministry of Science and Technology

**Date of the Procurement Plan:** March 14, 2017

**Period covered by this Procurement Plan:** March 29, 2018

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Proclamation 649/2009 of the Federal Democratic Republic of Ethiopia, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks and liabilities;
- e. publication of contract award information;

- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: *Not Applicable*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

**PROCUREMENT PLAN Ethiopia : Ethiopia: National Quality Infrastructure Development Project**

**General Information**  
**Country:** Ethiopia **Bank / Approval Date of the Original Procurement Plan:** 2017-03-21  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-03-21  
**Project ID:** P160279 **QPN Date:**  
**Project Name:** Ethiopia: National Quality Infrastructure Development Project  
**Loan / Credit No.:**  
**Executing Agency(ies):** Ministry of Science and Technology

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOST-9966-CS-INDV / Recruitment of Financial Management Specialist for the Project Implementation unit (PIU)		Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		66,430.00	0.00	Pending Implementation	2017-03-21	2017-04-11		2017-04-14		2017-05-01		2018-04-29		
ET-MOST-9966-CS-INDV / Recruitment of Procurement Specialist for Ethiopian NQI Development Project Implementation Office		Component 3: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		66,430.00	0.00	Pending Implementation	2017-03-21	2017-04-11		2017-04-14		2017-05-01		2018-04-29		
ET-MOST-10128-CS-INDV / Recruitment of Monitoring and Evaluation Specialist for PIU under Ethiopian NQI development Project		Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		66,430.00	0.00	Pending Implementation	2017-03-21	2017-04-11		2017-04-14		2017-05-01		2018-04-29		
ET-MOST-10129-CS-INDV / Recruitment of Safeguard Specialist		Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		53,144.00	0.00	Pending Implementation	2017-03-21	2017-04-11		2017-04-14		2017-05-01		2018-04-29		
ET-MOST-10135-CS-INDV / Recruitment of project officer		Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		39,858.00	0.00	Pending Implementation	2017-03-21	2017-04-11		2017-04-14		2017-05-01		2018-04-29		
ET-MOST-10136-CS-INDV / Recruitment of an Accountant		Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		31,887.00	0.00	Pending Implementation	2017-03-21	2017-04-11		2017-04-14		2017-05-01		2018-04-29		