

**Strengthen capacity for an inclusive design of groundwater management contract for green growth. (P154280)**

MIDDLE EAST AND NORTH AFRICA | Morocco | Water Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 12-Aug-2016 | ISR24573 |

Implementing Agencies: Agence du Bassin Hydraulique de l'Oum er Rbia

Key Dates**Key Project Dates**

Bank Approval Date:23-Dec-2015

Effectiveness Date:28-Jan-2016

Original Closing Date:16-Feb-2017

Revised Closing Date:16-Feb-2017

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of the grant is to support the river basin agency of Oum Er Rbia in drafting an inclusive groundwater management contracts using participatory methods. .

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

| Name | Previous Rating | Current Rating |
|--------------------------------------|-----------------|---------------------------|
| Progress towards achievement of PDO | -- | ● Moderately Satisfactory |
| Overall Implementation Progress (IP) | -- | ● Moderately Satisfactory |

Implementation Status and Key Decisions

This Grant is to support the River Basin Agency of Oum Er Rbia (ABHOER) to design an inclusive groundwater management contract. The ABHOER is aiming to better understand through this process how to improve the groundwater governance in the Basin to slowdown the overuse of the Tadla system. As of now, the implementation is on track and the team is planning the next mission on December 2016. The Bank team and the ABHOER are conducting monthly audio meeting to agree on key actions for a succesful implementation of the Grant.



Risks

Overall Risk Rating

| Risk Category | Rating at Approval | Previous Rating | Current Rating |
|---------------|--------------------|-----------------|----------------|
| Overall | -- | -- | ● Moderate |

Comments

There are no substantial or high risk identified so far in the implementation of this grant.

Results

Project Development Objective Indicators

►The contract for the management of two overexploited aquifers in Oum Er Rbia has been drafted following consultation process. (Yes/No, Custom)



| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|-------------|-------------------|------------------|-------------|
| Value | N | -- | N | Y |
| Date | 17-Aug-2015 | -- | 04-Aug-2016 | 16-Jan-2017 |

Overall Comments

Intermediate Results Indicators

► Improved knowledge on the management of climate risk is shared with stakeholders. (Text, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|---|-------------------|--|---|
| Value | Existin downscaling (dynamic) of climate change projections for the Basin | -- | The climate risk assessment training was conducted | ABHOER/MEM EE staff is trained in the assessment of climate and other risks, and training sessions and workshops are provided to stakeholders, which will include on average 15% females. |
| Date | 17-Aug-2015 | -- | 04-Aug-2016 | 16-Jan-2017 |

► Number of stakeholders expressing intention to sign groundwater management contracts once finalized. (Number, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00 | -- | 0.00 | 0.00 |
| Date | 17-Aug-2015 | -- | 04-Aug-2016 | 16-Jan-2017 |

Overall Comments

Data on Financial Performance




Disbursements (by loan)

| Project | Loan/Credit/TF | Status | Currency | Original | Revised | Cancelled | Disbursed | Undisbursed | Disbursed |
|---------|----------------|-----------|----------|----------|---------|-----------|-----------|-------------|-----------|
| P154280 | TF-A1741 | Effective | USD | 0.75 | 0.75 | 0.00 | 0.00 | 0.75 | 0% |

Key Dates (by loan)

| Project | Loan/Credit/TF | Status | Approval Date | Signing Date | Effectiveness Date | Orig. Closing Date | Rev. Closing Date |
|---------|----------------|-----------|---------------|--------------|--------------------|--------------------|-------------------|
| P154280 | TF-A1741 | Effective | 23-Dec-2015 | 28-Jan-2016 | 28-Jan-2016 | 16-Feb-2017 | 16-Feb-2017 |

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.