

## Procurement plan

**Project information**

Country: Republic of Belarus

Borrower: Republic of Belarus

Project Name: Belarus Education Modernisation Project

Loan No. 8529-BY

Implementing Agency Ministry of Education of the Republic of Belarus, National Institute of Education

Bank's approval date of the procurement plan

Date of general procurement notice

Period covered by this procurement plan **2016**

Loan closing date: 28/02/2021

Approved  
Minister of Education  
of the Republic of Belarus

M. /

. 2016

Contract Package	Contract Description	Type	Lots	Status	Procurement Method	Review by Bank (Prior/ Post)	Domestic Preference	Invitation to Bid	Expected Bid/Proposal Opening Date	Contract Award	Expected Contract Completion Date	Contract Currency	Initial Contract Amount / Final contract price after completion
<b>Component 1:</b>													
BEMP/1.1/1	Reconstruction and capital repairs of general secondary education (GSE) facilities in Brest oblast	Works	4	Plan	NCB	Prior	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/2	Reconstruction and capital repairs of general secondary education (GSE) facilities in Vitebsk Oblast - 2016	C	4	Plan	NCB	Prior	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/3	Reconstruction and capital repairs of general secondary education (GSE) facilities in Gomel Oblast - 2016	C	4	Plan	NCB	Post	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/4	Reconstruction and capital repairs of general secondary education (GSE) facilities in Grodno Oblast - 2016	C	5	Plan	NCB	Post	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/5	Reconstruction and capital repairs of general secondary education (GSE) facilities in Minsk Oblast - 2016	C	2	Plan	NCB	Post	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/6	Reconstruction and capital repairs of general secondary education (GSE) facilities in Mogilev Oblast - 2016	C	3	Plan	NCB	Post	No	01/03/16	05/04/16	20/05/16	31/12/16		
22													
BEMP/1.1/7	Development of construction design documentation (including design supervision) for reconstruction and capital repairs of GSE facilities in Brest Oblast - 2017	SW	1	Plan	CQS	Prior	No	01/04/16	06/05/16	20/06/16	17/12/16		
BEMP/1.1/8	Development of construction design documentation (including design supervision) for reconstruction and capital repairs of GSE facilities in Vitebsk Oblast - 2017	SW	1	Plan	CQS	Post	No	01/04/16	06/05/16	20/06/16	17/12/16		
BEMP/1.1/9	Development of construction design documentation (including design supervision) for reconstruction and capital repairs of GSE facilities in Gomel Oblast - 2017	SW	1	Plan	CQS	Post	No	01/04/16	06/05/16	20/06/16	17/12/16		
BEMP/1.1/10	Development of construction design documentation (including design supervision) for reconstruction and capital repairs of GSE facilities in Grodno Oblast - 2017	SW	1	Plan	CQS	Post	No	01/04/16	06/05/16	20/06/16	17/12/16		

BEMP/1.1/11	Development of construction design documentation (including design supervision) for reconstruction and capital repairs of GSE facilities in Minsk Oblast - 2017	SW	1	Plan	CQS	Post	No	01/04/16	06/05/16	20/06/16	17/12/16		
BEMP/1.1/12	Development of construction design documentation (including design supervision) for reconstruction and capital repairs of GSE facilities in Mogilev Oblast - 2017	SW	1	Plan	CQS	Post	No	01/04/16	06/05/16	20/06/16	17/12/16		
BEMP/1.1/14	Integrated management and technical supervision in Brest Oblast - 2016	SW	1	Plan	CQS/LCS	Prior	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/15	Integrated management and technical supervision in Vitebsk Oblast - 2016	SW	1	Plan	CQS/LCS	Post	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/16	Integrated management and technical supervision in Grodno Oblast - 2016	SW	1	Plan	CQS/LCS	Post	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/17	Integrated management and technical supervision in Grodno Oblast - 2016	SW	1	Plan	CQS/LCS	Post	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/18	Integrated management and technical supervision in Minsk Oblast - 2016	SW	1	Plan	CQS/LCS	Post	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/19	Integrated management and technical supervision in Mogilev Oblast - 2016	SW	1	Plan	CQS/LCS	Post	No	01/03/16	05/04/16	20/05/16	31/12/16		
BEMP/1.1/20	Reconstruction and capital repairs of general secondary education (GSE) facilities in Brest oblast - 2017	C	10	Plan	NCB	Post	No	06/01/17	10/02/17	27/03/17	31/12/17		
BEMP/1.1/21	Reconstruction and capital repairs of general secondary education (GSE) facilities in Vitebsk Oblast - 2017	C	2	Plan	NCB	Post	No	06/01/17	10/02/17	27/03/17	31/12/17		
BEMP/1.1/22	Reconstruction and capital repairs of general secondary education (GSE) facilities in Gomel Oblast - 2017	C	10	Plan	NCB	Post	No	06/01/17	10/02/17	27/03/17	31/12/17		
BEMP/1.1/23	Reconstruction and capital repairs of general secondary education (GSE) facilities in Grodno	C	5	Plan	NCB	Post	No	06/01/17	10/02/17	27/03/17	31/12/17		
BEMP/1.1/24	Reconstruction and capital repairs of general secondary education (GSE) facilities in Minsk Oblast - 2017	C	2	Plan	NCB	Post	No	06/01/17	10/02/17	27/03/17	31/12/17		
BEMP/1.1/25	Reconstruction and capital repairs of general secondary education (GSE) facilities in Mogilev Oblast - 2017	C	4	Plan	NCB	Post	No	06/01/17	10/02/17	27/03/17	31/12/17		
			33										
BEMP/1.2/1	Supply, of equipment for subject laboratories (physics, chemistry, biology, computer science), including installation and setup	C	4	Plan	ICB	Prior	Yes	01/06/16	06/07/16	20/08/16	31/12/16		
<b>Component 2:</b>													
BEMP/2.2/1	International overhead costs (Belarus registration fee - 2016)		1	Plan	OC	Post	No	05/03/16			30/12/16		
BEMP/2.2/2	Travel expenses (PISA National Managers meetings)		2	Plan	OC	Post	No	01/03/16			30/12/16		
BEMP/2.2/3	Travel expenses (PISA Governing Board Meetings)		2	Plan	OC	Post	No	05/05/16			30/12/16		
BEMP/2.2/4	Travel Expenses (Coordination with the Russian Federation)		1	Plan	OC	Post	No	05/03/16			30/12/16		
BEMP/2.2/5	Travel Expenses - testing of school software		1	Plan	OC	Post	No	05/03/16			30/12/16		
BEMP/2.2/6	Translation and adaptation of assessment tools into Belarusian (pilot testing)	SW	6	Plan	CQS/IC	Prior	No	05/03/16	22/04/16	01/05/16	01/08/18		

BEMP/2.2/7	Translation and adaptation of assessment tools into Russian (pilot testing)	SW	6	Plan	CQS/IC	Prior	No	05/03/16	22/04/16	01/05/16	01/08/18		
BEMP/2.2/8	National expert evaluation of the PISA assessment instruments	SW	6	Plan	IC	Prior	No	02/09/16	28/09/16	01/03/16	01/06/18		
BEMP/2.2/9	PISA project consultant/coordinator	IC	1	Plan	IC/SSS	Prior	No	05/03/16	27/03/16	01/04/16	01/09/19		
BEMP/2.2/10	PISA project consultant (database operation)	IC	1	Plan	IC	Prior	No	05/03/16	27/03/16	01/04/16	01/09/19		
BEMP/2.3/1	Establishing a collection and processing system for primary data	IC	1	Plan	ICB	Prior	Yes	31/03/16	05/05/16	19/06/16	31/12/19		
BEMP/2.3/2	Procurement of computer equipment	C	1	Plan	S	Prior	No	04/07/16	08/08/16	22/09/16	31/10/16		
<b>Component 3:</b>													
BEMP/3/1	Consultant for engineering and technical monitoring	IC	1	Plan	IC	Prior	No	01/02/16	16/02/16	21/02/16	20/02/17		
BEMP/3/2	Procurement Consultant for PIU (Component 1)	IC	1	Plan	IC	Prior	No	01/02/16	16/02/16	21/02/16	20/02/17		
BEMP/3/3	Procurement Consultant for PIU (Components 2 and 3)	IC	1	Plan	IC		No	01/02/16	16/02/16	21/02/16	20/02/17		
BEMP/3/4	Financial Management Consultant for PIU	IC	1	Plan	IC	Prior	No	01/02/16	16/02/16	21/02/16	20/02/17		
BEMP/3/6	Monitoring and Reporting Consultant for PIU	IC	1	Plan	IC	Prior	No	01/02/16	16/02/16	21/02/16	20/02/17		
BEMP/3/5	PIU Translator/interpreter	IC	1	Plan	IC	Post	No	01/02/16	16/02/16	21/02/16	20/02/17		
BEMP/3/7	Workshop on procurement of goods and services, NU	Training	1	Plan	OC	Post	No	15/02/16			18/02/16		
BEMP/3/8	Workshop on procurement, CS	Training	1	Plan	OC	Post	No	15/02/16			18/02/16		
BEMP/3/9	Traineeships for PIU management and consultants	TR	1	Plan	OC	Post	No	01/06/16			15/06/16		
BEMP/3/10	Technical support for the project	C	1	Plan	S	Prior	No	15/02/16			15/05/16		
BEMP/3/11	Project financial audit - 2016	SW	1	Plan	CQS/LCS	Prior	No	01/10/16	05/11/16	20/11/16	18/02/17		

Type		Procurement Method	
Works	Works	<b>Procurement of goods and services</b>	
G	Goods	ICB	International Competitive Bidding
CS	Consultant Services	NCB	National Competitive Bidding
TR	Training	S	Procurement through Shopping
IC	Individual Consultants	DC	Direct Contracting
TR	Training	n-house	IH
IS	Information Systems	<b>Procurement of Consultant Services</b>	
OC	Operational Costs	CQS	Selection based on cost and quality
Non-consultant ser	NCS	QS	Selection based on quality
GSE	General Secondary Education [facility]	FBS	Fixed Budget Selection
PIU	Project Implementation Unit	LCS	Least Cost Selection
RIKC	Republican Institute for Knowledge Control	CQS	Selection based on consultant's qualification
CIAC	Chief Information and Analysis Centre under the Min	SSS	Single Source Selection - consulting companies
		SSS-IC	Individual consultant selection - procedures referred to in Paragraphs 5.2 and 5.3 of the Manual on Recruitment of Individual Consultants
		SSS/IC	Single Source Selection of Individual Consultants

Approved (BEMP/2.2/1-BEMP/2.2/10)

Director, RIKC

\_\_\_\_\_

N. S. Feskov

Approved (BEMP/2.3/1-BEMP/2.3/2)

Director, CIAU

\_\_\_\_\_

N. И. Listopad

Agreed

Head, Division of General Secondary Education

\_\_\_\_\_

S.V. Ukleiko

Agreed

Deputy Minister

\_\_\_\_\_

R.C. Sidorenko

Agreed

Deputy Minister

\_\_\_\_\_

S.V. Rudyi







