

**PROCUREMENT PLAN Kenya : Kenya Upper Primary and Secondary Education Quality Improvement Project**

**General Information**  
**Country:** Kenya **Bank / Approval Date of the Original Procurement Plan:** 2017-02-27  
**Project ID:** P160083 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-02-27  
**Project Name:** Kenya Upper Primary and Secondary Education Quality Improvement Project **GN Date:** 2017-02-27  
**Loan / Credit No.:** IDA / V0420  
**Executing Agency(ies):** Ministry of Education

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

<b>GOODS</b>																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOE-6279-GO-RFQ / Purchase of IT Equipment (Laptops,Desktops, projector and photocopier)	IDA / V0420	Component 4: Project Management, Reporting, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Pending Implementation								2017-03-19								2017-05-07		2017-05-28
KE-MOE-6280-GO-RFQ / Purchase of motor vehicle	IDA / V0420	Component 4: Project Management, Reporting, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2017-04-05								2017-05-31		2017-11-27
KE-MOE-6289-GO-RFQ / Purchase of furniture	IDA / V0420	Component 4: Project Management, Reporting, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation								2017-04-05								2017-05-24		2017-06-07

<b>NON CONSULTING SERVICES</b>																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

<b>CONSULTING FIRMS</b>																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

<b>INDIVIDUAL CONSULTANTS</b>																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
KE-MOE-6322-CS-CQS / Technical assistance for social safeguard-VSAM	IDA / V0420	Component 4: Project Management, Reporting, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-03-08		2017-04-10		2017-04-17		2017-05-08		2017-05-29									
KE-MOE-6324-CS-INDV / Technical assistance for environmental safeguards	IDA / V0420	Component 4: Project Management, Reporting, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-03-08		2017-04-10		2017-04-17		2017-05-08		2017-05-29									
KE-MOE-6326-CS-INDV / Procurement Consultant	IDA / V0420	Component 4: Project Management, Reporting, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-03-08		2017-04-10		2017-04-17		2017-05-08		2017-05-29									