



## Mexico School Based Management Project (P147185)

LATIN AMERICA AND CARIBBEAN | Mexico | Education Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 12-Dec-2014 | ISR17352 |

Implementing Agencies: Secretaria de Educacion Publica

### Key Dates

#### Key Project Dates

Board Approval date:24-Oct-2014

Effectiveness Date:--

Planned Mid Term Review Date:07-Nov-2016

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2018

Revised Closing Date:31-Dec-2018

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the Project is to improve schools' managerial capacity and parental participation to reduce dropout, repetition and failure rates among PEC Schools and PETC Schools.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

Increasing School Autonomy and Parent Participation:(Cost \$342.00 M)

Improving Schools' Managerial Capacity:(Cost \$3.50 M)

Research and Innovation:(Cost \$3.62 M)

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Moderate



## Implementation Status and Key Decisions

The Project was approved by the Board on October 24, 2014 and signing of the Loan Agreement is expected for early 2015. In the meantime, data collection to establish the baseline for the proportion of basic education schools in programs to strengthen SBM (PEC and PETC) with a director that has a "sufficient" level of managerial capacity has begun.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Low
Macroeconomic	--	--	● Moderate
Sector Strategies and Policies	--	--	● Low
Technical Design of Project or Program	--	--	● Moderate
Institutional Capacity for Implementation and Sustainability	--	--	● Moderate
Fiduciary	--	--	● Moderate
Environment and Social	--	--	● Moderate
Stakeholders	--	--	● Moderate



Other	--	--	--
Overall	--	--	● Moderate

## Results

### Project Development Objective Indicators

- Proportion of basic education schools in programs to strengthen SBM (PEC and PETC) with a director that has a “sufficient” level of managerial capacity (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	--
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

- Proportion of PEC schools with parents' associations participating in the design, monitoring, and adjustment of the school improvement plan (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	72.70	--	72.70	78.00
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

- Dropout rate among basic (primary) education schools in programs to strengthen SBM (PEC, PETC) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.83	--	3.83	3.48
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

- ▲ Dropout rate among basic (secondary) education schools in programs to strengthen SBM (PEC, PETC) (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.44	--	5.44	5.04
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018



► Gross failure rate among basic (primary) education schools in programs to strengthen SBM (PEC, PETC) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.30	--	1.30	0.09
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

▲ Gross failure rate among basic (secondary) education schools in programs to strengthen SBM (PEC, PETC) (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	9.64	--	9.64	8.50
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

► Repetition rate among secondary schools in programs to strengthen SBM (PEC, PETC) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.87	--	0.87	0.67
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

Overall Comments

### Intermediate Results Indicators



► General national criteria for the application of the formula to allocate direct transfers to schools adopted by all States (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

Comments

This indicator is linked to Component 1.

► Design of capacity building activities on SBM for school supervisors (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

Comments

This indicator is linked to Component 2.

► Percentage of supervisors of PEC and PETC schools that receive capacity building activities in SBM (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

Comments

This indicator is linked to Component 2.



► Design of capacity building activities on SBM for school directors (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

Comments

This indicator is linked to Component 2

► Proportion of school directors that receive capacity building on the use of the SBM dashboard in schools in programs to strengthen SBM (PEC and PETC) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

Comments

This indicator is linked to Component 2

► Design of capacity building activities on SBM for parents. (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

Comments

This indicator is linked to Component 2



► Proportion of PEC and PETC schools that provide capacity building activities to parents on SBM (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	90.00
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

Comments

This indicator is linked to Component 2

► Direct project beneficiaries (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	6900000.00	--	6900000.00	8900000.00
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

▲ Female beneficiaries (Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	48.63	--	48.63	48.70
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

► New instrument to measure schools' managerial capacities designed and implemented (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

Comments

This indicator is linked to Component 3



- Baseline data collected, analyzed, and presented to education authorities (for the assessment of interventions on PEC and PETC) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

#### Comments

This indicator is linked to Component 3

- First follow-up data collected, analyzed, and presented to the education authorities for policy adaptation/re-design (for the assessment of interventions on PEC and PETC) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

#### Comments

This indicator is linked to Component 3

- Second follow-up data collected, analyzed, and presented to the education authorities for policy adaptation/redesign (for the assessment of interventions on PEC and PETC) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Aug-2014	--	10-Dec-2014	31-Dec-2018

#### Comments

This indicator is linked to Component 3

#### Overall Comments

## Data on Financial Performance

### Disbursements (by loan)






Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P147185	IBRD-84460	Not Effective	USD	350.00	350.00	0.00	0.00	350.00	0%

### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P147185	IBRD-84460	Not Effective	24-Oct-2014	--	--	31-Dec-2018	31-Dec-2018

### Cumulative Disbursements



### Restructuring History

There has been no restructuring to date.

### Related Project(s)

There are no related projects.